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ecology and environment, inc.
international Specialists in the Environment

350 Sansome Street #300,
San Francisco, California 94104
Tel (415) 981 2811, Fax (415) 981-0801

17 September 1998

U.S. Environmental Protection Agency TDD#: 09-9706-0014
75 Hawthorne Street PAN#: 0204-SGAP-XX
San Francisco, CA 94105

Attention: Karen Nelson, START Project Officer
EJ. Holler, START Contracting Officer

Subject: Monthly Status Report - Region IX START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team (START)
monthly status report for the August 1998 reporting period which covers August 2,1998 through
August 29,1998. This report is a consolidated monthly report containing the monthly invoice, and
the contract mandated financial and technical monthly reports. Detailed reports of hours and dollars
expended versus TDD authorized spending levels has been (and will continue to be) provided to you
on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the enclosed report or any
other aspect of the START program.

Sincerely,

Thompson Chambers
START Program Manager

Attachment

cc: File
Gerry Gallagher, E & E Buffalo
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1.0 INTRODUCTION

Executive Summary
In the accounting month of August 1998, the U.S. Environmental Protection Agency (EPA) Region 9
Superfund Technical Assessment and Response Team (START) continued with contract financial and
administrative tasks, as well as project work on 88 open Technical Directive Documents (TDDs). The
START maintained on-call readiness and full coverage of the regional spill phone.

There was oae emergency response call-out from the San Francisco Office. The START assisted the
EPA with air monitoring and sampling at a tire fire in Tracy, California, where more than 7 million tires
were disposed. The START provided around-the-clock assistance until monitoring showed contaminants
in air were not threatening human health. In order to establish baseline water quality information, the
START collected groundwater samples from surrounding wells for laboratory analysis. Details are
provided in the site specific TDD report.

Work continued on a number of removal sites in California. At the Pemeco site in Maywood, the
START continued to collect air monitoring data associated with the soil vapor extraction system. In
Marin County at Gambonini Mercury Mine, the START continued various project tasks, including: on-
site visits, air surveillance report preparation for worker health and safety, participation in a project
scoping meeting, and surveying assistance in support of gravity buttress construction. Review and
comment on agency- and Potentially Responsible Party (PRP)-generated documents, continued field
oversight, and split sample collection activities were provided by the START for the Charnook methyl
tert butyl ether (MBTE) site in Santa Monica. At the Alco Pacific site in Gardena, the START provided
assistance to the EPA and to Riverside County officials who assessed chemicals located on- and off-site,
and to the Riverside County Sheriffs Department Hazardous Devices Unit which detonated unstable
chemicals. The START'S weekly visits to the Leviathan Mine in Markleeville assisted the EPA in
monitoring Responsible Party (RP) activities at the site. In Siskiyou County at the Grey Eagle Mine site,
the START conducted a mineralogical assessment of the tailings pile in support of removal actions
planned for this Fall. After writing the site Quality Assurance Sampling Plan and Health and Safety
Plan, the START mobilized and provided soil sampling, air monitoring, and X-Ray Fluorescence testing
services during the removal of waste materials and contaminated soil at the Cappell Creek Road Illegal
Dump site threatening the Hoopa Valley Indian Reservation in Humboldt County.

Removal site activities also continued in Arizona and New Mexico. The START continued monitoring
RP bioremediation of pentachlorophenol (PCP)-contaminated soils at the Yavapai site in Prescott,
Arizona. The START is validating and evaluating analytical data generated during last month's
sampling and field screening of polychlorinated biphenyls (PCBs) contamination at the NFPI facility on
Navajo Tribal Lands in New Mexico. The START developed plans to assess an unauthorized landfill on
the Fort Apache Indian Reservation in Arizona that may contain drums, tanks, and/or hazardous
substances.

Preparedness and training activities continued this month as the START developed a cross-reference
matrix that identifies the sections of the Feather River Geographic Response Plan meeting federal
regulations, and the START created certificates for the Tabletop Training Exercise participants. The
START conducted a Computer Assisted Management of Emergency Operations (CAMEO) training
workshop in Los Angeles County. The START prepared course workshops and built displays for the
annual Continuing Challenge Hazardous Materials Workshop to be held in Sacramento in September.



Work on a number of site assessment projects was conducted this month. For the McMinn chemical
release into groundwater in Santa Rosa, the START prepared a Field Sampling Plan and began collecting
water samples from privately-owned domestic wells which are being tested for Volatile Organic
Compounds (VOCs) including MTBE. The START compiled and evaluated incoming analytical results
for the San Francisco River Mine Tailings project. Project preparations continued for the Mission Linen
site in San Francisco, with groundwater sampling planned for October. For the Downey site discovery
project, the START continued to review water sample analytical results and documents pertinent to the
Central Plain Basin Area, attended a meeting at the Los Angeles Regional Water Quality Control Board
(LARWQCB), and presented a set of Geographic Information System (GlS)-based maps delineating
VOCs contamination in groundwater.

The START continued work on Federal Facility Reviews, California Environmental Protection Agency
Department of Toxic Substances Control (Cal-EPA DTSC) document review, Hazard Ranking System
and National Priorities List (NPL) packages, and Hazard Ranking System (HRS) screening memoranda.

At the McFarland site, the START continued to receive Phase II drinking water sample analytical results,
which were reviewed for completeness, checked for validity, updated if incomplete (e.g., missing
Chemical Abstracts Service registry numbers), and put into the McFarland database as raw electronic
data. The START began the solicitation process for the sub-contracting of an analytical laboratory
which would test the soil samples. The START completed research of the degradation products of the
analytes identified by the EPA, and compiled the information into a spreadsheet. In addition, the START
continued to: (1) assist in developing a list of analytes for the soil sampling and air monitoring plans,
incorporating information from the degradation products database; (2) develop the Quality Assurance
Project Plan; (3) edit the Field Sampling Plan; and (4) meet to coordinate and schedule field sampling
activities.

In this reporting period, the START presented preliminary results of the Y2K inventory and testings of
EPA Emergency Response Office equipment. The START will attend and provide assistance at the Y2K
classes at the Continuing Challenge Conference.

The remainder of the START contract activities this reporting period involved overall program and
office management activities including equipment maintenance, work plans, health and safety plans and
program quality assurance. Ongoing health and safety compliance activities included the START
refreshing team members on Department of Transportation (DOT) requirements for shipping.



2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during August 2,1998 through August 29,1998:

EPA Task Monitor: Michael Ardito

TDD#: 09-9610-0019 HAWAII EXERCISES FY'97
PAN#: 0107-HEPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN HONOLULU, HAWAII

Work Progress: Work on final reports for the full-scale and table-top exercises continued. The START is
assisting the EPA with planning for a table-top exercise in Hawaii in August.
Schedule: Final report schedule to be determined with the EPA.
Pending Issues: None.
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EPA Task Monitor: Philip Armstrong

TDD#: 09-9703-0008 LAWRENCE BERKELEY LAB-FFR
PAN#: 0165-LBSA-XX SITE ASSESSMENT
STATUS: OPEN BERKELEY, CALIFORNIA

Work Progress: The START furnished EPA with copies of several documents from the CERCLIS file. At EPA's
request, the START also sent three copies of references for the report to the Committee to Minimize Toxic Waste
and one additional copy to EPA. The START reviewed EPA's revisions to the transmittal memo and discussed
site recommendations with EPA.
Schedule: Completion of the NPL Prioritization Memo and Transmittal Letter is on hold pending direction from
the EPA Task Monitor.
Pending Issues: None.

TDD#: 09-9708-0009 SABINO CANYON SHOOTING RANGE
PAN#: 0221-SCFS-XX SITE ASSESSMENT
STATUS: INTERIM TUCSON, ARIZONA

Work Progress: Preparation of the Federal Facility Review (FFR), maps, and graphics, and HRS score sheets and
rationale were completed during this reporting period. Working drafts of both the FFR and HRS scoresheets and
rationale were delivered to EPA.
Schedule: The TDD for this site will expire on August 31, 1998.
Pending Issues: Awaiting response from EPA regarding deliverables.

TDD#: 09-9708-0010 MANSFIELD CANYON MINES SITE
PAN#: 0222-MCFS-XX SITE ASSESSMENT
STATUS: INTERIM NOGALES, ARIZONA

Work Progress: The START has submitted report to Task Monitor.
Schedule: None.
Pending Issues: None.

TDD#: 09-9802-0014 FLORENCE RANGE - AZ ARMY NATIONAL GUARD
PAN#: 0288-FRFS-XX SITE ASSESSMENT
STATUS: INTERIM FLORENCE, ARIZONA

Work Progress: No work was conducted under this TDD during the reporting period. The TDD expired on July
31, 1998.
Schedule: The report has been sent to the EPA and awaits comments.
Pending Issues: Awaiting response to comments on the Federal Facility Review report.

TDD#: 09-9806-0011 DUNCAN MILL SITE
PAN#: 0328-DMSF-XX SITE ASSESSMENT
STATUS: OPEN TONTO NATIONAL FOREST, ARIZONA

Work Progress: E&E project manager obtained the file and has begun the Federal Facility PA review.
Schedule: E&E project manager and EPA Task Monitor will have a scoping session during the next reporting
period.
Pending Issues: None.
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TDD#: 09-9806-0012 RICKEY MILL SITE
PAN#: 0329-RMFS-XX SITE ASSESSMENT
STATUS: OPEN TONTO NATIONAL FOREST, ARIZONA

Work Progress: START has reviewed the file.
Schedule: This project is on schedule.
Pending Issues: Not Applicable.
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EPA Task Monitor: Dana Barton

TDD#: 09-9612-0001 TRUCKEE RIVER HAZMAT PLAN
PAN#: 0126-TRRZ-XX CONTINGENCY PLANNING
STATUS: INTERIM TRUCKEE, CALIFORNIA

Work Progress: On August 26, 1998, the START met with Steve Jordan, Nevada E.R.T at the San Francisco E&E
office to discuss our portions of the Truckee River Hazmat Plan. We discussed the format, applicable sections of
the Feather River Plan, and E & E's and E.R.T.'s strengths for writing sections of the Truckee River Hazmat
Plan..
Schedule: The next group meeting is not scheduled at this time. A preliminary draft Truckee River Plan is due to
EPA on Wednesday, September 30, 1998. The Final Truckee River Plan is due on June 30, 1999.
Pending Issues: None.

TDD#: 09-9712-0003 FEATHER RIVER PLAN OUTREACH
PAN#: 0254-FRPP-XX CONTINGENCY PLANNING
STATUS: OPEN PLUMAS, CALIFORNIA

Work Progress: In August, START continued the development of a cross-reference matrix that identifies the
sections of the Plan that meet the federal regulatory definition of an Area Contingency Plan and its contents, and
the creation of certificates for the Tabletop Training Exercise participants.
Schedule: In September, START will submit to the EPA the cross-reference matrix and the final tabletop training
exercise summary report, and mail the tabletop training exercise certificates.
Pending Issues: START will not continue work on any other tasks assigned by the previous Task Monitor (TM)
until further instructions are received from Bill Robberson and Steve Calanog, the new TMs.

TDD#: 09-9804-0004 MCMINN STATE SUPERFUND SITE
PAN#: 0303-MMST-XX SITE ASSESSMENT
STATUS: OPEN SANTA ROSA, CALIFORNIA

Work Progress: The START has written a Field Sampling Plan for collection of water samples from
approximately 100 domestic wells in the area of West Ave. and Sebastopol Road. An EPA community relations
person has been assigned to communicate EPA's efforts to the community involved and to gain access to
privately owned wells. Sampling is expected to commence on August 19, 1998. All samples will be analyzed for
VOC's and MTBE by the EPA Region IX FASP laboratory.
Schedule: Mobilize to site for preparation on August 18, 1998.
Pending Issues: None.
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EPA Task Monitor: Steve Calanog

TDD#: 09-9806-0007 SPCC INSPECTIONS
PAN#: 0324-SIPI-XX SPCC INSPECTIONS
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred costs and project closeout procedures (ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: Not Applicable.
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EPA Task Monitor: Mark Calhoon

TDD#: 09-9606-0001 McFARLAND - COMMUNITY RELATIONS
PAN#: 0058-MFTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During this reporting period, the START initiated arrangements for reserving space for the
upcoming Open House.
Schedule: During the next reporting period, the START expects to undertake additional tasks in preparation for
the Open House, including a fact sheet, posters, handouts, and facility arrangements.
Pending Issues: None.

TDD#: 09-9610-0005 McFARLAND - PROGRAM MANAGEMENT
PAN#: 0093-MFSA-XX SITE ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: The START continued to provide management of the nine TDDs with close coordination of the
EPA Task Monitor.
Schedule: Work is proceeding on schedule.
Pending Issues: The START'S role, if any, for air sampling in McFarland will need to be defined. An amendment
of the TDD for soil investigation is required.

TDD#: 09-9610-0006 McFARLAND - DRINKING WATER
PAN#: 0094-MFSA-XX SITE ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: The START PM and QA Officer continued lab contact for receipt of data packages. Data
packages were reviewed for completeness as received. The Data Manager continued input of sample location
information and data into the McFarland database.
Schedule: Confirmation sampling may be scheduled as data from Phase II sampling is reviewed. A GPS survey
needs to be scheduled.
Pending Issues: None.

TDD#: 09-9610-0009 McFARLAND - ANALYTICAL SUPPORT
PAN#: 0097-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: Work on analytical quality assurance issues regarding soil sampling continued. Began
solicitation process for analytical sub-contracting for proposed soil sampling. Completed all Statement of Work
(SOW) documents and submitted them to the USEPA with the FS. Sent the Request for Proposal (RFP)
document to the potential analytical service providers. START is currently awaiting corrective action sample
results from analytical sub-contracted provider.
Schedule: Selection and contracting of the analytical service provider and PE sample provider planned. Work is
proceeding on schedule with soil sampling to begin in November.
Pending Issues: Coordination with EPA on the SOWs and laboratory performance evaluation for soil sample
analysis is in progress.

TDD#: 09-9610-0010 McFARLAND - DATA MANAGEMENT SUPPORT
PAN#: 0098-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During the month of August 1998, the START imported raw electronic data from the labs into the
database. We checked the data for completeness, QC'd the data for valid sample numbers, and updated
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incomplete data (i.e., missing CAS numbers). The data was reformatted and exported to Lotusl23 files and sent
to EPA for data validation.
Schedule: As of August 2, 1998, 68.35% of the LOE hours and 67.68% of the dollars have been used.
Pending Issues: Need to get a "world" file (to geo-reference) for the aerial photo that we received from the EPA
contractor. Need to investigate geo-referencing and mosaiking the aerial photos ourselves. Need to develop an
interface for producing reports from the database.

TDD#: 09-9610-0012 McFARLAND - SOIL
PAN#: 0100-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: In August, START completed the research of the degradation and transformation products of the
analytes identified by the EPA, and compiled the information into an Excel spreadsheet that was submitted to the
Task Monitor (TM). In addition, START continued to: (1) assist the TM in developing a list of analytes for the
soil sampling and air monitoring plans, incorporating information from the degradation products database; (2)
develop the Quality Assurance Project Plan; (3) edit the Field Sampling Plan; and (4) meet with the TM to
coordinate and schedule field sampling activities.
Schedule: In September, START will complete the latest draft of the FSP and coordinate its translation. Once the
translated FSP has been reviewed and approved by the EPA, it will be released for public review. START will
continue to plan field activities and determine the necessary supplies.
Pending Issues: The McFarland Soil TDD needs to be amended by the EPA to reflect the hours and money
required for continued work on the FSP, for contracted analytical laboratory services, and for field activities and
supplies. A geophysical survey of McFarland Park and Browning Road Park needs to be scheduled and
conducted before the soil sampling activities begin. The management of investigation-derived wastes, site
restoration, and the arrangement of access to the sampling sites are issues that still need to be resolved.
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Task Monitor: Carolyn Douglas

TDD#: 09-9708-0002 CRAFTON-REDLANDS AREA a.k.a. LOCKHEED PROPULSION
PAN#: 0214-CRSA-XX HRS/NPL PACKAGE
STATUS: OPEN SALINAS, CALIFORNIA

Work Progress: The START worked on producing an HRS Package for the Crafton Redlands site. The START
will continue working on the formulation of the package until future notice.
Schedule: This HRS package has been moved to a status of higher priority and work will be conducted this
month to develop the package.
Pending Issues: None.

TDD#: 09-9708-0004 LAVA CAP MINE
PAN#: 0216-LCSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN NEVADA CITY, NEVADA

Work Progress: The START submitted a revised HRS package on August 11, 1998.
Schedule: Pending additional comments from EPA HQ. This TDD is complete.
Pending Issues: None.

TDD#: 09-9708-0005 ALARK HARD CHROME
PAN#: 0217-AHSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN RIVERSIDE, CALIFORNIA

Work Progress: The START continued preparation of the Documentation Record for this HRS package.
Schedule: Due to workload reprioritization for the author of the Documentation Record (Kate Dragolovich
was needed to assist Department of Justice attorneys on the Del Amo site), this HRS package will be submitted in
early October.
Pending Issues: None.

TDD#: 09-9708-0006 OMEGA CHEMICAL CO. a.k.a. OMEGA SERVICES
PAN#: 0218-OCSA-XX HRS/NPL PACKAGE
STATUS: OPEN WHITTIER, CALIFORNIA

Work Progress: The START revised the HRS package in accordance with Dyncorp's comments as discussed
during the meeting in July.
Schedule: The revised HRS package will be resubmitted during the next reporting period.
Pending Issues: None.

TDD#: 09-9801-0010 ECOLOGICAL ASSESSMENT TRAINING
PAN#: 0274-EATN-XX TRAINING
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: The START worked on a risk assessment handout, written hi layman terms, to be distributed
during the training.
Schedule: Pending on date of class.
Pending Issues: Schedule of new class.

TDD#: 09-9801-0010 HRS SCREENING MEMORANDA
PAN#: 0291-HRSS-XX HRS/NPL PACKAGE
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START followed up on issues brought up hi the July technical sessions with EPA HQ and
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returned files to the Superfund Records Center.
Schedule: Some follow up issues related to the technical sessions are pending. Additional sites will be screened
as assigned by EPA.
Pending Issues: None.
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EPA Task Monitor: Tom Dunkelman

TDD#: 09-9706-0003 PEMECO REMOVAL SITE
PAN#: 0193-PERS-XX REMOVAL SUPPORT
STATUS: OPEN MAYWOOD, CALIFORNIA

Work Progress: During this reporting period, the START visited the site to continue the collection of air
monitoring data associated with the operational soil vapor extraction system.
Schedule: This site is currently on schedule. The START is expected to conduct hitermittent site work which is
anticipated to extend through the end of 1998.
Pending Issues: None.

TDD#: 09-9710-0011 ENVIROPUR/PRC WEST, INC. (PATTERSON)
PAN#: 0248-EPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN PATTERSON, CALIFORNIA

Work Progress: All hours charged this month were for administrative and ODC costs only.
Schedule: The START will await further direction from the OSC regarding future work at this site.
Pending Issues: None.

TDD#: 09-9802-0013 GAMBONINI MERCURY MINE
PAN#: 0287-GMRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN PETALUMA, CALIFORNIA

Work Progress: During this reporting period, the START continued work on various project tasks including on-
site visits, ah" surveillance report preparation for worker health and safety and participation in a project scoping
meeting. This project involves investigations at a former mercury mine site hi Marin County, California.
Schedule: The project is on schedule.
Pending Issues: None.
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EPA Task Monitor: Loren Henning

TDD#: 09-9706-0012 SAN GABRIEL VALLEY-PUENTE VALLEY
PAN#: 0202-SGTL-XX ENFORCEMENT GENERAL
STATUS: INTERIM CITY OF INDUSTRY, CALIFORNIA

Work Progress: During this reporting period, this project has been interim closed. START member, Howard
Cohn, replaced Christian Colline as project manager.
Schedule: Complete work on revisions of remaining findings of fact. Remaining revisions of findings of fact
should be completed by the next reporting period.
Pending Issues: Awaiting the remaining nine findings of fact.
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EPA Task Monitor: Jeff Inglis

TDD#: 09-9610-0003 CAMEO TRAINING PROGRAM
PAN#: 0091-CTTN-XX TRAINING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, three START members conducted a CAMEO training workshop hi
Los Angeles County, California. Other office hours charged during this period involved coordination efforts for
future training events and preparation of certificates for delivery to recent workshop participants.
Schedule: There are two training classes pending. The START will instruct these classes hi September 1998.
Pending Issues: None.

TDD#: 09-9805-0001 SITE SCREENING TRAINING-HOOPA
PAN#: 0306-SSTN-XX TRAINING
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: The START submitted the final report summarizing the training
Schedule: This TDD is complete.
Pending Issues: None.
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EPA Task Monitor: Jen Johnson

TDD#: 09-9801-0004 SAN FRANCISCO RIVER MINE TAILINGS
PAN#: 0268-SFST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, work was conducted on the final report and other deliverables due to
EPA, including maps, and graphics, HRS scoresheets and rationale.
Schedule: Analytical results began to arrive from the laboratories in mid-August. The TDD is scheduled to
expire on September 30,1998.
Pending Issues: Awaiting receipt of all lab data, validation of data, and the completion of the PA/SI report.

TDD#: 09-9801-0005 MISSION LINEN
PAN#: 0269-MLST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During the month of August, the START provided logistical support in procuring two
subcontractors (a drilling subcontractor and an IDW subcontractor) for the upcoming field activities. In addition,
START continued to provide project management and coordination efforts.
Schedule: START will continue to provide coordination for the upcoming field activities. Site activities are
scheduled for a possible mobilization date of early October.
Pending Issues: None.

TDD#: 09-9806-0006 NOGALESWASH
PAN#: 0323-NWSI-XX SITE INSPECTIONS
STATUS: OPEN NOGALES, ARIZONA

Work Progress: During the month of August, the START made initial contact with State of Arizona officials in
regards to available information concerning the Nogales Wash. Once information is compiled by the State, it will
be delivered to the START for review. Once the review is complete, it is expected that the task monitor will
make a decision regarding the next work phase.
Schedule: Review available data beginning September 23, 1998.
Pending Issues: Receipt of records from the State of Arizona.

TDD#: 09-9806-0014 ALLIED SIGNAL
PAN#: 0331-ASSS-XX HRS/NPL PACKAGE
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: During August, the START continued to gather preliminary HRS screening information.
Schedule: In September, START will continue gathering information for a preliminary HRS screening memo.
Pending Issues: None.
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EPA Task Monitor: Kathryn D, Lawrence

TDD#: 09-9601-0014 YAVAPAI/STONE CONTAINER SITE
PAN#: 0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCOTT, ARIZONA

Work Progress: The START continued reviewing weekly reports by the RP contractor and kept hi telephone
contact with both the TM and the RP contractor regarding treatment progress at the site. Hours were also charged
for QASP development.
Schedule: The START is creating a project QASP to detail the sampling and QC regime to be applied through the
duration of the site. The START will send a performance evaluation sample to the RP contractor's laboratory as
part of the ongoing quality control of the RP's site programs. The on-site treatment of waste contaminated soils
will continue during the spring, summer, and fall months for the next two to three years.
Pending Issues: None.

TDD#: 09-9710-0010 R & D FOR RESPONSE RELATED INTERNET RESOURCES
PAN#: 0247-RDTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START has researched a number of useful Internet web sites which facilitate on-going
START projects. This list has been put into a data base which resides in Lotus Notes. Site include EPA, ERO,
ERT, many health and safety sites, research facilities and libraries. A link with the ERO's web site is currently
being designed.
Schedule: On-going.
Pending Issues: None.

TDD#: 09-9806-0002 BIA TRAINING
PAN#: 0319-BTTN-XX TRAINING
STATUS: INTERIM LAS CRUCES, NEW MEXICO

Work Progress: In this reporting period, the final report was wriiten and reviewed by START, and then submitted
to EPA on August 21,1998.
Schedule: None.
Pending Issues: None.

TDD#: 09-9806-0003 NFPIPCB ASSESSMENT
PAN#: 0320-NFRS-XX REMOVAL SUPPORT (PRP STATE)
STATUS: INTERIM NAVAJO, NEW MEXICO

Work Progress: During this reporting period, the START received relevant removal information on post-START
on-site activities. The START received the final laboratory QA data package and has initiated data validation
procedures. TDD closure activities and final report delivery is expected in September 1998.
Schedule: All site related activities are complete.
Pending Issues: None.

TDD#: 09-9806-0004 Y2K EVALUATION
PAN#: 0321-YETG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: In this reporting period, the START presented preliminary results of the Y2K inventory and
testings of ERO equipment. Also, START attended and provided assistance at the Y2K classes at the Continuing
Challenge Conference.
Schedule: The START is continuing vendor contact regarding specific hardware with unresolved issues. Further

2-16



literature review and compilation of database links for the EPA intranet web page is on-going.
Pending Issues: None.
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EPA Task Monitor: William E. Lewis

TDD#: 09-9709-0005 BYERS BOMB SITE
PAN#: 0236-BBRZ-XX EMERGENCY RESPONSE
STATUS: OPEN NEW RIVER, ARIZONA

Work Progress: On August 24-25, 1998, the START met at the Terra Tech office in Pasadena, California. In
attendance were the Environmental Protection Agency (EPA), the Bureau of Alcohol, Tobacco and Firearms
(BATF), the Arizona Department of Environmental Quality (ADEQ), the Concerned Citizens of New River
(CCNR), the Army Core of Engineer (ACOE), and Tetra Tech. During this meeting we discussed Tetra Tech's
Preliminary Diaft Report, Development and Relative Ranking of Remedial Alternatives. The meeting was
successful ancFmany questions were answered for all parties involved. The START continues to maintain all site
plans/materials hi a temporary shut down mode.
Schedule: The START will attend another meeting with this same group, scheduled for September 17, 1998, at
Tetra Tech hi Pasadena, California.
Pending Issues: The site has been placed hi a dormant phase until the Corps Of Engineers and the CCNR
complete their final reports.

TDD#: 09-9804-0001 POMONA PLATING
PAN#: 0300-PPSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM POMONA, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred costs and project closeout procedures (ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: PRP oversight is currently being performed under new TDD No. 09-9806-0010.

TDD#: 09-9806-0008 MCMINN/WEST AVENUE SITE
PAN#: 0325-MMSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SANTA ROSA, CALIFORNIA

Work Progress: An initial data report was submitted to OSC Bill Lewis for agency distribution. A final letter
report is currently being written.
Schedule: Submission of final report by September 20, 1998.
Pending Issues: None.

TDD#: 09-9806-0010 POMONA PLATING
PAN#: 0327-PPRS-XX REMOVAL SUPPORT
STATUS: OPEN POMONA, CALIFORNIA

Work Progress: In this reporting period, the START began oversight of PRP removal activities. The START was
on-site intermittently to monitor PRP removal contractor's operations. The START reviewed weekly progress
reports from PRP's consultants and reported findings and recommendations to the Task Monitor on a routine
basis.
Schedule: The site is currently on schedule.
Pending Issues: START has reviewed and commented upon the PRP consultant's subsurface sampling plan.
Contractors are conducting final clean-up of sludges for off-site removal. Otherwise, work on-site has been
halted for the tune being ~ awaiting agreement between EPA and PRP as to final fate of liquids, tanks and
building materials left on-site.
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EPA Task Monitor: Steve Linder

TDD#: 09-9705-0003 ARCADIA MTBE SITE
PAN#: 0180-AMTE-XX ENVIRONMENTAL/ECOLOGICAL EVALUATIONS
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: In this reporting period, START attended meetings and telephone conferences, reviewed technical
documents and other incoming correspondence, and prepared comments.
Schedule: Meetings and technical document reviews under this TDD will continue as above.
Pending Issues: None.

TDD#: 09-9705-0004 CHARNOCK MTBE SITE
PAN#: 0181-CMTE-XX ENVIRONMENTAL/ECOLOGICAL EVALUATIONS
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: In this reporting period, START reviewed and prepared comments regarding regulatory agency
documents and PRP- generated documents. START conducted field oversight, and collected and arranged for
analysis of split samples of groundwater at individual PRP investigation sites. In addition, START attended
meetings and teleconferences regarding the Charnock MTBE issue, conducted validations of data generated from
the analysis of split samples, and provided continued technical support on a variety of issues related to the PRP
investigation.
Schedule: Field work will continue for investigations conducted at individual PRP sites in the vicinity of the
Charnock well field. START will continue to conduct field oversight and split sampling. Gasoline pipeline
investigations may be initiated during the next reporting period. Document reviews, generation of document
comments, data validations, and attendance at meetings will continue.
Pending Issues: None.
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EPA Task Monitor: Rachel Loftin

TDD#: 09-9705-0013 DTSC DOCUMENT REVIEWS #1
PAN#: 0191-DTTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN BERKELEY/GLENDALE, CALIFORNIA

Work Progress: START is also preparing reviews of the Price Pfister site, the D & M site and the Lewatsky site.
Schedule: The START is planning to complete the currently assigned reviews this month.
Pending Issues: None.

TDD#: 09-9806-0013 R9 ANNUAL SITE ASSESSMENT CONFERENCE
PAN#: 0330-RATG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: START prepared a draft summary of the conference and submitted it to the task monitor for
further input.
Schedule: On schedule.
Pending Issues: None.
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EPA Task Monitor: Robert Mandel

TDD#: 09-9611-0016 DC METALS
PAN#: 0125-DCRS-XX REMOVAL SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: As of July 31,1998, the treatment system was shut down indefinitely per instruction of the EPA.
The START prepared a proposal for soil gas monitoring. START reviewed data from July sampling.
Schedule:. Sampling of the treatment system is suspended pending further notice. The START will continue to
conduct groundwater sampling as allowed by the budget.
Pending Issues: None.

TDD#: 09-9802-0001 SIERRA CHEMICAL PLANT
PAN#: 0275-SCRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM MUSTANG, NEVADA

Work Progress: Work for this project is complete. Hours charged to project were for administrative activities.
Schedule: An AOC will be submitted hi August.
Pending Issues: None.

TDD#: 09-9805-0004 CORAY & SONS CHROME PLATING
PAN#: 0309-CSRS-XX REMOVAL SUPPORT
STATUS: INTERIM PITTSBURG, CALIFORNIA

Work Progress: Charges billed this reporting period are for previously incurred non-labor costs associated with
copy costs.
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9808-0004 GREY EAGLE MINE
PAN#: 0338-GESF-XX REMOVAL ASSESSMENT
STATUS: INTERIM HAPPY CAMP, CALIFORNIA

Work Progress: This site was assigned in early August. Prior to field work, the START wrote a subcontract to
hire a backhoe operator to assist with the inspection. The START mobilized to the field and conducted a
mineralogical assessment of the tailings pile of the Grey Eagle Mine near Happy Camp, Siskiyou County from
August 18th to 20th. The site is scheduled to begin a removal during late September or early October.
Schedule: The TDD expires on September 2, 1998.
Pending Issues: Completion of field work and preparation of final report, maps, and photodocumentation.
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EPA Task Monitor: Richard Martyn

TDD#: 09-9802-0004 HAZMAT COORDINATING COMM (LA CO.)
PAN#: 0278-HCTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN LOS ANGELES, CALIFORNIA

Work Progress: During this reporting period, the START attended the August 6,1998 committee meeting on
behalf of the Task Monitor.
Schedule: Full committee meeting on October 1, 1998.
Pending Issues: Fall tabletop exercise assistance.

TDD#: 09-9807-0002 ONESOURCE CHEMICAL
PAN#: 0333-OCSR-XX EXPANDED SITE INSPECTION/REMEDIAL INVESTIGATION
STATUS: INTERIM BAKERSFIELD, CALIFORNIA

Work Progress: No START on-site activities took place in this reporting period. The START contacted the local
lead fire authority for PRP cleanup progress reports and relayed this information to the Task Monitor. The
START completed and delivered the final report for this emergency response. An interim AOC has been
delivered.
Schedule: Not applicable.
Pending Issues: Not applicable.

TDD#: 09-9807-0003 ENFIELD CHEMICAL
PAN#: 0334-ECRZ-XX EMERGENCY RESPONSE
STATUS: OPEN PALM DESERT, CALIFORNIA

Work Progress: No START on-site activities took place in this reporting period. The START remained in contact
with local lead agency oversight authorities and PRP contractors for site cleanup updates. Final report preparation
were also initiated in this period.
Schedule: A final START report is projected for September 1998 after all cleanup activities have been completed.
Pending Issues: None.
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EPA Task Monitor: Matthew Mitguard

TDD#: 09-9803-0005 ORLAND CLEANERS
PAN#: 0293-OCST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: INTERIM ORLAND, CALIFORNIA

Work Progress: Assisted EPA hi planning for the upcoming field work.
Schedule: Field work is tentatively scheduled for late October, pending completion of community relations
activities.
Pending Issues: Community relations and site access.

TDD#: 09-9803-0011 SITE SCREENING
PAN#: 0299-SSTX-XX SITE SCREENING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Further work under this TDD will begin when EPA identifies additional sites.
Schedule: The project is on schedule.
Pending Issues: More sites are expected hi the future to support the upcoming Regional Decision Team meeting.

TDD#: 09-9804-0003 SITE SCREENING TRAINING-AZDEQ
PAN#: 0302-SSTN-XX TRAINING
STATUS: INTERIM PHOENIX, ARIZONA

Work Progress: The START and the EPA Task Monitor discussed strategy for trainings.
Schedule: The training is tentatively scheduled for September 22, 1998.
Pending Issues: None.

TDD#: 09-9805-0002 DOWNEY SITE DISCOVERY PROJECT
PAN#: 0307-DSST-XX SITE SCREENING
STATUS: OPEN LOS ANGELES, CALIFORNIA

Work Progress: In this reporting period, the START has continued to acquire and review water data and
documents pertinent to the Central Plain Basin area. After amending the TDD, the START attended a meeting at
the LARWQCB for the purpose of discussing EPA's possible involvement in other Central Plain Basin issues. A
set of maps delineating total VOC contamination by contaminant and year were generated and presented at this
meeting.
Schedule: The region for a source search has been approved by the Task Monitor and will be generated hi the
next reporting period. Results will be plotted with the well data information and presented to the Task Monitor
and state and local agency representatives to discuss further action.
Pending Issues: The lack of accuracy of the location data for the wells requires some quality control.
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EPA Task Monitor: Tom Mix

TDD#: 09-9711-0001 CITY OF YUMA, ARIZONA - W. RIVERFRONT DEVELOPMENT
PAN#: 0250-CYST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: The START wrote the assessment report and submitted the report for internal review.
Schedule: The START will submit the Assessment Report to the EPA during the next reporting period.
Pending Issues: None.

TDD#: 09-9801-0002 CITY OF MT. SHASTA, CA - ROSEBURG
PAN#: 0266-MSST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN MT. SHASTA, CALIFORNIA

Work Progress: START continued work on the draft report which is approximately 95% complete.
Schedule: A draft trip report is expected for completion by September 4, pending receipt of preliminary,
invalidated analytical results. A final report will be completed after data validated analytical results are received
and is anticipated to be completed by end of September.
Pending Issues: Receipt of all analytical validated data and comments from EPA and City of Mt. Shasta.

TDD#: 09-9805-0011 CITY OF STOCKTON
PAN#: 0316-CSST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN STOCKTON, CALIFORNIA

Work Progress: The labor hours charged for the month of August 1998 were for Field Sampling Plan preparation
and general field work planning.
Schedule: The Field Sampling Plan is in progress. The field work will be conducted hi October.
Pending Issues: Approval of sampling plan.
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EPA Task Monitor: Karen Nelson

TDD#: 09-9601-0001 EPA SPILL PHONE
PAN#: 0001-SGRR-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, the START answered the EPA Region IX Spill Phone Monday
through Friday from 0700 to 1700 hours at the E & E office in San Francisco. In August 1998, the START
processed 602 spill reports. The START has continued working with ISSI on the CA. O.E.S. Hazardous
Materials Spill Reports electronic datalink.
Schedule: The EPA Region IX Spill Phone is an on-going project. The START is responsible for the Spill Phone
during business hours. No significant changes have occurred in the last reporting period nor are they anticipated
next month.
Pending Issues: Continued access control issues for the mail-in OES/EPA/E&E database. All other computer link
problems have been resolved.

TDD#: 09-9601-0002 ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

Work Progress: The START provides 24-hour on-call and emergency response capabilities out of both the Long
Beach and San Francisco offices. Two START members are always on-call in each office. There was one
response call-out during this reporting period, the response coming out of the San Francisco office. The START
assisted the EPA with conduction of air monitoring and sampling hi Tracy, CA after a site containing over seven
million tires caught fire. START members maintained a constant presence at the site for forty-eight hours until the
surveillance showed air contaminants to be within safe limits. Details are found in the site specific TDD report.
Schedule: START will continue to provide 24-hour on-call and emergency response capabilities.
Pending Issues: None.

TDD#: 09-9604-0007 START - HEALTH & SAFETY COORDINATION
PAN#: 0041-HSMH-XX HEALTH & SAFETY PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Regional Safety Coordinator (RSC) continued on-going compliance activities which
included: 1) tracking employees physicals, notifying employees and medical facility of required exams, auditing
and approving invoices, and updating computerized medical records, 2) tracking employees training status,
setting up and administering required training courses, and updating computerized training records, 3) reviewing
and approving site safety plans and updates for all new and continuing sites. The RSC completed paperwork
necessary to change medical monitoring facilities as of August 1, 1998.
Schedule: START members are designing a series of DOT classes to be completed over the next several months.
Pending Issues: None.

TDD#: 09-9604-0008 START - COMPUTER SUPPORT
PAN#: 0042-CSAP-XX GENERAL PROJECT MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Under this TDD, the START provides virus prevention and elimination services, as well as
software updating, coordinating, training, purchasing, and installation. The START continues to maintain the
START Lotus Notes server. The START has recently received a CD burner to help provide backup and
deliverables of documents to the EPA. Work has begun on protocols for the delivery of reports in a digital
format.
Schedule: The START will continue to provide the above described services on an on-going basis.
Pending Issues: None.
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TDD#: 09-9607-0001 COST SUMMARY INFORMATION SYSTEM
PAN#: 0068-CSMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, as requested by EPA, the START completed cost summary
information packages for Alco Pacific - Gardena, Los Angeles County, California (Site ID #09-Z8) and for the
San Jon Barranca Oil Spill, Ventura, California (TDD #09-9802-0009).
Schedule: START continues to complete cost summary information as requested by EPA.
Pending Issues: None.

TDD#: 09-9706-0014 ON-GOING START PROGRAM SUPPORT
PAN#: 0204-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Program Manager and other assistant managers (key personnel) expended TDD
hours this month for overall program and office management activities, which included: project staffing, required
contract reporting, invoice development, accounting reconciliations, TDD admhiistration, health and safety
oversight, subcontract admhiistration, capital inventory maintenance, overall program and deliverable QA/QC,
technical training, C.O.I, determinations, and personnel/team development. Additional program support activities
in August included: interviewing and filling of staff vacancies in both regional offices; initiation of a new
dedicated employee in the San Francisco Office; providing of information for ongoing EPA enforcement, QA,
and cost recovery audits.
Schedule: Work under this TDD is ongoing and is on schedule hi terms of interim deadlines, and hour and dollar
ceilings specified in the TDD.
Pending Issues: Routine management meetings were held between E&E and EPA program personnel (including
the CO, PO, DPOs, and Removal Office Chief) to discuss issues such as: executing contract options, contract
funding, invoice questions and resolutions, general operations, subcontracting, and responses to (a significant
increase in) audits and subpoenas.

TDD#: 09-9706-0015 START EQUIPMENT MANAGEMENT
PAN#: 0205-EMME-XX EQUIPMENT MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Vehicle maintenance was performed on both GSA and EPA owned vehicles. Charges to this
TDD include vehicle rental, parking spaces, computer rental, and expendables. Mandatory yearly maintenance
was required on some of the response equipment. Excess equipment disposition is currently being addressed in
the Long Beach office.
Schedule: Lots which were not bid on and have been formally abandoned need to be disposed of. A complete
equipment evaluation/maintenance needs to be performed.
Pending Issues: None.

TDD#: 09-9712-0007 START - QUALITY ASSURANCE MANAGEMENT
PAN#: 0258-QMMQ-XX QUALITY MANAGEMENT PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Work on program issues involving Quality Assurance Plans, Sampling Plans, Standard
Operations procedures, documentation formats and analytical services was performed. The START assisted US
EPA hi various investigations regarding analytical quality assurance as requested.
Schedule: Will continue to coordinate activities with the EPA quality assurance office and the ERO office QA
specilist.
Pending Issues: Need to revise the Emergency Response Office's Quality Assurance Project Plan to address new
EPA guidance and requirements. Need to revise the START Generic Quality Assurance Project Plan to address
new EPA guidance and requirements.
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TDD#: 09-9801-0007 BROWN & BRYANT (ARVIN) SUBPOENA
PAN#: 0271-BBTL-XX ENFORCEMENT - GENERAL
STATUS: OPEN ARVIN, CALIFORNIA

Work Progress: Hours for this reporting period were for administrative activities associated with maintenance of
this TDD.
Schedule: TBD.
Pending Issues: None.
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EPA Task Monitor: Nancy Riveland-Har

TDD#: 09-9612-0011 QUALITY PRINTED CIRCUITS - TECHNICAL
PAN#: 0136-QPSA-XX SITE ASSESSMENT
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: Assisted EPA in organizing and presenting Phase 2 data to the public.
Schedule: Completion of the final report and a final community meeting will be conducted in October.
Pending Issues: EPA approval of final report and scheduling of community meeting.
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EPA Task Monitor: Vicki Rosen

TDD#: 09-9612-0002 QUALITY PRINTED CIRCUITS-COMM RELATIONS
PAN#: 0127-QPTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: During this period, the START performed routine administrative tasks.
Schedule: A community meeting is planned soon. The START will produce additional materials needed for the
community meeting, including fact sheets, slides, and handouts.
Pending Issues: None.
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EPA Task Monitor: Daniel Shane

TDD#: 09-9706-0011 FRESNO DRUM SITE REMOVAL #2
PAN#: 0201-FDRS-XX REMOVAL SUPPORT
STATUS: OPEN FRESNO, CALIFORNIA

Work Progress: The labor hours and miscellaneous charges for the month of August were for report preparation,
and data compilation.
Schedule: A summary report will be completed in October 1998.
Pending Issues: Analytical data is being validated by Ninyo and Moore.

TDD#: 09-9801-0001 ALCO PACIFIC
PAN#: 0265-APRS-XX REMOVAL SUPPORT
STATUS: OPEN GARDENA, CALIFORNIA

Work Progress: In this reporting period, the START accompanied the Task Monitor to an abandoned chemical
site in Palm Desert, CA. At the request of the Task Monitor, the START provided technical assistance to
Riverside County officials hi the assessment of the chemicals on-site. The START also provided assistance to the
Riverside County Sheriffs Dept. Hazardous Devices Unit hi the on-site detonation of several unstable chemicals.
Schedule: No further site activities are planned.
Pending Issues: The START report is currently being prepared.
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EPA Task Monitor: Brad Shipley

TDD#: 09-9601-0010 DEL NORTE PESTICIDE
PAN#: 0010-DNRA-XX REMOVAL SUPPORT
STATUS: OPEN CRESCENT CITY, CALIFORNIA

Work Progress: LOE charges are for writing the trip report and TDD administration. ODCs were for computer
usage. Data is currently being validated.
Schedule: Submit data packages for non-definitive validation. Talk with TM concerning next sampling event.
Pending Issues: Receipt of data validation.

TDD#: 09-9806-0001 KINGSBURY CREEK MINE LAB
PAN#: 0318-KCRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM TRINITY, CALIFORNIA

Work Progress: The final deliverable was submitted to the EPA TM on August 31, 1998. An AOC was
submitted.
Schedule: The project is complete.
Pending Issues: None.
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EPA Task Monitor: Steve Simanonok

TDD#: 09-9802-0008 NORTH FORK MILL SITE
PAN#: 0282-NFST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: INTERIM NORTH FORK, CALIFORNIA

Work Progress: The draft final report was completed and submitted to EPA.
Schedule: No further work is scheduled under this TDD.
Pending Issues: AOC is pending.
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EPA Task Monitor: Daniel B. Suter

TDD#: 09-9605-0008 T.A.L.E.S. DATABASE
PAN#: 0054-TDMD-XX DATA INFO. MANAGEMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START worked on developing the TALES database and the electronic deliverables database
system. The START also worked on entering previous sites into the database.
Schedule: START will continue to work on the development of the database and work toward the development of
CD-ROM deliverables this month.
Pending Issues: None.

TDD#: 09-9709-0006 LEVIATHAN MINE REMOVAL
PAN#: 0237-KMRS-XX REMOVAL SUPPORT
STATUS: OPEN MARKLEEVILLE, CALIFORNIA

Work Progress: A sprinkler evaporation system is now operating 24 hrs a day. The START has been performing
oversight once a week.
Schedule: The START will continue to do oversight until issues regarding water treatment system implementation
are resolved.
Pending Issues: None.

TDD#: 09-9712-0001 LEVIATHAN AMD TREATMENT TECHNOLOGY
PAN#: 0252-LATG-XX GENERAL TECHNICAL SUPPORT
STATUS: INTERIM MARKLEEVILLE, CALIFORNIA

Work Progress: Charges billed this reporting period are previously incurred non-labor costs associated with
travel, ODC's, postage and outside services.
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9801-0006 SYNTRUM CORP.
PAN#: 0270-SCRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN GARDENA, CALIFORNIA

Work Progress: During this reporting period, the START continued to prepare the final removal report and
associated deliverables.
Schedule: Report completion is projected for late November.
Pending Issues: Los Angeles Co. District Attorney's Office criminal case assistance.
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EPA Task Monitor: Celeste Temple

TDD#: 09-9808-0003 WASTELAN DATABASE MANAGEMENT
PAN#: 0337-WLTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: On August 8,1998, START met with EPA to discuss the input of removal data into the
WasteLAN database (formerly known as CERCLIS). START member finished completion on previously worked
on removal forms and submitted ten forms to EPA. An abbreviated version of the old CERCLIS Removal Form
(CRIF), containing the specific removal data required by EPA, was created and distributed to START Project
managers for their completion. Also, a list of additional removal sites was compiled and submitted to EPA.
Schedule: Continuation of distribution and completion of removal data forms. Submission of removal forms to
EPA.
Pending Issues: START awaits notice from EPA regarding other removal sites that need completed forms.
Creation of Lotus Notes form database from EPA is also pending.
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EPA Task Monitor: Christopher C. Weden

TDD#: 09-9606-0002 INDIA BASIN
PAN#: 0059-IBSA-XX PRELIMINARY ASSESSMENTS
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: Charges billed this reporting period are previously incurred non-labor costs associated with
travel.
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9803-0007 INDIA BASIN REMOVAL SUPPORT
PAN#: 0295-IBRS-XX REMOVAL SUPPORT
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work hi Progress: All work has been completed. A final report has been submitted to the client.
Schedule: No further work is expected.
Pending Issues: None.

TDD#: 09-9803-0009 WEST CAP TUCSON AIRPORT PROJECT
PAN#: 0297-WCRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN TUCSON, ARIZONA

Work Progress: The START continues to assist OSC Donn Zuroski and RPM Tomas Torres at the West Cap
portion of the Tucson Airport Superfund Site. START activities have included logging of boreholes during
drilling, well-design and installation, and site safety monitoring. During the month of August, the ERRS
contractor continued to develop wells in an effort to improve formation production. All monitoring and
extraction wells on site have been equipped with dedicated submersible pumps. The START will mobilize to the
site hi September to conduct final sampling of the wells. Subsequent to sampling, it is expected that the
maintenance and sampling of wells will be turned over to the ARCS or RAC contractor for continued quarterly
groundwater sampling. Site activities are currently on-going but are expected to be completed by September.
Schedule: Well sampling, September 1998.
Pending Issues: None.

TDD#: 09-9805-0006 CONTINUING CHALLENGE HAZMAT WORKSHOP
PAN#: 0311-CCTN-XX TRAINING
STATUS: OPEN SACRAMENTO, CALIFORNIA

Work Progress: Hours charged during this reporting period were for START members preparing their course
workshops, the START/ERO equipment display and the static photograph display board for the conference.
ODCs were for computer usage, photo digitization and copying charges.
Schedule: Seven START members are preparing to lead technical workshops and assist with ERO presentations at
the conference which will be held from September 8-11,1998 hi Sacramento.
Pending Issues: None.

TDD#: 09-9807-0001 CAPPELL ROAD ILLEGAL DUMP SITE
PAN#: 0332-CRRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN WEITCHPEC, CALIFORNIA

Work Progress: The START wrote the site QASP and Health and Safety plan. Mobilization to the site was on
August 24, 1998. The START began soil sampling and XRF work at the site.
Schedule: Work is scheduled through September.
Pending Issues: Not Applicable.
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EPA Task Monitor: Donn Zuroski

TDD#: 09-9601-0011 CASMALIA RESOURCES
PAN#: 0011 -CRRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CASMALIA, CALIFORNIA

Work Progress: Work on the pond release report continued. A review and summary of all PSCT data continued
for the final report.
Schedule: The START QA Officer will review the remaining data validation reports as received. Work on final
report will continue.
Pending Issues: None.

TDD#: 09-9803-0008 PESCADERO DRUG LAB
PAN#: 0296-PDRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM PESCADERO, CALIFORNIA

Work Progress: The labor hours charged for the month of August 1998 were for report completion, editing and
administration.
Schedule: None
Pending Issues: None.

TDD#: 09-9808-0005 TRACY TIRE FIRE
PAN#: 0339-TTRZ-XX EMERGENCY RESPONSE
STATUS: OPEN TRACY, CALIFORNIA

Work Progress: The START conducted emergency response work at the Tracy Tire Fire site during this reporting
period. The START conducted ah" sampling and collected groundwater samples from surrounding wells.
Groundwater samples collected will be used as time zero samples and further sampling will be conducted at the
wells to determine if the tire fire has impacted groundwater.
Schedule: Work is scheduled through at least October and START tasks are still being determined. The START
will be collecting further groundwater samples.
Pending Issues: Not Applicable.

TDD#: 09-9808-0008 FORT APACHE, THE DRUMS
PAN#: 0342-FASF-XX REMOVAL ASSESSMENT
STATUS: OPEN FORT APACHE, ARIZONA

Work Progress: In this reporting period, START performed the following activities in preparation for a site visit:
write the site safety plan, made travel arrangements, developed a site assessment plan, and contacted Tribe
personnel to collect information relating to post site activities and potential contaminants of concern. The landfill
may contain drums, tanks, and/or hazardous substances.
Schedule: The site assessment visit is scheduled for August 31, 1998. A letter report describing the findings of
the site assessment will be submitted to EPA no later than October 15, 1998.
Pending Issues: None.
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 09/23/1998

Site Name: EPA REGION IX SPILL PHONE Completion Date: 02/28/1999

Site Location: Estimated Completion Date: 02/28/1999

City: SAN FRANCISCO County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: CLEMENS, ROBIN

State: CA

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

NELSON, KAREN

Q

Budgeted
Labor
Hours

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

358,577.50

.00

.00

.00

3,289.50

.00

2,178.00

364,045.00

.00

.00

.00

.00

.00

.00

.00

7,240.00

Total Dollars
Spent:

183,019.57

12,125.94

227.71

00

3,220.85

.00

.00

2,659.34

62.65

$201,316.06

Labor Hours
Spent

308.00

364.25

4,169.50

88.00

377.00

6.00

39.50

5,352.25

Balance:

175,557.93

-12,125.94

-227.71

.00

68.65

.00

2,178.00

$162,728.94

Balance

-308.00

-364.25

-4,169.50

-88.00

-377.00

-6.00

-39.50

1,887.75

Estimated
Dollars

Required:

358,577.50

.00

.00

.00

3,289.50

.00

2,178.00

$364,045.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

7,240.00

Dollars per
LOE hour
delivered:

36.79

2.44

.05

.00

.65

.00

.00

.53

.01

$40.46
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone " Report Date: 09/23/1998

Site Name: EPA REGION IX SPILL PHONE Completion Date: 02/28/1999

Site Location: Estimated Completion Date: 02/28/1999

City: SAN FRANCISCO County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: CLEMENS, ROBIN

EPA Project Monitor:- NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

517.00

37.50

24.00

1.00

130.50

710.00

Dollars per
LOE hour
delivered:

Balance

-517.00

-37.50

-24.00

-1.00

-130.50

-710.00

Estimated
Hours

required

.00

.00

.00

.00

.00

7,240.00

TOTAL Direct Labor $22,887.92 $32.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9601-0002 TDD Activity Type: STXRT Site General Project

TDD Title: On-Call Response Call Out Report: Date: 09/23/1998

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: SAN FRANCISCO County: State: CA

CERCLIS ID: SSID : 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandiing Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

200,149.86

15,730.00

3,025.00

.00

13,158.00

.00

.00

232,062.86

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

4,619.00

Total Dollars
Spent:

137,898.12

8,081.53

1,416.10

.00

2,451 .36

.00

.00

2,052.30

44.53

$151,943.94

Labor Hours
Spent

521.85

1,571.41

1,942.04

118.78

46.00

4,200.08

Balance:

62,251.74

7,648.47

1,608.90

.00

10,706.64

.00

.00

$80,118.92

Balance

-521 .85

-1,571.41

-1,942.04

-118.78

-46.00

418.92

Estimated
Dollars

Required:

200,149.86

15,730.00

3,025.00

.00

13,158.00

.00

.00

$232,062.86

Estimated
Hours

required

.00

.00

.00

.00

.00

4,619.00

Dollars per
LOE hour
delivered:

32.83

1.92

.34

.00

.58

.00

.00

.49

.01

$36.18
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9601-0002 TDD Activity Type: START Site General Project

TDD Title: On-Call Response Call Out Report Date: 09/23/1998

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: SAN FRANCISCO County: State: CA

CERCLIS ID: SSID : 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

289.09

60.49

.00

.50

5.00

355.08

Dollars per
LOE hour
delivered:

Balance

-289.09

-60.49

.00

-.50

-5.00

-355.08

Estimated
Hours

required

.00

.00

.00

.00

.00

4,619.00

TOTAL Direct Labor $10,892.89 $30.72
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9601-0010 TDD Activity Type: NONE

TDD Title: Del Norte Pesticides Report Date: 09/23/1998

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: CRESENT CITY County: DEL NORTE

CERCLIS ID: CAD000626176 SSID : 33

Project Manager: FRANKEL, VICKI

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

33,942.00

2,420.00

6,655.00

.00

.00

.00

3,630.00

$46,647.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

750.00

Total Dollars
Spent:

19,639.61

3,449.67

3,490.99

.00

420.00

.00

.00

1,529.38

6.30

$28,535.95

Labor Hours
Spent

53.00

123.50

327.50

22.00

22.00

548.00

Balance:

14,302.39

-1,029.67

3,164.01

.00

-420.00

.00

3,630.00

$18,111.05

Balance

-53.00

-123.50

-327.50

-22.00

-22.00

202.00

Estimated
Dollars

Required:

33,942.00

2,420.00

6,655.00

.00

.00

.00

3,630.00

$46,647.00

Estimated
Hours

required

.00

.00

.00

.00

.00

750.00

Dollars per
LOE hour
delivered:

35.84

6.30

6.37

.00

.77

.00

.00

2.79

.01

$52.07
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9601-0010 TDD Activity Type: NONE

TDD Title: Del Norte Pesticides Report Date: 09/23/1998

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: CRESENT CITY County: DEL NORTE

CERCLIS ID: CAD000626176 SSID: 33

Project Manager: FRANKEL, VICKI

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

6.00

30.00

.25

36.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-6.00 .00

-30.00 .00

-.25 .00

-36.25 750.00

TOTAL Direct Labor $2,578.72 $71.63
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 09/23/1998

Site Name: CASMALIA RESOURCES Completion Date: 09/30/1998

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 09/30/1998

City: CASAMALIA County: SANTA BARBARA

CERCLIS ID: CAD020748125 SSID: 3H

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Data Management

Data Validation

NO SUBTASK USED

NO SUBTASK USED

Data Management

Data Validation

NO SUBTASK USED

Data Management

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P1

P1

P2

P3

P3

P3

P4

P4

SS

T2

TOTAL

Dollars
Budgeted:

268,877.30

39,325.00

75,020.00

.00

19,082.67

.00

.00

402,304.97

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

6,584.00

Total Dollars
Spent:

150,938.66

12,733.95

61,528.94

.00

26,100.81

.00

.00

16,793.87

476.89

$268,573.12

Labor Hours
Spent

898.50

17.00

17.00

1,663.00

1,932.50

191.00

1.00

33.00

2.00

5.00

49.00

4,809.00

Balance:

117,938.64

26,591.05

13,491.06

.00

-7,018.14

.00

.00

$133,731.85

Balance

-898.50

-17.00

-17.00

-1,663.00

-1,932.50

-191.00

-1.00

-33.00

-2.00

-5.00

-49.00

1,775.00

Estimated
Dollars

Required:

268,877.30

39,325.00

75,020.00

.00

19,082.67

.00

.00

$402,304.97

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

6,584.00

Dollars per
LOE hour
delivered:

31.42

2.65

12.81

.00

5.43

.00

.00

3.50

.10

$55.91
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 09/23/1998

Site Name: CASMALIA RESOURCES Completion Date: 09/30/1998

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 09/30/1998

City: CASAMALIA County: SANTA BARBARA

CERCLIS ID: CAD020748125 SSID: 3H

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

815.00

351.50

9.50

182.75

1,358.75

Dollars per
LOE hour
delivered:

Balance

-815.00

-351.50

-9.50

-182.75

-1,358.75

Estimated
Hours

required

.00

.00

.00

.00

6,584.00

TOTAL Direct Labor $54,582.62 $40.45
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9601-0012 TDD Activity Type: NONE

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 09/23/1998

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: SPARKS County: WASHOE State: NV

CERCLIS ID: NVD986768778 SSID: W6

Project Manager: FRANKEL, VICKI

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

50,500.25

1,210.00

1,815.00

.00

1,530.00

1,000.00

.00

$56,055.25

Budgeted
Labor
Hours

.00

.00

.00

.00

1,000.00

Total Dollars
Spent:

31,005.64

3,114.04

5,495.46

.00

2,000.00

.00

.00

1,902.78

40.00

$43,557.92

Labor Hours
Spent

254.00

470.00

19.00

25.00

768.00

Balance:

19,494.61

-1,904.04

-3,680.46

.00

-470.00

1,000.00

.00

$12,497.33

Balance

-254.00

-470.00

-19.00

-25.00

232.00

Estimated
Dollars

Required:

50,500.25

1,210.00

1,815.00

.00

1,530.00

1,000.00

.00

$56,055.25

Estimated
Hours

required

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

40.37

4.05

7.16

.00

2.60

.00

.00

2.48

.05

$56.72
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9601-0012 TDD Activity Type: NONE

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 09/23/1998

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: SPARKS County: WASHOE

CERCLIS ID: NVD986768778 SSID: W6

Project Manager: FRANKEL, VICKI

EPA Project Monitor: ZUROSKI, DONN

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1.50

.25

1.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-1.50 .00

-.25 .00

-1.75 1,000.00

TOTAL Direct Labor $56.24 $37.49
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 09/23/1998

Site Name: YAVAPAI PENTA POND Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: PRESCOTT County: YAVAPAI

CERCLIS ID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

34,935.13

1,210.00

5,082.00

.00

.00

2,500.00

.00

$43,727.13

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

700.00

Total Dollars
Spent:

30,584.45

2,780.31

4,592.37

.00

2,516.75

.00

.00

1,629.58

38.98

$42,142.44

Labor Hours
Spent

28.00

54.00

525.50

28.00

24.00

659.50

Balance:

4,350.68

-1,570.31

489.63

.00

-2,516.75

2,500.00

.00

$1,584.69

Balance

-28.00

-54.00

-525.50

-28.00

-24.00

40.50

Estimated
Dollars

Required:

34,935.13

1,210.00

5,082.00

.00

.00

2,500.00

.00

$43,727.13

Estimated
Hours

required

.00

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

46.38

4.22

6.96

.00

3.82

.00

.00

2.47

.06

$63.90
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 09/23/1998

Site Name: YAVAPAI PENTA POND Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: PRESCOTT County: YAVAPAI

CERCLIS ID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

11.00

1.75

12.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»uired

-1 1 .00 .00

-1 .75 .00

-12.75 700.00

TOTAL Direct Labor $68.17 $6.20
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9602-0002 TDD Activity Type: START Site Specific Project

TDD Title: Gibson - Bakersfield Report Date: 09/23/1998

Site Name: GIBSON - BAKERSFIELD Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Bakersfield County: Kern State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

13,439.35

242.00

968.00

.00

.00

.00

.00

$14,649.35

Budgeted
Labor
Hours

.00

.00

.00

.00

340.00

Total Dollars
Spent:

3,890.16

196.58

329.88

.00

.00

.00

.00

122.04

.00

$4,538.66

Labor Hours
Spent

62.50

14.50

14.00

15.00

106.00

Balance:

9,549.19

45.42

638.12

.00

.00

.00

.00

$10,110.69

Balance

-62.50

-14.50

-14.00

-15.00

234.00

Estimated
Dollars

Required:

13,439.35

242.00

968.00

.00

.00

.00

.00

$14,649.35

Estimated
Hours

required

.00

.00

.00

.00

340.00

Dollars per
LOE hour
delivered:

36.70

1.85

3.11

.00

.00

.00

.00

1.15

.00

$42.82
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 09/23/1998

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor- NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

215,048.36

31,278.50

6,897.00

.00

4,111.88

.00

.00

257,335.74

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

4,446.00

Total Dollars
Spent:

115,445.13

15,122.28

2,333.55

.00

3,488.10

.00

.00

3,739.38

65.08

$140,193.52

Labor Hours
Spent

198.50

2,126.50

711.00

79.00

27.50

9.00

29.00

3,180.50

Balance:

99,603.23

16,156.22

4,563.45

.00

623.78

.00

.00

$117,142.22

Balance

-198.50

-2,126.50

-711.00

-79.00

-27.50

-9.00

-29.00

1,265.50

Estimated
Dollars

Required:

215,048.36

31,278.50

6,897.00

.00

4,111.88

.00

.00

$257,335.74

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

4,446.00

Dollars per
LOE hour
delivered:

36.61

4.80

.74

.00

1.11

.00

.00

1.19

.02

$44.46
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II)

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 09/23/1998

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

P4 .00

SS .00

TOTAL .00

Total Dollars
Spent:

132.50

144.50

42.00

172.50

68.75

560.25

Dollars per
LOE hour
delivered:

Balance

-132.50

-144.50

-42.00

-172.50

-68.75

-560.25

Estimated
Hours

required

.00

.00

.00

.00

.00

4,446.00

TOTAL Direct Labor $33,103.52 $67.35
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 09/23/1998

Site Name: START COMPUTER SUPPORT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

230,595.70

60,500.00

2,420.00

.00

13,290.09

.00

9,075.00

315,880.79

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

5,445.00

Total Dollars
Spent:

89,488.00

35,850.26

366.97

.00

667.78

.00

.00

7,840.22

11.82

$134,225.05

Labor Hours
Spent

98.50

62.50

1,866.50

35.00

3.50

3.00

38.00

2,107.00

Balance:

141,107.70

24,649.74

2,053.03

.00

12,622.31

.00

9,075.00

$181,655.74

Balance

-98.50

-62.50

-1,866.50

-35.00

-3.50

-3.00

-38.00

3,338.00

Estimated
Dollars

Required:

230,595.70

60,500.00

2,420.00

.00

13,290.00

.00

9,075.00

$315,880.70

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

5,445.00

Dollars per
LOE hour
delivered:

42.54

17.04

.17

.00

.32

.00

.00

3.73

.01

$63.81
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 09/23/1998

Site Name: START COMPUTER SUPPORT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

81.50

17.00

1,138.00

3.00

5.00

1,244.50

Dollars per
LOE hour
delivered:

Balance

-81.50

-17.00

-1,138.00

-3.00

-5.00

-1,244.50

Estimated
Hours

required

.00

.00

.00

.00

.00

5,445.00

TOTAL Direct Labor $78,850.09 $63.51
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9605-0008 TDD Activity Type: START Site General Project

TDD Title: T.A.L.E.S. Database Report Date: 09/23/1998

Site Name: T.A.L.E.S. DATABASE Completion Date: 12/30/1998

Site Location: Estimated Completion Date: 12/30/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Budgeted
Labor
Hours

.00

.00

.00

.00

400.00

Total Dollars
Spent:

9,142.94

386.76

.00

.00

.00

.00

.00

82.78

.00

$9,612.48

Labor Hours
Spent

34.00

169.00

16.00

26.00

245.00

Balance:

1 1 ,303.66

-386.76

.00

.00

.00

.00

1,600.00

$12,434.12

Balance

-34.00

-169.00

-16.00

-26.00

155.00

Estimated
Dollars

Required:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Estimated
Hours

required

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

37.32

1.58

.00

.00

.00

.00

.00

.34

.00

$39.23
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9605-0008 TDD Activity Type: START Site General Project

TDD Title: T.A.L.E.S. Database Report Date: 09/23/1998

Site Name: T.A.L.E.S. DATABASE Completion Date: 12/30/1998

Site Location: Estimated Completion Date: 12/30/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: SUTER, DANIEL

State: CA

Re9ion: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

5.00

5.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»uired

-5.00 .00

-5.00 400.00

TOTAL Direct Labor $152.09 $30.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9606-0001 TDD Activity Type: NONE

TDD Title: McFarland - Community Relations Report Date: 09/23/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland County: KERN
State: CA

CERCLIS ID: CA0001118603

Project Manager: LADD, KAREN

EPA Project Monitor:0 CALHOON, MARK

SSID: BZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

265,933.40

41,140.00

8,470.00

.00

101.35

.00

.00

315,644.75

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

3,710.00

Total Dollars
Spent:

9,633.13

21,555.47

1,451.41

.00

1,253.05

.00

.00

4,928.74

25.06

$38,846.86

Labor Hours
Spent

7.00

148.00

28.00

44.00

13.00

240.00

Balance:

256,300.27

19,584.53

7,018.59

.00

-1,151.70

.00

.00

$276,797.89

Balance

-7.00

-148.00

-28.00

-44.00

-13.00

3,470.00

Estimated
Dollars

Required:

265,933.40

41,140.00

8,470.00

.00

1,031.35

.00

.00

$316,574.75

Estimated
Hours

required

.00

.00

.00

.00

.00

3,710.00

Dollars per
LOE hour
delivered:

49.15

109.98

7.41

.00

6.39

.00

.00

25.15

.13

$198.20
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9606-0001 TDD Activity Type: NONE

TDD Title: McFarland - Community Relations Report Date: 09/23/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland County: KERN State: CA

CERCLIS ID: CAOO01118603

Project Manager: LADD, KAREN

EPA Project Monitor: CALHOON, MARK

SSID: BZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

47.50

580.75

521.50

56.25

1,206.00

Dollars per
LOE hour
delivered:

Balance

-47.50

-580.75

-521.50

-56.25

-1,206.00

Estimated
Hours

required

.00

.00

.00

.00

3,710.00

TOTAL Direct Labor $75,695.81 $65.84
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9606-0002 TDD Activity Type: START Site Specific Project

TDD Title: India Basin Report Date: 09/23/1998

Site Name: INDIA BASIN BOATYARD SITE (DONCO FACILIT Completion Date: 12/31/1998

Site Location: 894 INNES AVENUE Estimated Completion Date: 12/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLIS ID: CAD000067603 SSID: 9G

Project Manager: PALLADINO, CARL

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

13,731.94

605.00

363.00

.00

.00

5,000.00

.00

$19,699.94

Budgeted
Labor
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

2,549.69

406.09

18.21

.00

.00

.00

.00

90.81

.00

$3,064.80

Labor Hours
Spent

19.50

23.00

10.00

10.00

62.50

Balance:

11,182.25

198.91

344.79

.00

.00

5,000.00

.00

$16,635.14

Balance

-19.50

-23.00

-10.00

-10.00

187.50

Estimated
Dollars

Required:

13,731.94

605.00

363.00

.00

.00

5,000.00

.00

$19,699.94

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

40.80

6.50

.29

.00

.00

.00

.00

1.45

.00

$49.04
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9606-0002 TDD Activity Type: START Site Specific Project

TDD Title: India Basin Report Date: 09/23/1998

Site Name: INDIA BASIN BOATYARD SITE (DONCO FACILIT Completion Date: 12/31/1998

Site Location: 894 INNES AVENUE Estimated Completion Date: 12/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLIS ID: CAD000067603 SSID: 9G

Project Manager: PALLADINO, CARL

EPA Project Monitor: WEDEN, CHRISTOPHER

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

20.00

.00

7.00

27.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-20.00 .00

.00 .00

-7.00 .00

-27.00 250.00

TOTAL Direct Labor $1,200.91 $44.48
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9607-0001 TDD Activity Type: START Site General Project

TDD Title: Region IX Cost Summary Information Report Date: 09/23/1998

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 12/31/1998

Site Location: San Francisco Estimated Completion Date: 12/31/1998

City: San Francisco

CERCLIS ID:

Project Manager: CRUZ, MARIA

EPA Project Monitor: NELSON, KAREN

County: San Francisco

SSID: 00

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

SS

T2

TOTAL

Dollars
Budgeted:

20,889.70

605.00

1,452.00

.00

.00

.00

.00

$22,946.70

Budgeted
Labor
Hours

.00

.00

.00

295.00

Total Dollars
Spent:

4,105.48

71.74

1,786.70

.00

.00

.00

.00

397.74

.00

$6,361.66

Labor Hours
Spent

24.00

34.00

53.00

111.00

Balance:

16,784.22

533.26

-334.70

.00

.00

.00

.00

$16,585.04

Balance

-24.00

-34.00

-53.00

184.00

Estimated
Dollars

Required:

20,889.70

605.00

1,452.00

.00

.00

.00

.00

$22,946.70

Estimated
Hours

required

.00

.00

.00

295.00

Dollars per
LOE hour
delivered:

53.32

.93

23.20

.00

.00

.00

.00

5.17

.00

$82.62
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9607-0001 TDD Activity Type: START Site General Project

TDD Title: Region IX Cost Summary Information Report Date: 09/23/1998

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 12/31/1998

Site Location: San Francisco Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco State: CA

CERCLIS ID: SSID: 00

Project Manager: CRUZ, MARIA

EPA Project Monitor: NELSON, KAREN

Re9ion: 9 Budgeted
Subtask Description: LaborK Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

14.00

14.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-14.00 .00

-14.00 295.00

TOTAL Direct Labor $903.74 $64.55
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9610-0003 TDD Activity Type: START Site General Project

TDD Title: CAMEO Training Program Report Date: 09/23/1998

Site Name: CAMEO TRAINING PROGRAM Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco

CERCLIS ID:

Project Manager: RANDALL, RANDY

EPA Project Monitor:" INGLIS, JEFF

County: San Francisco

SSID: 00

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

94,563.42

3,751.00

25,884.32

.00

.00

.00

11,858.00

136,056.74

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,213.00

Total Dollars
Spent:

58,613.00

5,613.41

18,581.41

.00

.00

.00

.00

5,177.77

.00

$87,985.59

Labor Hours
Spent

565.00

1.00

1,058.50

12.00

12.50

31.00

1,680.00

Balance:

35,950.42

-1,862.41

7,302.91

.00

.00

.00

11,858.00

$48,071.15

Balance

-565.00

-1.00

-1,058.50

-12.00

-12.50

-31.00

533.00

Estimated
Dollars

Required:

94,563.42

3,751.00^

25,884.32

.00

.00

.00

11,858.00

$136,056.74

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,213.00

Dollars per
LOE hour
delivered:

35.15

3.37

11.14

.00

.00

.00

.00

3.11

.00

$52.76
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9610-0003 TDD Activity Type: START Site General Project

TDD Title: CAMEO Training Program Report Date: 09/23/1998

Site Name: CAMEO TRAINING PROGRAM Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: RANDALL, RANDY

EPA Project Monitor: INGLIS, JEFF

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

124.50

83.00

7.00

4.00

218.50

Dollars per
LOE hour
delivered:

Balance

-124.50

-83.00

-7.00

-4.00

-218.50

Estimated
Hours

required

.00

.00

.00

.00

2,213.00

TOTAL Direct Labor $8,274.83 $38.58
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9610-0005 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Program Management Report Date: 09/23/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN
State: CA

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

50,399.70

6,050.00

48,400.00

.00

61,200.00

.00

2,027.96

168,077.66

Budgeted
Labor
Hours

.00

.00

.00

.00

650.00

Total Dollars
Spent:

2,604.38

752.92

824.86

.00

.00

.00

.00

337.65

.00

$4,519.81

Labor Hours
Spent

24.00

1.00

18.00

8.00

51.00

Balance:

47,795.32

5,297.08

47,575.14

.00

61,200.00

.00

2,027.96

$163,557.85

Balance

-24.00

-1.00

-18.00

-8.00

599.00

Estimated
Dollars

Required:

50,399.70

6,050.00

48,400.00

.00

61,200.00

.00

2,027.96

$168,077.66

Estimated
Hours

required

.00

.00

.00

.00

650.00

Dollars per
LOE hour
delivered:

51.07

14.76

16.17

.00

.00

.00

.00

6.62

.00

$88.62
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9610-0005 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Program Management Report Date: 09/23/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

-33.00

10.00

379.50

14.00

370.50

Dollars per
LOE hour
delivered:

Balance

33.00

-10.00

-379.50

-14.00

-370.50

Estimated
Hours

required

.00

.00

.00

.00

650.00

TOTAL Direct Labor $23,074.47 $64.73

Page 14 of 115 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9610-0006 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Drinking Water Report Date: 09/23/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

178,331.79

36,300.00

35,695.00

.00

17,240.60

500,000.00

2,420.00

769,987.39

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

3,601.00

Total Dollars
Spent:

68,493.38

31,716.15

18,004.53

.00

181,351.26

.00

.00

10,640.00

3,133.97

$313,339.29

Labor Hours
Spent

129.00

995.25

.00

651.50

14.00

42.25

27.00

1,859.00

Balance:

109,838.41

4,583.85

17,690.47

.00

-164,110.66

500,000.00

2,420.00

$456,648.10

Balance

-129.00

-995.25

.00

-651 .50

-14.00

-42.25

-27.00

1,742.00

Estimated
Dollars

Required:

178,331.79

36,300.00

35,695.00

.00

17,240.60

500,000.00

2,420.00

$769,987.39

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

3,601.00

Dollars per
LOE hour
delivered:

37.70

17.46

9.91

.00

99.82

.00

.00

5.86

1.73

$172.47
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i f f

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9610-0006 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Drinking Water Report Date: 09/23/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P1

P2

P3

P3

SS

T1

TOTAL

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

.00

586.25

308.00

3.00

606.50

200.50

2.00

1,706.25

Dollars per
LOE hour
delivered:

Balance

.00

-586.25

-308.00

-3.00

-606.50

-200.50

-2.00

-1,706.25

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

3,601.00

TOTAL Direct Labor $70,686.85 $46.94
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9610-0007 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Surface Water Sampling Report Date: 09/23/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/30/1998

Site Location: Estimated Completion Date: 12/30/1998

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor- CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

30,085.25

.00

.00

.00

.00

.00

.00

$30,085.25

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

430.00

Total Dollars
Spent:

911.33

968.09

.00

.00

.00

.00

.00

207.18

.00

$2,086.60

Labor Hours
Spent

1.50

8.00

1.00

8.00

4.00

22.50

Balance:

29,173.92

-968.09

.00

.00

.00

.00

.00

$27,998.65

Balance

-1.50

-8.00

-1.00

-8.00

-4.00

407.50

Estimated
Dollars

Required:

30,085.25

.00

.00

.00

.00

.00

.00

$30,085.25

Estimated
Hours

required

.00

.00

.00

.00

.00

430.00

Dollars per
LOE hour
delivered:

40.50

43.03

.00

.00

.00

.00

.00

9.21

.00

$92.74
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9610-0007 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Surface Water Sampling Report Date: 09/23/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/30/1998

Site Location: Estimated Completion Date: 12/30/1998

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

8.50

6.00

.00

14.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<'uired

-8.50 .00

-6.00 .00

.00 .00

-14.50 430.00

TOTAL Direct Labor $617.47 $42.58
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support Report Date: 09/23/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/30/1997

Site Location: Estimated Completion Date: 12/30/1997

City: McFarland County: KERN
State: CA

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: WONG, DIANA

EPA Project Monitor: CALHOON, MARK

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

29,604.80

26,855.10

.00

.00

.00

.00

.00

$56,459.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

480.00

Total Dollars
Spent:

4,688.24

87.94

.00

.00

449.25

.00

.00

18.82

8.98

$5,253.23

Labor Hours
Spent

3.00

129.00

.00

2.00

2.00

136.00

Balance:

24,916.56

26,767.16

.00

.00

-449.25

.00

.00

$51,206.67

Balance

-3.00

-129.00

.00

-2.00

-2.00

344.00

Estimated
Dollars

Required:

29,604.80

26,855.10

.00

.00

.00

.00

.00

$56,459.90

Estimated
Hours

required

.00

.00

.00

.00

.00

480.00

Dollars per
LOE hour
delivered:

34.47

.65

.00

.00

3.30

.00

.00

.14

.07

$38.63
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support Report Date: 09/23/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/30/1997

Site Location: Estimated Completion Date: 12/30/1997

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: WONG, DIANA

EPA Project Monitor: CALHOON, MARK

TOTAL .00

Total Dollars
Spent:

336.50

Dollars per
LOE hour
delivered:

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 146.00 -146.00 .00

.00 190.50 -190.50 .00

-336.50 480.00

TOTAL Direct Labor $21,260.50 $63.18
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9610-0009 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Analytical Support Report Date: 09/23/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 01/31/1999

Site Location: Estimated Completion Date: 01/31/1999

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

146,936.26

6,050.00

12,100.00

.00

1,315.80

5,000.00

.00

171,402.06

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

2,190.00

Total Dollars
Spent:

46,597.77

8,226.07

2,357.61

.00

6,199.96

.00

.00

2,264.85

118.69

$65,764.95

Labor Hours
Spent

18.00

203.00

778.00

12.00

120.00

2.50

7.00

1,140.50

Balance:

100,338.49

-2,176.07

9,742.39

.00

-4,884.16

5,000.00

.00

$105,637.11

Balance

-18.00

-203.00

-778.00

-12.00

-120.00

-2.50

-7.00

1,049.50

Estimated
Dollars

Required:

146,936.26

6,050.00

12,100.00

.00

1,315.80

5,000.00

.00

$171,402.06

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

2,190.00

Dollars per
LOE hour
delivered:

45.66

8.06

2.31

.00

6.08

.00

.00

2.22

.12

$64.44
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9610-0009 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Analytical Support Report Date: 09/23/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 01/31/1999

Site Location: Estimated Completion Date: 01/31/1999

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

36.50

146.25

384.00

63.50

5.00

635.25

Dollars per
LOE hour
delivered:

Balance

-36.50

-146.25

-384.00

-63.50

-5.00

-635.25

Estimated
Hours

required

.00

.00

.00

.00

.00

2,190.00

TOTAL Direct Labor $39,405.46 $68.92
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9610-0010 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Data Management Support Report Date: 09/23/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: CHADWICK, PATRICIA

EPA Project Monitor' CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

P4

T2

TOTAL

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

Dollars
Budgeted:

74,560.90

.00

.00

.00

.00

.00

.00

$74,560.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,000.00

Total Dollars
Spent:

9,473.04

8,202.24

1,291.24

.00

90.63

.00

.00

2,031 .58

1.36

$21,090.09

Labor Hours
Spent

2.50

38.00

146.00

21.00

6.00

213.50

Balance:

65,087.86

-8,202.24

-1,291.24

.00

-90.63

.00

.00

$53,470.81

Balance

-2.50

-38.00

-146.00

-21.00

-6.00

786.50

Estimated
Dollars

Required:

74,560.90

.00

.00

.00

.00

.00

.00

$74,560.90

Estimated
Hours

required

.00

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

44.37

38.42

6.05

.00

.42

.00

.00

9.52

.01

$98.78
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9610-0010 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Data Management Support Report Date: 09/23/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: CHADWICK, PATRICIA

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

66.00

372.00

23.00

32.00

493.00

Dollars per
LOE hour
delivered:

Balance

-66.00

-372.00

-23.00

-32.00

-493.00

Estimated
Hours

required

.00

.00

.00

.00

1,000.00

TOTAL Direct Labor $30,210.35 $64.28

Page 19 of 115 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9610-0012 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Soil Report Date: 09/23/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1999

Site Location: Estimated Completion Date: 09/30/1999

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: WOOD, MICHELLE

EPA Project Monitor: CALHOON, MARK

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 80,655.80

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $80,655.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,710.00

Total Dollars
Spent:

20,566.20

3,919.37

1,048.20

.00

.00

.00

.00

1,062.91

.00

$26,596.68

Labor Hours
Spent

5.50

298.75

125.00

10.00

57.50

10.00

506.75

Balance:

60,089.60

-3,919.37

-1,048.20

.00

.00

.00

.00

$54,059.12

Balance

-5.50

-298.75

-125.00

-10.00

-57.50

-10.00

1,203.25

Estimated
Dollars

Required:

80,655.80

.00

.00

.00

.00

.00

.00

$80,655.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,710.00

Dollars per
LOE hour
delivered:

45.78

8.72

2.33

.00

.00

.00

.00

2.37

.00

$59.20
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9610-0012 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Soil Report Date: 09/23/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1999

Site Location: Estimated Completion Date: 09/30/1999

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: WOOD, MICHELLE

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

976.25

98.50

188.00

13.50

1,276.25

Dollars per
LOE hour
delivered:

Balance

-976.25

-98.50

-188.00

-13.50

-1 ,276.25

Estimated
Hours

required

.00

.00

.00

.00

1,710.00

TOTAL Direct Labor $53,791.96 $42.60
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9610-0013 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Air Report Date: 09/23/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

103,327.85

.00

.00

.00

.00

.00

.00

103,327.85

Budgeted
Labor
Hours

.00

.00

1,450.00

Total Dollars
Spent:

745.13

30.48

.47

.00

.00

.00

.00

6.61

.00

$782.69

Labor Hours
Spent

10.00

4.00

14.00

Balance:

102,582.72

-30.48

-.47

.00

.00

.00

.00

$102,545.16

Balance

-10.00

-4.00

1,436.00

Estimated
Dollars

Required:

103,327.85

.00

.00

.00

.00

.00

.00

$103,327.85

Estimated
Hours

required

.00

.00

1,450.00

Dollars per
LOE hour
delivered:

53.22

2.18

.03

.00

.00

.00

.00

.47

.00

$55.91
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9610-0013 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Air Report Date: 09/23/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

Re9jon: 9 Budgeted
Subtask Description: Laborr Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance rei'uired

NO SUBTASK USED P3 .00 23.00 -23.00 .00

TOTAL .00 23.00 -23.00 1,450.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $1,590.24 $69.14
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9610-0018 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure West, lnc./PRC Report Date: 09/23/1998

Site Name: ENVIROPUR/PRC WEST, INC. (SIGNAL HILL) Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Signal Hill County: Los Angeles

CERCLIS ID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG

EPA Project Monitor- MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

113,936.70

7,260.00

363.00

.00

.00

3,000.00

.00

124,559.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,745.00

Total Dollars
Spent:

88,389.31

6,962.06

199.88

.00

132.00

.00

.00

1,532.65

1.98

$97,217.88

Labor Hours
Spent

99.00

1,446.50

720.00

10.00

21.50

16.00

2,313.00

Balance:

25,547.39

297.94

163.12

.00

-132.00

3,000.00

.00

$27,341.82

Balance

-99.00

-1,446.50

-720.00

-10.00

-21.50

-16.00

432.00

Estimated
Dollars

Required:

113,936.70

7,260.00

363.00

.00

.00

3,000.00

.00

$124,559.70

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,745.00

Dollars per
LOE hour
delivered:

38.57

3.04

.09

.00

.06

.00

.00

.67

.00

$42.43
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9610-0018 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure West, lnc./PRC Report Date: 09/23/1998

Site Name: ENVIROPUR/PRC WEST, INC. (SIGNAL HILL) Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Signal Hill County: Los Angeles

CERCLIS ID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted

Labor
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

107.00

1.00

1.00

109.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-107.00 .00

-1.00 .00

-1 .00 .00

-109.00 2,745.00

TOTAL Direct Labor $3,896.93 $35.75
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9610-0019 TDD Activity Type: START Site General Project

TDD Title: Hawaii Exercises FY'97 Report Date: 09/23/1998

Site Name: HAWAII EXERCISES FY'97 Completion Date: 11/30/1998

Site Location: Estimated Completion Date: 11/30/1998

City: Honolulu County: Oahu State: HI

CERCLIS ID: SSID: 00

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: ARDITO, MICHAEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

57,300.00

3,388.00

21,864.70

.00

.00

.00

.00

$82,552.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

970.00

Total Dollars
Spent:

17,875.94

4,308.51

12,741.81

.00

.00

.00

.00

3,648.70

.00

$38,574.96

Labor Hours
Spent

295.00

155.00

12.00

5.00

14.00

481.00

Balance:

39,424.06

-920.51

9,122.89

.00

.00

.00

.00

$43,977.74

Balance

-295.00

-155.00

-12.00

-5.00

-14.00

489.00

Estimated
Dollars

Required:

57,300.00

3,388.00

21,864.70

.00

.00

.00

.00

$82,552.70

Estimated
Hours

required

.00

.00

.00

.00

.00

970.00

Dollars per
LOE hour
delivered:

37.55

9.05

26.77

.00

.00

.00

.00

7.67

.00

$81.04
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9610-0019 TDD Activity Type: START Site General Project

TDD Title: Hawaii Exercises FY'97 Report Date: 09/23/1998

Site Name: HAWAII EXERCISES FY'97 Completion Date: 11/30/1998

Site Location: Estimated Completion Date: 11/30/1998

City: Honolulu County: Oahu

CERCLIS ID: SSID: 00

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: ARDITO, MICHAEL

State: HI

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

n
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

23.50

415.50

3.00

442.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret*uired

-23.50 .00

-415.50 .00

-3.00 .00

-442.00 970.00

TOTAL Direct Labor $39,515.69 $90.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9611-0012 TDD Activity Type: START Site Specific Project

TDD Title: New Idria Mercury Mine Report Date: 09/23/1998

Site Name: NEW IDRIA MERCURY MINE Completion Date: 07/15/1998

Site Location: Estimated Completion Date: 07/15/1998

City: Idria County: San Benito

CERCLIS ID: CA0001900463 SSID: K7

Project Manager: FRANKEL, VICKI

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

49,273.55

907.50

4,477.00

.00

6,974.25

6,000.00

930.49

$68,562.79

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,165.00

Total Dollars
Spent:

35,824.18

7,194.58

953.77

.00

6,041.45

.00

.00

1,743.71

120.83

$51,878.52

Labor Hours
Spent

75.50

786.50

19.50

15.00

41.00

22.00

959.50

Balance:

13,449.37

-6,287.08

3,523.23

.00

932.80

6,000.00

930.49

$16,684.27

Balance

-75.50

-786.50

-19.50

-15.00

-41.00

-22.00

205.50

Estimated
Dollars

Required:

49,273.05

907.50

4,477.00

.00

6,974.25

6,000.00

930.49

$68,562.29

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.11

Dollars per
LOE hour
delivered:

39.00

7.83

1.04

.00

6.58

.00

.00

1.90

.13

$56.48
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9611-0012 TDD Activity Type: START Site Specific Project

TDD Title: New Idria Mercury Mine Report Date: 09/23/1998

Site Name: NEW IDRIA MERCURY MINE Completion Date: 07/15/1998

Site Location: Estimated Completion Date: 07/15/1998

City: Idria County: San Benito

CERCLIS ID: CA0001900463 SSID: K7

Project Manager: FRANKEL, VICKI

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Estimated
9 Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

111.00 -111.00

147.00 -147.00

30.75 -30.75

288.75 -288.75

Dollars per
LOE hour
delivered:

.00

.00

.00

.11

TOTAL Direct Labor $14,111.97 $54.70
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9611-0016 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 09/23/1998

Site Name: DC METALS Completion Date: 09/29/1998

Site Location: 1414 Third Street Estimated Completion Date: 09/29/1998

City: Oakland County: Alameda

CERCLIS ID: SSID : DJ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitorr MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

60,835.54

4,840.00

1,815.00

.00

1,315.80

5,000.00

1,815.00

$75,621.34

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,504.00

Total Dollars
Spent:

38,891 .50

5,976.28

647.82

.00

350.71

.00

.00

1,417.48

7.02

$47,290.81

Labor Hours
Spent

37.50

745.25

252.00

14.00

16.00

1,064.75

Balance:

21,944.04

-1,136.28

1,167.18

.00

965.09

5,000.00

1,815.00

$28,330.53

Balance

-37.50

-745.25

-252.00

-14.00

-16.00

439.25

Estimated
Dollars

Required:

60,835.54

4,840.00

1,815.00

.00

1,315.80

5,000.00

1,815.00

$75,621.34

Estimated
Hours

required

.00

.00

.00

.00

.00

1,504.00

Dollars per
LOE hour
delivered:

36.53

5.61

.61

.00

.33

.00

.00

1.33

.01

$44.41
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9611-0016 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 09/23/1998

Site Name: DC METALS Completion Date: 09/29/1998

Site Location: 1414 Third Street Estimated Completion Date: 09/29/1998

City: Oakland County: Alameda State: CA

CERCLIS ID:

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

SSID: DJ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

67.00

13.00

11.00

91.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret1uired

-67.00 .00

-13.00 .00

-11.00 .00

-91.00 1,504.00

TOTAL Direct Labor $3,633.47 $39.93
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9612-0001 TDD Activity Type: START Site Specific Project

TDD Title: Truckee River Hazmat Plan Report Date: 09/23/1998

Site Name: TRUCKEE RIVER HAZMAT PLAN Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Truckee County: Nevada State: CA

CERCLIS ID: SSID: ZZ

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: BARTON, DANA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

62,091.00

18,150.00

2,904.00

.00

2,042.55

.00

.00

$85,187.55

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,200.00

Total Dollars
Spent:

24,502.34

6,914.83

2,319.65

.00

2,072.78

.00

.00

1,976.07

41.45

$37,827.12

Labor Hours
Spent

56.00

719.50

12.00

20.00

7.00

22.00

836.50

Balance:

37,588.66

11,235.17

584.35

.00

-30.23

.00

.00

$47,360.43

Balance

-56.00

-719.50

-12.00

-20.00

-7.00

-22.00

363.50

Estimated
Dollars

Required:

62,091.00

18,150.00

2,904.00

.00

2,042.55

.00

.00

$85,187.55

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,200.00

Dollars per
LOE hour
delivered:

30.01

8.47

2.84

.00

2.54

.00

.00

2.42

.05

$46.33
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9612-0001 TDD Activity Type: START Site Specific Project

TDD Title: Truckee River Hazmat Plan Report Date: 09/23/1998

Site Name: TRUCKEE RIVER HAZMAT PLAN Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Truckee County: Nevada State: CA

CERCLIS ID: SSID: ZZ

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: BARTON, DANA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

99.50

2.00

62.50

32.50

196.50

Dollars per
LOE hour
delivered:

Balance

-99.50

-2.00

-62.50

-32.50

-196.50

Estimated
Hours

required

.00

.00

.00

.00

1,200.00

TOTAL Direct Labor $8,747.87 $53.34
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9612-0002 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Community Relation Report Date: 09/23/1998

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 01/30/1999

Site Location: Estimated Completion Date: 01/31/1999

City: Phoenix County: Maricopa State: AZ

CERCLIS ID: AZD074440470 SSID: DM

Project Manager: LADD, KAREN

EPA Project Monitor: ROSEN, VICKI

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

77,434.90

9,559.00

6,655.00

.00

.00

.00

.00

$93,648.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,030.00

Total Dollars
Spent:

2,205.56

7,719.52

1,934.15

.00

.00

.00

.00

2,065.91

.00

$13,925.14

Labor Hours
Spent

.00

10.00

19.00

4.50

16.00

49.50

Balance:

75,229.34

1,839.48

4,720.85

.00

.00

.00

.00

$79,723.76

Balance

.00

-10.00

-19.00

-4.50

-16.00

980.50

Estimated
Dollars

Required:

77,434.90

9,559.00

6,655.00

.00

.00

.00

.00

$93,648.90

Estimated
Hours

required

.00

.00

.00

.00

.00

1,030.00

Dollars per
LOE hour
delivered:

49.01

171.54

42.98

.00

.00

.00

.00

45.91

.00

$309.45
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Ill

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9612-0002 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Community Relation Report Date: 09/23/1998

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 01/30/1999

Site Location: Estimated Completion Date: 01/31/1999

City: Phoenix County: Maricopa

CERCLIS ID: AZD074440470 SSID: DM

Project Manager: LADD, KAREN

EPA Project Monitor: ROSEN, VICKI

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

16.50

400.25

336.50

5.75

759.00

Dollars per
LOE hour
delivered:

Balance

-16.50

-400.25

-336.50

-5.75

-759.00

Estimated
Hours

required

.00

.00

.00

.00

1,030.00

TOTAL Direct Labor $49,496.27 $65.71
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9612-0011 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Technical Report Date: 09/23/1998

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: Phoenix County: Maricopa

CERCLIS ID: AZD074440470 SSID: DM

Project Manager: LICHENS, CHRIS

EPA Project Monitor:' RIVELAND-HAR, NANCY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

191,778.20

24,200.00

24,200.00

.00

5,100.00

185,000.00

6,196.99

436,475.19

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

3,028.00

Total Dollars
Spent:

31,940.44

35,699.40

19,282.22

.00

104,876.12

90,310.00

.00

11,766.20

1 ,664.76

$295,539.14

Labor Hours
Spent

180.25

652.00

16.00

67.50

8.00

32.00

955.75

Balance:

159,837.76

-11,499.40

4,917.78

.00

-99,776.12

94,690.00

6,196.99

$140,936.05

Balance

-180.25

-652.00

-16.00

-67.50

-8.00

-32.00

2,072.25

Estimated
Dollars

Required:

191,778.20

24,200.00

24,200.00

.00

5,100.00

185,000.00

6,196.99

$436,475.19

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

3,028.00

Dollars per
LOE hour
delivered:

35.96

40.19

21.71

.00

118.07

101.67

.00

13.25

1.87

$332.72
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9612-0011 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Technical Report Date: 09/23/1998

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: Phoenix County: Maricopa

CERCLIS ID: AZD074440470 SSID: DM

Project Manager: LICHENS, CHRIS

EPA Project Monitor: RIVELAND-HAR, NANCY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

T2 .00

TOTAL .00

Total Dollars
Spent:

118.00

315.25

2,197.50

222.50

88.50

27.00

2,968.75

Dollars per
LOE hour
delivered:

Balance

-118.00

-315.25

-2,197.50

-222.50

-88.50

-27.00

-2,968.75

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

3,028.00

TOTAL Direct Labor $194,131.80 $70.69
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9702-0001 TDD Activity Type: START Site General Project

TDD Title: Lab-Pack Research New Technology Report Date: 09/23/1998

Site Name: LAB-PACK RESEARCH NEW TECHNOLOGY Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: RANDALL, RANDY

EPA Project Monitor: SUTER, DANIEL

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 16,876.80

Other Direct Costs 423.50

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $17,300.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

320.00

Total Dollars
Spent:

7,397.58

371.25

.00

.00

123.38

.00

.00

79.46

2.47

$7,974.14

Labor Hours
Spent

3.50

26.00

139.50

10.00

8.00

187.00

Balance:

9,479.22

52.25

.00

.00

-123.38

.00

.00

$9,326.16

Balance

-3.50

-26.00

-139.50

-10.00

-8.00

133.00

Estimated
Dollars

Required:

16,876.80

423.50

.00

.00

.00

.00

.00

$17,300.30

Estimated
Hours

required

.00

.00

.00

.00

.00

320.00

Dollars per
LOE hour
delivered:

39.56

1.99

.00

.00

.66

.00

.00

.42

.01

$42.64
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9702-0001 TDD Activity Type: START Site General Project

TDD Title: Lab-Pack Research New Technology Report Date: 09/23/1998

Site Name: LAB-PACK RESEARCH NEW TECHNOLOGY Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: RANDALL, RANDY

EPA Project Monitor: SUTER, DANIEL

State: CA

Re9jon: 9 Budgeted
Subtask Description: L,abor

r Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

30.50

30.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-30.50" .00

-30.50 320.00

TOTAL Direct Labor $1,082.35 $35.49
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9703-0008 TDD Activity Type: START Site Specific Project

TDD Title: Lawrence Berkeley Lab - FFR Report Date: 09/23/1998

Site Name: LAWRENCE BERKELEY LAB - FFR Completion Date: 09/30/1998

Site Location: 1 Cyclotron Road Estimated Completion Date: 09/30/1998

City: Berkeley County: Alameda

CERCLIS ID: CA4890008986 SSID: 75

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element-

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

14,640.96

181.50

.00

.00

.00

.00

.00

$14,822.46

Budgeted
Labor
Hours

.00

.00

.00

.00

222.00

Total Dollars
Spent:

2,190.26

825.75

.00

.00

.00

.00

.00

176.71

.00

$3,192.72

Labor Hours
Spent

35.00

6.00

2.50

14.00

57.50

Balance:

12,450.70

-644.25

.00

.00

.00

.00

.00

$11,629.74

Balance

-35.00

-6.00

-2.50

-14.00

164.50

Estimated
Dollars

Required:

14,640.96

181.50

.00

.00

.00

.00

.00

$14,822.46

Estimated
Hours

required

.00

.00

.00

.00

222.00

Dollars per
LOE hour
delivered:

39.82

15.01

.00

.00

.00

.00

.00

3.21

.00

$58.05

Page 31 of 122 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9703-0008 TDD Activity Type: START Site Specific Project

TDD Title: Lawrence Berkeley Lab - FFR Report Date: 09/23/1998

Site Name: LAWRENCE BERKELEY LAB - FFR Completion Date: 09/30/1998

Site Location: 1 Cyclotron Road Estimated Completion Date: 09/30/1998

City: Berkeley County: Alameda

CERCLIS ID: CA4890008986 SSID: 75

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 151.00 -151.00 .00

.00 22.75 -22.75 .00

TOTAL .00

Total Dollars
Spent:

173.75

Dollars per
LOE hour
delivered:

-173.75 222.00

TOTAL Direct Labor $11,013.66 $72.94
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9704-0002 TDD Activity Type: START Site Specific Project

TDD Title: Kiefer Road Landfill/Sacramento Co. Landfill Report Date: 09/23/1998

Site Name: KIEFER ROAD LANDFILL/SACRAMENTO COUNT Completion Date: 12/31/1998

Site Location: 12701 Kiefer Boulevard Estimated Completion Date: 12/31/1998

City: Sacramento County: Sacramento

CERCLIS ID: CAD980637466 SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitors MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

2,400.00

38.72

.00

.00

.00

.00

.00

$2,438.72

Budgeted Labor Hours
Labor Spent
Hours

.00

33.00

Total Dollars
Spent:

250.20

62.71

.00

.00

.00

.00

.00

13.42

.00

$326.33

8,00

8.00

Balance:

2,149.80

-23.99

.00

.00

.00

.00

.00

$2,112.39

Balance

-8.00

25.00

Estimated
Dollars

Required:

2,400.00

38.72

.00

.00

.00

.00

.00

$2,438.72

Estimated
Hours

required

.00

33.00

Dollars per
LOE hour
delivered:

31.28

7.84

.00

.00

.00

.00

.00

1.68

.00

$40.79
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9704-0002 TDD Activity Type: START Site Specific Project

TDD Title: Kiefer Road Landfill/Sacramento Co. Landfill Report Date: 09/23/1998

Site Name: KIEFER ROAD LANDFILL/SACRAMENTO COUNT Completion Date: 12/31/1998

Site Location: 12701 Kiefer Boulevard Estimated Completion Date: 12/31/1998

City: Sacramento County: Sacramento

CERCLIS ID: CAD980637466 SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

22.00

3.25

25.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-22.00 .00

-3.25 .00

-25.25 33.00

TOTAL Direct Labor $1,453.98 $66.09
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9704-0005 TDD Activity Type: START Site Specific Project

TDD Title: Palau Removal Report Date: 09/23/1998

Site Name: PALAU CHEMICAL Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: KOROR County: PALAU

CERCLIS ID: TT0000464453 SSID: AP

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: TT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

40,230.80

2,420.00

19,118.00

.00

.00

.00

.00

$61,768.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

880.00

Total Dollars
Spent:

38,155.54

2,965.45

13,429.88

.00

.00

.00

.00

3,508.55

.00

$58,059.42

Labor Hours
Spent

23.00

142.50

593.50

8.00

14.50

12.00

793.50

Balance:

2,075.26

-545.45

5,688.12

.00

.00

.00

.00

$3,709.38

Balance

-23.00

-142.50

-593.50

-8.00

-14.50

-12.00

86.50

Estimated
Dollars

Required:

40,230.80

2,420.00

19,118.00

.00

.00

.00

.00

$61,768.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

880.00

Dollars per
LOE hour
delivered:

48.98

3.81

17.24

.00

.00

.00

.00

4.50

.00

$74.53
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9704-0005 TDD Activity Type: START Site Specific Project

TDD Title: Palau Removal Report Date: 09/23/1998

Site Name: PALAU CHEMICAL Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: KOROR County: PALAU

CERCLIS ID: TT0000464453 SSID: AP

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: TT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted

Labor
Hours

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

3.50

32.00

35.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance recluired

-3.50 .00

-32.00 .00

-35.50 880.00

TOTAL Direct Labor $2,566.24 $72.29
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9705-0003 TDD Activity Type: START Site Specific Project

TDD Title: Arcadia MTBE Site Report Date: 09/23/1998

Site Name: ARCADIA MTBE SITE Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Santa Monica County: Los Angeles

CERCLIS ID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LINDER, STEVEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

43,875.55

3,630.00

2,541.00

.00

94,712.71

.00

.00

144,759.26

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,525.00

Total Dollars
Spent:

30,390.21

2,804.26

267.84

.00

87,375.34

.00

.00

657.39

1,490.91

$122,985.95

Labor Hours
Spent

3.00

95.00

698.25

10.00

12.50

16.00

834.75

Balance:

13,485.34

825.74

2,273.16

.00

7,337.37

.00

.00

$21,773.31

Balance

-3.00

-95.00

-698.25

-10.00

-12.50

-16.00

1,690.25

Estimated
Dollars

Required:

43,875.55

3,630.00

2,541.00

.00

94,712.71

.00

.00

$144,759.26

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,525.00

Dollars per
LOE hour
delivered:

36.96

3.41

.33

.00

106.26

.00

.00

.80

1.81

$149.57
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i n

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9705-0003 TDD Activity Type: START Site Specific Project

TDD Title: Arcadia MTBE Site Report Date: 09/23/1998

Site Name: ARCADIA MTBE SITE Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Santa Monica County: Los Angeles

CERCLIS ID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LINDER, STEVEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

n
Budgeted Labor Hours

Labor Spent
Hours

p1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

213.00

454.50

580.75

74.75

1,323.00

Dollars per
LOE hour
delivered:

Balance

-213.00

-454.50

-580.75

-74.75

-1,323.00

Estimated
Hours

required

.00

.00

.00

.00

2,525.00

TOTAL Direct Labor $2,009.18 $1.61

Page 33 of 115 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9705-0004 TDD Activity Type: START Site Specific Project

TDD Title: Charnock MTBE Site Report Date: 09/23/1998

Site Name: CHARNOCK MTBE SITE Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Santa Monica County: Los Angeles State: CA

CERCLIS ID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitorf LINDER, STEVEN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

158,452.30

12,100.00

12,100.00

.00

463,961.89

20,000.00

.00

666,614.19

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

8,010.00

Total Dollars
Spent:

81,829.14

10,360.54

1,448.35

.00

371,436.83

501.00

.00

2,345.13

6,204.83

$474,125.82

Labor Hours
Spent

.50

482.50

1,551.75

22.00

49.00

19.00

2,124.75

Balance:

76,623.16

1,739.46

10,651.65

.00

92,525.06

19,499.00

.00

$192,488.37

Balance

-.50

-482.50

-1,551.75

-22.00

-49.00

-19.00

5,885.25

Estimated
Dollars

Required:

158,452.30

12,100.00

12,100.00

.00

463,961.89

20,000.00

.00

$666,614.19

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

8,010.00

Dollars per
LOE hour
delivered:

39.42

4.99

.70

.00

178.94

.24

.00

1.13

2.99

$228.41
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9705-0004 TDD Activity Type: START Site Specific Project

TDD Title: Charnock MTBE Site Report Date: 09/23/1998

Site Name: CHARNOCK MTBE SITE Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Santa Monica County: Los Angeles State: CA

CERCLIS ID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LINDER, STEVEN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

p1 .00

P2 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

1,352.50

867.50

2,169.50

307.50

6.50

4,703.50

Dollars per
LOE hour
delivered:

Balance

-1,352.50

-867.50

-2,169.50

-307.50

-6.50

-4,703.50

Estimated
Hours

required

.00

.00

.00

.00

.00

8,010.00

TOTAL Direct Labor $27,890.25 $6.34
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9705-0013 TDD Activity Type: START Site General Project

TDD Title: DTSC Document Reviews #1 Report Date: 09/23/1998

Site Name: DTSC DOCUMENT REVIEWS #1 Completion Date: 06/30/1999

Site Location: DTSC Berkeley/Glendale Estimated Completion Date: 06/30/1999

City: Berkeley/Glendale County: Alameda/Los Angel

CERCLIS ID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

32,540.07

319.44

.00

.00

.00

.00

.00

$32,859.51

Budgeted
Labor
Hours

.00

.00

.00

.00

656.00

Total Dollars
Spent:

7,978.58

1,009.83

.00

.00

.00

.00

.00

216.08

.00

$9,204.49

Labor Hours
Spent

166.00

8.00

40.50

4.00

218.50

Balance:

24,561.49

-690.39

.00

.00

.00

.00

.00

$23,655.02

Balance

-166.00

-8.00

-40.50

-4.00

437.50

Estimated
Dollars

Required:

32,540.07

319.44

.00

.00

.00

.00

.00

$32,859.51

Estimated
Hours

required

.00

.00

.00

.00

656.00

Dollars per
LOE hour
delivered:

44.82

5.67

.00

.00

.00

.00

.00

1.21

.00

$51.71

Page 36 of 122 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9705-0013 TDD Activity Type: START Site General Project

TDD Title: DTSC Document Reviews #1 Report Date: 09/23/1998

Site Name: DTSC DOCUMENT REVIEWS #1 Completion Date: 06/30/1999

Site Location: DTSC Berkeley/Glendale Estimated Completion Date: 06/30/1999

City: Berkeley/Glendale County: Alameda/Los Angel State: CA

CERCLIS ID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

12.00

227.00

81.00

9.00

329.00

Dollars per
LOE hour
delivered:

Balance

-12.00

-227.00

-81.00

-9.00

-329.00

Estimated
Hours

required

.00

.00

.00

.00

656.00

TOTAL Direct Labor $17,058.84 $53.31
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9706-0003 TDD Activity Type: START Site Specific Project

TDD Title: Pemaco Removal Site Report Date: 09/23/1998

Site Name: PEMECO INC. Completion Date: 12/31/1998

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 12/31/1998

City: MAYWOOD

CERCLIS ID: CAD980737092

Project Manager: SAPP, JUDY

EPA Project Monitor: DUNKELMAN, TOM

County: LOS ANGELES

SSID: 9K

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

98,044.90

6,050.00

8,470.00

.00

8,920.92

40,000.00

9,680.00

171,165.82

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

2,620.00

Total Dollars
Spent:

61,654.73

10,914.35

3,853.89

.00

27,799.42

.00

.00

3,140.43

449.57

$107,812.39

Labor Hours
Spent

537.00

545.50

5.00

567.50

6.00

22.00

16.00

1,699.00

Balance:

36,390.17

-4,864.35

4,616.11

.00

-18,878.50

40,000.00

9,680.00

$63,353.43

Balance

-537.00

-545.50

-5.00

-567.50

-6.00

-22.00

-16.00

921.00

Estimated
Dollars

Required:

98,044.90

6,050.00

8,470.00

.00

8,920.92

40,000.00

9,680.00

$171,165.82

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

2,620.00

Dollars per
LOE hour
delivered:

36.76

6.51

2.30

.00

16.58

.00

.00

1.87

.27

$64.29
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9706-0003 TDD Activity Type: START Site Specific Project

TDD Title: Pemaco Removal Site Report Date: 09/23/1998

Site Name: PEMECO INC. Completion Date: 12/31/1998

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 12/31/1998

City: MAYWOOD

CERCLIS ID: CAD980737092

Project Manager: SAPP, JUDY

EPA Project Monitor: DUNKELMAN, TOM

County: LOS ANGELES

SSID: 9K

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

264.00

129.00

39.00

3.50

435.50

Dollars per
LOE hour
delivered:

Balance

-264.00

-129.00

-39.00

-3.50

-435.50

Estimated
Hours

required

.00

.00

.00

.00

2,620.00

TOTAL Direct Labor $16,831.39 $38.96
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9706-0006 TDD Activity Type: START Site General Project

TDD Title: Phytoremediation Technology Evaluation Report Date: 09/23/1998

Site Name: PHYTOREMEDIATION TECHNOLOGY EVALUATI Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Seattle County: State: WA

CERCLIS ID: SSID: 00

Project Manager: ENG, CHEONG

EPA Project Monitorf LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

3,065.64

719.95

1,089.00

.00

.00

.00

.00

$4,874.59

Budgeted
Labor
Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

1,550.94

49.08

.00

.00

.00

.00

.00

10.51

.00

$1,610.53

Labor Hours
Spent

1.00

25.00

6.00

12.00

44.00

Balance:

1,514.70

670.87

1,089.00

.00

.00

.00

.00

$3,264.06

Balance

-1.00

-25.00

-6.00

-12.00

36.00

Estimated
Dollars

Required:

3,065.64

719.95

1,089.00

.00

.00

.00

.00

$4,874.59

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

35.25

1.12

.00

.00

.00

.00

.00

.24

.00

$36.60
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9706-0006 TDD Activity Type: START Site General Project

TDD Title: Phytoremediation Technology Evaluation Report Date: 09/23/1998

Site Name: PHYTOREMEDIATION TECHNOLOGY EVALUATI Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Seattle

CERCLIS ID:

County:

SSID: 00

State: WA

Project Manager: ENG, CHEONG

EPA Project Monitor: LAWRENCE, KAY

Region: 9

Subtask Description:

NO SUBTASK USED P1

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

3.00

3.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-3.00 .00

-3.00 80.00

TOTAL Direct Labor $92.77 $30.92
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9706-0011 TDD Activity Type: START Site General Project

TDD Title: Fresno Drum Site Report Date: 09/23/1998

Site Name: FRESNO DRUM SITE Completion Date: 10/30/1998

Site Location: 733 South Hughes Avenue Estimated Completion Date: 10/30/1998

City: Fresno County: Fresno

CERCLIS ID: CA0001576511 SSID: DG

Project Manager: WALTER, JOHN

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

24,457.52

3,206.50

9,295.22

.00

15,925.62

.00

2,662.00

$55,546.86

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,078.00

Total Dollars
Spent:

8,010.00

4,335.22

1,718.46

.00

18,781.08

.00

.00

1,295.58

282.06

$34,422.40

Labor Hours
Spent

455.50

175.00

29.00

6.00

2.00

19.00

686.50

Balance:

16,447.52

-1,128.72

7,576.76

.00

-2,855.46

.00

2,662.00

$21,124.46

Balance

-455.50

-175.00

-29.00

-6.00

-2.00

-19.00

391.50

Estimated
Dollars

Required:

24,457.52

3,206.50

9,295.22

.00

15,925.62

.00

2,662.00

$55,546.86

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,078.00

Dollars per
LOE hour
delivered:

11.70

6.33

2.51

.00

27.44

.00

.00

1.89

.41

$50.29
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9706-0011 TDD Activity Type: START Site General Project

TDD Title: Fresno Drum Site Report Date: 09/23/1998

Site Name: FRESNO DRUM SITE Completion Date: 10/30/1998

Site Location: 733 South Hughes Avenue Estimated Completion Date: 10/30/1998

City: Fresno County: Fresno State: CA

CERCLIS ID: CA0001576511 SSID: DG

Project Manager: WALTER, JOHN

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

41.00

99.50

1.50

142.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-41 .00 .00

-99.50 .00

-1.50 .00

-142.00 1,078.00

TOTAL Direct Labor $5,446.32 $38.35

Page 38 of 115 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9706-0012 TDD Activity Type: START Site Specific Project

TDD Title: San Gabriel Valley-Puente Valley Report Date: 09/23/1998

Site Name: SAN GABRIEL VALLEY - PUENTE VALLEY Completion Date: 08/30/1998

Site Location: Estimated Completion Date: 08/30/1998

City: City of Industry County: Los Angeles

CERCLIS ID: CAD980818579 SSID: 2C

Project Manager: COHN, HOWARD

EPA Project Monitor: HENNING, LOREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

90,277.70

4,980.90

.00

.00

14,901.44

.00

.00

110,160.04

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1 ,724.00

Total Dollars
Spent:

12,550.03

3,885.30

.00

.00

14,883.10

.00

.00

831.50

255.87

$32,405.80

Labor Hours
Spent

524.50

34.00

6.00

268.00

12.00

844.50

Balance:

77,727.67

1,095.60

.00

.00

18.34

.00

.00

$77,754.24

Balance

-524.50

-34.00

-6.00

-268.00

-12.00

879.50

Estimated
Dollars

Required:

90,277.70

4,980.00

.00

.00

14,901.44

.00

.00

$110,159.14

Estimated
Hours

required

.00

.00

.00

.00

.00

1,724.00

Dollars per
LOE hour
delivered:

21.77

6.74

.00

.00

25.82

.00

.00

1.44

.44

$56.21
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9706-0012 TDD Activity Type: START Site Specific Project

TDD Title: San Gabriel Valley-Puente Valley Report Date: 09/23/1998

Site Name: SAN GABRIEL VALLEY - PUENTE VALLEY Completion Date: 08/30/1998

Site Location: Estimated Completion Date: 08/30/1998

City: City of Industry County: Los Angeles

CERCLIS ID: CAD980818579 SSID: 2C

Project Manager: COHN, HOWARD

EPA Project Monitor: HENNING, LOREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

465.00

1.00

607.50

265.50

1,339.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret>uired

-465.00 .00

-1.00 .00

-607.50 .00

-265.50 .00

-1,339.00 1,724.00

TOTAL Direct Labor $72,412.11 $67.45
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9706-0014 TDD Activity Type: START Site General Project

TDD Title: On-Going Program Support Report Date: 09/23/1998

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLIS ID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitorr NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P2

P3

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

794,177.80

116,160.00

6,292.00

.00

13,158.00

.00

4,840.00

934,627.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

11,590.00

Total Dollars
Spent:

422,624.51

103,150.15

21,715.90

.00

4,382.46

.00

.00

26,720.82

79.71

$578,673.55

Labor Hours
Spent

220.50

2,147.50

1.00

2,397.50

55.00

1,203.00

3,865.50

72.00

1,027.75

10,989.75

Balance:

371,553.29

13,009.85

-15,423.90

.00

8,775.54

.00

4,840.00

$355,954.25

Balance

-220.50

-2,147.50

-1.00

-2,397.50

-55.00

-1,203.00

-3,865.50

-72.00

-1,027.75

600.25

Estimated
Dollars

Required:

794,177.80

116,160.00

6,292.00

.00

13,158.00

.00

4,840.00

$934,627.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

11,590.00

Dollars per
LOE hour
delivered:

59.32

14.48

3.05

.00

.62

.00

.00

3.75

.01

$81.23
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9706-0014 TDD Activity Type: START Site General Project

TDD Title: On-Going Program Support Report Date: 09/23/1998

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLIS ID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

309.50

53.00

507.25

5.00

1,881.50

1.50

2,757.25

Dollars per
LOE hour
delivered:

Balance

-309 .00

-53.00

-507.25

-5.00

-1,881.50

-1.50

-2,757.25

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

11,590.00

TOTAL Direct Labor $124,306.76 $141.94
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9706-0015 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 09/23/1998

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 10/31/1998

Site Location: Estimated Completion Date: 10/31/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: COHN, HOWARD

EPA Project Monitor: NELSON, KAREN

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T1

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 200,000.00

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL 200,000.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

3,535.00

Total Dollars
Spent:

73,275.70

84,636.85

47,194.45

.00

6,650.21

.00

.00

28,211.92

108.49

$240,077.62

Labor Hours
Spent

895.50

1,056.00

377.50

8.00

143.00

11.00

32.00

2,523.00

Balance:

126,724.30

-84,636.85

-47,194.45

.00

-6,650.21

.00

.00

$-40,077.62

Balance

-895.50

-1,056.00

-377.50

-8.00

-143.00

-11.00

-32.00

1,012.00

Estimated
Dollars

Required:

200,000.00

.00

.00

.00

.00

.00

.00

$200,000.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

3,535.00

Dollars per
LOE hour
delivered:

30.79

35.56

19.83

.00

2.79

.00

.00

11.85

.05

$100.87
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9706-0015 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 09/23/1998

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 10/31/1998

Site Location: Estimated Completion Date: 10/31/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: COHN, HOWARD

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

860.00

220.50

18.00

3.00

1,101.50

Dollars per
LOE hour
delivered:

Balance

-860.00

-220.50

-18.00

-3.00

-1,101.50

Estimated
Hours

required

.00

.00

.00

.00

3,535.00

TOTAL Direct Labor $38,371.46 $34.93
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9708-0002 TDD Activity Type: START Site Specific Project

TDD Title: Crafton-Redlands Area aka Lockheed Propulsion Report Date: 09/23/1998

Site Name: CRAFTON-REDLANDS AREA (LOCKHEED PROP Completion Date: 09/30/1998

Site Location: 1500 Crafton Avenue Estimated Completion Date: 09/30/1998

near Riverside

City: Redlands County: San Bernadino

CERCLIS ID: CAD981997638 SSID: 7H

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

19,092.00

2,686.81

.00

.00

.00

.00

.00

$21,778.81

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

400.00

Total Dollars
Spent:

5,312.02

373.76

4.50

.00

.00

.00

.00

80.95

.00

$5,771.23

Labor Hours
Spent

157.50

4.00

8.00

8.50

7.00

185.00

Balance:

13,779.98

2,313.05

-4.50

.00

.00

.00

.00

$16,007.58

Balance

-157.50

-4.00

-8.00

-8.50

-7.00

215.00

Estimated
Dollars

Required:

19,092.00

2,686.81

.00

.00

.00

.00

.00

$21,778.81

Estimated
Hours

required

.00

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

30.10

2.12

.03

.00

.00

.00

.00

.46

.00

$32.70
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Ill

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9708-0002 TDD Activity Type: START Site Specific Project

TDD Title: Crafton-Redlands Area aka Lockheed Propulsion Report Date: 09/23/1998

Site Name: CRAFTON-REDLANDS AREA (LOCKHEED PROP Completion Date: 09/30/1998

Site Location: 1500 Crafton Avenue Estimated Completion Date: 09/30/1998

near Riverside

City: Redlands County: San Bernadino State: CA

CERCLIS ID: CAD981997638 SSID: 7H

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

52.00

3.25

55.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-52.00 .00

-3.25 .00

-55.25 400.00

TOTAL Direct Labor $3,553.88 $68.34
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9708-0004 TDD Activity Type: START Site Specific Project

TDD Title: Lava Cap Mine Report Date: 09/23/1998

Site Name: LAVA CAP MINE Completion Date: 09/30/1998

Site Location: 14501 Lava Cap Mine Road Estimated Completion Date: 09/30/1998

City: Nevada City County: Nevada

CERCLIS ID: CAD983618893 SSID: 3Y

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

15,185.32

703.01

.00

.00

6,250.05

.00

.00

$22,138.38

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

400.00

Total Dollars
Spent:

5,562.05

938.68

57.80

.00

.00

.00

.00

213.23

.00

$6,771.76

Labor Hours
Spent

116.00

4.50

8.00

2.50

7.00

138.00

Balance:

9,623.27

-235.67

-57.80

.00

6,250.05

.00

.00

$15,366.62

Balance

-116.00

-4.50

-8.00

-2.50

-7.00

262.00

Estimated
Dollars

Required:

15,185.32

703.01

.00

.00

6,250.05

.00

.00

$22,138.38

Estimated
Hours

required

.00

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

41.05

6.93

.43

.00

.00

.00

.00

1.57

.00

$49.98
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9708-0004 TDD Activity Type: START Site Specific Project

TDD Title: Lava Cap Mine Report Date: 09/23/1998

Site Name: LAVA CAP MINE Completion Date: 09/30/1998

Site Location: 14501 Lava Cap Mine Road Estimated Completion Date: 09/30/1998

City: Nevada City County: Nevada

CERCLIS ID: CAD983618893 SSID: 3Y

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

159.00

106.00

.25

265.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(*uired

-159.00 .00

-106.00 .00

-.25 .00

-265.25 400.00

TOTAL Direct Labor $16,850.60 $63.59
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9708-0005 TDD Activity Type: START Site Specific Project

TDD Title: Alark Hard Chrome Report Date: 09/23/1998

Site Name: ALARK HARD CHROME Completion Date: 10/31/1998

Site Location: 2777 Main Street Estimated Completion Date: 10/31/1998

City: RIVERSIDE County: RIVERSIDE

CERCLIS ID: CAD098229214 SSID: 4Y

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

24,400.00

.00

.00

.00

.00

.00

.00

$24,400.00

Budgeted
Labor
Hours

.00

.00

.00

.00

400.00

Total Dollars
Spent:

7,514.68

32.31

.00

.00

.00

.00

.00

6.91

.00

$7,553.90

Labor Hours
Spent

176.50

.00

6.00

6.00

188.50

Balance:

16,885.32

-32.31

.00

.00

.00

.00

.00

$16,846.10

Balance

-176.50

.00

-6.00

-6.00

211.50

Estimated
Dollars

Required:

24,400.00

.00

.00

.00

.00

.00

.00

$24,400.00

Estimated
Hours

required

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

39.87

.17

.00

.00

.00

.00

.00

.04

.00

$40.07
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9708-0005 TDD Activity Type: START Site Specific Project

TDD Title: Alark Hard Chrome Report Date: 09/23/1998

Site Name: ALARK HARD CHROME Completion Date: 10/31/1998

Site Location: 2777 Main Street Estimated Completion Date: 10/31/1998

City: RIVERSIDE County: RIVERSIDE

CERCLIS ID: CAD098229214 SSID: 4Y

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

33.00

.25

33.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance nqu\nd

-33.00 .00

-.25 .00

-33.25 400.00

TOTAL Direct Labor $2,180.69 $66.08
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9708-0006 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Co (aka Omega Services) Report Date: 09/23/1998

Site Name: OMEGA CHEMICAL CO (AKA OMEGA SERVICES Completion Date: 09/30/1998

Site Location: 12504 E. Whittier Blvd. Estimated Completion Date: 09/30/1998

City: Whittier County: Los Angeles

CERCLIS ID: CAD042245001 SSID: BC

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

25,748.90

1,800.48

1,815.00

121.00

3,122.32

.00

121.00

$32,728.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

600.00

Total Dollars
Spent:

14,424.94

1,032.58

.00

.00

.00

.00

.00

221.01

.00

$15,678.53

Labor Hours
Spent

14.00

349.00

6.00

12.50

8.00

389.50

Balance:

11,323.96

767.90

1,815.00

121.00

3,122.32

.00

121.00

$17,050.17

Balance

-14.00

-349.00

-6.00

-12.50

-8.00

210.50

Estimated
Dollars

Required:

25,748.90

1 ,800.48

1,815.00

.00

3,122.32

.00

121.00

$32,607.70

Estimated
Hours

required

.00

.00

.00

.00

.00

600.00

Dollars per
LOE hour
delivered:

38.26

2.74

.00

.00

.00

.00

.00

.59

.00

$41.59
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9708-0006 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Co (aka Omega Services) Report Date: 09/23/1998

Site Name: OMEGA CHEMICAL CO (AKA OMEGA SERVICES Completion Date: 09/30/1998

Site Location: 12504 E. Whittier Blvd. Estimated Completion Date: 09/30/1998

City: Whittier County: Los Angeles

CERCLIS ID: CAD042245001 SSID: BC

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

106.50

14.00

120.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-106.50 .00

-14.00 .00

-120.50 600.00

TOTAL Direct Labor $7,938.03 $74.54
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9708-0008 TDD Activity Type: START Site Specific Project

TDD Title: Pena Blanca Watershed

Site Name: PENA BLANCA WATERSHED

Site Location: 9 mis NW Nogales-Colorado

National Forest

City: Nogales

CERCLIS ID: AZ0002001642 SSID

Project Manager: GENOLIO, THOMAS

EPA Project Monitor" ARMSTRONG, PHILIP

Report Date: 09/23/1998

Completion Date: 07/31/1998

Estimated Completion Date: 07/31/1998

County: Santa Cruz

ZZ

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Budgeted
Labor
Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

3,000.50

255.67

.00

.00

.00

.00

.00

54.71

.00

$3,310.88

Labor Hours
Spent

64.00

4.00

6.50

5.00

79.50

Balance:

859.60

1,031.88

.00

.00

.00

.00

.00

$1,836.77

Balance

-64.00

-4.00

-6.50

-5.00

.50

Estimated
Dollars

Required:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

41.10

3.50

.00

.00

.00

.00

.00

.75

.00

$45.35

Page 47 of 122 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9708-0008 TDD Activity Type: START Site Specific Project

TDD Title: Pena Bianca Watershed

Site Name: PENA BLANCA WATERSHED

Site Location: 9 mis NW Nogales-Colorado

National Forest

City: Nogales

CERCLIS ID: AZ0002001642 SSID

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: ARMSTRONG, PHILIP

Report Date: 09/23/1998

Completion Date: 07/31/1998

Estimated Completion Date: 07/31/1998

County: Santa Cruz

ZZ

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

8.00

14.50

14.50

37.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-8.00 .00

-14.50 .00

-14.50 .00

-37.00 80.00

TOTAL Direct Labor $1,990.17 $88.45
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9708-0009 TDD Activity Type: START Site Specific Project

TDD Title: Sabino Canyon Shooting Range Report Date: 09/23/1998

Site Name: SABINO CANYON SHOOTING RANGE Completion Date: 08/31/1998

Site Location: Township13 So/Range14Ea Estimated Completion Date: 08/31/1998

Section 9

City: Tucson County: Pima

CERCLIS ID: AZ0002001840 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

80.00

Total Dollars
Spent:

3,077.10

73.39

.00

.00

.00

.00

.00

15.71

.00

$3,166.20

9.00

51.00

2.00

3.00

7.00

72.00

Balance:

783.00

1,214.16

.00

.00

.00

.00

.00

$1,981.45

Balance

-9.00

-51 .00

-2.00

-3.00

-7.00

8.00

Estimated
Dollars

Required:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Estimated
Hours

required

.00

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

44.60

1.06

.00

.00

.00

.00

.00

.23

.00

$45.89
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9708-0009 TDD Activity Type: START Site Specific Project

TDD Title: Sabino Canyon Shooting Range Report Date: 09/23/1998

Site Name: SABINO CANYON SHOOTING RANGE Completion Date: 08/31/1998

Site Location: Township13 So/Range14Ea Estimated Completion Date: 08/31/1998

Section 9

City: Tucson County: Pima State: AZ

CERCLIS ID: AZ0002001840 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

6.50

1.00

7.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-6 50 .00

-1.00 .00

-7.50 80.00

TOTAL Direct Labor $483.00 $74.31
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9708-0010 TDD Activity Type: START Site Specific Project

TDD Title: Mansfield Canyon Mines Site Report Date: 09/23/1998

Site Name: MANSFIELD CANYON MINES SITE Completion Date: 07/31/1998

Site Location: Township21 So/Rang 15 Ea Estimated Completion Date: 07/31/1998

Sections 6,7,8,9&10

City: Nogales County: Santa Cruz

CERCLIS ID: AZ0002001857 SSID: ZZ

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Budgeted
Labor
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

1,006.34

153.26

.00

.00

.00

.00

.00

32.80

.00

$1,192.40

Labor Hours
Spent

18.00

2.00

6.00

26.00

Balance:

2,853.76

1,134.29

.00

.00

.00

.00

.00

$3,955.25

Balance

-18.00

-2.00

-6.00

54.00

Estimated
Dollars

Required:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

38.71

5.89

.00

.00

.00

.00

.00

1.26

.00

$45.86
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9708-0010 TDD Activity Type: START Site Specific Project

TDD Title: Mansfield Canyon Mines Site Report Date: 09/23/1998

Site Name: MANSFIELD CANYON MINES SITE Completion Date: 07/31/1998

Site Location: Township21 So/Rang15 Ea Estimated Completion Date: 07/31/1998

Sections 6,7,8,9&10

City: Nogales County: Santa Cruz State: AZ

CERCLIS ID: AZ0002001857 SSID: ZZ

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

73.00

.50

.75

74.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re('uired

-73.00 .00

-.50 .00

-.75 .00

-74.25 80.00

TOTAL Direct Labor $2,625.49 $35.72
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9708-0013 TDD Activity Type: NONE

TDD Title: Mesa Pesticides Report Date: 09/23/1998

Site Name: MESA PESTICIDES Completion Date: 05/15/1998

Site Location: Estimated Completion Date: 05/15/1998

City: Mesa County: Maricopa
State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: GREGORY, JOHN

EPA Project Monitor:" SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

19,334.00

.00

1,694.00

.00

.00

.00

.00

$21,028.00

Budgeted
Labor
Hours

.00

.00

.00

.00

500.00

Total Dollars
Spent:

15,660.92

1,606.92

3,192.12

.00

.00

.00

.00

1,027.00

.00

$21,486.96

Labor Hours
Spent

439.25

10.00

6.00

16.00

471.25

Balance:

3,673.08

-1,606.92

-1,498.12

.00

.00

.00

.00

$-458.96

Balance

-439.25

-10.00

-6.00

-16.00

28.75

Estimated
Dollars

Required:

19,334.00

.00

1,694.00

.00

.00

.00

.00

$21,028.00

Estimated
Hours

required

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

33.23

3.41

6.77

.00

.00

.00

.00

2.18

.00

$45.60
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9708-0013 TDD Activity Type: NONE

TDD Title: Mesa Pesticides Report Date: 09/23/1998

Site Name: MESA PESTICIDES Completion Date: 05/15/1998

Site Location: Estimated Completion Date: 05/15/1998

City: Mesa County: Maricopa

CERCLIS ID: SSID: ZZ

Project Manager: GREGORY, JOHN

EPA Project Monitor: SHANE, DANIEL

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: AZ

Balance

Estimated
Hours

required

NO SUBTASK USED P1 .00 3.00 -3.00 .00

TOTAL .00 3.00 -3.00 500.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $91.26 $30.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9709-0005 TDD Activity Type: START Site Specific Project

TDD Title: Byers Bomb Site Report Date: 09/23/1998

Site Name: BYERS BOMB SITE Completion Date: 12/31/1998

Site Location: near 1-17 Estimated Completion Date: 12/31/1998

City: New River County: Maricopa

CERCLIS ID: AZ0002014306 SSID: 1B

Project Manager: CLEMENS, ROBIN

EPA Project Monitor:* LEWIS, WILLIAM

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P2

P3

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

130,791.40

1,210.00

12,100.00

.00

.00

60,000.00

9,680.00

213,781.40

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

2,700.00

Total Dollars
Spent:

40,623.71

4,939.47

7,640.90

.00

560.18

630.00

.00

2,692.28

8.68

$57,095.22

Labor Hours
Spent

25.50

.00

180.00

.00

936.50

11.00

5.00

18.00

1,176.00

Balance:

90,167.69

-3,729.47

4,459.10

.00

-560.18

59,370.00

9,680.00

$156,686.18

Balance

-25.50

.00

-180.00

.00

-936.50

-1 1 .00

-5.00

-18.00

1,524.00

Estimated
Dollars

Required:

130,791.40

1,210.00

12,100.00

.00

.00

60,000.00

9,680.00

$213,781.40

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

2,700.00

Dollars per
LOE hour
delivered:

34.69

4.22

6.53

.00

.48

.54

.00

2.30

.01

$48.76
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9709-0005 TDD Activity Type: START Site Specific Project

TDD Title: Byers Bomb Site Report Date: 09/23/1998

Site Name: BYERS BOMB SITE Completion Date: 12/31/1998

Site Location: near 1-17 Estimated Completion Date: 12/31/1998

City: New River County: Maricopa

CERCLIS ID: AZ0002014306 SSID: 1B

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: LEWIS, WILLIAM

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P1 .00

P2 .00

P3 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

.00

82.00

190.50

.00

20.75

293.25

Dollars per
LOE hour
delivered:

Balance

.00

-82.00

-190.50

.00

-20.75

-293.25

Estimated
Hours

required

.00

.00

.00

.00

.00

2,700.00

TOTAL Direct Labor $11,782.57 $40.18
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9709-0006 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan Mine Removal Report Date: 09/23/1998

Site Name: LEVIATHAN MINE Completion Date: 11/30/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 11/30/1998

City: Markleeville County: Alpine

CERCLIS ID: CAD980673685 SSID: 1A

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

48,908.40

4,840.00

8,470.00

.00

.00

.00

3,025.00

$65,243.40

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,190.00

Total Dollars
Spent:

21,317.28

3,171.32

5,378.12

.00

3,104.42

.00

.00

1,829.48

49.36

$34,849.98

Labor Hours
Spent

110.50

513.00

78.50

10.00

18.00

730.00

Balance:

27,591.12

1,668.68

3,091.88

.00

-3,104.42

.00

3,025.00

$30,393.42

Balance

-110.50

-513.00

-78.50

-10.00

-18.00

460.00

Estimated
Dollars

Required:

48,908.40

4,840.00

8,470.00

.00

.00

.00

3,025.00

$65,243.40

Estimated
Hours

required

.00

.00

.00

.00

.00

1,190.00

Dollars per
LOE hour
delivered:

29.20

4.34

7.37

.00

4.25

.00

.00

2.51

.07

$47.74
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9709-0006 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan Mine Removal Report Date: 09/23/1998

Site Name: LEVIATHAN MINE Completion Date: 11/30/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 11/30/1998

City: Markleeville County: Alpine

CERCLIS ID: CAD980673685 SSID: 1A

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

98.00

7.00

1.00

.50

106.50

Dollars per
LOE hour
delivered:

Balance

-98.00

-7.00

-1.00

-.50

-106.50

Estimated
Hours

required

.00

.00

.00

.00

1,190.00

TOTAL Direct Labor $3,328.84 $31.40
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9710-0010 TDD Activity Type: START Site General Project

TDD Title: R&D for Response Related Internet Resources Report Date: 09/23/1998

Site Name: R&D FOR RESPONSE RELATED INTERNET RES Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: San Francisco

CERCLIS ID:

Project Manager: MARTIN, PAUL

EPA Project Monitor: LAWRENCE, KAY

County: San Francisco

SSID: 00

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

16,139.80

726.00

.00

.00

.00

.00

.00

$16,865.80

Budgeted
Labor
Hours

.00

.00

.00

.00

300.00

Total Dollars
Spent:

3,081.69

144.89

.00

.00

655.82

.00

.00

31.01

9.84

$3,923.25

Labor Hours
Spent

16.50

60.00

4.00

4.00

84.50

Balance:

13,058.11

581.11

.00

.00

-655.82

.00

.00

$12,942.55

Balance

-16.50

-60.00

-4.00

-4.00

215.50

Estimated
Dollars

Required:

16,139.80

726.00

.00

.00

.00

.00

.00

$16,865.80

Estimated
Hours

required

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

36.47

1.71

.00

.00

7.76

.00

.00

.37

.12

$46.43
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9710-0010 TDD Activity Type: START Site General Project

TDD Title: R&D for Response Related Internet Resources Report Date: 09/23/1998

Site Name: R&D FOR RESPONSE RELATED INTERNET RES Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MARTIN, PAUL

EPA Project Monitor: LAWRENCE, KAY

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-2.00 .00

-2.00 300.00

TOTAL Direct Labor $59.63 $29.82
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9710-0011 TDD Activity Type: START Site Specific Project

TDD Title: Enviropur/PRC West, Inc. (Patterson) Report Date: 09/23/1998

Site Name: ENVIROPUR/PRC WEST, INC. (PATTERSON) Completion Date: 09/30/1998

Site Location: Highway 33 Estimated Completion Date: 09/30/1998

City: Patterson County: Stanislaus State: CA

CERCLIS ID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor" DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

35,994.78

2,420.00

9,680.00

.00

8,165.10

25,000.00

1,210.00

$82,469.88

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,065.00

Total Dollars
Spent:

19,079.61

6,507.31

2,545.17

.00

18,022.95

.00

.00

1,937.24

270.36

$48,362.64

Labor Hours
Spent

320.00

197.50

68.50

6.00

11.00

603.00

Balance:

16,915.17

-4,087.31

7,134.83

.00

-9,857.85

25,000.00

1,210.00

$34,107.24

Balance

-320.00

-197.50

-68.50

-6.00

-1 1 .00

462.00

Estimated
Dollars

Required:

35,994.78

2,420.00

9,680.00

.00

8,165.10

25,000.00

1,210.00

$82,469.88

Estimated
Hours

required

.00

.00

.00

.00

.00

1,065.00

Dollars per
LOE hour
delivered:

31.64

10.79

4.22

.00

29.89

.00

.00

3.21

.45

$80.20
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9710-0011 TDD Activity Type: START Site Specific Project

TDD Title: Enviropur/PRC West, Inc. (Patterson) Report Date: 09/23/1998

Site Name: ENVIROPUR/PRC WEST, INC. (PATTERSON) Completion Date: 09/30/1998

Site Location: Highway 33 Estimated Completion Date: 09/30/1998

City: Patterson County: Stanislaus State: CA

CERCLIS ID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

174.00

2.50

12.00

2.50

191.00

Dollars per
LOE hour
delivered:

Balance

-174.00

-2.50

-12.00

-2.50

-191.00

Estimated
Hours

required

.00

.00

.00

.00

1,065.00

TOTAL Direct Labor $4,314.06 $22.89
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9711-0001 TDD Activity Type: START Site Specific Project

TDD Title: City of Yuma, AZ - W. Riverfront Development Report Date: 09/23/1998

Site Name: CITY OF YUMA, AZ - W.RIVERFRONT DEVELOP Completion Date: 10/31/1998

Site Location: 24th Avenue Estimated Completion Date: 10/31/1998

City: Yuma County: Yuma
State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

40,326.78

2,420.00

3,025.00

.00

.00

4,700.00

.00

$50,471.78

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

840.00

Total Dollars
Spent:

25,406.35

5,644.59

3,852.42

.00

4,542.75

.00

.00

2,032.38

68.14

$41,546.63

73.00

561.00

18.00

4.00

16.50

11.50

684.00

Balance:

14,920.43

-3,224.59

-827.42

.00

-4,542.75

4,700.00

.00

$8,925.15

Balance

-73.00

-561.00

-18.00

-4.00

-16.50

-11.50

156.00

Estimated
Dollars

Required:

40,326.78

2,420.00

3,025.00

.00

.00

4,700.00

.00

$50,471.78

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

840.00

Dollars per
LOE hour
delivered:

38.06

8.46

5.77

.00

6.81

.00

.00

3.04

.10

$62.24
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9711-0001 TDD Activity Type: START Site Specific Project

TDD Title: City of Yuma, AZ - W. Riverfront Development Report Date: 09/23/1998

Site Name: CITY OF YUMA, AZ - W.RIVERFRONT DEVELOP Completion Date: 10/31/1998

Site Location: 24th Avenue Estimated Completion Date: 10/31/1998

City: Yuma County: Yuma State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

40.00

1.50

87.75

24.75

154.00

Dollars per
LOE hour
delivered:

Balance

-40.00

-1.50

-87.75

-24.75

-154.00

Estimated
Hours

required

.00

.00

.00

.00

840.00

TOTAL Direct Labor $8,335.33 $64.49
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9712-0001 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan AMD Treatment Technology Report Date: 09/23/1998

Site Name: LEVIATHAN MINE Completion Date: 06/15/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 06/15/1998

City: Markleeville County: Alpine
State: CA

CERCLIS ID: CAD980673685 SSID: 1A

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

13,152.80

1 ,452.00

1,815.00

.00

.00

.00

726.00

$17,145.80

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

6,957.72

1,115.52

820.65

.00

.00

.00

.00

414.39

.00

$9,308.28

189.50

7.00

4.00

11.00

211.50

Balance:

6,195.08

336.48

994.35

.00

.00

.00

726.00

$7,837.52

Balance

-189.50

-7.00

-4.00

-11.00

38.50

Estimated
Dollars

Required:

13,152.80

1,452.00

1,815.00

.00

.00

.00

726.00

$17,145.80

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

32.90

5.27

3.88

.00

.00

.00

.00

1.96

.00

$44.01
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9712-0001 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan AMD Treatment Technology Report Date: 09/23/1998

Site Name: LEVIATHAN MINE Completion Date: 06/15/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 06/15/1998

City: Markleeville County: Alpine State: CA

CERCLIS ID: CAD980673685 SSID: 1A

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

Region: 9

Subtask Description:

NO SUBTASK USED P1

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

34.00

34.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re('ulred

-34.00 .00

-34.00 250.00

TOTAL Direct Labor $1,167.29 $34.33
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9712-0003 TDD Activity Type: NONE

TDD Title: Feather River Plan Outreach Report Date: 09/23/1998

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 11/15/1998

Site Location: Estimated Completion Date: 11/15/1998

City: QUINCY County: PLUMAS
State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WOOD, MICHELLE

EPA Project Monitor:* BARTON, DANA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

78,043.65

27,225.00

3,630.00

.00

.00

.00

.00

108,898.65

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,945.00

Total Dollars
Spent:

23,713.52

5,305.93

1,727.59

.00

.00

.00

.00

1,505.04

.00

$32,252.08

Labor Hours
Spent

2.00

132.50

296.00

2.00

65.00

11.00

508.50

Balance:

54,330.13

21,919.07

1,902.41

.00

.00

.00

.00

$76,646.57

Balance

-2.00

-132.50

-296.00

-2.00

-65.00

-1 1 .00

1,436.50

Estimated
Dollars

Required:

78,043.65

27,225.00

3,630.00

.00

.00

.00

.00

$108,898.65

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,945.00

Dollars per
LOE hour
delivered:

53.47

11.96

3.90

.00

.00

.00

.00

3.39

.00

$72.72
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9712-0003 TDD Activity Type: NONE

TDD Title: Feather River Plan Outreach Report Date: 09/23/1998

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 11/15/1998

Site Location: Estimated Completion Date: 11/15/1998

City: QUINCY County: PLUMAS

CERCLIS ID: SSID: ZZ

Project Manager: WOOD, MICHELLE

EPA Project Monitor: BARTON, DANA

TOTAL .00

Total Dollars
Spent:

545.50

Dollars per
LOE hour
delivered:

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

528.00

17.50

Balance

-528.00

-17.50

Estimated
Hours

required

.00

.00

-545.50 1,945.00

TOTAL Direct Labor $19,594.01 $35.92
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9712-0004 TDD Activity Type: START Site Specific Project

TDD Title: Bakersfield Chrome & Bumper Removal Report Date: 09/23/1998

Site Name: BAKERSFIELD CHROME & BUMPER Completion Date: 06/30/1998

Site Location: 231 Sumner Street Estimated Completion Date: 06/30/1998

City: Bakersfield County: Kern

CERCLIS ID: CA001709302 SSID: DN

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

13,210.62

2,420.00

3,630.00

.00

.00

4,000.00

.00

$23,260.62

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

350.00

Total Dollars
Spent:

10,979.12

1,685.16

1,451.27

.00

2,528.27

.00

.00

671.25

37.93

$17,353.00

Labor Hours
Spent

177.50

9.50

121.50

4.00

5.50

6.00

324.00

Balance:

2,231.50

734.84

2,178.73

.00

-2,528.27

4,000.00

.00

$5,907.62

Balance

-177.50

-9.50

-121.50

-4.00

-5.50

-6.00

26.00

Estimated
Dollars

Required:

13,210.62

2,420.00

3,630.00

.00

.00

4,000.00

.00

$23,260.62

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

34.47

5.29

4.56

.00

7.94

.00

.00

2.11

.12

$54.48
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IH

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9712-0004 TDD Activity Type: START Site Specific Project

TDD Title: Bakersfield Chrome & Bumper Removal Report Date: 09/23/1998

Site Name: BAKERSFIELD CHROME & BUMPER Completion Date: 06/30/1998

Site Location: 231 Sumner Street Estimated Completioni Date: 06/30/1998

City: Bakersfield County: Kern

CERCLIS ID: CA001709302 SSID: DN

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

9.50

1.00

6.00

2.25

18.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec>uired

-9.50 .00

-1.00 .00

-6.00 .00

-2.25 .00

-18.75 350.00

TOTAL Direct Labor $41.74 $2.53
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9712-0007 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 09/23/1998

Site Name: START QA MANAGEMENT Completion Date: 03/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: NELSON, KAREN

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor .00

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

39,494.23

3,978.37

401.35

.00

204.80

.00

.00

937.23

3.08

$45,019.06

Labor Hours
Spent

51.00

352.75

508.50

4.00

15.00

7.00

938.25

Balance:

-39,494.23

-3,978.37

-401.35

.00

-204.80

.00

.00

$-45,019.06

Balance

-51.00

-352.75

-508.50

-4.00

-15.00

-7.00

-938.25

Estimated
Dollars

Required:

72,831 .60

2,420.00

3,630.00

.00

2,960.55

.00

.00

$81,842.15

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,570.00

Dollars per
LOE hour
delivered:

42.78

4.31

.43

.00

.22

.00

.00

1.02

.00

$48.76
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9712-0007 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 09/23/1998

Site Name: START QA MANAGEMENT Completion Date: 03/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

297.50

102.50

1.00

4.50

405.50

Dollars per
LOE hour
delivered:

Balance

-297.50

-102.50

-1.00

-4.50

-405.50

Estimated
Hours

required

.00

.00

.00

.00

1,570.00

TOTAL Direct Labor $14,018.29 $34.96

Page 58 of 115 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9712-0008 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan Mine Report Date: 09/23/1998

Site Name: LEVIATHAN MINE Completion Date: 07/31/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 00/00/0000

City: Markleeville County: Alpine

CERCLIS ID: CAD980673685 SSID: 1A

Project Manager: JOHNSON, KAREN

EPA Project Monitor:* DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

18,874.90

3,263.37

.00

.00

.00

.00

.00

$22,138.27

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

400.00

Total Dollars
Spent:

1,212.08

933.36

.00

.00

.00

.00

.00

199.74

.00

$2,345.18

Labor Hours
Spent

12.00

8.00

2.00

6.00

3.00

31.00

Balance:

17,662.82

2,330.01

.00

.00

.00

.00

.00

$19,793.09

Balance

-12.00

-8.00

-2.00

-6.00

-3.00

369.00

Estimated
Dollars

Required:

18,874.90

3,263.37

.00

.00

.00

.00

.00

$22,138.27

Estimated
Hours

required

.00

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

48.48

37.33

.00

.00

.00

.00

.00

7.99

.00

$93.81
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9712-0008 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan Mine Report Date: 09/23/1998

Site Name: LEVIATHAN MINE Completion Date: 07/31/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 00/00/0000

City: Markleeville County: Alpine

CERCLIS ID: CAD980673685 SSID: 1A

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

4.50

327.00

2.00

333.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<*uired

-4.50 .00

-327.00 .00

-2.00 .00

-333.50 400.00

TOTAL Direct Labor $22,190.57 $66.94
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9712-0009 TDD Activity Type: START Site Specific Project

TDD Title: Leona Heights Sulfer Mine Report Date: 09/23/1998

Site Name: LEONA HEIGHTS SULFER MINE Completion Date: 05/29/1998

Site Location: end of McDonnel Avenue Estimated Completion Date: 00/00/0000

near Jet of 13 & 580

City: Oakland County: Alameda

CERCLIS ID: SSID: ZZ

Project Manager: FRANKEL, VICKI

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

TOTAL

Dollars
Budgeted:

5,200.40

605.00

242.00

.00

.00

.00

.00

$6,047.40

Budgeted
Labor
Hours

.00

.00

120.00

Total Dollars
Spent:

582.92

24.36

.00

.00

.00

.00

.00

5.21

.00

$612.49

Labor Hours
Spent

10.50

2.00

12.50

Balance:

4,617.48

580.64

242.00

.00

.00

.00

.00

$5,434.91

Balance

-10.50

-2.00

107.50

Estimated
Dollars

Required:

5,200.40

605.00

242.00

.00

.00

.00

.00

$6,047.40

Estimated
Hours

required

.00

.00

120.00

Dollars per
LOE hour
delivered:

46.63

1.95

.00

.00

.00

.00

.00

.42

.00

$49.00
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9712-0009 TDD Activity Type: START Site Specific Project

TDD Title: Leona Heights Sulfer Mine Report Date: 09/23/1998

Site Name: LEONA HEIGHTS SULFER MINE Completion Date: 05/29/1998

Site Location: end of McDonnel Avenue Estimated Completion Date: 00/00/0000

near Jet of 13 & 580

City: Oakland County: Alameda State: CA

CERCLIS ID: SSID: ZZ

Project Manager: FRANKEL, VICKI

EPA Project Monitor: SUTER, DANIEL
Estimated

Region: 9 Budgeted Labor Hours Hours
Subtask Description:

NO SUBTASK USED SS

TOTAL

Laoor
Hours

.00

.00

Total Dollars
Spent:

spent

.25

.25

Dollars per
LOE hour
delivered:

Balance

-.25

-.25

required

.00

120.00

TOTAL Direct Labor $9.44 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9801-0001 TDD Activity Type: START Site Specific Project

TDD Title: Alco Pacific Report Date: 09/23/1998

Site Name: ALCO PACIFIC LEAD BATTERY SITE Completion Date: 10/31/1998

Site Location: 16914 South Broadway Estimated Completion Date: 10/31/1998

City: Gardena County: Los Angeles

CERCLIS ID: CAD008387250 SSID: Z8

Project Manager: HAMRICK, ERIC

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

SS

T2

TOTAL

Dollars
Budgeted:

38,566.80

605.00

302.50

.00

817.02

5,000.00

.00

$45,291.32

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

910.00

Total Dollars
Spent:

23,984.59

1,201.90

53.17

.00

.00

.00

.00

268.59

.00

$25,508.25

Labor Hours
Spent

10.00

683.50

26.00

2.00

1.00

5.00

4.00

731.50

Balance:

14,582.21

-596.90

249.33

.00

817.02

5,000.00

.00

$19,783.07

Balance

-10.00

-683.50

-26.00

-2.00

-1.00

-5.00

-4.00

178.50

Estimated
Dollars

Required:

38,566.80

605.00

302.50

.00

817.02

5,000.00

.00

$45,291.32

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

910.00

Dollars per
LOE hour
delivered:

33.06

1.66

.07

.00

.00

.00

.00

.37

.00

$35.16
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9801-0001 TDD Activity Type: START Site Specific Project

TDD Title: Alco Pacific Report Date: 09/23/1998

Site Name: ALCO PACIFIC LEAD BATTERY SITE Completion Date: 10/31/1998

Site Location: 16914 South Broadway Estimated Completion Date: 10/31/1998

City: Gardena County: Los Angeles

CERCLIS ID: CAD008387250 SSID: Z8

Project Manager: HAMRICK, ERIC

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P2 .00

SS .00

TOTAL .00

Total Dollars
Spent:

9.00

.25

9.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-9.00 .00

-.25 .00

-9.25 910.00

TOTAL Direct Labor $385.14 $42.79
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9801-0002 TDD Activity Type: START Site Specific Project

TDD Title: City of Mt. Shasta, CA - Roseburg Report Date: 09/23/1998

Site Name: CITY OF MT. SHASTA, CA - ROSEBURG Completion Date: 09/30/1998

Site Location: Ream Avenue/Interstate 5 Estimated Completion Date: 09/30/1998

City: Mt. Shasta County: Shasta
State: CA

CERCLIS ID: SSID: ZZ

Project Manager: PALLADINO, CARL

EPA Project Monitor:" MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

77,528.00

19,360.00

6,050.00

.00

1,325.20

3,500.00

3,025.00

110,788.20

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,360.00

Total Dollars
Spent:

14,620.41

16,643.00

5,182.07

.00

3,500.00

.00

.00

4,670.78

52.50

$44,668.76

Labor Hours
Spent

36.50

152.00

144.50

4.00

36.00

18.00

391.00

Balance:

62,907.59

2,717.00

867.93

.00

-2,174.80

3,500.00

3,025.00

$66,119.44

Balance

-36.50

-152.00

-144.50

-4.00

-36.00

-18.00

969.00

Estimated
Dollars

Required:

77,528.00

19,360.00

6,050.00

.00

1,325.20

3,500.00

3,025.00

$110,788.20

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1 ,360.00

Dollars per
LOE hour
delivered:

41.18

46.88

14.60

.00

9.86

.00

.00

13.16

.15

$125.83
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9801-0002 TDD Activity Type: START Site Specific Project

TDD Title: City of Mt. Shasta, CA - Roseburg Report Date: 09/23/1998

Site Name: CITY OF MT. SHASTA, CA - ROSEBURG Completion Date: 09/30/1998

Site Location: Ream Avenue/Interstate 5 Estimated Completion Date: 09/30/1998

City: Mt. Shasta County: Shasta State: CA

CERCLIS ID: SSID: ZZ

Project Manager: PALLADINO, CARL

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

306.00

615.50

64.00

50.00

1,035.50

Dollars per
LOE hour
delivered:

Balance

-306.00

-615.50

-64.00

-50.00

-1,035.50

Estimated
Hours

required

.00

.00

.00

.00

1,360.00

TOTAL Direct Labor $39,335.70 $39.91
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9801-0004 TDD Activity Type: START Site Specific Project

TDD Title: San Francisco River Mine Tailings Report Date: 09/23/1998

Site Name: SAN FRANCISCO RIVER MINE TAILINGS Completion Date: 11/30/1998

Site Location: Estimated Completion Date: 11/30/1998

City: Clifton County: Greenlee

CERCLIS ID: AZ0000262725 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: JOHNSON, JERE

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

38,099.90

1,210.00

7,865.00

.00

4,085.10

5,000.00

968.00

$57,228.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

920.00

Total Dollars
Spent:

25,376.98

3,041.52

2,787.21

.00

1,746.25

.00

.00

1,247.32

26.19

$34,225.47

Labor Hours
Spent

113.50

8.50

534.50

2.00

19.50

12.00

690.00

Balance:

12,722.92

-1,831.52

5,077.79

.00

2,338.85

5,000.00

968.00

$23,002.53

Balance

-113.50

-8.50

-534.50

-2.00

-19.50

-12.00

230.00

Estimated
Dollars

Required:

38,099.90

1,210.00

7,865.00

.00

4,085.10

5,000.00

968.00

$57,228.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

920.00

Dollars per
LOE hour
delivered:

37.85

4.54

4.16

.00

2.60

.00

.00

1.86

.04

$51.04
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9801-0004 TDD Activity Type: START Site Specific Project

TDD Title: San Francisco River Mine Tailings Report Date: 09/23/1998

Site Name: SAN FRANCISCO RIVER MINE TAILINGS Completion Date: 11/30/1998

Site Location: Estimated Completion Date: 11/30/1998

City: Clifton County: Greenlee

CERCLIS ID: AZ0000262725 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: JOHNSON, JERE

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

5.00

56.50

43.50

32.25

137.25

Dollars per
LOE hour
delivered:

Balance

-5.00

-56.50

-43.50

-32.25

-137.25

Estimated
Hours

required

.00

.00

.00

.00

920.00

TOTAL Direct Labor $3,535.01 $33.67
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9801-0005 TDD Activity Type: START Site Specific Project

TDD Title: Mission Linen Report Date: 09/23/1998

Site Name: MISSION LINEN Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Tucson County: Pima State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: JOHNSON, JERE

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 15,020.40

Other Direct Costs 248.73

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $15,269.13

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

200.00

Total Dollars
Spent:

7,038.51

1,194.14

1,743.01

.00

.00

.00

.00

628.53

.00

$10,604.19

Labor Hours
Spent

158.50

29.50

2.00

4.00

22.25

11.00

227.25

Balance:

7,981.89

-945.41

-1,743.01

.00

.00

.00

.00

$4,664.94

Balance

-158.50

-29.50

-2.00

-4.00

-22.25

-11.00

-27.25

Estimated
Dollars

Required:

15,020.40

248.73

.00

.00

.00

.00

.00

$15,269.13

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

34.33

5.83

8.50

.00

.00

.00

.00

3.07

.00

$51.73
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9801-0005 TDD Activity Type: START Site Specific Project

TDD Title: Mission Linen Report Date: 09/23/1998

Site Name: MISSION LINEN Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Tucson County: Pima State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: JOHNSON, JERE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

9.00

251.50

162.50

.50

423.50

Dollars per
LOE hour
delivered:

Balance

-9.00

-251.50

-162.50

-.50

-423.50

Estimated
Hours

required

.00

.00

.00

.00

200.00

TOTAL Direct Labor $29,002.17 $68.56
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9801-0006 TDD Activity Type: START Site Specific Project

TDD Title: Syntrum Corp. Report Date: 09/23/1998

Site Name: SYNTRUM CORP. Completion Date: 12/31/1998

Site Location: 13125 S. Broadway Estimated Completion Date: 12/31/1998

City: Gardena County: Los Angeles
State: CA

CERCLIS ID: CA0002268837 SSID: EH

Project Manager: WISE, ROBERT

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

77,088.50

2,420.00

9,075.00

.00

.00

50,000.00

1,210.00

139,793.50

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,770.00

Total Dollars
Spent:

35,109.95

14,736.05

7,973.58

.00

925.00

.00

.00

4,859.88

13.88

$63,618.34

Labor Hours
Spent

39.00

769.00

107.50

4.00

26.00

7.00

952.50

Balance:

41 ,978.55

-12,316.05

1,101.42

.00

-925.00

50,000.00

1,210.00

$76,175.16

Balance

-39.00

-769.00

-107.50

-4.00

-26.00

-7.00

817.50

Estimated
Dollars

Required:

77,088.50

2,420.00

9,075.00

.00

.00

50,000.00

1,210.00

$139,793.50

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,770.00

Dollars per
LOE hour
delivered:

37.90

15.91

8.61

.00

1.00

.00

.00

5.25

.01

$68.67
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9801-0006 TDD Activity Type: START Site Specific Project

TDD Title: Syntrum Corp. Report Date: 09/23/1998

Site Name: SYNTRUM CORP. Completion Date: 12/31/1998

Site Location: 13125 S. Broadway Estimated Completion Date: 12/31/1998

City: Gardena County: Los Angeles

CERCLIS ID: CA0002268837 SSID: EH

Project Manager: WISE, ROBERT

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

166.00

226.50

298.25

14.00

6.00

710.75

Dollars per
LOE hour
delivered:

Balance

-166.00

-226.50

-298.25

-14.00

-6.00

-710.75

Estimated
Hours

required

.00

.00

.00

.00

.00

1,770.00

TOTAL Direct Labor $36,630.33 $52.57
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9801-0007 TDD Activity Type: START Site Specific Project

TDD Title: Brown & Bryant (Arvin) Subpoena Report Date: 09/23/1998

Site Name: BROWN & BRYANT - ARVIN Completion Date: 12/31/1998

Site Location: 600 S. DERBY ROAD Estimated Completion Date: 12/31/1998

City: ARVIN County: KERN

CERCLIS ID: CAD052384021 SSID: H2

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

18,036.90

1,210.00

.00

.00

.00

.00

.00

$19,246.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

260.00

Total Dollars
Spent:

4,619.25

1,936.60

.00

.00

57.57

.00

.00

414.45

.86

$7,028.73

Labor Hours
Spent

1.50

1.00

90.50

4.00

10.00

107.00

Balance:

13,417.65

-726.60

.00

.00

-57.57

.00

.00

$12,218.17

Balance

-1.50

-1.00

-90.50

-4.00

-10.00

153.00

Estimated
Dollars

Required:

18,036.90

1,210.00

.00

.00

.00

.00

.00

$19,246.90

Estimated
Hours

required

.00

.00

.00

.00

.00

260.00

Dollars per
LOE hour
delivered:

43.17

18.10

.00

.00

.54

.00

.00

3.87

.01

$65.69
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9801-0010 TDD Activity Type: NONE

TDD Title: Ecological Assessment Training Report Date: 09/23/1998

Site Name: ECOLOGICAL ASSESSMENT TRAINING Completion Date: 10/30/1998

Site Location: Estimated Completion Date: 10/30/1998

City: Phoenix County: Maricopa State: AZ

CERCLIS ID: SSID: 00

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

14,665.78

4,808.29

774.40

.00

.00

.00

.00

$20,248.47

Budgeted
Labor
Hours

.00

.00

.00

.00

282.00

Total Dollars
Spent:

1,760.19

747.24

.00

.00

.00

.00

.00

159.89

.00

$2,667.32

Labor Hours
Spent

19.00

4.00

17.50

5.00

45.50

Balance:

12,905.59

4,061.05

774.40

.00

.00

.00

.00

$17,581.15

Balance

-19.00

-4.00

-17.50

-5.00

236.50

Estimated
Dollars

Required:

14,665.80

4,808.29

774.40

.00

.00

.00

.00

$20,248.49

Estimated
Hours

required

.00

.00

.00

.00

282.00

Dollars per
LOE hour
delivered:

62.86

26.69

.00

.00

.00

.00

.00

5.71

.00

$95.26
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9801-0010 TDD Activity Type: NONE

TDD Title: Ecological Assessment Training Report Date: 09/23/1998

Site Name: ECOLOGICAL ASSESSMENT TRAINING Completion Date: 10/30/1998

Site Location: Estimated Completion Date: 10/30/1998

City: Phoenix County: Maricopa

CERCLIS ID: SSID: 00

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: DOUGLAS, CAROLYN

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

87.50

1.00

7.50

96.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re('uired

-87.50 .00

-1.00 .00

-7.50 .00

-96.00 282.00

TOTAL Direct Labor $3,591.91 $37.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9802-0001 TDD Activity Type: START Site Specific Project

TDD Title: Sierra Chemical Plant Report Date: 09/23/1998

Site Name: SIERRA CHEMICAL PLANT Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Mustang County: Washoe State: NV

CERCLIS ID: SSID: ZZ

Project Manager: PALLADINO, CARL

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

16,882.08

1,210.00

3,630.00

.00

.00

1,200.00

.00

$22,922.08

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

300.00

Total Dollars
Spent:

2,281.49

167.38

1,083.35

.00

1,304.79

.00

.00

267.69

19.57

$5,124.27

Labor Hours
Spent

3.00

26.50

14.00

6.00

6.00

55.50

Balance:

14,600.59

1,042.62

2,546.65

.00

-1,304.79

1,200.00

.00

$17,797.81

Balance

-3.00

-26.50

-14.00

-6.00

-6.00

244.50

Estimated
Dollars

Required:

16,882.08

1,210.00

3,630.00

.00

.00

1,200.00

.00

$22,922.08

Estimated
Hours

required

.00

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

41.11

3.02

19.52

.00

23.51

.00

.00

4.82

.35

$92.33
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9802-0001 TDD Activity Type: START Site Specific Project

TDD Title: Sierra Chemical Plant Report Date: 09/23/1998

Site Name: SIERRA CHEMICAL PLANT Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Mustang County: Washoe State: NV

CERCLIS ID: SSID: ZZ

Project Manager: PALLADINO, CARL

EPA Project Monitor MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

38.00

38.00

5.00

81.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-38.00 .00

-38.00 .00

-5.00 .00

-81.00 300.00

TOTAL Direct Labor $3,243.27 $40.04
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9802-0003 TDD Activity Type: NONE

TDD Title: ERCC Scoping/Planning (So. CA) Report Date: 09/23/1998

Site Name: ERCC SCOPING/PLANNING (SO. CA) Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Long Beach County: Los Angeles State: CA

CERCLIS ID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

4,490.50

605.00

121.00

.00

.00

.00

.00

$5,216.50

Budgeted
Labor
Hours

.00

.00

100.00

Total Dollars
Spent:

457.03

5.26

.00

.00

.00

.00

.00

1.12

.00

$463.41

Labor Hours
Spent

4.00

6.00

10.00

Balance:

4,033.47

599.74

121.00

.00

.00

.00

.00

$4,753.09

Balance

-4.00

-6.00

90.00

Estimated
Dollars

Required:

4,490.50

605.00

121.00

.00

.00

.00

.00

$5,216.50

Estimated
Hours

required

.00

.00

100.00

Dollars per
LOE hour
delivered:

45.70

.53

.00

.00

.00

.00

.00

.11

.00

$46.34
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9802-0004 TDD Activity Type: NONE

TDD Title: HAZMAT Coordinating Comm LA County Report Date: 09/23/1998

Site Name: HAZMAT COORDINATING COMM. LA CO. Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Los Angeles County: Los Angeles State: CA

CERCLIS ID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

T2

TOTAL

Dollars
Budgeted:

3,599.50

242.00

121.00

.00

.00

.00

.00

$3,962.50

Budgeted
Labor
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

676.44

11.77

.00

.00

.00

.00

.00

2.53

.00

$690.74

Labor Hours
Spent

12.00

.50

6.00

18.50

Balance:

2,923.06

230.23

121.00

.00

.00

.00

.00

$3,271.76

Balance

-12.00

-.50

-6.00

61.50

Estimated
Dollars

Required:

3,599.50

242.00

121.00

.00

.00

.00

.00

$3,962.50

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

36.56

.64

.00

.00

.00

.00

.00

.14

.00

$37.34
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9802-0004 TDD Activity Type: NONE

TDD Title: HAZMAT Coordinating Comm LA County Report Date: 09/23/1998

Site Name: HAZMAT COORDINATING COMM. LA CO. Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Los Angeles County: Los Angeles State: CA

CERCLIS ID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD
. Estimated

Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor sPent Balance requiredr Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

.50

.50

Dollars per
LOE hour
delivered:

-.50 .00

-.50 80.00

TOTAL Direct Labor $20.88 $41.76
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9802-0005 TDD Activity Type: START Site Specific Project

TDD Title: Tuolumne Tribal Meth Lab Report Date: 09/23/1998

Site Name: TUOLUMNE RESERVATION DRUG LAB Completion Date: 06/30/1998

Site Location: behind 19660 Mi-Wuk Estimated Completion Date: 00/00/0000

City: Tuolumne County: Tuolumne
State: CA

CERCLIS ID: SSID: EF

Project Manager: RANDALL, RANDY

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

2,715.32

.00

363.00

.00

.00

1,000.00

.00

$4,078.32

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

60.00

Total Dollars
Spent:

2,385.95

106.18

54.47

.00

.00

.00

.00

34.38

.00

$2,580.98

55.50

2.00

2.00

59.50

Balance:

329.37

-106.18

308.53

.00

.00

1,000.00

.00

$1,497.34

Balance

-55.50

-2.00

-2.00

.50

Estimated
Dollars

Required:

2,715.32

.00

363.00

.00

.00

1,000.00

.00

$4,078.32

Estimated
Hours

required

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

40.10

1.78

.92

.00

.00

.00

.00

.58

.00

$43.38
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9802-0005 TDD Activity Type: START Site Specific Project

TDD Title: Tuolumne Tribal Meth Lab Report Date: 09/23/1998

Site Name: TUOLUMNE RESERVATION DRUG LAB Completion Date: 06/30/1998

Site Location: behind 19660 Mi-Wuk Estimated Completion Date: 00/00/0000

City: Tuolumne County: Tuolumne

CERCLIS ID: SSID: EF

Project Manager: RANDALL, RANDY

EPA Project Monitor: SUTER, DANIEL

State: CA

Re9ion: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.50

.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ree»uired

-.50 .00

-.50 60.00

TOTAL Direct Labor $21.38 $42.76
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9802-0006 TDD Activity Type: START Site Specific Project

TDD Title: Estero Bay Tank Farm Report Date: 09/23/1998

Site Name: ESTERO BAY TANK FARM Completion Date: 06/30/1998

Site Location: Hwy 1,4000 Morro Bay Estimated Completion Date: 00/00/0000

City: Morro Bay

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor:" SHANE, DANIEL

County: San Luis Obispo

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

6,018.53

605.00

1,210.00

.00

.00

.00

.00

$7,833.53

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

119.00

Total Dollars
Spent:

3,835.93

382.16

200.97

.00

.00

.00

.00

124.79

.00

$4,543.85

Labor Hours
Spent

1.00

111.50

4.00

1.00

3.00

120.50

Balance:

2,182.60

222.84

1,009.03

.00

.00

.00

.00

$3,289.68

Balance

-1.00

-111.50

-4.00

-1.00

-3.00

-1.50

Estimated
Dollars

Required:

6,018.53

605.00

1,210.00

.00

.00

.00

.00

$7,833.53

Estimated
Hours

required

.00

.00

.00

.00

.00

119.00

Dollars per
LOE hour
delivered:

32.10

3.20

1.68

.00

.00

.00

.00

1.04

.00

$38.02
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9802-0006 TDD Activity Type: START Site Specific Project

TDD Title: Estero Bay Tank Farm Report Date: 09/23/1998

Site Name: ESTERO BAY TANK FARM Completion Date: 06/30/1998

Site Location: Hwy 1, 4000 Morro Bay Estimated Completion Date: 00/00/0000

City: Morro Bay County: San Luis Obispo

CERCLIS ID: SSID: ZZ

Project Manager: ESTEY, AMY

EPA Project Monitor: SHANE, DANIEL

State: CA

Region: 9 Budgeted
Subtask Description: L.abor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

8.00

8.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-8.00 .00

-8.00 119.00

TOTAL Direct Labor $605.02 $75.63
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9802-0008 TDD Activity Type:

TDD Title: North Fork Mill Site Report Date: 09/23/1998

Site Name: NORTH FORK MILL SITE Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 07/31/1998

City: North Fork County: Madera State: CA

CERCLIS ID: SSID: ZZ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: SIMANONOK, STEVE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

26,693.26

12,100.00

5,333.08

.00

5,575.58

25,000.00

1,210.00

$75,911.92

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

775.00

Total Dollars
Spent:

24,720.42

6,802.50

2,851.03

.00

19,720.00

.00

.00

2,065.91

295.80

$56,455.66

Labor Hours
Spent

99.00

454.50

111.50

4.00

11.00

680.00

Balance:

1,972.84

5,297.50

2,482.05

.00

-14,144.42

25,000.00

1,210.00

$19,456.26

Balance

-99.00

-454.50

-111.50

-4.00

-11.00

95.00

Estimated
Dollars

Required:

26,693.26

12,100.00

5,333.08

.00

5,575.58

25,000.00

1,210.00

$75,911.92

Estimated
Hours

required

.00

.00

.00

.00

.00

775.00

Dollars per
LOE hour
delivered:

36.35

10.00

4.19

.00

29.00

.00

.00

3.04

.44

$83.02
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9802-0008 TDD Activity Type:

TDD Title: North Fork Mill Site Report Date: 09/23/1998

Site Name: NORTH FORK MILL SITE Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 07/31/1998

City: North Fork

CERCLIS ID:

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: SIMANONOK, STEVE

County: Madera

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

42.00

3.00

33.50

9.00

87.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(»uired

-42.00 .00

-3.00 .00

-33.50 .00

-9.00 .00

-87.50 775.00

TOTAL Direct Labor $4,134.25 $52.67
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9802-0009 TDD Activity Type: START Site Specific Project

TDD Title: San Jon Barranca Oil spill Report Date: 09/23/1998

Site Name: SAN JON BARRANCA OIL SPILL Completion Date: 05/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Ventura County: Ventura State: CA

CERCLIS ID: SSID: ZZ

Project Manager: CASTELLANA, BEN

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

23,507.80

1,452.00

1,210.00

.00

.00

.00

.00

$26,169.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

430.00

Total Dollars
Spent:

4,183.37

753.29

567.30

.00

.00

.00

.00

282.62

.00

$5,786.58

Labor Hours
Spent

1.00

105.50

8.00

2.00

2.50

4.00

123.00

Balance:

19,324.43

698.71

642.70

.00

.00

.00

.00

$20,383.22

Balance

-1.00

-105.50

-8.00

-2.00

-2.50

-4.00

307.00

Estimated
Dollars

Required:

23,507.80

1,452.00

1,210.00

.00

.00

.00

.00

$26,169.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

430.00

Dollars per
LOE hour
delivered:

34.72

6.25

4.71

.00

.00

.00

.00

2.35

.00

$48.02
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9802-0009 TDD Activity Type: START Site Specific Project

TDD Title: San Jon Barranca Oil spill Report Date: 09/23/1998

Site Name: SAN JON BARRANCA OIL SPILL Completion Date: 05/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Ventura County: Ventura State: CA

CERCLIS ID:

Project Manager: CASTELLANA, BEN

EPA Project Monitor: ZUROSKI, DONN

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

131.50

1.00

1.75

134.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»uired

-131.50 .00

-1 .00 .00

-1.75 .00

-134.25 430.00

TOTAL Direct Labor $4,918.15 $37.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9802-0012 TDD Activity Type:

TDD Title: Aurora Canyon Millsite Report Date: 09/23/1998

Site Name: AURORA CANYON MILLSITE Completion Date: 05/31/1998

Site Location: 1.5 mi east of Bridgeport Estimated Completion Date: 05/31/1998

City: Bridgeport County: Mono

CERCLIS ID: CA5141190566 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

SS

T2

TOTAL

Dollars
Budgeted:

2,787.54

14.59

.00

.00

.00

.00

.00

$2,802.13

Budgeted
Labor
Hours

.00

.00

.00

39.00

Total Dollars
Spent:

455.69

157.17

.00

.00

.00

.00

.00

33.63

.00

$646.49

Labor Hours
Spent

5.00

2.50

6.00

13.50

Balance:

2,331 .85

-142.58

.00

.00

.00

.00

.00

$2,155.64

Balance

-5.00

-2.50

-6.00

25.50

Estimated
Dollars

Required:

2,787.54

14.59

.00

.00

.00

.00

.00

$2,802.13

Estimated
Hours

required

.00

.00

.00

39.00

Dollars per
LOE hour
delivered:

41.43

14.29

.00

.00

.00

.00

.00

3.06

.00

$58.77
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9802-0012 TDD Activity Type:

TDD Title: Aurora Canyon Millsite Report Date: 09/23/1998

Site Name: AURORA CANYON MILLSITE Completion Date: 05/31/1998

Site Location: 1.5 mi east of Bridgeport Estimated Completion Date: 05/31/1998

City: Bridgeport County: Mono

CERCLIS ID: CA5141190566 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

31.50

2.25

33.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-31.50 .00

-2.25 .00

-33.75 39.00

TOTAL Direct Labor $2,191.85 $69.58
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9802-0013 TDD Activity Type:

TDD Title: Gambonini Mercury Mine Report Date: 09/23/1998

Site Name: GAMBONINI MERCURY MINE Completion Date: 12/31/1998

Site Location: 1403 Wilson Hill Road Estimated Completion Date: 12/31/1998

City: Petaluma County: Sonoma State: CA

CERCLIS ID: SSID: EJ

Project Manager: RANDALL, RANDY

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P3

P4

T2

TOTAL

Dollars
Budgeted:

35,223.25

3,630.00

3,630.00

.00

24,890.14

3,000.00

2,420.00

$72,793.39

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,015.00

Total Dollars
Spent:

15,524.20

1,467.12

171.77

.00

16,739.54

.00

.00

350.75

251 .08

$34,504.46

Labor Hours
Spent

14.50

24.50

.00

311.50

6.00

10.00

366.50

Balance:

19,699.05

2,162.88

3,458.23

.00

8,150.60

3,000.00

2,420.00

$38,288.93

Balance

-14.50

-24.50

.00

-311.50

-6.00

-10.00

648.50

Estimated
Dollars

Required:

35,223.25

3,630.00

3,630.00

.00

24,890.14

3,000.00

2,420.00

$72,793.39

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,015.00

Dollars per
LOE hour
delivered:

42.36

4.00

.47

.00

45.67

.00

.00

.96

.69

$94.15
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9802-0013 TDD Activity Type:

TDD Title: Gambonini Mercury Mine Report Date: 09/23/1998

Site Name: GAMBONINI MERCURY MINE Completion Date: 12/31/1998

Site Location: 1403 Wilson Hill Road Estimated Completion Date: 12/31/1998

City: Petaluma County: Sonoma State: CA

CERCLIS ID: SSID: EJ

Project Manager: RANDALL, RANDY

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

50.00

110.00

8.00

36.00

204.00

Dollars per
LOE hour
delivered:

Balance

-50.00

-110.00

-8.00

-36.00

-204.00

Estimated
Hours

required

.00

.00

.00

.00

1,015.00

TOTAL Direct Labor $69.07 $.35
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9802-0014 TDD Activity Type:

TDD Title: Florence Range - AZ Army National Guard Report Date: 09/23/1998

Site Name: FLORENCE RANGE - AZ ARMY NATIONAL QUA Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 07/31/1998

City: Florence County: Pinal

CERCLIS ID: AZ0001907518 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

4,348.00

786.50

.00

.00

.00

.00

.00

$5,134.50

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

80.00

Total Dollars
Spent:

4,182.49

276.06

.00

.00

.00

.00

.00

59.08

.00

$4,517.63

Labor Hours
Spent

8.00

73.00

6.00

5.50

2.00

94.50

Balance:

165.51

510.44

.00

.00

.00

.00

.00

$616.87

Balance

-8.00

-73.00

-6.00

-5.50

-2.00

-14.50

Estimated
Dollars

Required:

4,348.00

786.50

.00

.00

.00

.00

.00

$5,134.50

Estimated
Hours

required

.00

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

46.99

3.10

.00

.00

.00

.00

.00

.66

.00

$50.76

Page 78 of 122 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9802-0014 TDD Activity Type:

TDD Title: Florence Range - AZ Army National Guard Report Date: 09/23/1998

Site Name: FLORENCE RANGE - AZ ARMY NATIONAL GUA Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 07/31/1998

City: Florence County: Pinal

CERCLIS ID: AZ0001907518 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PHILIP

Re9ion: 9 Budgeted
Subtask Description: Laborr Hours

Labor Hours
Spent

State: AZ

Estimated
Hours

Balance re"uired

NO SUBTASK USED SS .00 6.25 -6.25 .00

TOTAL .00 6.25 -6.25 80.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $271.36 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9803-0001 TDD Activity Type:

TDD Title: Lagoon Drive Chemicals Report Date: 09/23/1998

Site Name: LAGOON DRIVE CHEMICALS Completion Date: 07/31/1998

Site Location: int. Bay Blvd & Lagoon Dr Estimated Completion Date: 00/00/0000

City: Chula Vista County: San Diego

CERCLIS ID: CA000232871 SSID: EK

Project Manager: BENSON, CRAIG

EPA Project Monitorf LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

37,468.30

2,420.00

3,025.00

.00

.00

10,000.00

.00

$52,913.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

860.00

Total Dollars
Spent:

8,989.96

1,160.51

1,149.31

.00

.00

.00

.00

494.30

.00

$11,794.08

Labor Hours
Spent

22.00

220.50

4.00

3.50

4.00

254.00

Balance:

28,478.34

1,259.49

1,875.69

.00

.00

10,000.00

.00

$41,119.22

Balance

-22.00

-220.50

-4.00

-3.50

-4.00

606.00

Estimated
Dollars

Required:

37,468.30

2,420.00

3,025.00

.00

.00

10,000.00

.00

$52,913.30

Estimated
Hours

required

.00

.00

.00

.00

.00

860.00

Dollars per
LOE hour
delivered:

35.89

4.63

4.59

.00

.00

.00

.00

1.97

.00

$47.08
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9803-0001 TDD Activity Type:

TDD Title: Lagoon Drive Chemicals Report Date: 09/23/1998

Site Name: LAGOON DRIVE CHEMICALS Completion Date: 07/31/1998

Site Location: int. Bay Blvd & Lagoon Dr Estimated Completion Date: 00/00/0000

City: Chula Vista County: San Diego

CERCLIS ID: CA000232871 SSID: EK

Project Manager: BENSON, CRAIG

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

60.00

.50

60.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-60.00 .00

-.50 .00

-60.50 860.00

TOTAL Direct Labor $1,778.87 $29.65
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9803-0003 TDD Activity Type:

TDD Title: HRS Screening Memoranda Report Date: 09/23/1998

Site Name: HRS SCREENING MEMORANDA Completion Date: 08/30/1999

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

35,478.40

1,694.41

.00

.00

.00

.00

.00

$37,172.81

Budgeted
Labor
Hours

.00

.00

.00

.00

500.00

Total Dollars
Spent:

8,251.59

747.92

.00

.00

.00

.00

.00

160.05

.00

$9,159.56

Labor Hours
Spent

194.50

4.00

10.50

2.00

211.00

Balance:

27,226.81

946.49

.00

.00

.00

.00

.00

$28,013.25

Balance

-194.50

-4.00

-10.50

-2.00

289.00

Estimated
Dollars

Required:

35,478.40

1,694.41

.00

.00

.00

.00

.00

$37,172.81

Estimated
Hours

required

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

41.16

3.73

.00

.00

.00

.00

.00

.80

.00

$45.68
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9803-0003 TDD Activity Type:

TDD Title: HRS Screening Memoranda Report Date: 09/23/1998

Site Name: HRS SCREENING MEMORANDA Completion Date: 08/30/1999

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

32.00

93.00

5.50

130.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret>uired

-32.00 .00

-93.0€ .00

-5.50 .00

-130.50 500.00

TOTAL Direct Labor $8,381.11 $67.05
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9803-0005 TDD Activity Type:

TDD Title: Orland Cleaners Report Date: 09/23/1998

Site Name: ORLAND CLEANERS Completion Date: 07/31/1998

Site Location: 726 5th Street Estimated Completion Date: 00/00/0000

City: Orland County: Glenn

CERCLIS ID: CAD983579582 SSID: ZZ

Project Manager: LICHENS, CHRIS

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

20,440.85

242.00

1,815.00

.00

.00

.00

23.12

$22,520.97

Budgeted
Labor
Hours

.00

.00

.00

.00

350.00

Total Dollars
Spent:

945.28

237.35

5.00

.00

.00

.00

.00

51.84

.00

$1,239.47

Labor Hours
Spent

6.00

6.00

8.50

2.00

22.50

Balance:

19,495.57

4.65

1,810.00

.00

.00

.00

23.12

$21,281.50

Balance

-6.00

-6.00

-8.50

-2.00

327.50

Estimated
Dollars

Required:

20,440.85

242.00

1,815.00

.00

.00

.00

23.12

$22,520.97

Estimated
Hours

required

.00

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

67.52

16.95

.36

.00

.00

.00

.00

3.70

.00

$88.53
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9803-0005 TDD Activity Type:

TDD Title: Orland Cleaners Report Date: 09/23/1998

Site Name: ORLAND CLEANERS Completion Date: 07/31/1998

Site Location: 726 5th Street Estimated Completion Date: 00/00/0000

City: Orland County: Glenn

CERCLIS ID: CAD983579582 SSID: ZZ

Project Manager: LICHENS, CHRIS

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

3.00

116.50

6.75

126.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<»uired

-3.00 .00

-116.50 .00

-6.75 .00

-126.25 350.00

TOTAL Direct Labor $10,005.81 $83.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9803-0006 TDD Activity Type:

TDD Title: Waste Disposal, Inc.-Tank Assessment Report Date: 09/23/1998

Site Name: WASTE DISPOSAL INC SITE Completion Date: 07/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: SANTA FE SPRINGS County: LOS ANGELES

CERCLIS ID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor* WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

11,653.00

605.00

605.00

.00

.00

10,000.00

.00

$22,863.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

230.00

Total Dollars
Spent:

5,718.30

685.72

21.84

.00

10,779.59

.00

.00

151.42

161.70

$17,518.57

Labor Hours
Spent

4.00

126.00

4.00

4.00

4.00

142.00

Balance:

5,934.70

-80.72

583.16

.00

-10,779.59

10,000.00

.00

$5,344.43

Balance

-4.00

-126.00

-4.00

-4.00

-4.00

88.00

Estimated
Dollars

Required:

11,653.00

605.00

605.00

.00

.00

10,000.00

.00

$22,863.00

Estimated
Hours

required

.00

.00

.00

.00

.00

230.00

Dollars per
LOE hour
delivered:

41.44

4.97

.16

.00

78.11

.00

.00

1.10

1.17

$126.95
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9803-0006 TDD Activity Type:

TDD Title: Waste Disposal, Inc. - Tank Assessment Report Date: 09/23/1998

Site Name: WASTE DISPOSAL INC SITE Completion Date: 07/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: SANTA FE SPRINGS County: LOS ANGELES

CERCLIS ID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

n
Budgeted

Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

26.00

9.00

2.00

6.75

43.75

Dollars per
LOE hour
delivered:

Balance

-26.00

-9.00

-2.00

-6.75

-43.75

Estimated
Hours

required

.00

.00

.00

.00

230.00

TOTAL Direct Labor $385.14 $10.41

Page 79 of 115 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9803-0007 TDD Activity Type:

TDD Title: India Basin Removal Support Report Date: 09/23/1998

Site Name: INDIA BASIN BOATYARD SITE (DONCO FACILIT Completion Date: 08/31/1998

Site Location: 894 INNES AVENUE Estimated Completion Date: 08/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLIS ID: CAD000067603 SSID: 9G

Project Manager: ENG, CHEONG

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

16,187.59

968.00

726.00

.00

1,644.75

5,000.00

.00

$24,526.34

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

350.00

Total Dollars
Spent:

9,353.12

1,252.03

117.93

.00

2,524.28

1,950.00

.00

293.20

37.87

$15,528.43

90.00

42.75

180.50

6.00

8.00

327.25

Balance:

6,834.47

-284.03

608.07

.00

-879.53

3,050.00

.00

$8,997.91

Balance

-90.00

-42.75

-180.50

-6.00

-8.00

22.75

Estimated
Dollars

Required:

16,187.59

968.00

726.00

.00

1,644.75

5,000.00

.00

$24,526.34

Estimated
Hours

required

.00

.00

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

28.58

3.83

.36

.00

7.71

5.96

.00

.90

.12

$47.45
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9803-0007 TDD Activity Type:

TDD Title: India Basin Removal Support Report Date: 09/23/1998

Site Name: INDIA BASIN BOATYARD SITE (DONCO FACILIT Completion Date: 08/31/1998

Site Location: 894 INNES AVENUE Estimated Completion Date: 08/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLIS ID: CAD000067603 SSID: 9G

Project Manager: ENG, CHEONG

EPA Project Monitor: WEDEN, CHRISTOPHER

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

SS

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

59.50

66.50

10.00

3.00

Estimated
Hours

Balance rec«uired

-59.50

-66.50

-10.00

-3.00

.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

139.00

Dollars per
LOE hour
delivered:

-139.00 350.00

TOTAL Direct Labor $5,144.03 $37.82
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9803-0008 TDD Activity Type:

TDD Title: Pescadero Drug Lab Report Date: 09/23/1998

Site Name: PESCADERO DRUG LAB Completion Date: 08/07/1998

Site Location: 9400 Cabrillo Highway Estimated Completion Date: 08/07/1998

City: Pescadero

CERCLIS ID:

County: San Mateo

SSID: ZZ

State: CA

Project Manager: WALTER, JOHN

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

8,332.69

1,815.00

121.00

.00

6,746.90

2,800.00

.00

$19,815.59

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

362.00

Total Dollars
Spent:

3,548.46

996.02

281.51

.00

8,090.76

2,170.00

.00

273.40

121.35

$15,481.50

Labor Hours
Spent

214.50

2.50

59.00

4.00

2.50

8.00

290.50

Balance:

4,784.23

818.98

-160.51

.00

-1,343.86

630.00

.00

$4,334.09

Balance

-214.50

-2.50

-59.00

-4.00

-2.50

-8.00

71.50

Estimated
Dollars

Required:

8,332.69

1,815.00

121.00

.00

6,746.90

2,800.00

.00

$19,815.59

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

362.00

Dollars per
LOE hour
delivered:

12.32

3.46

.98

.00

28.09

7.53

.00

.95

.42

$53.76
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9803-0008 TDD Activity Type:

TDD Title: Pescadero Drug Lab Report Date: 09/23/1998

Site Name: PESCADERO DRUG LAB Completion Date: 08/07/1998

Site Location: 9400 Cabrillo Highway Estimated Completion Date: 08/07/1998

City: Pescadero County: San Mateo State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WALTER, JOHN

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

SS .00

TOTAL .00

Total Dollars
Spent:

4825

1 00

.75

50.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-48.25 .00

-1.00 .00

-.75 .00

-50.00 362.00

TOTAL Direct Labor $1,302.77 $26.45
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9803-0009 TDD Activity Type:

TDD Title: West Cap Tucson Airport Project Report Date: 09/23/1998

Site Name: WEST CAP ARIZONIA Completion Date: 12/31/1998

Site Location: 2204 E ELVIRA RD Estimated Completion Date: 12/31/1998

City: TUCSON County: PIMA

CERCLIS ID: AZD035974807 SSID: 6Y

Project Manager: FRANKEL, VICKI

EPA Project Monitorf WEDEN, CHRISTOPHER

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

8,718.50

1,694.00

3,630.00

.00

1 ,644.75

.00

1,815.00

$17,502.25

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

210.00

Total Dollars
Spent:

15,176.16

910.43

7,090.79

.00

.00

.00

.00

1,712.42

.00

$24,889.80

Labor Hours
Spent

326.00

11.50

6.00

1.00

10,00

354.50

Balance:

-6,457.66

783.57

-3,460.79

.00

1,644.75

.00

1,815.00

$-7,387.55

Balance

-326.00

-11.50

-6.00

-1.00

-10.00

-144.50

Estimated
Dollars

Required:

8,718.50

1,694.00

3,630.00

.00

1,644.75

.00

1,815.00

$17,502.25

Estimated
Hours

required

.00

.00

.00

.00

.00

210.00

Dollars per
LOE hour
delivered:

42.93

2.58

20.06

.00

.00

.00

.00

4.84

.00

$70.41
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9803-0009 TDD Activity Type:

TDD Title: West Cap Tucson Airport Project Report Date: 09/23/1998

Site Name: WEST CAP ARIZONIA Completion Date: 12/31/1998

Site Location: 2204 E ELVIRA RD Estimated Completion Date: 12/31/1998

City: TUCSON County: PIMA

CERCLIS ID: AZD035974807 SSID: 6Y

Project Manager: FRANKEL, VICKI

EPA Project Monitor: WEDEN, CHRISTOPHER

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

86.00

60.00

.25

146.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(^uired

-86.00 .00

-60.00 .00

-.25 .00

-146.25 210.00

TOTAL Direct Labor $7,768.70 $53.21
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9803-0010 TDD Activity Type:

TDD Title: Ascon Landfill Report Date: 09/23/1998

Site Name: ASCON LANDFILL Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Huntington Beach County: Orange
State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WALDER, STEVEN

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

3,052.68

.00

.00

.00

.00

1,000.00

.00

$4,052.68

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

60.00

Total Dollars
Spent:

1,159.24

375.49

8.96

.00

.00

.00

.00

82.28

.00

$1,625.97

Labor Hours
Spent

24.50

.50

2.00

2.00

2.00

3.00

34.00

Balance:

1,893.44

-375.49

-8.96

.00

.00

1,000.00

.00

$2,426.71

Balance

-24.50

-.50

-2.00

-2.00

-2.00

-3.00

26.00

Estimated
Dollars

Required:

3,052.68

.00

.00

.00

.00

1,000.00

.00

$4,052.68

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

36.23

11.73

.28

.00

.00

.00

.00

2.57

.00

$50.81
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9803-0010 TDD Activity Type:

TDD Title: Ascon Landfill Report Date: 09/23/1998

Site Name: ASCON LANDFILL Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Huntington Beach County: Orange State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WALDER, STEVEN

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor
Hours

P1 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1.50

26.50

28.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(*uired

-1.50 .00

-26.50 .00

-28.00 60.00

TOTAL Direct Labor $1,160.58 $41.45
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9803-0011 TDD Activity Type:

TDD Title: Site Screening Report Date: 09/23/1998

Site Name: SITE SCREENING Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco

CERCLIS ID:

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

County: San Francisco

SSID: 00

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 44,190.45

Other Direct Costs 851 .49

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $45,041.94

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

700.00

Total Dollars
Spent:

2,789.64

667.10

.00

.00

.00

.00

.00

142.73

.00

$3,599.47

Labor Hours
Spent

22.50

28.00

19.50

6.00

4.00

3.00

83.00

Balance:

41,400.81

184.39

.00

.00

.00

.00

.00

$41,442.47

Balance

-22.50

-28.00

-19.50

-6.00

-4.00

-3.00

617.00

Estimated
Dollars

Required:

44,190.45

851.49

.00

.00

.00

.00

.00

$45,041.94

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

35.31

8.44

.00

.00

.00

.00

.00

1.81

.00

$45.56
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9803-0011 TDD Activity Type:

TDD Title: Site Screening Report Date: 09/23/1998

Site Name: SITE SCREENING Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

62.00

186.25

36.75

285.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance reelulred

-62.00 .00

-186.25 .00

-36.75 .00

-285.00 700.00

TOTAL Direct Labor $17,318.21 $69.76
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9804-0001 TDD Activity Type:

TDD Title: Pomona Plating Report Date: 09/23/1998

Site Name: POMONA PLATING Completion Date: 08/30/1998

Site Location: 720 Indigo Court Estimated Completion Date: 00/00/0000

City: Pomona County: Los Angeles

CERCLIS ID: CAD981975139 SSID: EM

Project Manager: HAMRICK, ERIC

EPA Project Monitor LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

26,601.80

2,420.00

605.00

.00

.00

5,000.00

.00

$34,626.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

510.00

Total Dollars
Spent:

8,985.87

1 ,240.85

71.76

.00

1,837.50

.00

.00

280.88

27.56

$12,444.42

Labor Hours
Spent

44.00

94.50

71.00

4.00

8.00

4.00

225.50

Balance:

17,615.93

1,179.15

533.24

.00

-1,837.50

5,000.00

.00

$22,182.38

Balance

-44.00

-94.50

-71 .00

-4.00

-8.00

-4.00

284.50

Estimated
Dollars

Required:

26,601.80

2,420.00

605.00

.00

.00

5,000.00

.00

$34,626.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

510.00

Dollars per
LOE hour
delivered:

41.31

5.71

.33

.00

8.45

.00

.00

1.29

.13

$57.22
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9804-0001 TDD Activity Type:

TDD Title: Pomona Plating Report Date: 09/23/1998

Site Name: POMONA PLATING Completion Date: 08/30/1998

Site Location: 720 Indigo Court Estimated Completion Date: 00/00/0000

City: Pomona County: Los Angeles

CERCLIS ID: CAD981975139 SSID: EM

Project Manager: HAMRICK, ERIC

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

9.50

30.00

1.00

1.50

42.00

Dollars per
LOE hour
delivered:

Balance

-9.50

-30.00

-1.00

-1.50

-42.00

Estimated
Hours

required

.00

.00

.00

.00

510.00

TOTAL Direct Labor $1,244.67 $30.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9804-0003 TDD Activity Type:

TDD Title: Site Screening Training - AZDEQ Report Date: 09/23/1998

Site Name: SITE SCREENING TRANING - AZDEQ Completion Date: 08/15/1998

Site Location: 3033 North Central Avenue Estimated Completion Date: 08/15/1998

City: Phoenix County: Phoenix

CERCLIS ID: SSID: 00

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: MITGUARD, MATTHEW

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

T2

TOTAL

Dollars
Budgeted:

2,718.41

302.50

.00

.00

.00

.00

.00

$3,020.91

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

40.00

Total Dollars
Spent:

368.15

7.28

.00

.00

.00

.00

.00

1.56

.00

$376.99

8.00

2.00

10.00

Balance:

2,350.26

295.22

.00

.00

.00

.00

.00

$2,643.92

Balance

-8.00

-2.00

30.00

Estimated
Dollars

Required:

2,718.41

302.50

.00

.00

.00

.00

.00

$3,020.91

Estimated
Hours

required

.00

.00

40.00

Dollars per
LOE hour
delivered:

36.82

.73

.00

.00

.00

.00

.00

.16

.00

$37.70
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9804-0004 TDD Activity Type:

TDD Title: McMinn State Superfund Site Report Date: 09/23/1998

Site Name: MCMINN STATE SUPERFUND SITE Completion Date: 12/31/1998

Site Location: Sebastipol Road/West Ave. Estimated Completion Date: 12/31/1998

City: Santa Rosa County: Sonoma State: CA

CERCLIS ID:

Project Manager: FRANKEL, VICKI

EPA Project Monitor: BARTON, DANA

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

34,614.85

2,420.00

2,420.00

.00

.00

.00

2,420.00

$41,874.85

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

630.00

Total Dollars
Spent:

11,563.24

745.79

.00

.00

.00

.00

.00

159.60

.00

$12,468.63

Labor Hours
Spent

18.50

220.75

41.00

4.00

19.50

8.00

311.75

Balance:

23,051.61

1,674.21

2,420.00

.00

.00

.00

2,420.00

$29,406.22

Balance

-18.50

-220.75

-41.00

-4.00

-19.50

-8.00

318.25

Estimated
Dollars

Required:

34,614.85

2,420.00

2,420.00

.00

.00

.00

2,420.00

$41,874.85

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

630.00

Dollars per
LOE hour
delivered:

39.57

2.55

.00

.00

.00

.00

.00

.55

.00

$42.66
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9804-0004 TDD Activity Type:

TDD Title: McMinn State Superfund Site Report Date: 09/23/1998

Site Name: MCMINN STATE SUPERFUND SITE Completion Date: 12/31/1998

Site Location: Sebastipol Road/West Ave. Estimated Completion Date: 12/31/1998

City: Santa Rosa County: Sonoma State: CA

CERCLIS ID:

Project Manager:

EPA Project Monitor:

SSID: ZZ

FRANKEL, VICKI

BARTON, DANA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

57.25

16.00

107.50

20.00

.25

201.00

Dollars per
LOE hour
delivered:

Balance

-57.25

-16.00

-107.50

-20.00

-.25

-201 .00

Estimated
Hours

required

.00

.00

.00

.00

.00

630.00

TOTAL Direct Labor $12,285.65 $67.88
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9804-0005 TDD Activity Type:

TDD Title: Inter-Tribal Council of Arizona Report Date: 09/23/1998

Site Name: INTER-TRIBAL COUNCIL OF ARIZONA Completion Date: 08/30/1998

Site Location: 4205 N. 7th Ave. Ste 200 Estimated Completion Date: 08/30/1998

City: Phoenix County: Maricopa State: AZ

CERCLIS ID: SSID: 00

Project Manager: GREGORY, JOHN

EPA Project Monitor: INGLIS, JEFF

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P4

T2

TOTAL

Dollars
Budgeted:

5,129.75

968.00

1,246.30

.00

.00

.00

.00

$7,344.05

Budgeted
Labor
Hours

.00

.00

.00

.00

125.00

Total Dollars
Spent:

2,131.13

1,233.07

819.97

.00

.00

.00

.00

439.37

.00

$4,623.54

Labor Hours
Spent

1.00

51.00

2.00

4.00

58.00

Balance:

2,998.62

-265.07

426.33

.00

.00

.00

.00

$2,720.51

Balance

-1.00

-51.00

-2.00

-4.00

67.00

Estimated
Dollars

Required:

5,129.75

968.00

1,246.30

.00

.00

.00

.00

$7,344.05

Estimated
Hours

required

.00

.00

.00

.00

125.00

Dollars per
LOE hour
delivered:

36.74

21.26

14.14

.00

.00

.00

.00

7.58

.00

$79.72
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9804-0005 TDD Activity Type:

TDD Title: Inter-Tribal Council of Arizona Report Date: 09/23/1998

Site Name: INTER-TRIBAL COUNCIL OF ARIZONA Completion Date: 08/30/1998

Site Location: 4205 N. 7th Ave. Ste 200 Estimated Completion Date: 08/30/1998

City: Phoenix County: Maricopa

CERCLIS ID: SSID: 00

Project Manager: GREGORY, JOHN

EPA Project Monitor:' INGLIS, JEFF

Re9''on: 9 Budgeted
Subtask Description: L,abor

Hours

Labor Hours
Spent

State: AZ

Estimated
Hours

Balance re"uired

NO SUBTASK USED P1 .00 21.00 -21.00 .00

TOTAL .00 21.00 -21.00 125.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $730.49 $34.79
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9804-0006 TDD Activity Type:

TDD Title: Plumas National Forest (Ponderosa Reservoir) Report Date: 09/23/1998

Site Name: PLUMAS NATIONAL FOREST (PONDEROSA RES Completion Date:' 08/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: QUINCY County: PLUMAS

CERCLIS ID: CA1122307639 SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

29,102.40

.00

570.41

.00

.00

.00

.00

$29,672.81

Budgeted
Labor
Hours

.00

.00

.00

500.00

Total Dollars
Spent:

2,352.84

117.64

.00

.00

.00

.00

.00

25.17

.00

$2,495.65

Labor Hours
Spent

54.00

4.00

2.00

60.00

Balance:

26,749.56

-117.64

570.41

.00

.00

.00

.00

$27,177.16

Balance

-54.00

-4.00

-2.00

440.00

Estimated
Dollars

Required:

29,102.40

.00

570.41

.00

.00

.00

.00

$29,672.81

Estimated
Hours

required

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

39.21

1.96

.00

.00

.00

.00

.00

.42

.00

$41.59
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9804-0006 TDD Activity Type:

TDD Title: Plumas National Forest (Ponderosa Reservoir) Report Date: 09/23/1998

Site Name: PLUMAS NATIONAL FOREST (PONDEROSA RES Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: QUINCY County: PLUMAS

CERCLIS ID: CA1122307639 SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 10.25 -10.25 .00

.00 2.00 -2.00 .00

TOTAL .00

Total Dollars
Spent:

12.25

Dollars per
LOE hour
delivered:

-12.25 500.00

TOTAL Direct Labor $853.45 $83.26
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9805-0001 TDD Activity Type:

TDD Title: Site Screening Training - Hoopa Report Date: 09/23/1998

Site Name: SITE SCREENING TRAINING - HOOPA Completion Date: 08/31/1998

Site Location: 75 Hawthorne Street Estimated Completion Date: 00/00/0000

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID: 00

State: CA

Project Manager: JOHNSON, KAREN

EPA Project Monitor: INGLIS, JEFF

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

SS

T2

TOTAL

Dollars
Budgeted:

1,474.76

412.15

.00

.00

.00

.00

.00

$1,886.91

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

20.00

Total Dollars
Spent:

113.72

114.89

.00

.00

.00

.00

.00

24.59

.00

$253.20

2.00

2.00

4.00

Balance:

1,361.04

297.26

.00

.00

.00

.00

.00

$1,633.71

Balance

-2.00

-2.00

16.00

Estimated
Dollars

Required:

1,474.76

412.15

.00

.00

.00

.00

.00

$1,886.91

Estimated
Hours

required

.00

.00

20.00

Dollars per
LOE hour
delivered:

56.86

57.45

.00

.00

.00

.00

.00

12.30

.00

$126.60

Page 93 of 122 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9805-0001 TDD Activity Type:

TDD Title: Site Screening Training - Hoopa Report Date: 09/23/1998

Site Name: SITE SCREENING TRAINING - HOOPA Completion Date: 08/31/1998

Site Location: 75 Hawthorne Street Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: INGLIS, JEFF

State: CA

Region: 9 Budgeted
Subtask Description: Labor

^ Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

18.00

18.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-18.00 .00

-18.00 20.00

TOTAL Direct Labor $1,195.12 $66.40
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9805-0002 TDD Activity Type:

TDD Title: Downey Site Discovery Project Report Date: 09/23/1998

Site Name: DOWNEY SITE DISCOVERY PROJECT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Los Angeles

CERCLIS ID:

Project Manager: CASTELLANA, BEN

EPA Project Monitor: MITGUARD, MATTHEW

County: Los Angeles

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

31,250.44

9,680.00

2,420.00

.00

.00

.00

1,210.00

$44,560.44

Budgeted
Labor
Hours

.00

.00

.00

.00

766.00

Total Dollars
Spent:

664.94

914.82

25.52

.00

.00

.00

.00

201.20

.00

$1,806.48

Labor Hours
Spent

4.50

4.00

3.50

2.00

14.00

Balance:

30,585.50

8,765.18

2,394.48

.00

.00

.00

1,210.00

$42,753.96

Balance

-4.50

-4.00

-3.50

-2.00

752.00

Estimated
Dollars

Required:

31,250.40

9,680.00

2,420.00

.00

.00

.00

1,210.00

$44,560.40

Estimated
Hours

required

.00

.00

.00

.00

766.00

Dollars per
LOE hour
delivered:

63.33

87.13

2.43

.00

.00

.00

00

19.16

.00

$172.05
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9805-0002 TDD Activity Type:

TDD Title: Downey Site Discovery Project Report Date: 09/23/1998

Site Name: DOWNEY SITE DISCOVERY PROJECT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Los Angeles

CERCLIS ID:

. Project Manager: CASTELLANA, BEN

EPA Project Monitor:" MITGUARD, MATTHEW

County: Los Angeles

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

T1 .00

TOTAL .00

Total Dollars
Spent:

318.50

4.00

21.00

.25

343.75

Dollars per
LOE hour
delivered:

Balance

-318.50

-4.00

-21.00

-.25

-343.75

Estimated
Hours

required

.00

.00

.00

.00

766.00

TOTAL Direct Labor $12,791.94 $37.21
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ifl

TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9805-0003 TDD Activity Type:

TDD Title: Baker Canyon Buried Drums Report Date: 09/23/1998

Site Name: BAKER CANYON BURIED DRUMS Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Orange County: Orange State: CA

CERCLIS ID: SSID: ZZ

Project Manager: HAMRICK, ERIC

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

12,500.80

484.00

242.00

.00

5,100.00

1,000.00

.00

$19,326.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

230.00

Total Dollars
Spent:

4,910.97

404.93

96.34

.00

4,235.50

.00

.00

107.28

63.53

$9,818.55

Labor Hours
Spent

111.50

16.00

4.00

1.00

4.00

136.50

Balance:

7,589.83

79.07

145.66

.00

864.50

1,000.00

.00

$9,508.25

Balance

-111.50

-16.00

-4.00

-1.00

-4.00

93.50

Estimated
Dollars

Required:

12,500.80

484.00

242.00

.00

5,100.00

1,000.00

.00

$19,326.80

Estimated
Hours

required

.00

.00

.00

.00

.00

230.00

Dollars per
LOE hour
delivered:

36.24

2.99

.71

.00

31.26

.00

.00

.79

.47

$72.46
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9805-0003 TDD Activity Type:

TDD Title: Baker Canyon Buried Drums Report Date: 09/23/1998

Site Name: BAKER CANYON BURIED DRUMS Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Orange County: Orange State: CA

CERCLIS ID: SSID: ZZ

Project Manager: HAMRICK, ERIC

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

T1 .00

TOTAL .00

Total Dollars
Spent:

3.00

8.50

.25

11.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'ulr6d

-3.00 .00

-8.50 .00

-.25 .00

-1 1 .75 230.00

TOTAL Direct Labor $478.44 $40.72
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9805-0004 TDD Activity Type:

TDD Title: Coray & Cons Chrome Plating Report Date: 09/23/1998

Site Name: CORAY & SONS CHROME PLATING Completion Date: 06/30/1998

Site Location: 562 Bliss Avenue Estimated Completion Date: 00/00/0000

City: Pittsburg County: Contra Costa

CERCLIS ID: CA0002334639 SSID: EL

Project Manager: DUNCAN, WILL

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

3,840.66

580.80

.00

.00

2,230.23

.00

.00

$6,651.69

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

150.00

Total Dollars
Spent:

3,554.70

348.40

145.42

.00

.00

.00

.00

105.69

.00

$4,154.21

76.00

20.00

2.00

8.00

106.00

Balance:

285.96

232.40

-145.42

.00

2,230.23

.00

.00

$2,497.48

Balance

-76.00

-20.00

-2.00

-8.00

44.00

Estimated
Dollars

Required:

3,840.66

580.80

.00

.00

2,230.23

.00

.00

$6,651.69

Estimated
Hours

required

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

33.53

3.29

1.37

.00

.00

.00

.00

1.00

.00

$39.19
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9805-0005 TDD Activity Type:

TDD Title: Alameda Naval Air Station Report Date: 09/23/1998

Site Name: ALAMEDA NAVAL AIR STATION Completion Date: 12/30/1998

Site Location: Estimated Completion Date: 12/30/1998

City: ALAMEDA County: ALAMEDA

CERCLIS ID: CA2170023236 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

Total Dollars
Spent:

389.68

7.34

.00

.00

.00

.00

.00

1.57

.00

$398.59

4.00

4.00

8.00

Balance:

-389.68

-7.34

.00

.00

.00

.00

.00

$-398.59

Balance

-4.00

-4.00

-8.00

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

Dollars per
LOE hour
delivered:

48.71

.92

.00

.00

.00

.00

.00

.20

.00

$49.82
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9805-0005 TDD Activity Type:

TDD Title: Alameda Naval Air Station Report Date: 09/23/1998

Site Name: ALAMEDA NAVAL AIR STATION Completion Date: 12/30/1998

Site Location: Estimated Completion Date: 12/30/1998

City: ALAMEDA County: ALAMEDA

CERCLIS ID: CA2170023236 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Estimated
9 Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

15.00 -15.00

.25 -.25

15.25 -15.25

Dollars per
LOE hour
delivered:

.00

.00

.00

TOTAL Direct Labor $996.63 $66.44
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9805-0006 TDD Activity Type:

TDD Title: Continuing Challenge HAZMAT Workshop Report Date: 09/23/1998

Site Name: CONTINUING CHALLENGE WORKSHOP Completion Date: 10/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento
State: CA

CERCLIS ID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor:* WEDEN, CHRISTOPHER

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

52,288.32

3,872.00

7,102.70

.00

.00

.00

.00

$63,263.02

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,100.00

Total Dollars
Spent:

10,819.03

215.89

295.70

.00

.00

.00

.00

109.46

.00

$11,440.08

Labor Hours
Spent

138.50

105.50

2.00

3.00

2.00

251.00

Balance:

41,469.29

3,656.11

6,807.00

.00

.00

.00

.00

$51,822.94

Balance

-138.50

-105.50

-2.00

-3.00

-2.00

849.00

Estimated
Dollars

Required:

52,288.32

3,872.00

7,102.70

.00

.00

.00

.00

$63,263.02

Estimated
Hours

required

.00

.00

.00

.00

.00

1,100.00

Dollars per
LOE hour
delivered:

43.63

.87

1.19

.00

.00

.00

.00

.44

.00

$46.13
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9805-0006 TDD Activity Type:

TDD Title: Continuing Challenge HAZMAT Workshop Report Date: 09/23/1998

Site Name: CONTINUING CHALLENGE WORKSHOP Completion Date: 10/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento

CERCLIS ID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

10.00

36.50

11.00

57.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-10.00 .00

-36.50 .00

-11.00 .00

-57.50 1,100.00

TOTAL Direct Labor $2,754.49 $47.90
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9805-0007 TDD Activity Type:

TDD Title: China Lake Naval Weapons Station Report Date: 09/23/1998

Site Name: CHINA LAKE NAVAL WEAPONS STATION Completion Date: 11/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: CHINA LAKE County: KERN

CERCLIS ID: CA2170023152 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted
Labor
Hours

.00

.00

.00

Total Dollars
Spent:

322.33

7.34

.00

.00

.00

.00

.00

1.57

.00

$331.24

Labor Hours
Spent

4.00

2.00

6.00

Balance:

-322.33

-7.34

.00

.00

.00

.00

.00

$-331.24

Balance

-4.00

-2.00

-6.00

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

Dollars per
LOE hour
delivered:

53.72

1.22

.00

.00

.00

.00

.00

.26

.00

$55.21
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9805-0007 TDD Activity Type:

TDD Title: China Lake Naval Weapons Station Report Date: 09/23/1998

Site Name: CHINA LAKE NAVAL WEAPONS STATION Completion Date: 11/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: CHINA LAKE County: KERN

CERCLIS ID: CA2170023152 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Estimated
9 Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

14.00 -14.00

.25 -.25

14.25 -14.25

Dollars per
LOE hour
delivered:

.00

.00

.00

TOTAL Direct Labor $947.23 $67.66
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9805-0010 TDD Activity Type:

TDD Title: Pesticide Training - Sacramento'98 Report Date: 09/23/1998

Site Name: PESTICIDE TRAINING - SACRAMENTO'98 Completion Date: 08/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento
State: CA

CERCLIS ID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

T2

TOTAL

Dollars
Budgeted:

961.50

605.00

363.00

.00

.00

.00

.00

$1,929.50

Budgeted
Labor
Hours

.00

.00

25.00

Total Dollars
Spent:

808.95

113.20

211.71

.00

.00

.00

.00

69.54

.00

$1,203.40

Labor Hours
Spent

20.50

2.00

22.50

Balance:

152.55

491.80

151.29

.00

.00

.00

.00

$726.10

Balance

-20.50

-2.00

2.50

Estimated
Dollars

Required:

961.50

605.00

363.00

.00

.00

.00

.00

$1,929.50

Estimated
Hours

required

.00

.00

25.00

Dollars per
LOE hour
delivered:

35.95

5.03

9.41

.00

.00

.00

.00

3.09

.00

$53.48
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9805-0010 TDD Activity Type:

TDD Title: Pesticide Training - Sacramento'98 Report Date: 09/23/1998

Site Name: PESTICIDE TRAINING - SACRAMENTO'98 Completion Date: 08/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento

CERCLIS ID: SSID : 00

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

State: CA

ReSion: 9 Budgeted.
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-2.00 .00

-2.00 25.00

TOTAL Direct Labor $72.56 $36.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9805-0011 TDD Activity Type:

TDD Title: City of Stockton Report Date: 09/23/1998

Site Name: CITY OF STOCKTON Completion Date: 11/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Stockton County: San Joaquin State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WALTER, JOHN

EPA Project Monitor" MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P4

T2

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted
Labor
Hours

.00

.00

.00

.00

Total Dollars
Spent:

389.65

27.03

7.00

.00

1,159.55

.00

.00

7.28

17.39

$1,607.90

Labor Hours
Spent

56.50

4.00

4.00

64.50

Balance:

-389.65

-27.03

-7.00

.00

-1,159.55

.00

.00

$-1,607.90

Balance

-56.50

-4.00

-4.00

-64.50

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

.00

Dollars per
LOE hour
delivered:

6.04

.42

.11

.00

17.98

.00

.00

.11

.27

$24.93
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9805-0011 TDD Activity Type:

TDD Title: City of Stockton Report Date: 09/23/1998

Site Name: CITY OF STOCKTON Completion Date: 11/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Stockton County: San Joaquin State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WALTER, JOHN

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Estimated
Labor Hours Hours

Spent Balance required

2.00 -2.00

10.00 -10.00

12.00 -12.00

Dollars per
LOE hour
delivered:

.00

.00

.00

TOTAL Direct Labor $670.86 $55.91
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9805-0012 TDD Activity Type:

TDD Title: Palos Verdes Shelf. Report Date: 09/23/1998

Site Name: PALOS VERDES SHELF. Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Siera Madre/Duarte County: Los Angeles
State: CA

CERCLIS ID: SSID: D6

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

101.01

9.71

.00

.00

.00

.00

.00

2.08

.00

$112.80

Labor Hours
Spent

3.00

3.00

Balance:

-101.01

-9.71

.00

.00

.00

.00

.00

$-112.80

Balance

-3.00

-3.00

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

Dollars per
LOE hour
delivered:

33.67

3.24

.00

.00

.00

.00

.00

.69

.00

$37.60
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9805-0012 TDD Activity Type:

TDD Title: Palos Verdes Shelf. Report Date: 09/23/1998

Site Name: PALOS VERDES SHELF. Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Siera Madre/Duarte County: Los Angeles State: CA

CERCLIS ID: SSID: D6

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Estimated
9 Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

15.00 -15.00

.25 -.25

15.25 -15.25

Dollars per
LOE hour
delivered:

.00

.00

.00

TOTAL Direct Labor $1,014.20 $67.61
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9806-0001 TDD Activity Type:

TDD Title: Kingsbury Creek Mine Lab Report Date: 09/23/1998

Site Name: KINGSBURY CREEK MINE LAB Completion Date: 09/01/1998

Site Location: USFS Property (5 mis of H Estimated Completion Date: 09/01/1998

City: Trinity County: Trinity State: CA

CERCLIS ID: CA0002373736 SSID: EN

Project Manager: GREGORY, JOHN

EPA Project Monitor: SHIPLEY, BRAD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P4

T2

TOTAL

Dollars
Budgeted:

13,099.88

605.00

3,025.00

.00

.00

.00

.00

$16,729.88

Budgeted
Labor
Hours

.00

.00

.00

.00

316.00

Total Dollars
Spent:

7,084.81

464.03

811.75

.00

.00

.00

.00

272.96

.00

$8,633.55

Labor Hours
Spent

6.50

186.50

2.00

5.00

200.00

Balance:

6,015.07

140.97

2,213.25

.00

.00

.00

.00

$8,096.33

Balance

-6.50

-186.50

-2.00

-5.00

116.00

Estimated
Dollars

Required:

13,099.88

605.00

3,025.00

.00

.00

.00

.00

$16,729.88

Estimated
Hours

required

.00

.00

.00

.00

316.00

Dollars per
LOE hour
delivered:

35.42

2.32

4.06

.00

.00

.00

.00

1.36

.00

$43.17
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9806-0001 TDD Activity Type:

TDD Title: Kingsbury Creek Mine Lab Report Date: 09/23/1998

Site Name: KINGSBURY CREEK MINE LAB Completion Date: 09/01/1998

Site Location: USFS Property (5 mis of H Estimated Completion Date: 09/01/1998

City: Trinity County: Trinity State: CA

CERCLIS ID: CA0002373736 SSID: EN

Project Manager: GREGORY, JOHN

EPA Project Monitor: SHIPLEY, BRAD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

2.00

.50

8,50

11.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-2.00 .00

-.50 .00

-8.50 .00

-11.00 316.00

TOTAL Direct Labor $733.77 $66.71
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9806-0002 TDD Activity Type:

TDD Title: BIA Training Report Date: 09/23/1998

Site Name: BIA ER OVERVIEW Completion Date: 09/01/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Las Cruces County: Las Cruces State: NM

CERCLIS ID: SSID : 00

Project Manager: LONG, EDWARD

EPA Project Monitor:" LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

4,171.85

363.00

968.00

.00

.00

.00

.00

$5,502.85

Budgeted
Labor
Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

2,484.90

413.51

525.94

.00

.00

.00

.00

201.03

.00

$3,625.38

Labor Hours
Spent

50.00

4.00

2.00

3.00

59.00

Balance:

1,686.95

-50.51

442.06

.00

.00

.00

.00

$1,877.47

Balance

-50.00

-4.00

-2.00

-3.00

21.00

Estimated
Dollars

Required:

4,171.85

363.00

968.00

.00

.00

.00

.00

$5,502.85

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

42.12

7.01

8.91

.00

.00

.00

.00

3.41

.00

$61.45
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9806-0002 TDD Activity Type:

TDD Title: BIA Training Report Date: 09/23/1998

Site Name: BIA ER OVERVIEW Completion Date: 09/01/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Las Cruces County: Las Cruces

CERCLIS ID: SSID: 00

Project Manager: LONG, EDWARD

EPA Project Monitor: LAWRENCE, KAY

State: NM

Re9ion: 9 Budgeted
Subtask Description: iabor

Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.50

.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-.50 .00

-.50 80.00

TOTAL Direct Labor $21.38 $42.76
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9806-0003 TDD Activity Type:

TDD Title: NFPI PCB Assessment Report Date: 09/23/1998

Site Name: NFPI PCB ASSESSMENT Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Navajo

CERCLIS ID:

Project Manager: SAPP, JUDY

EPA Project Monitor: LAWRENCE, KAY

County: Navajo Nation

SSID: 1R

State: NM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

7,571.88

2,420.00

1,452.00

.00

.00

2,200.00

484.00

$14,127.88

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

150.00

Total Dollars
Spent:

2,342.98

2,109.12

1,290.14

.00

.00

.00

.00

727.44

.00

$6,469.68

Labor Hours
Spent

50.50

1.00

8.00

2.00

4.00

2.00

67.50

Balance:

5,228.90

310.88

161.86

.00

.00

2,200.00

484.00

$7,658.20

Balance

-50.50

-1.00

-8.00

-2.00

-4.00

-2.00

82.50

Estimated
Dollars

Required:

7,571.88

2,420.00

1,452.00

.00

.00

2,200.00

484.00

$14,127.88

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

36.90

33.21

20.32

.00

.00

.00

.00

11.46

.00

$101.88
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9806-0003 TDD Activity Type:

TDD Title: NFPI PCB Assessment Report Date: 09/23/1998

Site Name: NFPI PCB ASSESSMENT Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Navajo County: Navajo Nation State: NM

CERCLIS ID:

Project Manager: SAPP, JUDY

EPA Project Monitor: LAWRENCE, KAY

SSID: 1R

Re9ion: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

76.00

76.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-76.00 .00

-76.00 150.00

TOTAL Direct Labor $3,172.53 $41.74
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9806-0004 TDD Activity Type:

TDD Title: Y2K Evaluation Report Date: 09/23/1998

Site Name: Y2K EVALUATION Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: OWSTON, R. SHAWN

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

18,797.35

1,452.00

484.00

.00

.00

.00

.00

$20,733.35

Budgeted
Labor
Hours

.00

.00

.00

.00

400.00

Total Dollars
Spent:

1,264.48

230.79

.00

.00

.00

.00

.00

49.39

.00

$1,544.66

Labor Hours
Spent

4.00

20.00

2.00

2.00

28.00

Balance:

17,532.87

1,221.21

484.00

.00

.00

.00

.00

$19,188.69

Balance

-4.00

-20.00

-2.00

-2.00

372.00

Estimated
Dollars

Required:

18,797.35

1,452.00

484.00

.00

.00

.00

.00

$20,733.35

Estimated
Hours

required

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

45.16

8.24

.00

.00

.00

.00

.00

1.76

.00

$55.17
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9806-0004 TDD Activity Type:

TDD Title: Y2K Evaluation Report Date: 09/23/1998

Site Name: Y2K EVALUATION Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: OWSTON, R. SHAWN

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

48.50

.50

49.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<»uired

-48.50 .00

-.50 .00

-49.00 400.00

TOTAL Direct Labor $1,467.43 $29.95
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9806-0005 TDD Activity Type:

TDD Title: Crown Plating Assessment Report Date: 09/23/1998

Site Name: CROWN PLATINING ASSESSMENT Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Luis Obispo County: San Luis Obispo

CERCLIS ID: SSID: ZZ

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

TOTAL

Dollars
Budgeted:

3,260.72

242.00

484.00

.00

.00

.00

.00

$3,986.72

Budgeted
Labor
Hours

.00

.00

.00

.00

54.00

Total Dollars
Spent:

1,271.76

96.10

350.60

.00

.00

.00

.00

95.61

.00

$1,814.07

Labor Hours
Spent

1.00

19.50

2.00

.50

23.00

Balance:

1,988.96

145.90

133.40

.00

.00

.00

.00

$2,172.65

Balance

-1.00

-19.50

-2.00

-.50

31.00

Estimated
Dollars

Required:

3,260.72

242.00

484.00

.00

.00

.00

.00

$3,986.72

Estimated
Hours

required

.00

.00

.00

.00

54.00

Dollars per
LOE hour
delivered:

56.52

4.27

15.58

.00

.00

.00

.00

4.25

.00

$80.63

Page 107 of 122 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9806-0005 TDD Activity Type:

TDD Title: Crown Plating Assessment Report Date: 09/23/1998

Site Name: CROWN PLATINING ASSESSMENT Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Luis Obispo County: San Luis Obispo State: CA

CERCLIS ID:

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1.50

29.00

.25

30.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-1.50 .00

-29.00 .00

-.25 .00

-30.75 54.00

TOTAL Direct Labor $1,303.24 $42.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9806-0006 TDD Activity Type:

TDD Title: Nogales Wash Report Date: 09/23/1998

Site Name: NOGALES WASH Completion Date: 03/10/1999

Site Location: Estimated Completion Date: 00/00/0000

City: Nogales County: Santa Cruz
State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: FRANKEL, VICKI

EPA Project Monitor: JOHNSON, JERE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

T2

TOTAL

Dollars
Budgeted:

13,243.70

.00

494.55

.00

.00

.00

.00

$13,738.25

Budgeted
Labor
Hours

.00

.00

400.00

Total Dollars
Spent:

327.60

.00

.00

.00

.00

.00

.00

.00

.00

$327.60

Labor Hours
Spent

6.00

2.00

8.00

Balance:

12,916.10

.00

494.55

.00

.00

.00

.00

$13,410.65

Balance

-6.00

-2.00

392.00

Estimated
Dollars

Required:

13,243.70

.00

494.55

.00

.00

.00

.00

$13,738.25

Estimated
Hours

required

.00

.00

400.00

Dollars per
LOE hour
delivered:

40.95

.00

.00

.00

.00

.00

.00

.00

.00

$40.95
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l i t

TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9806-0007 TDD Activity Type:

TDD Title: SPCC Inspections Report Date: 09/23/1998

Site Name: SPCC/FRP INSPECTOR Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: State: CA

CERCLIS ID: SSID: 00

Project Manager: CASTELLANA, BEN

EPA Project Monitor: CALANOG, STEVE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

1,748.38

471 .90

48.40

.00

.00

.00

.00

$2,268.68

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

40.00

Total Dollars
Spent:

627.65

228.74

.00

.00

.00

.00

.00

48.95

.00

$905.34

13.00

1.00

2.00

2.00

18.00

Balance:

1,120.73

243.16

48.40

.00

.00

.00

.00

$1,363.34

Balance

-13.00

-1 .00

-2.00

-2.00

22.00

Estimated
Dollars

Required:

1,748.38

471.90

48.40

.00

.00

.00

.00

$2,268.68

Estimated
Hours

required

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

39.23

14.30

.00

.00

.00

.00

.00

3.06

.00

$56.58
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9806-0007 TDD Activity Type:

TDD Title: SPCC Inspections Report Date: 09/23/1998

Site Name: SPCC/FRP INSPECTOR Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County:

CERCLIS ID: SSID: 00

Project Manager: CASTELLANA, BEN

EPA Project Monitor: CALANOG, STEVE

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance ret*uired

NO SUBTASK USED PI .00 24.00 -24.00 .00

TOTAL .00 24.00 -24.00 40.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $870.65 $36.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9806-0008 TDD Activity Type:

TDD Title: McMinn/West Avenue Site Report Date: 09/23/1998

Site Name: MCMINN STATE SUPERFUND SITE Completion Date: 09/20/1998

Site Location: Sebastipol Road/West Ave. Estimated Completion Date: 09/20/1998

City: Santa Rosa County: Sonoma State: CA

CERCLIS ID:

Project Manager: FRANKEL, VICKI

EPA Project Monitor: LEWIS, WILLIAM

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

9,095.24

1,815.00

1,210.00

.00

.00

7,000.00

605.00

$19,725.24

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

183.00

Total Dollars
Spent:

6,389.67

601.45

501.03

.00

5,571.91

.00

.00

235.96

83.58

$13,383.60

Labor Hours
Spent

101.50

33.00

2.00

6.00

8.00

150.50

Balance:

2,705.57

1,213.55

708.97

.00

-5,571.91

7,000.00

605.00

$6,341.64

Balance

-101.50

-33.00

-2.00

-6.00

-8.00

32.50

Estimated
Dollars

Required:

9,095.24

1,815.00

1,210.00

.00

.00

7,000.00

605.00

$19,725.24

Estimated
Hours

required

.00

.00

.00

.00

.00

183.00

Dollars per
LOE hour
delivered:

44.22

4.16

3.47

.00

38.56

.00

.00

1.63

.58

$92.62

Page 110 of 122 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9806-0008 TDD Activity Type:

TDD Title: McMinn/West Avenue Site Report Date: 09/23/1998

Site Name: MCMINN STATE SUPERFUND SITE Completion Date: 09/20/1998

Site Location: Sebastipol Road/West Ave. Estimated Completion Date: 09/20/1998

City: Santa Rosa

CERCLIS ID:

Project Manager: FRANKEL, VICKI

EPA Project Monitorr LEWIS, WILLIAM

County: Sonoma

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

13.00

12.00

3.50

28.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-13.00 .00

-12.00 .00

-3.50 .00

-28.50 183.00

TOTAL Direct Labor $640.09 $25.60
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9806-0010 TDD Activity Type:

TDD Title: Pomona Plating Report Date: 09/23/1998

Site Name: POMONA PLATING Completion Date: 10/31/1998

Site Location: 720 Indigo Court Estimated Completion Date: 00/00/0000

City: Pomona

CERCLIS ID: CAD981975139

Project Manager: SAPP, JUDY

EPA Project Monitor: LEWIS, WILLIAM

County: Los Angeles

SSID: EM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

28,391 .80

907.50

605.00

.00

.00

.00

.00

$29,904.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

510.00

Total Dollars
Spent:

3,077.38

90.85

.00

.00

.00

.00

.00

19.45

.00

$3,187.68

Labor Hours
Spent

5.00

47.50

2.00

.50

2.00

57.00

Balance:

25,314.42

816.65

605.00

.00

.00

.00

.00

$26,716.62

Balance

-5.00

-47.50

-2.00

-.50

-2.00

453.00

Estimated
Dollars

Required:

28,391.80

907.50

605.00

.00

.00

.00

.00

$29,904.30

Estimated
Hours

required

.00

.00

.00

.00

.00

510.00

Dollars per
LOE hour
delivered:

54.47

1.61

.00

.00

.00

.00

.00

.34

.00

$56.42
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9806-0010 TDD Activity Type:

TDD Title: Pomona Plating Report Date: 09/23/1998

Site Name: POMONA PLATING Completion Date: 10/31/1998

Site Location: 720 Indigo Court Estimated Completion Date: 00/00/0000

City: Pomona

CERCLIS ID: CAD981975139

Project Manager: SAPP, JUDY

EPA Project Monitor: LEWIS, WILLIAM

County: Los Angeles State: CA

SSID: EM

Re9jon: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

110.00

110.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-110.00 .00

-110.00 510.00

TOTAL Direct Labor $4,591.64 $41.74
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9806-0011 TDD Activity Type:

TDD Title: Duncan Mill Site Report Date: 09/23/1998

Site Name: DUNCAN MILL SITE Completion Date: 12/31/1998

Site Location: Tonto National Forest Estimated Completion Date: 00/00/0000

City: County: Maricopa

CERCLIS ID: AZ0002378016 SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

T2

TOTAL

Dollars
Budgeted:

5,479.50

302.50

.00

.00

.00

.00

.00

$5,782.00

Budgeted
Labor
Hours

.00

.00

80.00

Total Dollars
Spent:

556.15

4.37

.00

.00

.00

.00

.00

.94

.00

$561.46

Labor Hours
Spent

13.00

2.00

15.00

Balance:

4,923.35

298.13

.00

.00

.00

.00

.00

$5,220.54

Balance

-13.00

-2.00

65.00

Estimated
Dollars

Required:

5,479.50

302.50

.00

.00

.00

.00

.00

$5,782.00

Estimated
Hours

required

.00

.00

80.00

Dollars per
LOE hour
delivered:

37.08

.29

.00

.00

.00

.00

.00

.06

.00

$37.43
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9806-0011 TDD Activity Type:

TDD Title: Duncan Mill Site Report Date: 09/23/1998

Site Name: DUNCAN MILL SITE Completion Date: 12/31/1998

Site Location: Tonto National Forest Estimated Completion Date: 00/00/0000

City: County: Maricopa

CERCLIS ID: AZ0002378016 SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: ARMSTRONG, PHILIP

NO SUBTASK USED P3 .00 2.00

State: AZ

Region: 9

Subtask Description:
Budgeted

Labor
Hours

Labor Hours
Spent

Estimated
Hours

Balance re<'uired

-2.00 .00

TOTAL .00 2.00 -2.00 80.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $133.96 $66.98
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9806-0012 TDD Activity Type:

TDD Title: Richey Mill Site Report Date: 09/23/1998

Site Name: RICHEY MILL S!TE Completion Date: 12/31/1998

Site Location: Tonto National Forest Estimated Completion Date: 00/00/0000

City: County: Gila

CERCLIS ID: AZ0002378024 SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

T2

TOTAL

Dollars
Budgeted:

5,479.50

302.50

.00

.00

.00

.00

.00

$5,782.00

Budgeted
Labor
Hours

.00

.00

80.00

Total Dollars
Spent:

217.76

5.82

.00

.00

.00

.00

.00

1.25

.00

$224.83

Labor Hours
Spent

4.00

2.00

6.00

Balance:

5,261.74

296.68

.00

.00

.00

.00

.00

$5,557.17

Balance

-4.00

-2.00

74.00

Estimated
Dollars

Required:

5,479.50

30250

.00

.00

.00

.00

.00

$5,782.00

Estimated
Hours

required

.00

.00

80.00

Dollars per
LOE hour
delivered:

36.29

.97

.00

.00

.00

.00

.00

.21

00

$37.47
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9806-0012 TDD Activity Type:

TDD Title: Richey Mill Site Report Date: 09/23/1998

Site Name: RICHEY MILL SITE Completion Date: 12/31/1998

Site Location: Tonto National Forest Estimated Completion Date: 00/00/0000

City: County: Gila

CERCLIS ID: AZ0002378024 SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor:' ARMSTRONG, PHILIP

Re9ion: 9 Budgeted
Subtask Description: Labor

^ Hours

Labor Hours
Spent

State: AZ

Estimated
Hours

Balance ret«uired

NO SUBTASK USED P3 .00 2.00 -2.00 .00

TOTAL .00 2.00 -2.00 80.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $122.23 $61.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9806-0013 TDD Activity Type:

TDD Title: R9 Annual Site Assessment Conference Report Date: 09/23/1998

Site Name: R9 ANNUAL SITE ASSESSMENT CONFERENCE Completion Date: 09/30/1998

Site Location: 75 Hawthorne Street Estimated Completion Date: 09/30/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

T2

TOTAL

Dollars
Budgeted:

5,152.35

1.84

.00

.00

.00

.00

.00

$5,154.19

Budgeted
Labor
Hours

.00

.00

70.00

Total Dollars
Spent:

217.76

6.93

.00

.00

.00

.00

.00

1.48

.00

$226.17

Labor Hours
Spent

4.00

2.00

6.00

Balance:

4,934.59

-5.09

.00

.00

.00

.00

.00

$4,928.02

Balance

-4.00

-2.00

64.00

Estimated
Dollars

Required:

5,152.35

1.84

.00

.00

.00

.00

.00

$5,154.19

Estimated
Hours

required

.00

.00

70.00

Dollars per
LOE hour
delivered:

36.29

1.16

.00

.00

.00

.00

.00

.25

.00

$37.70
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9806-0013 TDD Activity Type:

TDD Title: R9 Annual Site Assessment Conference Report Date: 09/23/1998

Site Name: R9 ANNUAL SITE ASSESSMENT CONFERENCE Completion Date: 09/30/1998

Site Location: 75 Hawthorne Street Estimated Completion Date: 09/30/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

State: CA

Region: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

25.00

25.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-25.00 .00

-25.00 70.00

TOTAL Direct Labor $1,630.27 $65.21
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9806-0014 TDD Activity Type:

TDD Title: Allied Signal Report Date: 09/23/1998

Site Name: ALLIED SIGNAL Completion Date: 12/24/1998

Site Location: 111 South 34th Street Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa State: AZ

CERCLIS ID: AZD009000050 SSID: ZZ

Project Manager: WONG, DIANA

EPA Project Monitor: JOHNSON, JERE

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

3,210.34

7.26

.00

.00

.00

.00

.00

$3,217.60

Budgeted Labor Hours
Labor Spent
Hours

.00

50.00

Total Dollars
Spent:

67.35

51.78

.00

.00

.00

,00

.00

11.08

.00

$130.21

2.00

2.00

Balance:

3,142.99

-44.52

.00

.00

.00

.00

.00

$3,087.39

Balance

-2.00

48.00

Estimated
Dollars

Required:

3,210.34

7.26

.00

.00

.00

.00

.00

$3,217.60

Estimated
Hours

required

.00

50.00

Dollars per
LOE hour
delivered:

33.68

25.89

.00

.00

.00

.00

.00

5.54

.00

$65.11
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9806-0014 TDD Activity Type:

TDD Title: Allied Signal Report Date: 09/23/1998

Site Name: ALLIED SIGNAL Completion Date: 12/24/1998

Site Location: 111 South 34th Street Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa State: AZ

CERCLIS ID: AZD009000050 SSID: ZZ

Project Manager: WONG, DIANA

EPA Project Monitor: JOHNSON, JERE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

9.00

2.00

11.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret1uired

-9.00 .00

-2.00 .00

-11.00 50.00

TOTAL Direct Labor $705.65 $64.15
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9807-0001 TDD Activity Type:

TDD Title: Cappell Road Illegal Dump Site Report Date: 09/23/1998

Site Name: CAPPELL ROAD ILLEGAL DUMP SITE Completion Date: 10/16/1998

Site Location: Cappell Road west of mare Estimated Completion Date: 10/16/1998

City: Weitchpec County: Humboldt

CERCLIS ID: CA0002392603 SSID: EQ

Project Manager: MARTIN, PAUL

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

18,406.78

968.00

2,662.00

.00

.00

1,500.00

.00

$23,536.78

Budgeted
Labor
Hours

.00

.00

.00

.00

400.00

Total Dollars
Spent:

5,754.16

57.83

.00

.00

.00

.00

.00

12.37

.00

$5,824.36

Labor Hours
Spent

59.00

2.50

92.00

2.00

155.50

Balance:

12,652.62

910.17

2,662.00

.00

.00

1,500.00

.00

$17,712.42

Balance

-59.00

-2.50

-92.00

-2.00

244.50

Estimated
Dollars

Required:

18,406.78

968.00

2,662.00

.00

.00

1,500.00

.00

$23,536.78

Estimated
Hours

required

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

37.00

.37

.00

.00

.00

.00

.00

.08

.00

$37.46
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9807-0001 TDD Activity Type:

TDD Title: Cappell Road Illegal Dump Site Report Date: 09/23/1998

Site Name: CAPPELL ROAD ILLEGAL DUMP SITE Completion Date: 10/16/1998

Site Location: Cappell Road west of mare Estimated Completion Date: 10/16/1998

City: Weitchpec County: Humboldt

CERCLIS ID: CA0002392603 SSID: EQ

Project Manager: MARTIN, PAUL

EPA Project Monitor'* WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P2 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

.50

2.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re1uired

-2.00 .00

-.50 .00

-2.50 400.00

TOTAL Direct Labor $110.44 $55.22
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9807-0002 TDD Activity Type:

TDD Title: OneSource Chemical Report Date: 09/23/1998

Site Name: ONESOURCE CHEMICAL Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Bakersfield County: Kern State: CA

CERCLIS ID: SSID: ZZ

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

9,915.22

605.00

605.00

.00

.00

.00

.00

$11,125.22

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

154.00

Total Dollars
Spent:

2,230.91

257.78

441.00

.00

.00

.00

.00

149.56

.00

$3,079.25

3.00

32.50

13.00

6.50

2.00

57.00

Balance:

7,684.31

347.22

164.00

.00

.00

.00

.00

$8,045.97

Balance

-3.00

-32.50

-13.00

-6.50

-2.00

97.00

Estimated
Dollars

Required:

9,915.22

605.00

605.00

.00

.00

.00

.00

$11,125.22

Estimated
Hours

required

.00

.00

.00

.00

.00

154.00

Dollars per
LOE hour
delivered:

44.18

5.10

8.73

.00

.00

.00

.00

2.96

.00

$60.98
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9807-0002 TDD Activity Type:

TDD Title: OneSource Chemical Report Date: 09/23/1998

Site Name: ONESOURCE CHEMICAL Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Bakersfield County: Kern

CERCLIS ID: SSID: ZZ

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

Re9ion: 9 Budgeted
Subtask Description: Laborr Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance rec*uired

NO SUBTASK USED P2 .00 96.00 -96.00 .00

TOTAL .00 96.00 -96.00 154.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $4,042.06 $42.10
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9807-0003 TDD Activity Type:

TDD Title: Enfield Chemical Report Date: 09/23/1998

Site Name: ENFIELD CHEMICAL Completion Date: 10/31/1998

Site Location: 77539 Enfield Court Estimated Completion Date: 00/00/0000

City: Palm Desert County: Riverside

CERCLIS ID: CA0002404820 SSID: ER

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

9,553.00

1,452.00

1,210.00

.00

.00

.00

.00

$12,215.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

210.00

Total Dollars
Spent:

2,400.61

218.23

423.19

.00

.00

.00

.00

137.26

.00

$3,179.29

Labor Hours
Spent

2.00

50.50

6.00

5.00

2.00

65.50

Balance:

7,152.39

1,233.77

786.81

.00

.00

.00

.00

$9,035.71

Balance

-2.00

-50.50

-6.00

-5.00

-2.00

144.50

Estimated
Dollars

Required:

9,553.00

1,452.00

1,210.00

.00

.00

.00

.00

$12,215.00

Estimated
Hours

required

.00

.00

.00

.00

.00

210.00

Dollars per
LOE hour
delivered:

39.68

3.61

6.99

.00

.00

.00

.00

2.27

.00

$52.55
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9807-0003 TDD Activity Type:

TDD Title: Enfield Chemical Report Date: 09/23/1998

Site Name: ENFIELD CHEMICAL Completion Date: 10/31/1998

Site Location: 77539 Enfield Court Estimated Completion Date: 00/00/0000

City: Palm Desert County: Riverside

CERCLIS ID: CA0002404820 SSID: ER

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Re9ion: 9 Budgeted
Subtask Description: Laborr Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance re"uired

NO SUBTASK USED P2 .00 57.00 -57.00 .00

TOTAL .00 57.00 -57.00 210.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $2,395.12 $42.02
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9808-0003 TDD Activity Type:

TDD Title: WasteLAN Data Management Report Date: 09/23/1998

Site Name: WASTELAN DATA MANAGEMENT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: DECASTRO, LISA

EPA Project Monitor: TEMPLE, CELESTE

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

SS

T2

TOTAL

Dollars
Budgeted:

10,049.00

1,210.00

.00

.00

.00

.00

.00

$11,259.00

Budgeted
Labor
Hours

.00

.00

.00

150.00

Total Dollars
Spent:

343.35

.00

.00

.00

.00

.00

.00

.00

.00

$343.35

Labor Hours
Spent

2.00

7.00

2.00

11.00

Balance:

9,705.65

1,210.00

.00

.00

.00

.00

.00

$10,915.65

Balance

-2.00

-7.00

-2.00

139.00

Estimated
Dollars

Required:

10,049.00

1,210.00

.00

.00

.00

.00

.00

$11,259.00

Estimated
Hours

required

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

85.84

.00

.00

.00

.00

.00

.00

.00

.00

$85.84
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9808-0003 TDD Activity Type:

TDD Title: WasteLAN Data Management Report Date: 09/23/1998

Site Name: WASTELAN DATA MANAGEMENT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: DECASTRO, LISA

EPA Project Monitor TEMPLE, CELESTE

Re9ion: 9 Budgeted
Subtask Description: LaborK Hours

State: CA

Labor Hours
Spent

Estimated
Hours

Balance re"uired

NO SUBTASK USED P1 .00 2.00 -2.00 .00

TOTAL .00 2.00 -2.00 150.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $69.56 $34.78
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9808-0004 TDD Activity Type:

TDD Title: Grey Eagle Mine

Site Name: GREY EAGLE MINE SITE

Site Location: bordering Indian Creek

5 miles N of Happy Camp

City: Happy Camp

CERCLIS ID: CAD000629923 SSID

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: MANDEL, ROBERT

Report Date: 09/23/1998

Completion Date: 09/02/1998

Estimated Completion Date: 00/00/0000

County: Siskiyou

CP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

9,321.00

363.00

2,178.00

.00

.00

.00

3,025.00

$14,887.00

Budgeted
Labor
Hours

.00

.00

.00

.00

200.00

Total Dollars
Spent:

3,640.52

3.66

.00

.00

.00

.00

.00

.78

.00

$3,644.96

Labor Hours
Spent

5.00

72.00

1.00

2.00

80.00

Balance:

5,680.48

359.34

2,178.00

.00

.00

.00

3,025.00

$11,242.04

Balance

-5.00

-72.00

-1.00

-2.00

120.00

Estimated
Dollars

Required:

9,321 .00

363.00

2,178.00

.00

.00

.00

3,025.00

$14,887.00

Estimated
Hours

required

.00

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

46.08

.05

.00

.00

.00

.00

.00

.01

.00

$46.14
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9808-0004 TDD Activity Type:

TDD Title: Grey Eagle Mine

Site Name: GREY EAGLE MINE SITE

Site Location: bordering Indian Creek

5 miles N of Happy Camp

City: Happy Camp

CERCLIS ID: CAD000629923 SSID

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: MANDEL, ROBERT

Report Date: 09/23/1998

Completion Date: 09/02/1998

Estimated Completion Date: 00/00/0000

County: Siskiyou

CP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

95.00

.50

95.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<'uired

-95.00 .00

-.50 .00

-95.50 200.00

TOTAL Direct Labor $3,414.20 $35.94

Page 114 of 115 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9808-0005 TDD Activity Type:

TDD Title: Tracy Tire Fire Report Date: 09/23/1998

Site Name: TRACY TIRE FIRE Completion Date: 12/31/1998

Site Location: 29425 MacArthur Drive Estimated Completion Date: 00/00/0000

City: Tracy County: San Joaquin State: CA

CERCLIS ID: SSID: ZZ

Project Manager: MARTIN, PAUL

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

30,768.80

2,420.00

4,840.00

.00

2,676.28

20,000.00

2,420.00

$63,125.08

Budgeted
Labor
Hours

.00

.00

.00

.00

700.00

Total Dollars
Spent:

8,386.55

115.73

191.47

.00

.00

.00

.00

65.74

.00

$8,759.49

Labor Hours
Spent

41.50

86.75

110.50

5.00

243.75

Balance:

22,382.25

2,304.27

4,648.53

.00

2,676.28

20,000.00

2,420.00

$54,365.59

Balance

-41.50

-86.75

-110.50

-5.00

456.25

Estimated
Dollars

Required:

30,768.80

2,420.00

4,840.00

.00

2,678.28

20,000.00

2,420.00

$63,127.08

Estimated
Hours

required

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

34.41

.47

.79

.00

.00

.00

.00

.27

.00

$35.94
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9808-0005 TDD Activity Type:

TDD Title: Tracy Tire Fire Report Date: 09/23/1998

Site Name: TRACY TIRE FIRE Completion Date: 12/31/1998

Site Location: 29425 Mac Arthur Drive Estimated Completion Date: 00/00/0000

City: Tracy

CERCLIS ID:

County: San Joaquin

SSID: ZZ

State: CA

Project Manager: MARTIN, PAUL

EPA Project Monitor: ZUROSKI, DONN

Region: 9

Subtask Description:

NO SUBTASK USED P1

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

14.50

14.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»uired

-14.50 .00

-14.50 700.00

TOTAL Direct Labor $427.58 $29.49
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/29/1998

TDD Number: 09-9808-0008 TDD Activity Type:

TDD Title: Fort Apache, the Drums Report Date: 09/23/1998

Site Name: FORT APACHE, THE DRUMS Completion Date: 09/15/1998

Site Location: Fort Apache Indian Reserv Estimated Completion Date: 09/15/1998

City: Whiteriver County: Navajo State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: WHITE, JEFFREY

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

TOTAL

Dollars
Budgeted:

4,607.44

1,210.00

2,420.00

.00

.00

.00

.00

$8,237.44

Budgeted
Labor
Hours

.00

100.00

Total Dollars
Spent:

718.66

7.03

.00

.00

.00

.00

.00

1.51

.00

$727.20

Labor Hours
Spent

19.00

19.00

Balance:

3,888.78

1,202.97

2,420.00

.00

.00

.00

.00

$7,510.24

Balance

-19.00

81.00

Estimated
Dollars

Required:

4,607.44

1,210.00

2,420.00

.00

.00

.00

.00

$8,237.44

Estimated
Hours

required

.00

100.00

Dollars per
LOE hour
delivered:

37.82

.37

.00

.00

.00

.00

.00

.08

.00

$38.27
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4.0 MONTHLY TECHNICAL PROGRESS REPORT TABLES
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9/23/1998

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 8/29/1998

YEAR ENDING: 12/17/1998

CONTRACT*: 68-W6-0010

Ecojogy and
Environment

CLASSIFICATION ACTIVITY TYPE

Brown Fields Initiative

Site Assessment (Non-Removal)

Analytical Services

SUBTOTAL Brown Fields Initiative

LOE HOURS

97.00

.00

97.00

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS
HOURS SITE-SPECIFIC

0.55%

0.00%

1.85%

51.55%

51.55%

0.00%

CEPP

Chemical Safety Audits

Chemical Emergency Preparedness & Pr

Contingency Planning

Training

SUBTOTAL CEPP

.00

.00

25.00

129.00

154.00

0.00%

0.00%

0.00%

0.00%

2.94%

0.00%

0.00%

0.00%

0.00%

0.00%

Enforcement

Enforcement - General

SUBTOTAL Enforcement

43.00

43.00

0.82%

0.82%

100.00%

0.00%

FEMA

Federal Disaster Assistance

SUBTOTAL FEMA

.00

.00

0.00%

0.00%

0.00%

0.00%

Oil Program

Chemical Emergency Preparedness & Pr 19.00 0.36% 32.00%

TOTAL
LOE

HOURS

2,972.25

.00

2,972.25

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

1.82%

0.00%

1.82%

1.68%

1.68%

0.00%

585.00

848.25

2,114.75

2,169.00

5,717.00

0.36%

0.52%

1.29%

1.33%

3.50%

0.00%

0.00%

0.00%

0.00%

0.00%

1,650.00

1,650.00

1.01%

1.01%

2.61%

0.00%

1,113.00

1,113.00

0.68%

0.68%

0.00%

0.00%

915.00 0.56% 0.16%
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9/23/1998

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 8/29/1998

YEAR ENDING: 12/17/1998

CONTRACTS: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Oil Program

SPCC Inspections

Contingency Planning

Removal Action/Investigation/Monitoring

Oil Spill Response

Emergency Response

Analytical Services

General Technical Support

Training

SUBTOTAL Oil Program

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS

LOE HOURS HOURS SITE-SPECIFIC

-2.00 0.00%

.00 0.00%

.00 0.00%

.00 0.00%

8.00 0.00%

.00 0.00%

.00 0.00%

.00 0.00%

25.00 0.48%

32.00%

32.00%

32.00%

32.00%

32.00%

32.00%

32.00%

32.00%

0.00%

RCRA

Analytical Services

Environmental/Ecological Evaluations

SUBTOTAL RCRA

.00 0.00%

427.50 0.00%

427.50 8.16%

100.00%

100.00%

0.00%

Removal

Annual Plan

General Project Management

Data/Info Management Plan

.00 0.00%

546.50 8.34%

25.00 0.08%

13.40%

13.40%

13.40%

TOTAL
LOE

HOURS

226.50

1,216.25

109.50

39.50

2,150.25

.00

149.50

131.50

4,938.00

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

0.14%

0.74%

0.07%

0.02%

1.32%

0.00%

0.09%

0.08%

3.02%

0.16%

0.16%

0.16%

0.16%

0.16%

0.16%

0.16%

0.16%

0.00%

.00

8,580.00

8,580.00

0.00%

5.25%

5.25%

4.98%

4.98%

0.00%

160.00

21,655.00

413.00

0.10%

13.25%

0.25%

0.35%

0.35%

0.35%
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9/23/1998

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY
CLASSIFICATION and ACTIVITY

MONTH ENDING: 8/29/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecojogy and
Environment

CLASSIFICATION ACTIVITY TYPE

Removal

Equipment Management Plan

Health & Safety Plan Activities

Mobilization Plan Implementation

Quality Management Plan Activities

Removal Action/Investigation/Monitoring

Regional Response Center Support

Removal Support (PRP/State)

Emergency Response

Preliminary Assessments

Removal Assessment

Expanded Site Inspection/Remedial Inve

Analytical Services

Site Discovery Programs

Federal Disaster Assistance

General Technical Support

Enforcement - General

Multi-Media Surveys & Inspections

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS

LOE HOURS HOURS S'TE-SPECIF'C

243.50 0.00%

135.50 2.59%

.00 0.00%

56.50 0.00%

19.50 0.00%

152.45 0.23%

631.00 1.95%

569.25 0.00%

1.50 0.00%

241.00 0.00%

.00 0.00%

-10.00 0.00%

.00 0.00%

.00 0.00%

72.00 0.00%

2.00 0.04%

.00 0.00%

13.40%

13.40%

13.40%

13.40%

13.40%

13.40%

13.40%

13.40%

13.40%

13.40%

13.40%

13.40%

13.40%

13.40%

13.40%

13.40%

13.40%

TOTAL
LOE

HOURS

7,510.75

3,644.50

198.00

2,970.75

11,541.00

10,238.91

18,423.75

13,049.25

4,129.75

12,610.50

647.50

16.00

56.50

195.50

2,169.75

143.00

34.00

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

4.60%

2.23%

0.12%

1.82%

7.06%

6.27%

11.28%

7.99%

2.53%

7.72%

0.40%

0.01%

0.03%

0.12%

1.33%

0.09%

0.02%

0.35%

0.35%

0.35%

0.35%

0.35%

0.35%

0.35%

0.35%

0.35%

0.35%

0.35%

0.35%

0.35%

0.35%

0.35%

0.35%

0.35%
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9/23/1998

Region: 9

TABLE T - 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 8/29/1998

YEAR ENDING: 12/17/1998

CONTRACTS: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Removal

Training

SUBTOTAL Removal

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS

LOE HOURS HOURS SITE-SPECIFIC

266.50 0.00%

2,952.20 56.33%

13.40%

0.00%

Site Assessment

Annual Plan

Federal Facility Review

Preliminary Assessments

Site Inspections

HRS/NPL Package

Site Assessment (Non-Removal)

Analytical Services

Site Discovery Programs

General Technical Support

Training

Public Participation Support

Site Screening

SUBTOTAL Site Assessment

.00 0.00%

63.50 0.23%

221.00 1.68%

8.00 0.15%

13.00 0.00%

523.00 0.00%

.00 0.00%

.00 0.00%

100.00 1.89%

9.00 0.00%

4.00 0.08%

4.00 0.00%

945.50 18.04%

42.04%

42.04%

42.04%

42.04%

42.04%

42.04%

42.04%

42.04%

42.04%

42.04%

42.04%

42.04%

0.00%

TOTAL
LOE

HOURS

2,058.00

111,865.41

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

1.26%

68.47%

0.35%

0.00%

59.00

389.50

8,091.25

8.00

738.00

2,495.25

.00

128.50

529.00

466.50

798.25

606.75

14,310.00

0.04%

0.24%

4.95%

0.00%

0.45%

1.53%

0.00%

0.08%

0.32%

0.29%

0.49%

0.37%

8.76%

2.78%

2.78%

2.78%

2.78%

2.78%

2.78%

2.78%

2.78%

2.78%

2.78%

2.78%

2.78%

0.00%
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9/23/1998

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 8/29/1998

YEAR ENDING: 12/17/1998

CONTRACT*: 68-W6-0010

Ecojogy and
Environment

CLASSIFICATION ACTIVITY TYPE

Site Specific

General Project Management

Data/Info Management Plan

Preliminary Assessments

Analytical Services

Multi-Media Surveys & Inspections

Public Participation Support

Risk Assessments (Human/Ecological)

SUBTOTAL Site Specific

LOE HOURS

.00

.00

596.00

.00

.00

1.00

.00

597.00

PERCENT OF
TOTAL LOE
HOURS

0.00%

0.00%

1.55%

0.00%

0.00%

0.02%

0.00%

11.39%

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

99.83%

99.83%

99.83%

99.83%

99.83%

99.83%

99.83%

0.00%

Program Support

Removal Support (PRP/State)

Analytical Services

SUBTOTAL Program Support

TOTAL

.00

.00

.00

5,241.20

0.00%

0.00%

0.00%

100.00%

0.00%

0.00%

0.00%

TOTAL
LOE

HOURS

.00

.00

10,258.25

3.00

.00

1,345.75

.00

11,607.00

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

0.00%

0.00%

6.28%

0.00%

0.00%

0.82%

0.00%

7.10%

5.13%

5.13%

5.13%

5.13%

5.13%

5.13%

5.13%

0.00%

635.00

.00

635.00

163,387.66

0.39%

0.00%

0.39%

100.00%

0.00%

0.00%

0.00%
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9/23/1998

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 8/29/1998

YEAR ENDING: 12/17/1998

CONTRACT*: 68-W6-0010

Ecojogy and
Environment

CURRENT PERIOD

CLASSIFICATION
COSTS

ACTIVITY TYPE (DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACT'YJJ£
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Brown Fields Initiative

SUBTOTAL

Site Assessment (Non-Removal)

Analytical Services

Brown Fields Initiative

3

3

,359.22

.00

,359.22

1

0

1

12%

00%

12%

75.68%

75.68%

0.00%

168

28

196

,575

,179

,755

89

20

09

1.64%

0.27%

1.92%

1.29%

1.29%

0.00%

CEPP

Chemical Safety Audits

Chemical Emergency Preparedness &

Contingency Planning

Training

SUBTOTAL CEPP

.00

.00

1,399.60

4,780.64

6,180.24

0.00%

0.00%

0.47%

1.59%

2.06%

0.00%

0.00%

0.00%

0.00%

0.00%

50,812.82

46,890.01

123,617.67

116,504.51

337,825.01

0.49%

0.46%

1.20%

1.13%

3.29%

0.00%

0.00%

0.00%

0.00%

0.00%

Enforcement

SUBTOTAL

Enforcement -

Enforcement

General 3,966

3,966

80

80

1.32%

1.32%

00.00%

0.00%

104,817

104,817

.91

.91

1.02%

1.02%

3

0

78%

00%

FEMA

SUBTOTAL FEMA

Federal Disaster Assistance .00

.00

0.00%

0.00%

0.00%

0.00%

52,419.03

52,419.03

0.51%

0.51%

0.00%

0.00%

Page 1 of 6 ** Confidential Business Information - Not for Release'



9/23/1998

Region: 9

Oil Program

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 8/29/1998

YEAR ENDING: 12/17/1998

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION
COSTS

ACTIVITY TYPE (DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Chemical Emergency Preparedness &

SPCC Inspections

Contingency Planning

Removal Action/lnvestigation/Monitorin

Oil Spill Response

Emergency Response

Analytical Services

General Technical Support

Training

SUBTOTAL Oil Program

1,932.70

45.91

.00

.00

.00

674.82

.00

.00

.00

2,653.43

0.64%

0.02%

0.00%

0.00%

0.00%

0.22%

0.00%

0.00%

0.00%

0.88%

25.43%

25.43%

25.43%

25.43%

25.43%

25.43%

25.43%

25.43%

25.43%

0.00%

78,090.65

9,970.00

76,587.82

4,976.50

1,710.91

93,296.58

446.60

5,663.54

7,810.07

278,552.67

0.76%

0.10%

0.75%

0.05%

0.02%

0.91%

0.00%

0.06%

0.08%

2.71%

0.24%

0.24%

0.24%

0.24%

0.24%

0.24%

0.24%

0.24%

0.24%

0.00%

RCRA

Analytical Services

Environmental/Ecological Evaluations

SUBTOTAL RCRA

.00

37,077.47

37,077.47

0.00%

12.35%

12.35%

00.00%

00.00%

0.00%

22,201.68

610,077.45

632,279.13

0.22%

5.94%

6.16%

5.86%

5.86%

0.00%

Removal

Annual Plan .00 0.00% 9.13% 9,800.47 0.10% 0.21%
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9/23/1998

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 8/29/1998

YEAR ENDING: 12/17/1998

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION
COSTS

ACTIVITY TYPE (DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT A0™!7^
COSTS OF TOTAL e__ COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Removal

General Project Management

Data/Info Management Plan

Equipment Management Plan

Health & Safety Plan Activities

Mobilization Plan Implementation

Quality Management Plan Activities

Removal Action/lnvestigation/Monitorin

Regional Response Center Support

Removal Support (PRP/State)

Emergency Response

Preliminary Assessments

Removal Assessment

Expanded Site Inspection/Remedial In

Analytical Services

Site Discovery Programs

51,027.62

959.07

13,749.63

6,142.26

.00

2,575.60

834.15

4,597.47

22,722.33

21,694.66

113.42

10,909.28

.00

-408.15

.00

17.00%

0.32%

4.58%

2.05%

0.00%

0.86%

0.28%

1.53%

7.57%

7.23%

0.04%

3.63%

0.00%

-0.14%

0.00%

9.13%

9.13%

9.13%

9.13%

9.13%

9.13%

9.13%

9.13%

9.13%

9.13%

9.13%

9.13%

9.13%

9.13%

9.13%

1,805,880.36

19,863.80

524,855.64

173,297.04

9,216.74

130,131.96

589,807.97

387,040.81

942,577.43

599,232.00

223,003.77

673,546.16

32,918.70

158,637.58

1,785.81

17.58%

0.19%

5.11%

1.69%

0.09%

1.27%

5.74%

3.77%

9.18%

5.83%

2.17%

6.56%

0.32%

1.54%

0.02%

0.21%

0.21%

0.21%

0.21%

0.21%

0.21%

0.21%

0.21%

0.21%

0.21%

0.21%

0.21%

0.21%

0.21%

0.21%
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9/23/1998

Region: 9

TABLE T- 2
SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 8/29/1998

YEAR ENDING: 12/17/1998

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION
COSTS

ACTIVITY TYPE (DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Removal

Federal Disaster Assistance

General Technical Support

Enforcement - General

Multi-Media Surveys & Inspections

Training

SUBTOTAL Removal

.00

2,968.25

89.01

.00

12,015.50

149,990.10

0.00%

0.99%

0.03%

0.00%

4.00%

49.96%

9.13%

9.13%

9.13%

9.13%

9.13%

0.00%

14,993.09

137,257.36

8,477.60

1,837.78

110,159.02

6,554,321.09

0.15%

1.34%

0.08%

0.02%

1.07%

63.82%

0.21%

0.21%

0.21%

0.21%

0.21%

0.00%

Site Assessment

Annual Plan

Federal Facility Review

Preliminary Assessments

Site Inspections

HRS/NPL Package

Site Assessment (Non-Removal)

Analytical Services

Site Discovery Programs

.00

2,920.89

11,356.33

327.60

617.74

26,110.94

.00

.00

0.00%

0.97%

3.78%

0.11%

0.21%

8.70%

0.00%

0.00%

51.77%

51.77%

51.77%

51.77%

51.77%

51.77%

51.77%

51.77%

3,538.42

18,959.63

537,643.40

327.60

45,585.97

135,279.26

8,374.77

8,147.36

0.03%

0.18%

5.24%

0.00%

0.44%

1.32%

0.08%

0.08%

2.65%

2.65%

2.65%

2.65%

2.65%

2.65%

2.65%

2.65%
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9/23/1998

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 8/29/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION
COSTS

ACTIVITY TYPE (DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACJ'VITY

COSTS OF TOTAL COSTS
(DOLLARS) COSTS SITE-SPECIFIC

Site Assessment

General Technical Support

Training

Public Participation Support

Site Screening

SUBTOTAL Site Assessment

4,575.46

392.21

202.41

150.40

46,653.98

1 .52%

0.13%

0.07%

0.05%

15.54%

51.77%

51.77%

51.77%

51.77%

0.00%

28,119.77

27,276.22

63,421.41

35,455.31

912,129.12

0.27%

0.27%

0.62%

0.35%

8.88%

2.65%

2.65%

2.65%

2.65%

0.00%

Site Specific

General Project Management

Data/Info Management Plan

Preliminary Assessments

Analytical Services

Multi-Media Surveys & Inspections

Public Participation Support

Risk Assessments (Human/Ecological)

SUBTOTAL Site Specific

.00

.00

50,261.21

1.17

.00

64.84

.00

50,327.22

0.00%

0.00%

16.74%

0.00%

0.00%

0.02%

0.00%

16.76%

99.87%

99.87%

99.87%

99.87%

99.87%

99.87%

99.87%

0.00%

.00

.00

734,537.32

324,718.81

.00

114,542.67

.00

1,173,798.80

0.00%

0.00%

7.15%

3.16%

0.00%

1.12%

0.00%

11.43%

4.28%

4.28%

4.28%

4.28%

4.28%

4.28%

4.28%

0.00%
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9/23/1998

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 8/29/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION
COSTS

ACTIVITY TYPE (DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Program Support

Removal

Analytica

SUBTOTAL Program Support

Support (PRP/State)

Services

TOTAL

.00

.00

.00

300,208.46

0.00%

0.00%

0.00%

100.00%

0

0

0

00%

00%

00%

26,064.58

807.59

26,872

10,269,770

.17

.02

0.25%

0.01%

0.26%

0.00%

0.00%

0.00%

0.00%
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9/23/1998 TABLE T - 3 Page 1 of 17

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/29/1998

TDD#

09-9601-0001

D9-9601-0002

09-9601-0003

09-9601-0004

09-9601-0005

09-9601-0006

09-9601-0007

09-9601-0008

09-9601-0009

09-9601-0010

09-9601-0011

09-9601-0012

39-9601-0013

D9-9601-0014

39-9601-0015

09-9601-0016

09-9601-0017

09-9601-0018

09-9601-0019

DESCRIPTION

EPA Region 9 Spill Phone

On-Call Response Call Out

Emergency Air Monitoring Directory

Evacuation Guidance Document

Southern Pacific Railroad Safety Audit

Frontier Fertilizer

Navajo Toxaphane

Dodson Brothers Oil Company

Central Eureke Mine Funded Removal

Del Norte Pesticides

Casmalia Resources

Sparks Solvent/Fuel site PRP Oversight

Sanders Aviation

Yavapai/Stone Container site

Omega Chemical

Verdese Carter Park

American Chrome Engineering Inc.

Superchrome Plating Site

Superchrome Funded Removal

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

430.93

4,166.54

.00

.00

.00

.00

.00

.00

.00

25.13

809.02

.00

.00

332.93

.00

.00

.00

.00

.00

224,203.98

162,836.83

23,536.07

3,734.56

1,228.79

39,302.51

11,787.93

6,731.26

20,633.46

31,114.67

323,155.74

43,614.16

110,351.24

42,210.61

26,872.17

2,480.75

5,121.16

2,675.29

25,006.36

55.1%

53.8%

94.1%

43.7%

100.0%

100.0%

109.3%

100.0%

89.6%

86.5%

73.5%

57.9%

100.0%

66.5%

74.8%

100.0%

100.0%

115.5%

100.0%

5,684.25

4,554.66

428.50

44.00

18.00

842.00

222.50

147.00

500.00

584.00

6,153.25

769.50

1,971.50

670.50

635.00

62.50

150.00

57.00

547.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

7,240.00

5,451.00

470.00

76.00

18.00

1,200.00

317.00

147.00

500.00

750.00

6,584.00

1,256.00

2,420.00

860.00

820.00

62.50

150.00

60.00

604.00

78.5%

83.6%

91.2%

57.9%

100.0%

70.2%

70.2%

100.0%

100.0%

77.9%

93.5%

61.3%

81.5%

78.0%

77.4%

100.0%

100.0%

95.0%

90.6%

02/28/1999

12/31/1998

04/30/1997

02/28/1998

03/31/1996

04/30/1997

09/30/1996

05/31/1996

04/30/1997

12/31/1998

09/30/1998

12/31/1998

03/31/1997

12/31/1998

01/31/1998

04/30/1996

06/30/1996

03/31/1996

06/29/1996

Confidential Business Information - Not for Release



9/23/1998 TABLE T -3 Page 2 of 17

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/29/1998

TDD#

39-9601-0020

39-9601-0021

09-9602-0001

39-9602-0002

09-9602-0003

39-9602-0004

09-9602-0005

09-9602-0006

09-9602-0007

09-9603-0001

39-9603-0002

09-9603-0003

09-9603-0004

09-9603-0005

09-9603-0006

09-9604-0001

39-9604-0002

39-9604-0003

09-9604-0004

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Hawaii Technical Assistance

Gabbs Abandoned Drums

START Mobilization

Gibson - Bakersfield

Santa Fe Derailmen - El Cajon

On-Going START Program Support

Gabbs Abandoned Drums - BLM

Electrite Assessment

Duck Valley Indian Reservation

Grey Eagle Mine Site

Oahu Exercise - Report

Puna Geothermal Venture Response

SIMS/RIMS Coordination w/OES/CAL-EPA

Wilmington Site(s) Review

California Regulation Applicability Research

Shell Refinery Fire/Explosion - Martinez

Montgomery Pass

Celtor Chemical

Asylum Slough - Emerg. Resp.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,837.78

6,401.54

9,216.74

4,538.66

61,059.41

889,824.91

6,961.79

3,242.29

20,328.03

22,863.31

722.49

2,802.50

2,669.51

2,376.90

428.88

1,710.91

6,284.23

9,746.90

9,255.47

100.0%

100.0%

115.6%

27.2%

100.0%

98.0%

100.0%

106.3%

105.5%

103.5%

100.0%

23.1%

100.0%

100.0%

100.1%

102.9%

100.0%

105.2%

100.0%

34.00

189.75

198.00

106.00

1,321.50

10,310.00

199.00

79.00

424.25

406.25

18.00

64.75

60.00

45.50

11.50

39.50

150.00

214.50

256.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

35.00

200.00

200.00

340.00

1,322.00

10,310.00

650.00

90.00

500.00

450.00

18.00

135.00

80.00

64.00

200.00

40.00

180.00

270.00

300.00

97.1%

94.9%

99.0%

31.2%

100.0%

100.0%

30.6%

87.8%

84.9%

90.3%

100.0%

48.0%

75.0%

71.1%

5.8%

98.8%

83.3%

79.4%

85.5%

04/30/1996

04/15/1996

04/01/1996

09/30/1998

06/30/1996

06/30/1997

04/30/1996

04/30/1996

05/30/1996

09/30/1996

04/26/1996

07/31/1996

07/31/1996

04/30/1996

08/30/1996

05/15/1996

06/01/1996

09/30/1996

06/01/1996

*** Confidential Business Information - Not for Release



9/23/1998 TABLE T - 3 Page 3 of 17

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/29/1998

TDD#

09-9604-0005

09-9604-0006

09-9604-0007

09-9604-0008

09-9604-0010

09-9604-001 1

39-9604-0012

39-9605-0001

39-9605-0002

39-9605-0003

09-9605-0004

09-9605-0005

39-9605-0006

39-9605-0007

09-9605-0008

09-9605-0009

09-9605-0010

09-9605-0011

39-9606-0001

DESCRIPTION

START QA Management

START Equipment Management

START Health & Safety Coordination

START Computer Support

Training for LA Co FD HAZMAT Trng. Asst.

Sulfur Creek Geothermal

American Samoa Technical Assistance

R.C. Baxter

NGWA - Outdoor Workshop

Pesticide Training - DC Berkeley

McCormick and Baxter

Continuing Challenge Workshop

Feather River Contingency Plan

Dodson Brothers Oil Company

T A L E S Database

Unocal Rodeo Refinery Fire

Panoche Tire Dump Fire

Treasure Island

McFarland - Community Relations

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

.00

.00

6,142.26

6,136.64

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

824.38

.00

.00

.00

64.84

71,094.61

246,406.56

173,297.04

213

3

1

,075.14

,132.95

,152.96

86,167.84

9

11

,342.16

,171.29

5,699.93

65

11

132

4

9

1

41

3

,726.92

,773.55

,001.14

,666.95

,764.57

,801.91

,316.53

,060.17

114,542.67

65.6%

98.0%

61.3%

64.9%

100.0%

100.0%

100.0%

100.0%

100.0%

105.1%

100.0%

100.0%

84.9%

100.0%

39.9%

100.0%

100.0%

100.0%

33.6%

1,646.50

4,032.25

3,644.50

3,345.00

81.00

26.00

1,033.50

173.00

171.00

119.50

826.00

284.00

2,010.00

105.50

250.00

40.00

749.50

83.00

1,345.75

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

1,890.00

4,109.00

4,446.00

5,445.00

100.00

72.00

1,150.00

350.00

250.00

120.00

1,000.00

420.00

2,015.00

200.00

400.00

40.00

750.00

150.00

3,710.00

87.1%

98.1%

82.0%

61.4%

81.0%

36.1%

89.9%

49.4%

68.4%

99.6%

82.6%

67.6%

99.8%

52.8%

62.5%

100.0%

99.9%

55.3%

36.3%

09/30/1997

06/30/1997

12/31/1998

12/31/1998

11/30/1996

06/30/1996

02/28/1997

08/30/1996

06/30/1996

07/31/1996

11/30/1996

10/29/1996

12/31/1997

09/30/1996

12/30/1998

06/21/1996

12/31/1996

08/30/1996

06/30/1999

Confidential Business Information - Not for Release



9/23/1998 TABLE T - 3 Page 4 of 17

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/29/1998

TDD#

39-9606-0002

09-9606-0003

39-9606-0004

09-9606-0005

09-9606-0006

09-9606-0007

09-9606-0008

09-9606-0010

09-9607-0001

39-9607-0002

39-9607-0003

09-9607-0004

39-9607-0005

09-9607-0006

09-9607-0007

09-9608-0001

39-9608-0003

09-9608-0004

39-9609-0002

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

India Basin

Hard Chrome Product

Soboba Indian Reservation

Verdese Carter Park

West Coast Metal Fire

Duck Valley Indian Reservation

Ralph Gray Trucking

Soboba Indian Reservation Drug Lab - Removal

Region IX Cost Summary Information

R.C. Baxter

Tri City Oil

New Technology/Equipment Evaluation

BIA ER Overview

Oregon Formaldehyde Spill

Hazmat Exercise Preparation for FY '96

Lorentz Barrel and Drum Site

Wrights Terminal Corp.

McCormick and Baxter Removal

Mad River Pesticdes

113.42

.00

.00

.00

.00

.00

.00

.00

134.69

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

4,265.71

3,488.82

4,377.32

26,063.41

3,737.26

4,868.78

454.00

3,260.99

7,265.40

3,860.88

4,976.50

2,833.83

5,024.26

2,221.68

5,143.33

1,207.71

2,423.31

79,761.41

5,999.61

81.8%

100.0%

100.0%

100.0%

100.0%

103.3%

99.9%

100.0%

29.1%

107.2%

100.3%

12.0%

100.0%

62.4%

39.3%

100.0%

100.0%

86.6%

100.0%

89.50

85.00

75.00

509.00

99.50

111.00

7.50

69.00

91.00

74.50

109.50

72.00

73.00

50.00

111.00

26.00

63.50

1,369.75

115.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

80.00

130.00

80.00

530.00

100.00

200.00

8.00

70.00

300.00

105.00

170.00

510.00

80.00

60.00

185.00

100.00

240.00

1,400.00

225.00

111.9%

65.4%

93.8%

96.0%

99.5%

55.5%

93.8%

98.6%

30.3%

71.0%

64.4%

14.1%

91.3%

83.3%

60.0%

26.0%

26.5%

97.8%

51.1%

12/31/1998

08/31/1996

07/30/1996

11/30/1996

08/31/1996

09/30/1996

07/31/1996

08/30/1996

12/31/1998

09/30/1996

09/30/1996

12/31/1996

09/30/1996

08/20/1996

09/30/1996

09/30/1996

09/30/1996

09/30/1997

10/31/1996

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/29/1998

TDD#

09-9609-0003

09-9609-0004

39-9609-0006

39-9609-0007

39-9609-0008

39-9609-0009

39-9609-0010

39-9609-001 1

39-9610-0001

39-9610-0002

39-9610-0003

39-9610-0004

09-9610-0005

39-9610-0006

09-9610-0007

09-9610-0008

09-9610-0009

39-9610-0010

39-9610-0011

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Brisbane Fire Department - Radiation Training

San Carlos Pesticide

Tidelands Oil Production Company

Paakea Road Pesticide Fire Site

Richmond Terminal/United Heckathorne Co.

Ralph Gray House Assessment/Westminster Seep

Enviropure/PRC

Fresno Cylinders

DC Metals

The Cruz Ranch/Inspection Plating

CAMEO Training Program

North American Resources

McFarland - Program Management

McFarland - Drinking Water

McFarland - Surface Water Sampling

McFarland - Risk Assessment Support

McFarland - Analytical Support

McFarland - Data Management Support

PEMECO

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

4,780.64

.00

61 1 .20

19,765.54

.00

.00

7,573.12

4,066.52

.00

1

17

,546.15

,096.20

397.31

16,891.95

86

53

3

,126.97

640.89

,740.99

,035.24

52,890.19

15,576.72

96

2

27

384

2

26

105

51

154

,260.42

,228.37

,594.28

,026.14

,704.07

,513.73

,170.41

,300.44

,158.90

100.0%

86.1%

100.0%

100.0%

99.9%

100.0%

88.8%

100.0%

100.4%

100.0%

68.2%

100.0%

16.0%

48.8%

8.3%

71.3%

57.3%

63.7%

77.3%

49.00

296.50

10.00

216.00

1,507.00

16.00

965.25

78.00

864.50

343.00

1,882.00

44.00

407.50

3,322.50

37.00

472.50

1,592.25

683.50

1,635.25

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

60.00

300.00

10.00

220.00

1,730.00

48.00

1,310.00

100.00

2,400.00

410.00

2,213.00

50.00

650.00

3,601 .00

430.00

480.00

2,190.00

1,000.00

1,636.00

81.7%

98.8%

100.0%

98.2%

87.1%

33.3%

73.7%

78.0%

36.0%

83.7%

85.0%

88.0%

62.7%

92.3%

8.6%

98.4%

72.7%

68.4%

100.0%

11/30/1996

12/31/1996

10/31/1996

12/31/1996

06/30/1997

09/15/1996

09/30/1997

10/30/1996

04/30/1997

01/30/1997

12/31/1998

11/15/1996

04/30/1999

06/30/1999

12/30/1998

12/30/1997

01/31/1999

12/31/1998

03/13/1998

*** Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/29/1998

TDD#

39-9610-0012

39-9610-0013

09-9610-0014

09-9610-0015

09-9610-0016

09-9610-0018

39-9610-0019

09-9610-0020

39-9610-0021

39-9611-0001

39-9611-0002

39-9611-0003

39-9611-0004

39-9611-0005

09-9611-0006

39-9611-0007

39-9611-0008

39-9611-0009

39-9611-0010

DESCRIPTION

McFarland - Soil

McFarland - Air

Fresno Drum Site

Sulphur Bank Mercury Mine

Cardenas Bros.

Enviropure West, IncJPRC

Hawaii Exercises FY '97

Native American Tribes Hazmat Exercise

Oceanic ACP Worst-Case Scenarios

Texaco

Bakersfield Chrome & Bumper

West Coast Plating/Metal

Fresno Drum Site

Brown and Bryant

Site Screening Training - DTSC

The Cruz Ranch Site

DSC Pesticide Training Lecture

Pesticide Training - UC Richmond '97

Pesticide Training - UC Phoenix '97

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

22,319.43

.00

.00

.00

.00

.00

1,932.70

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

80,388.64

2,372.93

98,570.74

2,547.15

8,582.59

101,114.81

78,090.65

7,399.81

9,959.57

521.04

8,441.46

4,991.46

31,532.81

613.41

3,060.01

6,545.21

1,435.00

3,486.67

7,277.78

6.2%

2.1%

94.3%

100.0%

100.0%

72.2%

88.7%

80.1%

86.2%

34.3%

100.0%

100.0%

100.0%

100.0%

94.2%

100.0%

100.0%

33.6%

71.8%

1,712.00

37.00

1,761.50

59.50

218.50

2,400.50

915.00

150.00

201.50

14.50

145.00

98.50

762.50

18.00

30.00

152.00

22.50

73.50

114.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

7,280.00

1,450.00

1,850.00

450.00

220.00

2,745.00

970.00

150.00

210.00

20.00

150.00

100.00

930.00

20.00

30.00

210.00

60.00

100.00

120.00

23.5%

2.6%

95.2%

13.2%

99.3%

87.4%

94.3%

100.0%

96.0%

72.5%

96.7%

98.5%

82.0%

90.0%

100.0%

72.4%

37.5%

73.5%

95.0%

09/30/1999

04/30/1999

08/31/1997

03/31/1997

01/31/1997

06/30/1998

11/30/1998

12/31/1996

11/14/1997

11/15/1996

02/28/1997

01/31/1997

04/30/1997

11/15/1996

12/03/1996

03/31/1997

02/28/1997

02/28/1997

04/30/1997

*** Confidential Business Information - Not for Release ***
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/29/1998

TDD#

39-9611-0011

39-9611-0012

09-9611-0013

39-9611-0014

39-9611-0015

39-9611-0016

09-9612-0001

09-9612-0002

09-9612-0003

39-9612-0004

39-9612-0005

39-9612-0006

39-9612-0007

39-9612-0008

39-9612-0009

09-9612-0010

09-9612-0011

09-9612-0012

09-9701-0001

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

CERCLIS Coordination

New Idria Mercury Mine

Iron Mountain Mine

Santa Monica MTBE

Chemical Safety Audit Training @ EPA Lab

DC Metals

Truckee River Hazmat Plan

Quality Printed Circuits - Community Relation

Sequoia Mine Site

West Coast Plating - PRP Oversight

Hassayampa - Lynx Creek FFR

Bell Organizational Maintenance Shop (OMS) #6

START Annual Workplan 1997

Barry M. Goldwater Air Force Range FFR

Rand Miining Company FFR

Molycorp, Inc.

Quality Printed Circuits - Technical

Site Screening Training - HI DOH

Yuba County Flood Response

.00

.00

.00

.00

.00

1,798.76

674.82

202.41

.00

.00

.00

.00

.00

.00

.00

.00

604.29

.00

.00

1,785.81

65,990.49

3,796.06

135,248.64

2,625.68

50,924.28

46,574.99

63,421.41

1,534.35

18,715.65

2,272.88

5,200.35

7,076.84

5,714.21

5,077.86

26,866.32

489,670.94

9,188.48

8,057.08

44.6%

87.8%

100.0%

84.8%

51.9%

60.5%

51.3%

62.9%

100.0%

71.4%

33.8%

77.2%

96.7%

84.9%

75.4%

109.8%

91.1%

72.6%

100.7%

56.50

1,176.50

60.50

2,465.50

66.00

1,155.75

980.50

798.25

38.00

526.00

40.00

79.00

118.00

77.50

79.00

471.50

3,634.50

117.50

184.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

100.00

1,205.00

200.00

2,740.00

90.00

1,504.00

1,200.00

1,030.00

40.00

644.00

80.00

80.00

120.00

80.00

80.00

510.00

4,138.00

120.00

250.00

56.5%

97.6%

30.3%

90.0%

73.3%

76.8%

81.7%

77.5%

95.0%

81.7%

50.0%

98.8%

98.3%

96.9%

98.8%

92.5%

87.8%

97.9%

73.8%

02/15/1997

07/15/1998

01/31/1997

08/30/1997

06/30/1997

09/29/1998

12/31/1998

01/31/1999

01/31/1997

08/30/1997

06/01/1997

10/31/1997

08/31/1997

05/31/1997

10/31/1997

05/30/1997

04/30/1999

03/30/1997

04/15/1997

*** Confidential Business Information - Not for Release ***
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/29/1998

TDD#

39-9701-0002

39-9701-0003

39-9701-0004

09-9701-0005

09-9701-0006

09-9701-0007

09-9701-0008

39-9701-0009

39-9701-0010

09-9701-0011

09-9702-0001

39-9702-0002

39-9702-0003

09-9702-0004

09-9702-0005

09-9702-0006

39-9702-0007

39-9702-0008

39-9702-0009

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Sierra Madre Mad Scientist

Sutler County Flood Response

Tri-Counties/Diablo Training

Mariposa County Flood Response

San Joaquin County Flood Response

Stanislaus County Flood Response

Sierra Madre Mad Scientist

Palos Verdes Shelf

Bakersfield Chrome & Bumper - PRP Oversight

Sulfur Creek Geothermal

Lab-Pack Research New Technology

Tosco Refinery - Chemical Safety Audit

Continuing Challenge HAZMAT Workshop

Marland Marine Oil

Alameda Exercise Design Course

Coalinga Oily Creek

Sparks Solvent/Fuel Site/Evaluation

Mi-Wuk Rancheria Drug Lab Site

Torres-Martinez Drug Lab Site

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,369.01

15,765.67

1,015.55

4,090.48

7,511.18

7,580.78

24,847.27

30,480.14

1,172.58

23,834.68

9,056.49

49,584.03

20,071.73

3,554.16

8,694.58

2,951.33

17,515.86

4,035.92

3,946.01

100.0%

101.9%

100.0%

100.4%

100.0%

100.4%

100.0%

78.5%

15.3%

90.9%

47.2%

92.8%

83.0%

100.0%

63.8%

102.5%

98.5%

100.1%

106.7%

40.00

287.50

18.00

93.50

178.00

159.50

531.50

436.00

32.00

351.50

217.50

567.00

386.00

80.25

143.00

83.00

278.50

99.75

89.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

40.00

290.00

19.00

250.00

250.00

250.00

860.00

438.00

150.00

365.00

320.00

682.00

404.00

250.00

200.00

150.00

370.00

100.00

100.00

100.0%

99.1%

94.7%

37.4%

71.2%

63.8%

61.8%

99.5%

21.3%

96.3%

68.0%

83.1%

95.5%

32.1%

71.5%

55.3%

75.3%

99.8%

89.5%

05/31/1997

03/31/1997

02/28/1997

02/28/1997

02/28/1997

02/28/1997

05/31/1997

08/31/1997

09/30/1997

05/31/1997

09/30/1998

02/27/1998

09/30/1997

03/31/1997

06/30/1997

04/15/1997

07/31/1997

04/30/1997

05/31/1997

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/29/1998

TDD#

39-9703-0002

09-9703-0003

09-9703-0005

09-9703-0006

39-9703-0007

39-9703-0008

09-9703-0009

09-9703-0010

39-9704-0001

39-9704-0002

39-9704-0003

09-9704-0005

09-9704-0006

09-9704-0007

39-9704-0008

09-9704-0009

09-9704-0010

09-9705-0001

09-9705-0002

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

ProtoMetals Plating

SPCC/FRP Inspector Training

Nevada County Oil Spills

San Joaquin County Flood Response

Anaheim House of Horror Chemical Storage

Lawrence Berkeley Lab - FFR

Moorparkk Meth Drug Lab

Sherwin-Williams

AZ Site Screening

Kiefer Road Landfill/Sacramento Co. Landfill

Dick's Auto Salvage

Palau Removal

Universal Reclamation Site

Geo Operato Corp./Unit 1 5 Site

Waterboard Entombment Site Inventory

Gas Cylinder Assessment Technical

Ford City Dump Site Screening

Freelove Valley Home Meth Lab

Freelove Valley Home Meth Lab

.00

.00

.00

.00

.00

562.48

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13,719.43

7,810.07

7,922.15

9,413.84

7,471.93

14,206.38

13,143.07

2,779.08

14,193.96

1,780.31

1,791.80

60,625.66

31,459.28

111,828.28

1,222.91

438.73

486.92

1,692.69

6,807.54

70.7%

73.2%

34.7%

62.9%

42.1%

88.4%

100.0%

100.0%

58.6%

67.8%

100.0%

90.5%

76.3%

93.8%

38.2%

2.5%

48.7%

100.0%

89.8%

292

131

.50

50

207.00

210.00

156.00

206 00

258.00

64.00

210 50

30.00

39.00

814.50

398.75

1,653.00

34 00

9.50

9.00

39.50

146.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

310.00

140.00

630.00

250.00

220.00

222.00

400.00

80.00

255.00

33.00

80.00

880.00

400.00

1,845.00

40.00

136.00

12.00

40.00

150.00

94.4%

93.9%

32.9%

84.0%

70.9%

92.8%

64.5%

80.0%

82.5%

90.9%

48.8%

92.6%

99.7%

89.6%

85.0%

7.0%

75.0%

98.8%

97.3%

12/31/1997

05/15/1997

06/20/1997

05/31/1997

11/30/1997

09/30/1998

07/31/1997

05/01/1997

10/31/1997

12/31/1998

07/30/1997

06/30/1998

12/31/1997

11/30/1997

03/30/1998

12/31/1997

06/30/1997

05/30/1997

07/30/1997

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/29/1998

TDD#

39-9705-0003

09-9705-0004

09-9705-0005

09-9705-0006

09-9705-0007

09-9705-0008

09-9705-0009

39-9705-0011

39-9705-0012

39-9705-0013

39-9706-0001

39-9706-0003

09-9706-0004

39-9706-0005

09-9706-0006

39-9706-0007

39-9706-0008

39-9706-0009

39-9706-0010

DESCRIPTION

Arcadia MTBE Site

Charnock MTBE Site

Safford Range - AZ Army National Guard

Douglas Range - AZ Army National Guard

Fort Irwin National Training Center - Fort Ir

Ocean Park Lead

NFPI PCB Assessment

Bay Area FRPs

Hassayampa/Lynx Creek

DTSC Document Reviews #1

Phoenix Hydrocarbons

Pemaco Removal Site

Omega Chemical

Leviathan Mine

Phytoremediation Technology Evaluation

Root Cause Analysis Training

Alco Pacific Lead Battery Site

Water Rock Greasy Drums

BIA Training

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

2,253.87

34,823.60

.00

.00

.00

.00

.00

.00

.00

4,514.34

.00

1,141.50

.00

.00

.00

.00

.00

.00

.00

124,995.13

502,016.07

4,209.28

4,724.92

5,610.71

8,896.92

11,718.15

7,864.60

8,147.36

26,263.33

3,181.25

124,643.78

1,042.49

4,312.81

1,703.30

5,977.06

12,808.98

3,487.73

6,153.12

78.6%

70.5%

62.5%

70.2%

83.3%

60.1%

64.4%

77.9%

92.5%

71.8%

37.2%

67.0%

85.5%

78.1%

31.5%

111.6%

58.2%

62.3%

87.9%

2,070.50

6,471.75

79.50

79.50

78.00

192.00

186.25

178.50

128.50

498.00

67.50

2,109.00

16.00

70.50

47.00

39.00

341.50

84.00

85.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

2,525.00

8,010.00

80.00

80.00

80.00

200.00

245.00

190.00

130.00

656.00

114.00

2,942.00

17.00

103.00

80.00

40.00

350.00

100.00

85.00

82.0%

80.8%

99.4%

99.4%

97.5%

96.0%

76.0%

93.9%

98.8%

75.9%

59.2%

71.7%

94.1%

68.4%

58.8%

97.5%

97.6%

84.0%

100.0%

09/30/1998

09/30/1998

10/31/1997

10/31/1997

04/30/1998

07/31/1997

07/31/1997

09/30/1997

05/31/1998

06/30/1999

06/30/1997

12/31/1998

08/31/1997

12/15/1997

09/30/1998

07/01/1997

12/31/1997

07/08/1997

09/30/1997

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/29/1998

TDD#

39-9706-0011

09-9706-0012

39-9706-0013

09-9706-0014

09-9706-0015

39-9707-0001

39-9707-0002

09-9707-0003

09-9707-0004

39-9707-0005

39-9707-0006

09-9707-0007

39-9708-0001

39-9708-0002

39-9708-0003

39-9708-0004

09-9708-0005

09-9708-0006

09-9708-0007

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Fresno Drum Site

San Gabriel Valley-Puente Valley

Pemeco

On-Going Program Support

START Equipment Management

SPCC/FRP Inspection & Reporting Development

DTSC Orientation Session

Inland Oil Practical Exercise

UNOCAL-Avila Beach

Rabbit Springs Drug Lab

Eagle 1 Mill Site

HRS Training

Knoll's Lodge Mobile Home Park

Crafton-Redlands Area aka Lockheed Propulsion

Stauffer Chemical Co. Dominguez Plant

Lava Cap Mine

Alark Hard Chrome

Omega Chemical Co (aka Omega Services)

Barry M. Goldwater AFB - FFR

424.92

3,966.80

.00

44,890.98

13,749.63

.00

.00

.00

.00

.00

.00

.00

.00

176.19

.00

700.85

3,449.62

1,789.47

.00

39,868.72

104,817.91

28,388.01

702,980.31

278,449.08

329.41

348.03

5,663.54

5,484.08

1,308.63

31,172.27

5,450.57

8,400.22

9,325.11

6,577.73

23,622.36

9,734.59

23,616.56

1,226.48

64.7%

87.4%

88.7%

70.3%

76.1%

0.9%

8.5%

24.6%

31.8%

43.1%

73.3%

56.5%

29.7%

38.8%

43.9%

96.8%

39.9%

65.6%

76.1%

826.50

1,650.00

429.00

8,000.00

3,478.50

8.00

7.00

149.50

117.00

33.00

598.50

142.00

203.50

228.50

121.00

400.50

221.50

483.50

19.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

1,078.00

1,724.00

430.00

11,590.00

5,631.00

600.00

50.00

200.00

294.00

40.00

680.00

160.00

510.00

400.00

250.00

400.00

400.00

600.00

20.00

76.7%

95.7%

99.8%

69.0%

61.8%

1.3%

14.0%

74.8%

39.8%

82.5%

88.0%

88.8%

39.9%

57.1%

48.4%

100.1%

55.4%

80.6%

95.0%

10/30/1998

08/30/1998

02/28/1998

12/31/1998

10/31/1998

01/30/1998

09/30/1997

12/31/1997

03/31/1998

09/30/1997

12/31/1997

08/15/1997

12/31/1997

09/30/1998

01/31/1998

09/30/1998

10/31/1998

09/30/1998

09/15/1997

*** Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/29/1998

TDD#

09-9708-0008

09-9708-0009

09-9708-0010

09-9708-0011

39-9708-0012

09-9708-0013

39-9708-0014

09-9708-0015

39-9708-0017

09-9708-0018

39-9709-0001

09-9709-0002

39-9709-0003

39-9709-0004

09-9709-0005

09-9709-0006

09-9710-0001

09-9710-0002

09-9710-0003

DESCRIPTION

Pena Blanca Watershed

Sabino Canyon Shooting Range

Mansfield Canyon Mines Site

North Fork Mill Site

Sierra Madre Subpoena

Mesa Pesticides

Havasupai Canyon Drum

Charnock MTBE Meeting

Site Screening Training - Navajo nation

Duck Valley Indian Reservation II

Gila River Indian Community Tire Fire

Leviathan Mine

Apple Valley Subpoena

Syntrum Corp.

Byers Bomb Site

Leviathan Mine Removal

K&L Plating - Permain

Annual Tribal Conference

Eagle 1 Mill Site

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

.00

1,646.93

605.41

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,357.98

1,353.33

.00

.00

.00

5,301.05

3,649.20

3,817.89

9,124.86

240.21

21,578.22

8,823.31

5,267.93

1,144.59

17,632.19

16,770.48

4,109.80

218.19

19,463.24

68,877.79

38,178.82

77,040.36

6,287.32

13,718.42

94.7%

65.2%

68.2%

60.1%

7.2%

90.5%

41.6%

90.8%

119.2%

86.6%

33.5%

15.7%

13.2%

75.9%

30.1%

53.0%

85.6%

90.0%

85.7%

95.50

75.50

99.50

160.50

5.00

474.25

128.50

37.75

16.00

297.50

282.00

118.50

5.00

393.50

1,464.25

836.00

1,393.50

103.00

318.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

80.00

80.00

100.00

150.00

44.00

500.00

300.00

46.00

16.00

300.00

589.00

200.00

30.00

425.00

2,700.00

1,190.00

1,400.00

120.00

349.00

119.4%

94.4%

99.5%

107.0%

11.4%

94.9%

42.8%

82.1%

100.0%

99.2%

47.9%

59.3%

16.7%

92.6%

54.2%

70.3%

99.5%

85.8%

91.3%

07/31/1998

08/31/1998

07/31/1998

02/15/1998

11/30/1997

05/15/1998

12/31/1997

09/05/1997

10/15/1997

12/31/1997

03/30/1998

12/31/1997

11/30/1997

03/31/1998

12/31/1998

11/30/1998

03/30/1998

02/15/1998

04/15/1998

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/29/1998

TDD#

39-9710-0004

39-9710-0005

39-9710-0006

39-9710-0007

39-9710-0008

09-9710-0009

39-9710-0010

39-9710-0011

09-9710-0012

09-9711-0001

09-9711-0002

09-9712-0001

09-9712-0002

09-9712-0003

09-9712-0004

09-9712-0007

39-9712-0008

09-9712-0009

09-9712-0010

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT J-OE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Tuolumne Reservation Drug Lab

UC Berkeley Pesticide Lecture

Knoll's Lodge Mobile Home Park

Lava Cap Mine - Removal

K&L Plating - 89th Avenue

Computer & Technical Support for OSC

R&D for Response Related Internet Resources

Enviropur/PRC West, Inc. (Patterson)

Leung Property

City of Yuma, AZ - W. Riverfront Development

LA County Fire Department Training Support

Leviathan AMD Treatment Technology

BHP Pinto Valley

Feather River Plan Outreach

Bakersfield Chrome & Bumper Removal

START QA Management

Leviathan Mine

Leona Heights Sulfer Mine

Typhoon Paka Response

.00

.00

.00

.00

.00

.00

222.56

198.63

.00

2,048.20

.00

174.25

.00

1,399.60

.00

2,575.60

.00

.00

.00

4,813.97

3,016.10

2,226.04

10,756.74

46,211.95

5,459.07

3,982.88

52,676.70

5,625.67

49,881.96

856.73

10,475.57

13,237.99

51,846.09

17,394.74

59,037.35

24,535.75

621.93

14,993.09

9.8%

62.0%

37.9%

85.4%

61.5%

73.8%

21.5%

59.5%

67.4%

83.2%

61.0%

56.4%

62.7%

43.2%

68.9%

65.1%

100.6%

9.2%

106.4%

82.00

58.00

44.00

159.00

810.00

78.50

86.50

791.50

114.50

796.75

20.50

245.50

182.50

989.00

335.00

1,324.25

356.50

12.50

195.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

440.00

80.00

44.00

180.00

820.00

100.00

300.00

1,065.00

145.00

840.00

25.00

250.00

300.00

1,945.00

350.00

1,570.00

400.00

120.00

180.00

18.6%

72.5%

100.0%

88.3%

98.8%

78.5%

28.8%

74.3%

79.0%

94.9%

82.0%

98.2%

60.8%

50.8%

95.7%

84.3%

89.1%

10.4%

108.6%

12/31/1997

01/31/1998

04/30/1998

12/31/1997

03/30/1998

12/31/1997

09/30/1998

09/30/1998

04/30/1998

10/31/1998

12/15/1997

06/15/1998

03/10/1998

11/15/1998

06/30/1998

09/30/1998

07/31/1998

05/29/1998

03/30/1998

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/29/1998

TDD#

39-9712-0011

39-9712-0012

39-9712-0013

39-9801-0001

39-9801-0002

39-9801-0003

39-9801-0004

09-9801-0005

39-9801-0006

39-9801-0007

09-9801-0008

39-9801-0009

09-9801-0010

09-9802-0001

39-9802-0002

39-9802-0003

39-9802-0004

09-9802-0005

39-9802-0006

DESCRIPTION

GAO Survey

START 1998 Annual Workplan

K&L Anodizing

Alco Pacific

City of Mt. Shasta, CA - Roseburg

Oceanic ACP Worst-Case Scenarios

San Francisco River Mine Tailings

Mission Linen

Syntrum Corp.

Brown & Bryant (An/in) Subpoena

Lakewood Oil Spill

One Camelback/Phoenix Hydrocarbon

Ecological Assessment Training

Sierra Chemical Plant

Cal-Trans/Lake Merrit

ERCC Scoping/Planning (So. CA)

HAZMAT Coordinating Comm LA County

Tuolumne Tribal Meth Lab

Estero Bay Tank Farm

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

.00

.00

.00

4,253.81

494.19

.00

4,149.23

6,192.00

1,004.50

89.01

.00

.00

208.71

6735

.00

.00

185.80

.00

.00

14,537.63

6,262.05

1,740.39

25,893.39

84,004.46

1,255.35

37,760.48

39,606.36

100,248.67

7,028.73

786.63

1,738.05

6,259.23

8,367.54

1,940.45

463.41

711.62

2,602.36

5,148.87

76.9%

87.0%

29.0%

50.9%

90.3%

89.7%

60.5%

77.6%

70.6%

33.5%

39.9%

62.1%

28.7%

34.0%

58.3%

8.0%

18.9%

58.9%

60.5%

279.50

101.00

49.00

734.50

1,340.50

19.50

775.50

628.00

1,623.25

107.00

21.00

33.75

124.00

136.50

70.50

10.00

19.00

60.00

127.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

280.00

120.00

100.00

910.00

1,360.00

20.00

920.00

840.00

1,876.00

260.00

20.00

40.00

282.00

300.00

73.00

100.00

55.00

60.00

119.00

99.8% 02/27/1998

84.2% 01/15/1998

49.0% 04/01/1998

80.7% 10/31/1998

98.6% 09/30/1998

97.5% 03/02/1998

84.3% 11/30/1998

74.8% 12/31/1998

86.5% 12/31/1998

41.2% 12/31/1998

105.0% 02/15/1998

84.4% 03/13/1998

44.0% 10/30/1998

45.5% 07/31/1998

96.6% 03/01/1998

10.0% 12/31/1998

34.5% 12/31/1998

100.0% 06/30/1998

107.1% 06/30/1998

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/29/1998

TDD#

09-9802-0007

09-9802-0008

09-9802-0009

09-9802-0010

09-9802-001 1

09-9802-0012

09-9802-0013

09-9802-0014

39-9803-0001

09-9803-0002

09-9803-0003

39-9803-0004

39-9803-0005

39-9803-0006

39-9803-0007

39-9803-0008

09-9803-0009

09-9803-0010

09-9803-001 1

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

8-Hour Radiation Training

North Fork Mill Site

San Jon Barranca Oil spill

Lancaster Rad Munitions

Mendocino National Forest -Eel River Sump

Aurora Canyon Millsite

Gambonini Mercury Mine

Florence Range - AZ Army National Guard

Lagoon Drive Chemicals

Magnus Oil Spill

HRS Screening Memoranda

Cruz Ranch Subpoena

Orland Cleaners

Waste Disposal, Inc. - Tank Assessment

India Basin Removal Support

Pescadero Drug Lab

West Cap Tucson Airport Project

Ascon Landfill

Site Screening

.00

754.64

.00

.00

.00

.00

684.14

36.36

.00

.00

488.10

.00

231.28

.00

2,103.43

421.11

649.91

.00

150.40

5,584.86

60,589.91

10,704.73

1,721.20

360.02

2,838.34

34,573.53

4,788.99

13,572.95

275.57

17,540.67

1,448.87

11,245.28

17,903.71

20,672.46

16,784.27

32,658.50

2,786.55

20,917.68

108.5%

75.7%

37.4%

52.5%

6.4%

93.9%

44.0%

85.5%

23.5%

38.2%

43.9%

44.9%

45.9%

74.1%

65.4%

76.8%

56.0%

63.4%

42.7%

53.00

758.50

253.00

43.00

5.00

42.50

562.50

89.00

310.50

7.00

325.50

36.00

133.50

175.00

463.25

337.25

499.50

60.00

327.25

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

68.00

775.00

430.00

50.00

80.00

39.00

1,015.00

80.00

860.00

15.00

500.00

50.00

350.00

230.00

800.00

362.00

710.00

60.00

700.00

77.9% 03/15/1998

97.9% 07/31/1998

58.8% 05/31/1998

86.0% 03/31/1998

6.3% 06/30/1998

109.0% 05/31/1998

55.4% 12/31/1998

111.3% 07/31/1998

36.1% 07/31/1998

46.7% 03/31/1998

65.1% 08/30/1999

72.0% 04/30/1998

38.1% 07/31/1998

76.1% 07/30/1998

57.9% 08/31/1998

93.2% 08/07/1998

70.4% 12/31/1998

100.0% 06/30/1998

46.8% 12/31/1998

*** Confidential Business Information - Not for Release ***
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/29/1998

TDD#

09-9804-0001

09-9804-0002

09-9804-0003

39-9804-0004

09-9804-0005

39-9804-0006

09-9805-0001

09-9805-0002

09-9805-0003

09-9805-0004

39-9805-0005

39-9805-0006

09-9805-0007

09-9805-0010

39-9805-0011

39-9805-0012

09-9806-0001

39-9806-0002

39-9806-0003

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Pomona Plating

Coray & Sons Chrome Plating

Site Screening Training - AZDEQ

McMinn State Superfund Site

Inter-Tribal Council of Arizona

Plumas National Forest (Ponderosa Reservoir)

Site Screening Training - Hoopa

Downey Site Discovery Project

Baker Canyon Buried Drums

Coray & Cons Chrome Plating

Alameda Naval Air Station

Continuing Challenge HAZMAT Workshop

China Lake Naval Weapons Station

Pesticide Training - Sacramento '98

City of Stockton

Palos Verdes Shelf.

Kingsbury Creek Mine Lab

BIA Training

NFPI PCB Assessment

629.15

.00

112.80

11,346.46

.00

.00

70.70

4,191.97

.00

25.49

.00

11,768.11

.00

.00

62.19

.00

593.63

247.39

-934.63

13,689.09

5,272.32

376.99

24,754.28

5,354.03

3,349.10

1,448.32

14,598.42

10,296.99

4,154.21

1,395.22

14,194.57

1,278.47

1,275.96

2,278.76

1,127.00

9,367.32

3,646.76

9,642.21

36.5%

84.4%

10.5%

65.4%

66.5%

10.3%

67.2%

29.9%

49.9%

55.4%

11.4%

20.4%

5.2%

61.6%

5.4%

92.4%

50.6%

60.8%

64.3%

258.00

115.00

10.00

473.25

79.00

70.25

20.00

354.25

147.25

106.00

23.00

305.50

20.00

24.50

76.50

18.00

211.00

59.50

139.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

510.00

100.00

40.00

630.00

125.00

500.00

22.00

766.00

230.00

150.00

200.00

1,100.00

400.00

25.00

600.00

20.00

316.00

80.00

150.00

50.6%

115.0%

25.0%

75.1%

63.2%

14.1%

90.9%

46.2%

64.0%

70.7%

11.5%

27.8%

5.0%

98.0%

12.8%

90.0%

66.8%

74.4%

93.0%

08/30/1998

04/22/1998

08/15/1998

12/31/1998

08/30/1998

08/31/1998

08/31/1998

12/31/1998

08/31/1998

06/30/1998

12/30/1998

10/30/1998

11/30/1998

08/30/1998

11/30/1998

06/30/1998

09/01/1998

09/01/1998

09/30/1998

*** Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/29/1998

TDD#

39-9806-0004

09-9806-0005

39-9806-0006

09-9806-0007

09-9806-0008

09-9806-0010

39-9806-0011

09-9806-0012

39-9806-0013

09-9806-0014

39-9807-0001

39-9807-0002

39-9807-0003

39-9808-0003

39-9808-0004

09-9808-0005

09-9808-0008

DESCRIPTION

Y2K Evaluation

Crown Plating Assessment

Nogales Wash

SPCC Inspections

McMinn/West Avenue Site

Pomona Plating

Duncan Mill Site

Richey Mill Site

R9 Annual Site Assessment Conference

Allied Signal

Cappell Road Illegal Dump Site

OneSource Chemical

Enfield Chemical

WasteLAN Data Management

Grey Eagle Mine

Tracy Tire Fire

Fort Apache, the Drums

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

1,972.73

.00

327.60

45.91

2,295.14

4,760.74

509.96

122.23

61.12

129.64

4,715.35

5,028.29

4,039.23

412.91

7,059.16

9,187.07

727.20

3

3

1

14

7

,012.09

,117.31

327.60

,775.99

,023.69

,779.32

695.42

347.06

1,856.44

5

7

5

7

835.86

,934.80

,121.31

,574.41

412.91

,059.16

9,187.07

727.20

13.1%

72.6%

2.0%

71.0%

67.6%

23.7%

12.4%

6.2%

33.4%

23.9%

23.0%

59.4%

41.6%

3.4%

50.4%

13.7%

8.3%

77.00

53.00

8.00

40.00

169.50

166.50

17.00

8.00

31.00

13.00

157.50

146.50

117.50

6.00

174.00

258.25

19.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

400.00

54.00

400.00

40.00

183.00

510.00

80.00

80.00

70.00

50.00

400.00

154.00

210.00

150.00

200.00

700.00

100.00

19.3%

98.1%

2.0%

100.0%

92.6%

32.6%

21.3%

10.0%

44.3%

26.0%

39.4%

95.1%

56.0%

4.0%

87.0%

36.9%

19.0%

12/31/1998

08/31/1998

03/10/1999

07/31/1998

09/20/1998

10/31/1998

12/31/1998

12/31/1998

09/30/1998

12/24/1998

10/16/1998

09/30/1998

10/31/1998

12/31/1998

09/02/1998

12/31/1998

09/15/1998

TOTALS $300,208.46 $10,269,770.01 163,387.66 20,795.50
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9/16/1998 TABLE T -4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number

TDD Number Project Manager
Project Start Revised

Date Due Date Due Date

HAWAII TECHNICAL ASSISTANCE Letter Report

Honolulu 09-9601-0020 SCHWENNESEN, MICHAEL 01/31/1996 04/30/1996 04/30/1996

>AHU EXERCISE - REPORT

09-9603-0002 GUEVARRA, JAY 03/19/1996 04/26/1996

ISOUTHERN PACIFIC RR CHEM SAFETY AUDIT B>|Formai Report

09-9601-0005 CASTRO-WEHR, FRANK 12/28/1995 03/31/1996

PHOON PAKA RESPONSE
"-

ROOT CAUSE ANALYSIS TRAINING

Anchorage 09-9706-0007 ANDERSON, RON 06/18/1997 07/01/1997

ALLIED SIGNAL
lt;?. .A! ...3?.."xsHflLjM A ±J.»ff»y...gs.tt'̂ w.

:inal Report
R>i..,,»., ̂  o^^Yii*!'* V^ sw • fi-f - j

'^"•fym^t"^1- *_^ TF*™*( t>j,jr ̂

x^\ ' ̂  ><-*«* tf%*^|V

06/25/1998 12/24/1998

BARRY M. GOLDWATER AIR FORCE RANGE

Phoenix AZ5572124514 09-9612-0008 JOHNSON, KAREN 12/19/1996 05/31/1997 05/31/1997

Page 1 of 44
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Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

Phoenix

lAZ 1BHP PINTO VAUUEY "" '̂  ^

AZ5572124514 09-9708-0007

*• f-.-,̂ Ma>
 ft

- ^ - i?..̂ ^̂ îF.

( Formal Report

08/15/1997 09/15/1997

Miami 09-9712-0002 COLEN, TIMOTHY 12/03/1997 03/10/1998

t Final Report -•- I. , V

New River

.
OF YUMA, AZ - W.RIVERFRONT

fliZ0002014306 09-9709-0005

._ >. — ̂ ^2^,, ....... n ........ ̂  --- LZ. _
NT DEVELOP r Pinal Report fc

U-^,... ,:.i.,.^,.TnimPT-^1.-1t ,^;^>^^l^^

09/23/1997 12/31/1998

10/31/1998 10/31/1998

)AZ|CRIT PARKER PESTICIDES

Parker 09-9809-0002

OUGLAS RANGE - AZ ARMY NATIONAL GUAR Final Report

Douglas

m
)UNCAN MILL SITE

î J3R^vTA.,3jgLlj .J..<._.i:1S4(Rj...?t.»..... Just

AZ0001907492 09-9705-0006 05/20/1997 10/31/1997 10/31/1997

Final Report

AZ0002378016 09-9806-0011 GENOLIO, THOMAS 06/30/1998 12/31/1998

Page 2 of 44
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Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start
Date Due Date

Revised
Due DateState Site Name TDD Number Project Manager

ECOLOGICAL ASSESSMENT TRAINING •
09-9801-0010 BOTELHO, TATIANA

LORENCE RANGE - AZ ARMY NATIONAL GUA^fFinal Report

«£0001907518 09-9802-0014 COLEN, TIMOTHY

AZ .IFORT APACHE, THE DRUMS Final Report

09-9808-0008 WHITE, JEFFREY

AZ ;GILA RIVER INDIAN COMMUNITY TIRE FIRE a Final Report 1-,

SHAEFFER, KRISTIN09-9709-0001

AZ . HASSAYAMPA - LYNX CREEK FFR Final Report

^5120090068 09-9612-0005 JOHNSON, KAREN

HASSAYAMPA - LYNX CREEK FFR

^Z5120090068 09-9705-0012 LADD, KAREN

AZ t JHAVASUPAI CANYON DRUM ! Final Report
TT5"?W. t' »V*"<

Havasupai Reservatio 09-9708-0014 DUNCAN, WILL

Page 3 of 44
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Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateState Site Name TDD Number Project Manager

INTER-TRIBAL COUNCIL OF ARIZONA

09-9804-0005 GREGORY, JOHN 04/13/1998 08/30/1998

NSFMELD CANYON MINES SITE Final Report

AZ0002001857 09-9708-0010 BOTELHO, TATIANA 02/17/1998 07/31/1998

^ _

AZMESA PESTICIDES

09-9708-0013 GREGORY, JOHN 08/21/1997 05/15/1998 05/15/1998

MINEREC MINING & CHEMICAL

MISSION LINEN r (Final Report

SHAEFFER, KRISTIN 01/28/1998 12/31/1998 12/31/199809-9801-0005

NAVAJO TOXAPHENE V tf<7?{^

09/30/1996 09/30/1996WINDOW ROCK W0000146621 09-9601-0007

POGALES WASH Final Report

09-9806-0006 FRANKEL, VICKI

Page 4 of 44
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Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateState Site Name TDD Number Project Manager

ORTH AMERICAN RESOURCES lFinal Report

09-9610-0004

— *

09-9706-0001 GREGORY, JOHN

09-9801-0009 GREGORY, JOHN

AZ PEN A BLANC A WATERSHED Final Report

IAZ0002001642 09-9708-0008

'ESTICJDE TRAINING - UC PHOENIX, AZ '97 Other Report

CASTRO-WEHR, FRANK09-9611-0010

IAZ IQUALITY PRINTED CIRCUITS Final Report

|*\ZD074440470 09-9612-0011

Other Report

AZD074440470 09-9612-0002 LADD, KAREN

Page 5 of 44
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Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

AZ RICHEY MILL SITE , Final Report

CAN YON SHOOTING RANGE

[ ARMY NATIONAL GUARRJFi

AZ0001907550 09-9705-0005 JOHNSON, KAREN

\ISAN CARLOS PESTICIDE Letter Report
=-^ L,

09-9609-0004 COLEN, TIMOTHY

AN FRANCISCO RIVER MINE TAILINGS Final Report
;)TiW!11^ w - ̂ Xr1 •

AZ0000262725 COLEN, TIMOTHY09-9801-0004

SANDERS AVIATION Final Report

TEMPE AZD035954114 09-9601-0013 03/31/1997

AZ |SITE SCREENING TRANING - AZDEQ
KiiiilBK-ctir^ _

Final Report

Phoenix 09-9804-0003 GENOLIO, THOMAS 06/29/1998 08/15/1998 08/15/1998

Page 6 of 44
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9/16/1998

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateState Site Name TDD Number Project Manager

Letter Report

09-9607-0003 MAHONY, KAREN

BAZ- fjWEST CAP ARIZONIA

ftZD035974807 FRANKEL, VICKI09-9803-0009

YAVAPAt PENTAPOND

fiiZD008398703 09-9601-0014 CASTRO-WEHR, FRANK

CA | 8-HOUR RADIATION TRAINING

San Francisco 09-9802-0007 MCLEOD, CYNTHIA

EXERCISE DESIGN COURSE Formal Brief

09-9702-0005 FRANKEL, VICKI

CA IALAMEDA NAVAL AiR STATION fe Final Report

A2170023236 09-9805-0005 JOHNSON, KAREN 05/06/1998 12/30/1998

A | ALARK HARD CHROME Final Report

AD098229214 09-9708-0005 JOHNSON, KAREN
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*** Confidential Business Information - Not for Release



9/16/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number

TDD Number Project Manager
Project Start Revised

Date Due Date Due Date

CA ALCO PACIFIC LEAD BATTERY SITE

AD008387250 09-9706-0008 BENSON, CRAIG

AD008387250 09-9801-0001 HAMRICK, ERIC

A lAMERICAN CHROME ENGINEERING, INC.
^^^f^f^t-y^w^^y^fft?

CA0001186154

A ANAHEIM HOUSE OF HORROR CHEMICAL STO

09-9703-0007 WISE, ROBERT

CA SANNUAL TRIBAL CONFERENCE

San Francicsco 09-9710-0002 GREGORY, JOHN

CA f APPLE VALLEY DRUMS

APPLE VALLEY CA0001039585 09-9709-0003 WISE, ROBERT 11/30/1997

CA IARCADIA MTBE SITE Final Report

Santa Monica 09-9705-0003 SCHWENNESEN, MICHAEL 05/05/1997 09/30/1998 09/30/1998

Page 8 of 44
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Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

=CA GASCON LANDFILL

ASYLUM SLOUGH - EMERG. RESP.

Napa

CA 3AURORA CANYON MILLSITE

09-9604-0004 LAWRENCE, PETER 04/16/1996 06/01/1996

nJjFinal Report
(nuB-npr-'"* «»•

j£-»«

JOHNSON, KAREN 02/19/1998 05/31/1998CA5141190566 09-9802-0012

A AZ SITE SCREENING i Final Report

JOHNSON, KARENSan Francisco 09-9704-0001

CA .BAKER CANYON BURIED DRUMS * Final Report

Orange 09-9805-0003

A IBAKERSFIELD CHROME & BUMPER Final Report

Bakersfield )A001709302 09-9611-0002 WALDER, STEVEN 11/08/1996 02/28/1997

Bakersfield JA001709302 09-9701-0010 WALDER, STEVEN 01/28/1997 09/30/1997 09/30/1997

Bakersfield CA001709302 09-9712-0004 WALDER, STEVEN 12/09/1997 06/30/1998 06/30/1998

Page 9 of 44
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9/16/1998

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due Date

r:^x@

HAMRICK, ERIC

CA PELL ORGANIZATIONAL MAINTENANCE SHOP « (Final Report
:,??•« »?

JOHNSON, KAREN 10/31/1997 10/31/1997

I BRISBANE FIRE DEPARTMENT-RADIATION T |t Letter Report fS
.^,^.-^?.^.^yyT^^.S¥g-::'

LAWRENCE, PETER

BROWN & BRYANT - ARVIN Other Report

12/31/1998 12/31/1998

CA ^CALIFORNIA REGULATION APPLICABILITY f -[Letter Report

CAL-TRANS/LAKE MERRIT OIL SPILL Final Report

WALTER, JOHN

A CAMEO TRAINING PROGRAM
, " 1"^ *i • '_„ .«-• , f

RANDALL, RANDY
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FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

A 1CAPPELL ROAD ILLEGAL DUMP SITE

A0002392603 09-9807-0001 MARTIN, PAUL

CA JiCARDENAS BROS. Final Report

09-9610-0016 RANDALL, RANDYSANTA MARIA 01/31/1997 01/31/1997

CA r CASMALIA RESOURCES

CASAMALIA AD020748125 09-9601-0011 MCLEOD, CYNTHIA 12/28/1995 09/30/1998 09/30/1998

A 3CELTOR CHEMICAL WORKS etter Report

HOOPAVLYINDRESV CAD980638860 09-9604-0003 GUEVARRA, JAY

A ^CENTRAL EUREKA MINE (MESA DE ORO) Letter Report

BUTTER CREEK CA0000726539 09-9601-0009 MCDONALD, CAMERON

%.CACERCLiS COORDINATION

09-9611 -0011 LAWRENCE, PETER 11/21/1996 02/15/1997 02/15/1997San Francisco

CA 1CHARNOCK MTBE SITE

SCHWENNESEN, MICHAELSanta Monica 09-9705-0004
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TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateTDo Number Project ManagerState Site Name

CA XHARNOCK MTBE SITE

SCHWENNESEN, MICHAEL 09/05/1997 09/05/1997Santa Monica 09-9708-0015

A "flCHINA LAKE NAVAL WEAPONS STATION

CHINA LAKE CA2170023152 09-9805-0007 JOHNSON, KAREN

CA ICITY OF MT. SHASTA, CA - ROSEBURG ; (Final Report

09-9801-0002 PALLADINO, CARL

CA .ICITY OF STOCKTON Final Report

09-9805-0011 WALTER, JOHN

A yCOALINGA OILY CREEK Final Report

09-9702-0006 LAWRENCE, PETER

CONTINUING CHALLENGE WORKSHOP F:inal Report

09-9805-0006 CASTRO-WEHR. FRANK 05/14/1998

CA CONTINUING CHALLENGE WORKSHOP

09-9605-0005 WISE, ROBERT

Page 12 of 44
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FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

CA CONTINUING CHALLENGE WORKSHOP

09-9702-0003 WISE, ROBERT

CONTRA COSTA EXERCISE

CASTRO-WEHR, FRANK09-9803-0003

CA COOPER DRUOTCO Other Report

AD055753370 09-9706-0002

CORAY & SONS CHROME PLATING {jhFinal Report

Pittsburg JA0002334639 09-9804-0002 DUNCAN, WILL 04/06/1998 04/22/1998

Pittsburg )A0002334639 09-9805-0004 DUNCAN, WILL 05/06/1998 06/30/1998

:RAFTON-REDLANDS AREA (LOCKHEED PRO r Final Report

Redlands CAD981997638 09-9708-0002 SHAEFFER, KRISTIN

CA JROWN PLATINING ASSESSMENT

08/07/1997 09/30/1998 09/30/1998

inal Report

San Luis Obispo 09-9806-0005 BENSON, CRAIG 06/09/1998 08/31/1998
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TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

CA DC METALS ^ (Final Report
J

Oakland 09-9610-0001 JONES, CYNTHIA 10/17/1996 04/30/1997 04/30/1997

Oakland 09-9611-0016 MCLEOD, CYNTHIA 11/26/1996 09/29/1998 09/29/1998

jjjĝ f.J.._..̂ ...Jl̂ f̂ĉ .y..r...1;.. . ±..i^>r 4î r ..«....̂ , ̂  &p%,.3*^£^r,-$$*.3>Js.^..^ .̂ ..,.̂  .y .̂ ..Ĵ ....... _ ^ .

jjDELlMpRTEOOggY PESTICIDE S T O R A G E : Final Report
W»-̂ .-r¥.,,. v,; T »- i ~ -;•"»;"Sf,I-3->"Ji- IT"- ' -r •T\T"J!"Tr 5™>-•."-• i- Tf.— ^ • <i I „.... ,y,r> m....

CRESENT CITY CAD000626176 09-9601-0010 FRANKEL, VICKI 12/28/1995 12/31/1998 12/31/1998

CAiDICK'S AUTO SALVAGE l̂ Final Report

Fontana 09-9704-0003

CAi DODSON BROTHERS OIL COMPANY Letter Report
;̂

04/16/1997 07/30/1997

MONTCLAIR :AT080014194 09-9601-0008 WISE, ROBERT 12/28/1995 05/31/1996 05/31/1996

MONTCLAIR ;AT080014194 09-9605-0007 WISE, ROBERT 05/15/1996 09/30/1996

2A rJDOWNEY SITE DISCOVERY PROJECT Final Report

Los Angeles

:A iDTSC DOCUMENT REVIEWS #1

09-9805-0002

Final Report
" 'j,'v"i"V"*'-—'

CASTELLANA, BEN 05/04/1998 12/31/1998 12/31/1998

Berkeley/Glendale 09-9705-0013 JAMES, JAMES 06/13/1997 06/30/1999 06/30/1999
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TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateState Site Name TDo Number Project Manager

, w t ^ .rf...-.JF Ĥ̂ -«aima«,K«J»B^H.J«.....

^CAELECTRITE ASSESSMENT
• « ™ ™ ™ - « " ^ ^

Letter Report

09-9602-0006 MARTIN, PAULEAST PALO ALTO 04/30/1996 04/30/1996

A|EMERGENCY AIR MONITORING DIRECTORY p Finaf Report

EDWARDS, HOWARD 04/30/1997 04/30/1997

CA % ENVIROPUR/PRC WEST, INC. (PATTERSON) fjLetter Report

09-9710-0011

Report

BENSON, CRAIGA0001562370 09-9609-0010

CA0001562370 09-9610-0018 BENSON, CRAIG 06/30/1998 06/30/1998

A REGION IX SPILL PHONE

SAN FRANCISCO CLEMENS, ROBIN09-9601-0001
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FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date °ue Date

|CAMRCCSCOPINi8/PLANNING (SO. CA)
•"̂ ' a !ii>"4 •

I" Final Report

Long Beach 09-9802-0003 WISE, ROBERT

CA iESTERO BAY TANK FARM
, r — - -—••
final Report

'.. i) „ .

12/31/1998 12/31/1998

Morro Bay 09-9802-0006 ESTEY, AMY 02/09/1998 06/30/1998

CA EVACUATION GUIDANCE DOCUMENT C Final Report
""

12/28/1995 02/28/1998SAN FRANCISCO 09-9601-0004

EATHER RIVER CONTINGENCY PLAN ffinal Report
"

(CA-

QUINCY 09-9605-0006 WOOD, MICHELLE 05/14/1996 12/31/1997 12/31/1997

QUINCY 09-9712-0003 WOOD, MICHELLE 12/05/1997 11/15/1998 11/15/1998

CA 1FORD CITY DUMP SITE SCREENING
^Yl̂ f't^W*'-1

Final Report

Ford City

';. '•*.... "̂  '"•'3-V . .t_..C-.,-:- >•••••

09-9704-0010

FORT IRWIN NATIONAL TRAINING CENTER - F fr Final Report
i ' * -" ~

Fort Irwin CA5213790038 09-9705-0007
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STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

^FREELOVE VALLEY HOME METH LAB

Valley Home )A0001907369 09-9705-0001 EDWARDS, HOWARD 05/05/1997 05/30/1997

Valley Home CA0001907369 09-9705-0002 MCDONALD, CAMERON 05/05/1997 07/30/1997

....... ..$jfa&£S^ -3«---..-.-..g'S,~ 1—^&^̂ a&^̂ ,̂ ^̂ ,

AgPRESNOCirilNDERS Letter Report

Fresno 09-9609-0011

CA i FRESNO DRUM SITE
- Final Report

MCDONALD, CAMERON 09/20/1996 10/30/1996

Fresno ;A0001576511 09-9610-0014 WALTER, JOHN 10/16/1996 08/31/1997 08/31/1997

Fresno ;A0001576511 09-9611-0004 LAWRENCE, PETER 01/13/1996 04/30/1997 04/30/1997

Fresno ;A0001576511 09-9706-0011 WALTER, JOHN 07/10/1997 10/30/1998 10/30/1998

FRONTIER FERTILIZER etter Report

CAD071530380 09-9601-0006

GAMBONINI MERCURY MINE Other Report

09-9802-0013
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FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date °ue Date

GAO SURVEY Report

San Francisco 09-9712-0011 GENOLIO, THOMAS

ICA^pASCYLINDER ASSESSMENT TECHNICAL j> JFjnal Report
L-^ ttx«W""''«T»»«!«!G:W*«f*^1*'11-'-^1''Fn-sWT'TWr?'"11 "w Sm.-B'̂  » • • ••

J -1 - v*. v
--^

San Francisco 09-9704-0009 RANDALL, RANDY 04/24/1997 12/31/1997

CA dGIBSON - BAKERSFIELD I1 Mtter Report

Bakersfield 09-9602-0002 WALDER, STEVEN 09/30/1998

CA pREY EAGL.E MINE SITE
*f
lFiinal Report

Happy Camp CAD000629923 09-9808-0004

ICAGREY EAGLE MINE SITE Pormal Report

Happy Camp

CA dHARD CHROME PRODUCTS

;AD000629923 09-9603-0001 GUEVARRA, JAY 03/28/1996 09/30/1996 09/30/1996

Los Angeles

COORDINATING COMM. LA CO.

09-9606-0003

[Verbal Report

SCHWENNESEN, MICHAEL 06/19/1996 08/31/1996 08/31/1996

Los Angeles 09-9802-0004
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State Site Name City
Cerclis
Number

TDD Number Project Manager
Project Start Revised

Date Due Date °ue Date

A MHAZMAT EXERCISE PREPARATION -96 stter Report

San Francisco 09-9607-0007 CASTRO-WEHR, FRANK 07/30/1996

CA *1HRS SCREENING MEMORANDA t jother Report

09/30/1996

San Francisco 09-9803-0003

CA "INDIA BASIN BOATYARD SITE (DONCO FACILIT|qFinaI Report
" ^^

JOHNSON, KAREN 03/16/1998 08/30/1999

03/19/1998 08/31/1998

IRON MOUNTAIN MINE

SHASTA 09-9611 -0013 COLEN, TIMOTHY 11/21/1996 01/31/1997

„

Burbank 09-9712-0013 HAMRfCK, ERIC

. PLATING - 89TH AVENUE inal Report

OAKLAND JA0001905496 09-9710-0008 03/30/1998
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TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due DateState Site Name

K Final ReportA K&L PLATING - PERMAIN

AD066568130 09-9710-0001 MARTIN, PAUL 10/02/1997 03/30/1998

CA BRIEFER ROAD LANDFILL/SACRAMENTO COUN Final Report

CAD980637466 09-9704-0002 JAMES, JAMES

. _~E»^t...JME.^yj-7 **t* .»..;.vJE»-. .1 ° «-..annb...t^L-..j,». .T W-» '.....gk'5 «_«-JP-

;CA KINGSBURY CREEK MINE LAB p Final Report

A0002373736 09-9806-0001 GREGORY, JOHN

KNOLL'S LODGE MOBILE HOME PARK

09-9708-0001 WISE, ROBERT

09-9710-0006 JAMES, JAMES

„——^.^j^.

binal Report

09-9711-0002

CA 1LAB-PACK RESEARCH NEW TECHNOLOGY Letter Report

San Francisco 09-9702-0001 RANDALL, RANDY
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FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name

CA~KGOdN DRIVE CHEMICALS
f-w« ,-- -»*—^->pvr-™T.~

City
Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due Date

»7»m*m
• M}?.

Final Report
,,,._jt>

*^"""'WSt*1j(*«syjn T ' -r

Chula Vista CA000232871 09-9803-0001 BENSON, CRAIG 03/09/1998 07/31/1998

CA LAKEWOOD OIL SPILL JFinal Report
^TX-IHT"'* ~ "Yl"~55^1 ' V-'";»"•"—J—-if '•'^"""w^'M.'.gteijidi^ \

09-9801-0008

fc/UlLANCASTER RAD MUNITIONS JFinal Report

WISE, ROBERT09-9802-0010

—•"•• • •••'••> ^J i f—
CA gLAVA CAP MINE JFinal Report

09-9708-0004AD983618893 JOHNSON, KAREN

CAD983618893 09-9710-0007 COLEN, TIMOTHY

y .̂iv.tJJl̂ .̂f.ini-..i'i...4.̂ M..atal,,,.,̂ ^

Final ReportCA y LAWRENCE BERKELEY LAB - FFR
~,',^

09-9703-0008 JOHNSON, KARENA4890008986

A OLEONA HEIGHTS SULFER MINE Final Report

09-9712-0009 FRANKEL, VICKI
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Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date °ue Date

LEUNG PROPERTY

Gilroy 09-9710-0012

LEVIATHAN MINE *^Final Report
, £* 'If" > > v_y ̂  ^ ' •> *

Markleeville CAD980673685 09-9706-0005 JAMES, JAMES 06/13/1997 12/15/1997 12/15/1997

Markleeville JAD980673685 09-9709-0002 DUNCAN, WILL 09/08/1997 12/31/1997

Markleeville ;AD980673685 09-9709-0006 BOTELHO, TATIANA 09/25/1997 11/30/1998 11/30/1998

Markleeville )AD980673685 09-9712-0001 DUNCAN, WILL 12/03/1997 06/15/1998 06/15/1998

Markleeville CAD980673685 09-9712-0008 JOHNSON, KAREN 12/12/1997 07/31/1998

Markleeville S,AD980673685 09-9808-0010 JOHNSON, KAREN 08/21/1998 10/31/1998

CA JLORENTZ BARREL & DRUM Final Report

SAN JOSE 09-9608-0001 MARTIN, PAUL 08/20/1996 09/30/1996

.

j| '̂̂ yE^p^i^DES

09-9609-0002 LAWRENCE, PETER 09/17/1996 10/31/1996
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Confidential Business Information - Not for Release ***



9/16/1998 TABLE T-4

Region: 9

FIELD WORK REPORT SCHEDULES
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State Site Name City
Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due Date

A MAGNUS OIL SPILL Final Report

San Pedro 09-9803-0002

CA t:MARIPOSA COUNTY FLOOD RESPONSE inal Report

09-9701-0005

ICAJMARLAND MARINE OIL
- - -

Final Report

Avenal

A IMCCORMICK & B/ERCREOSOTING

09-9702-0004 MAHONY, KAREN 02/13/1997 03/31/1997

gjFinai Report
g.̂ .̂  y ̂ ^̂ p ,̂.

STOCKTON ;AD009106527 09-9605-0004 MARTIN, PAUL 05/07/1996 11/30/1996 11/30/1996

STOCKTON CAD009106527 09-9608-0004 MARTIN, PAUL 08/20/1996 09/30/1997 09/30/1997

yA|MCFARLAND KERN COUNTY
r - — . , ^ , . . . . v • - - - -

Final Report

McFarland CA0001118603 09-9610-0005 JAMES, JAMES 10/08/1960 04/30/1999 04/30/1999

McFarland JA0001118603 09-9610-0006 MCLEOD, CYNTHIA 10/08/1996 06/30/1999 06/30/1999

McFarland ;A0001118603 09-9610-0007 SHAEFFER, KRISTIN 10/08/1996 12/30/1998 12/30/1998

McFarland CA0001118603 09-9610-0008 WONG, DIANA 10/08/1996 12/30/1997 12/30/1997
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Cerclis
Number TDD Number project Manager

Project Start Revised
Date Due Date Due Date

A ^MCFARLAND KERN COUNTY

McFarland CA0001118603 09-9610-0009 EDWARDS, HOWARD 10/08/1996 01/31/1999 01/31/1999

McFarland )A0001118603 09-9610-0010 CHADWICK, PATRICIA 10/08/1996 12/31/1998 12/31/1998

McFarland CA0001118603 09-9610-0012 WOOD, MICHELLE 02/20/1997 09/30/1999 09/30/1999

McFarland CA0001118603 09-9610-0013 JAMES, JAMES 02/20/1997 04/30/1999 04/30/1999

7;
' * * ' ". !&£, . 'J 1* 1 s i* ' ^ i " I ^

MCFARLAND KERN COUNTY

Santa Rosa 09-9806-0008 09/20/1998

CA MCMINN STATE SUPERFUND SITE £ Other Report

Santa Rosa 09-9804-0004

pygjDOCINO NATIONAL FOREST - EEL RIVER -, Final Report
V f̂W»^^»*fr"̂ «'»t̂ T^^ '̂«t»f«|'?'|2 r̂'-<"̂ .* •r-rr-'-r** U- ,.-'... ; .

FRANKEL, VICKI 12/31/1998

. \ " '».

Mendocmo CA0002321073 09-9802-0011 JAMES, JAMES 03/19/1998 06/30/1998
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Project Start Revised
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JCA ' JMI-WUK RANCHERIA DRUG LAB SITE
W-- Jn^-,^-^—.. yT. «*t 'mgmgn^'W^'^^f^, •-••---

Report

Tuolumne 09-9702-0008 GREGORY, JOHN 02/28/1997 04/30/1997

:A'̂ |MOLYCORPlNC Final Report
-srw '̂̂ i^^T^T T'VTf ̂ Kfflw * "W'̂ f̂ i?p^̂
| v , ^ ,&-» v /&U^» ̂ V, '̂  V , * I< |̂'V4* - * • ' ? f. i- - vr-c ^n

MOUNTAIN PASS CAD980695795 09-9612-0010 MARTIN, PAUL 12/18/1996 05/30/1997 05/30/1997

,iO?,i A^^JS^>—, - ?-- t̂î ^^S^R,̂ 3 î̂ } f̂̂ ,̂ ^^^^«^--'̂ ^-~----g

SAOMOORPARK METH DRUG LAB
^rte*^

MOUREN-LAURENS OIL

CA iNATIVE AMERICAN TRIBES HAZMAT EXERCIS ^ iFinal Report

MCDONALD, CAMERONSan Francisco 09-9610-0020

CA NEVADA COUNTY OIL SPILLS
%&»*-•*• s-fe,..,,&.^^^...

Final Report

Donner

CA ;NEW IDRIA MERCURY MINE

09-9703-0005 COHN^HOWARD 03/10/1997 06/20/1997 06/20/1997

Final Report

Idria CA0001900463 09-9611-0012 FRANKEL, VICKI 11/21/1996 07/15/1998 07/15/1998
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Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date °ue Date

EW TECHNOLOGY/EQUIPMENT EVALUATION M, Letter Report
1*

San Francisco

.JNC

09-9607-0004 DUNCAN, WILL

A •• NORTH FORK MILL SITE * JFinal Report

07/24/1996 12/31/1996 12/31/1996

3*-v r^fjrf

North Fork 09-9708-0011 MCLEOD, CYNTHIA 08/20/1997 02/15/1998 02/15/1998

North Fork 09-9802-0008 MCLEOD, CYNTHIA 02/16/1998 07/31/1998 07/31/1998

A 1 OCEAN PARK LEAD Final Report
VVST-

Santa Monica

CA iOCEANIC ACP WORST-CASE SCENARIOS

09-9705-0008 WALDER, STEVEN 05/12/1997 07/31/1997

San Francisco 09-9610-0021 COLEN, TIMOTHY 10/31/1996 11/14/1997 11/14/1997

San Francisco 09-9801-0003 COLEN, TIMOTHY 01/28/1998 03/02/1998

. - • -• 'jMLlaMpL.'."..'...;? *5^ A¥TAH .%-' ' .̂, î , a . ' v.. .' ,_ 5iH ̂  ¥

fcAlTOMEGACHEMICAL CO (AKA OMEGA SERVICE K Pinal Report ^
y^ '̂ *s'!̂ ^^ "" '"-"" .. '̂rT»"'lll'"*Jf"-'T-^!f." '

WHITTIER )AD042245001 09-9601-0015 SCHWENNESEN, MICHAEL 12/28/1995 01/31/1998 01/31/1998
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TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateTDD Number Project ManagerState Site Name

- ~ L _ ^ — . - . ~ . . . . .

fcA IOMEGA RECOVERY SERVICES

CAD042245001 09-9706-0004

iN-CALL RESPONSE CALL OUT

SAN FRANCISCO 09-9601-0002 CASTRO-WEHR, FRANK 12/28/1995

CA ^ONESOURCE CHEMICAL Final Report

09-9807-0002 BENSON, CRAIG

CA SON-GOING START PROGRAM SUPPORT other Report

SAN FRANCISCO 09-9602-0004 CHAMBERS, THOMPSON

SAN FRANCISCO 09-9706-0014 CHAMBERS, THOMPSON

A ¥• OREGON FORMALDEHYDE SPILL Letter Report

09-9607-0006 DUNCAN, WILL

ORLAND CLEANERS 5 Final Report

CAD983579582 09-9803-0005 LICHENS, CHRIS
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FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due Date

...̂ ...a. ,\&~-< :.jfe ĵi..Trx7ĵ .̂  ~\ .JL^K^^^J JLZ^I..4. s?..i...'J. ̂ .._ _,~.j

CA ^PALOS VERDES SHELF.

Siera Madre/Duarte 09-9701-0009 JOHNSON, KAREN 02/04/1997 08/31/1997 08/31/1997

Siera Madre/Duarte 09-9805-0012 JOHNSON, KAREN 05/18/1998 06/30/1998

CA JIPANOCHE TIRE DUMP FIRE etter Report

Panoche

QEHt..rEaJSvU: »..!.. > A i.g .. .?„.....„,.—t̂ ii.

CA iPEMECO INC.

)A000140924 09-9605-0010 12/31/1996

~t«Final Report

MCDONALD, CAMERON 05/29/1996 12/31/1996

MAYWOOD CAD980737092 09-9610-0011 GENOLIO, THOMAS 10/08/1996 03/13/1998 03/13/1998

MAYWOOD ;AD980737092 09-9706-0003 SAPP, JUDY 06/19/1997 12/31/1998 12/31/1998

MAYWOOD CAD980737092 09-9706-0013 JOHNSON, KAREN 07/01/1997 02/28/1998 02/28/1998

CA PESCADERO DRUG LAB

D8/07/1998 08/07/1998

' -f^- A»;>....; -SJ.4?..Vtf '-̂ ĵm.* .rfr 'Jfadgrit̂ .J.' , .> tei?.

CA PESTICIDE TRAINING - SACRAMENTO '98

Sacramento 09-9805-0010 WISE, ROBERT 05/15/1998 08/30/1998
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FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number

TDo Number Project Manager
Project Start Revised

Date Due Date °ue Date

ESTICIDE TRAINING - UC BERKELEY I-Letter Report

09-9605-0003 CASTRO-WEHR, FRANK

A NPESTICIDE TRAINING - uc RICHMOND '97

09-9611 -0009 CASTRO-WEHR, FRANK

"PLUMAS NATIONAL FOREST (PONDEROSA REFinal Report

V™

»iFinal Report

Pomona CAD981975139 09-9804-0001 HAMRICK, ERIC 04/03/1998 08/30/1998

Pomona CAD981975139 09-9806-0010 SAPP, JUDY 06/17/1998 10/31/1998

AJiL. ..It.. ."« JlM

CA JPROTOMETALS
r^^l JsrsfW*^- r;;*^-* ^^« ^ •«? >^T"^

Final Report 8

' " • www

Beimoni 09-9703-0002 LAWRENCE, PETER 04/03/1997 12/31/1997 12/31/1997

CA SR&D FOR RESPONSE RELATED INTERNET RES
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Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

|CAlp:C BAXTER Letter Report
( > i

07/03/1996 09/30/1996

Wilmington 09-9605-0001

Wilmington 09-9607-0002

^_ fjr& g? j • .̂-L jg ĵ- -^ J-~-!̂ ...̂ »̂g L̂ ..-̂

|CAjR9 ANNUAL SITE ASSESSMENT CONFERENCE ^ Final Report

San Francisco 09-9806-0013

JCA"|RABBIT SpR|NGS DR(JG LAB

I"*1?1*!

Final Report

Lucerne Valley 09-9707-0005 WISE, ROBERT

CA -RALPH GRAY TRUCKING 2633
( ._ ^™_L_

" Letter Report

07/29/1997 09/30/1997

WESTMINSTER 09-9606-0008 HAMRICK, ERIC 06/26/1996 07/31/1996

WESTMINSTER 09-9609-0009 RANDALL, RANDY 09/17/1996 09/15/1996

|CA IRAND MINING COMPANY FFR Final Report
^s

.̂ ^^*^ r̂7T;*^

Randsburg

EGION IX COST SUMMARY INFORMATION

;AD981437346 09-9612-0009 10/31/1997

Final Report

San Francisco 09-9607-0001 CRUZ, MARIA 07/05/1996 12/31/1998 12/31/1998
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FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

CA f RICHMOND TERMINAL AKA UNITED HECKATH Letter Report

RICHMOND CAD981436363 09-9609-0008 COLEN, TIMOTHY 09/18/1996 06/30/1997 06/30/1997

CA b; SAN GABRIEL VALLEY - PUENTE VALLEY ĴFinal Report

City of Industry CAD980818579 09-9706-0012 COHN, HOWARD

CA JOAQUIN COUNTY FLOOD RESPONSE

06/25/1997 08/30/1998 08/30/1998

Final Report

09-9701-0006 ESTEY, AMY 01/13/1997 02/28/1997

09-9703-0006 ESTEY, AMY 03/12/1997 05/31/1997

CA SfSAN JON BARRANCA OIL SPILL Final Report

Ventura 09-9802-0009 CASTELLANA, BEN 02/18/1998 05/31/1998

ICA ^SANTA FE DERAILMENT - EL CAJON ^Formal Report"

02/09/1996 06/30/1996

•CA ifSANTA MONICA MTBE

Santa Monica CA0001757897 09-9611-0014 SCHWENNESEN, MICHAEL 11/20/1996 08/30/1997 08/30/1997
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FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateState Site Name TDD Number Project Manager

SEQUOIA MINE SITE f- Letter Report

09-9612-0003 HAMRICK, ERIC 12/18/1996 01/31/1997Sequoia National For

CA t SHELL REFINERY FIRE/EXPLOSION Letter Report

09-9604-0001 WHITAKER, JOHN 04/01/1996 05/15/1996

A ISHERWIN-WILLIAMS Final Report

CA0001898568 09-9703-0010 MARTIN, PAUL

fCA^^E^r l̂WArJREM'AD SCIENTIST Final Report

Duarte/Sierra Madre CA0001766062 09-9701-0002 RANDALL, RANDY

Duarte/Sierra Madre

A s (SIERRA MADRE SUBPOENA

CA0001766062 09-9701-0008 RANDALL, RANDY

'..'.>3&3C.L.. .t ...>,.... .. -~s £•' Jt.f ̂  (?..,.. it -̂A î_ .̂J -̂..„•«>..;.', , •>

_____m f tP t n e r Report
nmMfri-"̂ *-'- !-••• • ̂ ^-^^ 't.W^ v «***»1

09-9708-0012 08/21/1997 11/30/1997RANDALL, RANDY

CA j|SIMS/RIMS COORDINATION W/OES/CAL-EPA ^Letter Report

San Francisco 09-9603-0004 MCDONALD, CAMERON
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Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

-SITE SCREENING TRAINING - HI DOH
W »"V*-"*tC - -.'-KWW«WW«»."K»2»«»'J'«T»!i*;*'"1"'1<

San Francisco 09-9612-0012 JOHNSON, KAREN 12/19/1996 03/30/1997 03/30/1997

CAi SITE SCREENING TRAINING - HOOPA Other Report

San Francisco 09-9805-0001 JOHNSON, KAREN

>ITE SCREENING TRAINING - NAVAJO NATION i
^^i^. ...J....,Ĵ  - .̂iî ^rl

Other Report ^

San Francisco 09-9708-0017

A asiTE SCREENING TRAINING -DTSC Final Report

San Francisco 09-9611-0006

.. JE.. .. v. <,«

CA ^JSOBOBA INDIAN RESERVATION , j
T -̂yr"* '̂*:

Letter Report

HEMET 09-9606-0004 RANDALL, RANDY 06/19/1996 07/30/1996

HEMET 09-9606-0010 RANDALL, RANDY 06/26/1996 08/30/1996
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FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

A ISPCC/FRP INSPECTOR

A 1SPCC/FRP INSPECTOR

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

CA TANISLAUS COUNTY FLOOD RESPONSE

Modesto 09-9701-0007

CA ISTART ANNUAL WORKPLAN

SHAEFFER, KRISTIN

etter Report

01/13/1997 02/28/1997

San Francisco 09-9612-0007 CHAMBERS, THOMPSON 12/19/1996 08/31/1997 08/31/1997

San Francisco 09-9712-0012 CHAMBERS, THOMPSON 12/30/1997 01/15/1998

Tl™ .. .A~>.!es.T

;A START COMPUTER SUPPORT
_^i - ' m

04/18/1996 12/31/1998

'''̂ "'''"'̂ o'̂ ^^yf̂ *!r ^^JL^ ~^" '̂'**" ™
jcAfjsTART EQU¥MENT MANAGEMENT
* •«" q^qyim ̂ " »j{t' "Jt J™>,t'Jl-H"y^"^gg^al' ¥* **»" '*"!"

San Francisco 09-9604-0006 DUNCAN, WILL 04/18/1996 06/30/1997 06/30/1997
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FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due Date

A iSTART EQUIPMENT MANAGEMENT Letter Report

COHN, HOWARD

A .ilSTART HEALTH & SAFETY COORDINATION
—™

,jLetter Report

MCLEOD, CYNTHIA

JCA"JSTART MOBILIZATION

BENSON, CRAIG

ICA ISTART QA MANAGEMENT Final Report

EDWARDS, HOWARD

EDWARDS, HOWARD

CA STAUFFER CHEMICAL, DOMINGUEZ PLANT

1CA

Carson

^ULFURCREEK GEOTHERMAL

ICAT000611202 09-9708-0003

(Final Report

01/31/1998 I01/31/199H

Geyserville bAOOOl840982 09-9701-0011 COLEN, TIMOTHY 01/24/1997 05/31/1997 05/31/1997

Geyserville JA0001840982 09-9704-0007 COLEN, TIMOTHY 04/18/1997 11/30/1997 11/30/1997
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Cerclis
Number

Project Start Revised
Date Due Date °ue DateState Site Name TDD Number Project Manager

JCAlSULFUR CREEK GEOTHERMAL
^ "̂"

Letter Report

PA0001840982 09-9604-0011 COLEN, TIMOTHY

ULPHURBANK MERCURY MIME

CLEARLAKE OAKS AD980893275 09-9610-0015 MAHONY, KAREN

CA JSUPERCHROME PLATING & ENGINEERING co. Formal Report

LOS ANGELES CAD008246886 09-9601-0019 WISE, ROBERT

CA ^SUPERCHROME PLATING & ENGINEERING CO. Letter Report

LOS ANGELES AD008246886 09-9601-0018 WISE, ROBERT 12/28/1995 103/31/1996

UTTER COUNTY FLOOD RESPONSE p |Final Report

09-9701-0003 MCDONALD, CAMERON

BYNTRUM CORP.

A0002268837 09-9709-0004 WISE, ROBERT

A0002268837 09-9801-0006 WISE, ROBERT
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State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

TCA fit.A.L.E.S. DATABASE
WfJ

San Francisco

TEXACO
»«»c .-»."

t *• •
r

09-9605-0008 12/30/1998 12/30/1998

Final Report

Wilmington

•casMzz. TI» w

09-9611-0001 RANDALL, RANDY

CA 1 THE CRUZ RANCH/INSPECTION PLATING £] Final Report SP •V m>/r* fc T "̂l

i*^ vv?^srV *"i"- »*"
^ V V " v ? % * j& >v j f ^^/ ^U » t

Auburn 09-9610-0002 MAHONY, KAREN 10/10/1996 01/31/1997 01/30/1997

Auburn 09-9611-0007 MAHONY, KAREN 11/21/1996 03/31/1997 03/31/1997

]CA gTHE CRUZ RANCH/INSPECTION PLATING

Auburn 09-9803-0004 ESTEY, AMY

CA ITIDELANDS OIL PRODUCTION COMPANY i Letter Report
—gS£Wf 3r* /

Los Angeles

.HAi A

CAS TORRES-MARTINEZ DRUG LAB SITE

09-9609-0006 RANDALL, RANDY 09/18/1996 10/31/1996

FInal Report

Thermal 09-9702-0009 WALDER, STEVEN 02/28/1997 05/31/1997
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Cerclis
Number

Project Start Revised
Date Due Date Due DateTDD Number Project ManagerState Site Name

A TOSCO REFINERY

CASTRO-WEHR, FRANKAD00072751 09-9702-0002

A g TRACY TIRE FIRE
-

09-9808-0005 MARTIN, PAUL

FORLA COFDHEALTH HAZMAT TR f TLetter Report

09-9604-0010 WISE, ROBERT 04/25/1996 11/30/1996 11/30/1996

CA ;pTREASURE ISLAND Letter Report

09-9605-0011 MAHONY, KAREN 06/05/1996 08/30/1996San Francisco

CA fTTRI-COUNTIES/DIABLO TRAINING JFinal Report
"ff̂ ĵ̂ W'̂ nT''1'*"1'™"

09-9701-0004 BENSON, CRAIG

A i fTRUCKEE RIVER HAZMAT PLAN 4 jOther Report
n^^^rf^i<impf'«vfjfy>i'i;-^^ L

09-9612-0001 CLEMENS, ROBIN 12/16/1996 12/31/1998 12/31/1998

.*!
Final ReportCA TUOLUMNE RESERVATION DRUG LAB

^

09-9710-0004 PALLADINO, CARL
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FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateState Site Name TDo Number Project Manager

A TUOLUMNE RESERVATION DRUG LAB iFinal Report

09-9802-0005 RANDALL, RANDY 02/09/1998, 106/30/1998

A s!UClERKELEY PESTICIDE LECTURE

09-9710-0005 CASTRO-WEHR, FRANK

JCA ^UNIVERSAL RECLAMATION SITE
^S-SPri

JFinal Report

12/31/1997 112/31/199709-9704-0006 ESTEY, AMY

A IUNOCAL RODEO REFINERY FIRE ^Letter Report

05/29/1996 106/21/199609-9605-0009 EDWARDS, HOWARD

A tUNOCAL-AVILA BEACH

09-9707-0004 _

CA SUSC PESTICIDE TRAINING LECTURE

A 1VERDESE CARTER PARK
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Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

VERDESE CARTER PARK

06/27/1996 11/30/1996

CA 'WASTE DISPOSAL INC SITE ; (Final Report

SCHWENNESEN, MICHAELSANTA FE SPRINGS 09-9803-0006

__ . . .

A <|S\WiSTCLAî ATA MANAGEMENT

09-9808-0003 DECASTRO, LISASan Francisco

WATERBOARD ENTOMBMENT SITE INVENTOR r Final Report

^^

09-9704-0008San Francisco

WEST COAST PLATING/METAL FIRE Final Report

CA yWEST COAST PLATING/METAL FIRE
^^^Jr - ^i-Y^Wf^

South El Monte CA0001611482 01/31/1997

CA UWEST COAST PLATING/METAL FIRE

09-9611 -0003 RANDALL, RANDY

South El Monte :A0001611482 09-9606-0006 RANDALL, RANDY 06/26/1996 08/31/1996 08/31/1996
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Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

A WILMINGTON SITE(S) REVIEW etter Report

BENSON, CRAIG09-9603-0005

CA : WRIGHTS TERMINAL CORP. Letter Report

09-9608-0003 (WISE, ROBERT

CA :1Y2K EVALUATION Final Report

OWSTON, R SHAWN 06/04/1998 112/31/199809-9806-0004San Francisco

Final ReportICA rYUBA COUNTRY FLOOD RESPONSE

Marysville 09-9701-0001 DUNCAN, WILL '01/07/1997 04/15/1997 04/15/1997

... . .<,.. %-- ,T a.... .**Ma«t..».3F Ji..̂ ..

|HI «4HAWAII EXERCISES FY '97 (Final Report

Honolulu 09-9610-0019 MCLEOD, CYNTHIA 10/31/1996 11/30/1998 11/30/1998

ROAD PESTICIDE FIRE SITE

Honolulu

UNA GEOTHERMAL VENTURE RESPONSE

09-9609-0007 12/31/1996 |12/31/1996

flFormalReport

Pahoa 09-9603-0003 07/31/1996
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Project Start Revised
Date Due Date °ue Date

M1BIA ER OVERVIEW (Final Report

Las Cruces 09-9706-0010 FRANKEL, VICKI 06/26/1997 09/30/1997

Las Cruces 09-9806-0002 LONG, EDWARD 06/10/1998 09/01/1998

JNM:
.SB—

M BIA ER OVERVIEW [Letter Report

Las Cruces 09-9607-0005 BENSON, CRAIG 07/30/1996 09/30/1996

. .

NFPI PCB ASSESSMENT Final Report

Navajo 09-9705-0009 GREGORY, JOHN 05/17/1997 07/31/1997

Navajo 09-9806-0003 SAPP, JUDY 06/04/1998 |09/30/1998

DUCK VALLEY INDIAN RESERVATION

Owyhee NV0001401157 09-9708-0018 COLEN, TIMOTHY 08/28/1997 12/31/1997 12/31/1997

JNViDUCK VALLEY INDIAN RESERVATION

Owyhee NV0001401157 09-9602-0007 MCDONALD, CAMERON 02/29/1996 05/30/1996 05/30/1996

Owyhee NV0001401157 09-9606-0007 MCDONALD, CAMERON 06/26/1996 09/30/1996
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Nelson NV0001995604 09-9707-0006 ESTEY, AMY 07/31/1997 12/31/1997 12/31/1997

Nelson NV0001995604 09-9710-0003 ESTEY, AMY 10/08/1997 04/15/1998 04/15/1998

iGABBS ABANDONED DRUMS - BLM rLetter Report'

LAWRENCE, PETER09-9601-0021

09-9602-0005 LAWRENCE, PETER

MONTGOMERY PASS

09-9604-0002Mt. Montgomery

NGWA - OUTDOOR CONFERENCE Letter Report

09-9605-0002 ESTEY, AMY

IERRA CHEMICAL PLANT

Mustang

PARKS SOLVENT/FUEL PLUME

09-9802-0001 IPALLADINO, CARL

SPARKS NVD986768778 09-9702-0007
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NV ISPARKS SOLVENT/FUEL PLUME Formal Report

SPARKS NVD986768778 09-9601-0012 FRANKEL, VICKI 12/28/1995 12/31/1998 12/31/1998

WATER ROCK GREASY DRUMS Final Report
-
s * " v ^ ^" ' ^^ ' ' > v i t~ " **"

Pahrump 09-9706-0009 RANDALL, RANDY 07/07/1997 07/08/1997

_<>AMERICANj-|̂ gA'f ESiKlArASSISTANci f,Pinal Report'
•;̂ ';'̂ ¥ '̂'̂ ^^ '̂|̂ "¥E?SBH^T^W't^^Ps^^**v{ '̂'J^"^"^ ^ —'"""'"'" ^""-L k *"""' ' '

~f,
V f '

^ViS «*«."•«»••*- ^?
Hi « |«Mf" if-**-?"* » r+jA>
t ,t "It , c, f -*- , '

American Samoa 09-9604-0012 RANDALL, RANDY

PALAU CHEMICAL

TT0000464453 09-9704-0005 BENSON, CRAIG

[^COMPUTER & TECHNICAL SUPPORT FOR OSC . 'ormal Brief~

PHYTOREMEDIATION TECHNOLOGY EVALUAT

Seattle 09-9706-0006 ENG, CHEONG 07/07/1997 09/30/1998 09/30/1998
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ecology and environment, inc.
International Specia'ists in the Environment

l&l
350 Sansome Street #300,
San Francisco California 94104
Tel (415)981-2811 Fax (415)981-0801

17 September 1998

U.S. Environmental Protection Agency
Financial Management Division (MD-32)
Accounts Payable
Research Triangle Park, NC 27711

Attn: Administrative Audit Section/Accounts Payable

RE: EPA Contract 68-W6-0010
Public Voucher #033 with Supporting Documents
Period from August 2,1998 through August 29,1998

Dear Sir or Madam:

Enclosed please find E & E's Public Voucher #033 for the period from August 2, 1998
through August 29, 1998, Site Specific Invoice Detail, and Summary Invoice Table,
which covers services performed by our firm for the referenced contract.

If you have any questions regarding the preparation of this report, please contact me at
(415)981-2811.

Sincerely,

ECOLOGY AND ENVIRONMENT, INC.

Thompson Chambers
START Region IX Program Manager

Enclosures

cc: Contracting Officer
Project Officer
START Region IX file
E & E Accounting Department

ecvc ea paoc



Standard Form 1034
Revised January 1980
Department of the Treasury
I TFRM 4-2000
1034-118

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSONAL

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION

Environmental Protection Agency
Financial Management Division (MD-32)
Research Triangle Park. NC 2771 1
Attention: Administration

PAYEE'S
NAME
AND

ADDRESS

SHIPPED FROM

NUMBER
AND DATE
OF ORDER

DATE OF
DELIVERY
OR SERVICE

08/02/98
through
08/29/98

Ecology and Environment, Inc.
368 Pleasant View Drive
Lancaster, NY 14086

TO

DATE VOUCHER PREPARED
SEPTEMBER 17, 1998

CONTRACT NUMBER AND DATE
68-W6-0010

REQUISITION NUMBER AND DATE

WEIGHT

ARTICLES OR SERVICES
(Enter description, item number of contract of Federal
supply schedule, and other information deemed necessary

START TEAMS: Region IX
For Cost Details, See Attached
COST REIMBURSABLE
PROVISIONAL PAYMENT

"I certify that all payments requested are for appropriate purposes in
accordance with the agreements set forth in the contract"

,_, START Region IX
NAME OF OFFICIAL: ~~~Yjtfo*>i&fl PROGRAM MANAGER

(Use continuation sheets) if necessary)

PAYMENT:

PROVISIONAL
COMPLETE
PARTIAL
FINAL
PROGRESS
ADVANCE

QUANTITY

VOUCHER NO.
033

SCHEDULE NO.

PAID BY

DATE INVOICE RECEIVED

DISCOUNT TERMS

PAYEE'S ACCOUNT NUMBER

GOVERNMENT B/L NUMBER

UNIT PRICE

COST PER

(Payee must NOT use the space below) TOTAL

APPROVED FOR
= $

BY2

EXCHANGE RATE
= $1.00

TITLE

DIFFERENCES

Amount verified;
correct for

AMOUNT

$324,615.43

$324,615.43

(Signature or initials)

Pursuant to authority vested in me, I certify that this voucher is correct and proper for payment

(Date) (Authorized Certifying Officer)^ (Title)

ACCOUNTING CLASSIFICATION

PAID
BY

CHECK NUMBER ON ACCOUNT OF U.S. TREASURY

CASH
S

DATE

1 When stated in foreign currency, insert name of currency.
2 If the ability to certify and authority to approve are combined in one person, one

signature only is necessary; otherwise the approving officer will sign in the spac
provided, over his official title.

3 When a voucher is receipted in the name of a company or corporation, the name
person writing the company or corporate name, as well as the capacity in which
signs, must appear. For example: "John Doe Company, per John Smith, Secreta
"Treasurer," as the case may be.

of the
tie
ry," or

CHECK NUMBER ON (Name of bank)

PAYEE

PER

TITLE

PRIVACY ACT STATEMENT
The information requested on this form is required under the provisions of 31 U.S.C.
82b and 82c, for the purpose of disbursing Federal money. The information requested
is to identify the particular creditor and the amounts to be paid. Failure to
furnish this information will hinder discharge of the payment obligation.



9/14/1998 Ecology and Environment, Inc.

Contract Number: 68-W6-0010
Summary Invoice

Month Ending: 08/29/1998

** MONTH ** ** CUMULATIVE **
START Region 9 START Region 9

Direct Labor Regular Ded

Non

Direct Labor Overtime Ded

Non

Fringe on Regular Ded

Non

Fringe on Overtime Ded

Non

Total Labor + Fringe

Overhead Ded

Non

Total LBR + FRG + OVH

SG and A Ded

Non

Total LBR + FRG + OVH + GA

Travel

Equipment

Other Direct Costs

Subtotal

S G and A

Subcontractors

Team Subcontractors

Subtotal

Equipment Usage

Analytical

Total Cost

Sub Handling Charge

Fixed Fee

Award Fee

Grand Total

$72,213.74

32,602.33

5,277.40

2,105.48

23,108.26

10,432.72

738.84

294.76

146,773.53

13,680.82

19,487.31

179,941.66

24,613.99

17,671.89

222,227.54

9,141.22

.00

14,251.02

245,619.78

5,005.83

.00

48,850.10

299,475.71

.00

.00

299,475.71

732.75

24,406.97

.00

$324,615.43

$2,254,518.06

781,699.54

281,453.24

53,530.55

727,769.43

250,613.97

38,752.68

7,454.74

4,395,792.21

457,304.56

521,534.25

5,374,631.02

819,863.29

444,393.25

6,638,887.56

549,333.03

1,967.10

1,093,180.54

8,283,368.23

356,147.04

629,476.22

843,935.26

10,112,926.75

.00

130,801.50

10,243,728.25

26,041.75

760,855.90

.00

$11,030,625.90

Confidential Business Information - Not for Release



09/14/1998 Ecology and Environment, Inc. Month Ended: 08/29/1998
Summary Invoice Region: 9

Page 1 of 3

Dedicated
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor
TOTAL
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor

Current Month
Hazardous Services Division

3,398.00
246.35

Cumulative

Dedicated

3,644.35
72,213.74
5,277.40

77,491.14
23,108.26

738.84
32.00%
14.00%

23,847.10
101,338.24

13,680.82
24,613.99

139,633.05

3,398.00
246.35

13.50%
21.40%

Hazardous Services Division
109,523.90
13,779.55

3,644.35
72,213.74

5,277.40

123,303.45
2,254,518.06

281,453.24
77,491.14
23,108.26

738.84

2,535,971.30
727,769.43
38,752.68

23,847.10
101,338.24

13,680.82
24,613.99

766,522.11
3,302,493.41

457,304.56
819,863.30

32.28%
13.77%

13.85%
21.81%

139,633.05 4,579,661.27



09/14/1998 Ecology and Environment, Inc. Month Ended: 08/29/1998
Summary Invoice Region: 9

Current Month % Cumulative
Non Dedicated
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor
TOTAL
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor

Subtotal Labor

Hazardous Services Division
941.50
122.47

Non Dedicated

1,063.97
17,204.95
2,075.77

19,280.72
5,505.60

290.60
32.00%
14.00%

5,796.20
25,076.92
7,272.28
6,922.70

39,271.90

941.50
122.47

29.00%
21.40%

Hazardous Services Division
16,622.25
2,157.33

1,063.97
17,204.95
2,075.77

18,779.58
305,072.51
36,986.03

19,280.72
5,505.60

290.60

342,058.54
97,624.91
5,177.99

5,796.20
25,076.92
7,272.28
6,922.70

102,802.90
444,861.44
135,170.35
124,138.76

Page 2 of 3

32.00%
14.00%

30.38%
21.40%

39,271.90 704,170.55



09/14/1998 Ecology and Environment, Inc. Month Ended: 08/29/1998 Page 3 of 3
Summary Invoice Region: 9

Current Month % Cumulative %
Non Dedicated Environmental Services Division
Regular Hours 627.75
Overtime Hours 1 .00
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor
TOTAL Non Dedicated
Regular Hours

Overtime Hours

Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars

Fringe OT Dollars
Total Fringe
Subtotal

Overhead Dollars
S G & A Dollars on Labor

Subtotal Labor

Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars

Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Overhead Dollars
S G & A Dollars on Labor

Subtotal Labor

ODC Dollars
Equipment Dollars
Travel Dollars
Total ODC's
S G and A Dollars on ODC's

Subtotal
Subcontractor Dollars

Team Dollars
Subtotal
Equipment Usage Dollars
Analytical Dollars
Subtotal
Subcontract Handling Charge
Fixed / Base Fee
Award Fee
Grand Total

628.75
15,397.38

29.71
15,427.09
4,927.12

4.16

4,931.28
20,358.37
12,215.03
10,749.19
43,322.59

627.75
1.00

628.75
15,397.38

29.71
15,427.09
4,927.12

4.16

4,931.28
20,358.37

12,215.03

10,749.19

43,322.59

4,967.25
369.82

5,337.07
104,816.07

7,382.88
112,198.95

33,540.98
1,033.60

34,574.58
33,168.13
42,285.88

222,227.54
14,251.02

.00
9,141.22

23,392.24
5,005.83

250,625.61
.00

48,850.10

299,475.71
.00
.00

299,475.71
732.75

24,406.97
.00

324,615.43

32.00%
14.00%

60.00%
33.00%

Environmental Services Division
20,838.50

722.75

21,561.25
476,627.03

16,544.52
493,171.55
152,989.06

2,276.75

155,265.81
648,437.36
386,363.90

320,254.49

1,355,055.75

146,984.65
16,659.63

163,644.28
3,036,217.60

334,983.79
3,371,201.39

978,383.40

46,207.42
1 ,024,590.82

978,838.81
1,264,256.55

6,638,887.57

1,093,180.54
1,967.10

549,333.03
1,644,480.67

.% 356,147.04

8,639,515.28
629,476.22

843,935.26
10,112,926.76

.00
130,801.50

10,243,728.26
26,041.75

760,855.90
.00

11,030,625.91

32.10%

13.76%

59.58%

30.95%

21.66%



9/14/1998 ECOLOGY AND ENVIRONMENT |

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 2

P4 Dedicated

P3 Dedicated

P2 Dedicated

P1 Dedicated

T2 Dedicated

T1 Dedicated

TOTAL Dedicated

P4 Non Dedicated

P3 Non Dedicated

P2 Non Dedicated

P1 Non Dedicated

T2 Non Dedicated

T1 Non Dedicated

TOTAL Non Dedicated

TOTAL LOE

START Region 9

MONTH ENDING: 8/29/1998

Regular Hours Overtime Hours

.00 .00

1,079.00 97.13

1,452.50 102.25

481.50 62.10

160.00 -8.00

.00 .00

3,173.00 253.48

10.00 .00

603.50 1.00

406.00 17.00

671.75 105.47

.00 .00

.00 .00

1,691.25 123.47

4,864.25 376.95

START Region 9

YEAR ENDING: 12/17/1998

Regular Hours Overtime Hours

1,199.00 95.69

11,671.00 979.70

11,125.40 1,332.61

2,914.00 335.39

1,311.75 61.50

.00 .00

28,221.15 2,804.89

67.00 .00

5,005.75 134.00

3,290.50 523.18

6,033.50 705.66

5.00 .00

7.75 .00

14,409.50 1,362.84

42,630.65 4,167.73

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

4,586.00 400.28

48,521.00 6,456.54

33,526.40 5,182.01

13,114.00 1,807.85

4,615.75 365.00

297.50 .00

104,660.65 14,211.68

247.00 .00

18,031.00 516.50

9,346.75 1,211.99

12,666.50 1,464.09

109.75 .00

635.25 286.50

41,036.25 3,479.08

145,696.90 17,690.76

Total Hours

4,986.28

54,977.54

38,708.41

14,921.85

4,980.75

297.50

118,872.33

247.00

18,547.50

10,558.74

14,130.59

109.75

921.75

44,515.33

163,387.66



9/14/1998 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F -6

CONTRACT NUMBER: 68-W6-0010

Page 2 of 2

SS Dedicated

TOTAL Dedicated

SS Non Dedicated

TOTAL Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9
MONTH ENDING: 8/29/1998

Regular Hours Overtime Hours

413.00 6.00

413.00 6.00

239.50 .00

239.50 .00

652.50 6.00

5,516.75 382.95

START Region 9

YEAR ENDING: 12/17/1998

Regular Hours Overtime Hours

3,305.00 20.25

3,305.00 20.25

1,877.75 5.50

1,877.75 5.50

5,182.75 25.75

47,813.40 4,193.48

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

9,842.25 58.13

9,842.25 58.13

5,961.50 21.00

5,961.50 21.00

15,803.75 79.13

161,500.65 17,769.89

Total Hours

9,900.38

9,900.38

5,982.50

5,982.50

15,882.88

179,270.54



09/14/1998

ESD Non Ded.

HRD Non Ded.

Total Non Ded.

HRD Ded.

Total Ded.

Grand Total

Ecology and Environment, Inc.

Contract Number: 68-W6-0010

START Region: 9 Month End: 08/29/1998

LABOR BY DIVISION

LABOR HOURS LABOR DOLLARS FRINGE DOLLARS

Regular Overtime Regular Overtime Regular Overtime Overhead SGA

627.75

941.50

1,569.25

3,398.00

3,398.00

4,967.25

1.00 15,397.38 29.71 4,927.12

122.47 17,204.95 2,075.77 5,505.60

123.47 32,602.33 2,105.48 10,432.72

246.35 72,213.74 5,277.40 23,108.26

246.35 72,213.74 5,277.40 23,108.26

4.16 12,215.03 10,749.19

290.60 7,272.28 6,922.70

294.76 19,487.31 17,671.89

738.84 13,680.82 24,613.99

738.84 13,680.82 24,613.99

369.82 104,816.07 7,382.88 33,540.98 1,033.60 33,168.13 42,285.88

SUBTOTAL
LABOR

AND
FRINGE

20,358.37

25,076.92

45,435.29

101,338.24

101,338.24

146,773.53

TOTAL
LABOR,

FRG, 0/H,
SGA

43,322.59

39,271.90

82,594.49

139,633.05

139,633.05

222,227.54



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL P£ Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 08/02/1998 - 08/29/1998

SITES WITH SSID SUPERFUND

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0007

09-9601-0007

09-9601-0007

09-9601-0007

09-9601-0007

09-9601-0008

09-9601-0008

09-9601-0008

09-9601-0008

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

4R

4R

4R

4R

4R

4R

4R

9Q

9Q

9Q

9Q

90

5F

5F

5F

5F

AQ

AQ

AQ

AQ

AQ

AQ

AQ

33

33

33

33

33

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

BN

BN

BN

BN

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

Act. IFMS
Seq Line

Ref.

DCN INVOICE FPN# Incident
# Legend Specific

Amount

DB0049

DAO023

DA0005

DB0003

DB0007

DAO030

DAO043

DAO023

DA0005

DAO030

H7J009

DB0007

H7J009

DB0003

DA0005

DB0007

DB0003

DAO030

DBO049

DAO023

DB0007

DA0005

DAO043

DBO049

DA0005

DAO030

DAO043

DB0007

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

it Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

755.76

4,570.26

12,500.00

7,714.55

6,634.84

2,795.07

4,332.03

256.77

2,522.44

367.52

1,006.48

7,634.72

937.55

2,500.00

3,240.57

53.15

1,723.20

3,658.65

617.36

3,171.91

2,930.73

3,788.41

4,743.20

2,409.56

9,938.37

1,822.60

965.48

7,803.12

t nt ^0



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL fig Contractor: Ecology and Environment
Contract Number:

Invoice Number: 33

68-W6-0010
EXHIBIT I

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID SUPERFUND

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0014

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

33

33

33

3H

3H

3H

3H

3H

3H

3H

3H

3H

W6

W6

W6

W6

W6

we
W6

W6

AV

AV

AV

AV

AV

AV

AV

1U

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

BB 00

BB 00

BB 00

BB . 00

BB 00

88 00

BB 00

BB 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

BB 00

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMAUA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

YAVAPAI PENTA POND

Ur

Reporting Period:

Act. IFMS DCN
Seq Line

Ref.

DAO023

DB0003

H7J045

DB0007

DAO030

DAO043

DBO049

H7J057

HJ8004

DAO023

DA0005

DB0003

DB0003

DA0005

DAO030

DBO049

DAO043

H7J045

DB0007

DAO023

DB0003

DB0007

DBO049

DAO030

DAO023

DA0005

DAO043

DB0003

INVOI
#Legi

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

Region: 9

08/02/1998 - 08/29/1998

Incident
Specific

icunt Cumulative
Costs

.00

.00

25.13

.00

.00

.00

.00

.00

809.02

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

979.37

644.69

6,551.48

85,746.47

24,188.89

539.66

2,197.17

17,907.88

6,177.57

50,623.30

79,131.47

56,643.35

2,118.69

6,231.12

5,354.69

1,579.86

5,943.01

9,638.57

10,930.24

1,817.99

28,851.43

15,197.29

144.43

15,851.50

3,726.56

35,711.79

10,868.24

7,696.07

*,.. r> _!„„,,,. *** ? of 39



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL OJ} Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 08/02/1998 - 08/29/1998

INVOICE FPN# Incident
Specific

SITES WITH SSID SUPERFUND

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0016

09-9601-0016

09-9601-0016

09-9601-0017

09-9601-0017

09-9601-0017

09-9601-0017

09-9601-0018

09-9601-0018

09-9601-0018

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

1U

1U

1U

1U

1U

1U

1U

1U

1U

BC

BC

BC

BC

BC

BC

BC

BC

BC

9X

9X

9X

CE

CE

CE

CE

AH

AH

AH

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

RV

RV

RV

BN

BN

BN

BN

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

VERDESE CARTER PARK

VERDESE CARTER PARK

VERDESE CARTER PARK

AMERICAN CHROME ENGINEERING, INC.

AMERICAN CHROME ENGINEERING. INC.

AMERICAN CHROME ENGINEERING, INC.

AMERICAN CHROME ENGINEERING, INC.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

Act. IFMS DON
Seq Line

Ref.

DA0023

DBO049

HJ8015

H7J057

H7J009

DAO043

DAO030

DA0005

DB0007

DAO023

DB0007

DAO043

DA0005

DB0003

H7J009

H7J057

DBO049

DA0030

H7J009

DA0005

DB0007

DB0003

DB0007

H7J009

DA0005

DB0007

DA0005

H7J009

INVOI
#Legi

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

iount Cumulative
Costs

.00

.00

.00

332.93

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

108.89

7,955.19

6,049.49

4,743.44

833.63

926.24

4,592.27

7,500.00

1,805.39

2,138.00

3,957.29

3,386.63

4,854.14

4,430.19

856.55

6,889.22

84.93

275.22

152.93

2,170.10

157.72

1,699.48

592.29

329.40

2,500.00

15.75

2,301.45

358.09



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.

SITES WITH SSID SUPERFUND

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0021

09-9601-0021

09-9601-0021

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0005

09-9602-0005

09-9602-0005

09-9602-0007

09-9602-0007

09-9602-0007

09-9602-0007

09-9603-0001

09-9603-0001

09-9603-0001

09-9603-0001

09-9603-0001

09-9603-0005

09-9603-0005

09-9603-0005

09-9604-0002

09-9604-0002

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

AH

AH

AH

AH

CM

CM

CM

CL

CL

CL

CL

CM

CM

CM

CN

CN

CN

CN

CP

CP

CP

CP

CP

CS

CS

CS

CO

CQ

RV

RV

RV

RV

PA

PA

PA

SY

SY

SY

SY

RV

RV

RV

PA

PA

PA

PA

PA

PA

PA

PA

PA

PA

PA

PA

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

SANTA FE DERAILMENT - EL CAJON

SANTA FE DERAILMENT - EL CAJON

SANTA FE DERAILMENT - EL CAJON

SANTA FE DERAILMENT - EL CAJON

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

WILMINGTON SITE(S) REVIEW

WILMINGTON SITE(S) REVIEW

WILMINGTON SITE(S) REVIEW

MONTGOMERY PASS

MONTGOMERY PASS

Contractor: Ecology and Environment

Region: 9

Reporting Period: 08/02/1998 - 08/29/1998

DCN INVOICE FPN# Incident
# Legend Specific

DB0003

DB0007

H7J009

DA0005

DB0003

H7J009

DA0005

DB0003

DB0007

DA0005

H7J009

DA0005

DB0003

H7J009

H7J009

DB0003

DA0005

DB0007

DAO043

DA0005

DB0007

DAO023

DB0003

H7J009

DB0003

DA0005

DA0005

H7J009

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

Amountit Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

9,923.25

5.90

3,401.45

11,675.77

89.29

375.42

5,936.84

22,258.84

2,361.65

29,377.86

7,061.09

6,478.39

87.45

395.94

1,052.67

7,689.38

11,581.90

4.09

1,067.05

9,000.00

6,058.60

533.24

6,204.43

383.88

304.68

1,688.35

5,200.00

266.53



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL R£ Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 08/02/1998 - 08/29/1998

SITES WITH SSID SUPERFUND

09-9604-0002

09-9604-0002

09-9604-0003

09-9604-0003

09-9604-0003

09-9604-0003

09-9604-0004

09-9604-0004

09-9604-0004

09-9604-0004

09-9604-0011

09-9604-0011

09-9604-0011

09-9604-0012

09-9604-0012

09-9604-0012

09-9604-0012

09-9604-0012

09-9605-0001

09-9605-0001

09-9605-0001

09-9605-0001

09-9605-0001

09-9605-0004

09-9605-0004

09-9605-0004

09-9605-0004

09-9605-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

CQ

CQ

28

28

28

28

CR

CR

CR

CR

DT

DT

DT

51

51

51

51

51

CS

CS

CS

CS

CS

1E

1E

1E

1E

1E

RV

RV

PA

PA

PA

PA

RV

RV

RV

RV

PA

PA

PA

BM

BM

BM

BM

BM

PA

PA

PA

PA

PA

PA

PA

PA

PA

PA

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

MONTGOMERY PASS

MONTGOMERY PASS

CELTOR CHEMICAL WORKS

CELTOR CHEMICAL WORKS

CELTOR CHEMICAL WORKS

CELTOR CHEMICAL WORKS

ASYLUM SLOUGH - EMERG. RESP.

ASYLUM SLOUGH - EMERG. RESP.

ASYLUM SLOUGH - EMERG. RESP.

ASYLUM SLOUGH - EMERG. RESP.

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN,SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

Act. IFMS DCN
Seq Line

Ref.

DB0007

DB0003

DB0003

DB0007

DA0005

H7J009

H7J009

DB0007

DA0005

DB0003

DB0003

DB0007

DAO043

DB0003

DAO043

DAO023

DAO030

DB0007

DAO030

DAO023

H7J009

DB0007

DB0003

DA0023

DAO030

DB0007

DB0003

DAO043

INVOI
#Leg

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

INVOICE FPN# Incident
Specific

Amountit Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

225.35

592.36

4,357.11

935.95

3,968.93

484.92

560.83

282.80

6,020.72

2,391.13

709.63

368.60

74.73

1,876.02

2,738.71

31,517.12

11,361.83

38,674.15

17.00

102.13

1,246.43

2,488.04

5,488.56

36,516.77

23,059.53

4,026.53

1,740.70

383.40



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Ofi Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 08/02/1998 • 08/29/1998

INVOICE FPN# Incident
Specific

SITES WITH SSID SUPERFUND

09-9605-0007

09-9605-0007

09-9605-0007

09-9605-0007

09-9605-0010

09-9605-0010

09-9605-0010

09-9605-0010

09-9605-0010

09-9605-0011

09-9605-0011

09-9606-0001

09-9606-0001

09-9606-0001

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0004

09-9606-0004

09-9606-0005

09-9606-0005

09-9606-0005

09-9606-0005

09-9606-0006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

5F

5F

5F

5F

CU

CU

CU

CU

CU

8R

8R

BZ

BZ

BZ

9G

9G

9G

9G

9G

9G

96

T4

T4

9X

9X

9X

9X

DL

BN 00

BN 00

BN 00

BN 00

RV 00

RV 00

RV 00

RV 00

RV 00

BM 00

BM 00

RC 00

RC 00

RC 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

BD 00

BD 00

BD 00

BD 00

BN 00

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

TREASURE ISLAND

TREASURE ISLAND

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

INDIA BASIN BOATYARD SITE {DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

SOBOBA INDIAN RESERVATION

SOBOBA INDIAN RESERVATION

VERDESE CARTER PARK

VERDESE CARTER PARK

VERDESE CARTER PARK

VERDESE CARTER PARK

WEST COAST PLATING/METAL FIRE

Act. IFMS DCN
Seq Line

Ref.

H7J009

DB0003

DAO023

DB0007

DBO049

DB0007

DAO043

DAO023

DA0030

DB0007

DAO023

H6J028

H7J036

H7J006

HJ8004

DB0007

DAO023

DAO043

DBO049

DA0005

DB0003

DB0007

DAO023

DAO023

DAO043

DAO030

DB0007

DB0007

INVOI
#Legi

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

ount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

64.84

.00

113.42

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

526.37

55.92

1,016.28

3,068.38

43.47

23,421.40

1,231.76

10,938.12

5,681.80

2,935.06

125.11

76,283.23

9,270.87

28,988.57

1,989.67

61.00

43.19

516.78

344.27

599.52

711.28

3,881.81

495.51

21,332.76

125.32

2,946.53

1,658.80

2,418.72
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Contractor: Ecology and Environment START: INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID SUPERFUND

09-9606-0006

09-9606-0006

09-9606-0006

09-9606-0007

09-9606-0007

09-9606-0007

09-9606-0007

09-9606-0008

09-9606-0008

09-9606-0010

09-9606-0010

09-9606-0010

09-9607-0002

09-9607-0002

09-9607-0002

09-9608-0001

09-9608-0001

09-9608-0003

09-9608-0004

09-9608-0004

09-9608-0004

09-9608-0004

09-9608-0004

09-9609-0002.

09-9609-0002

09-9609-0004

09-9609-0004

09-9609-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DL

DL

DL

CN

CN

CN

CN

X3

X3

T4

T4

T4

CS

CS

CS

89

89

DE

1E

1E

1E

1E

1E

DE

DE

DB

DB

DB

BN

BN

BN

RV

RV

RV

RV

RV

RV

RV

RV

RV

BB

BB

BB

RS

RS

PA

RV

RV

RV

RV

RV

RS

RS

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

RALPH GRAY TRUCKING 2633

RALPH GRAY TRUCKING 2633

SOBOBA INDIAN RESERVATION

SOBOBA INDIAN RESERVATION

SOBOBA INDIAN RESERVATION

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

LORENTZ BARREL & DRUM

LORENTZ BARREL & DRUM

WRIGHTS TERMINAL CORP.

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MAD RIVER PESTICIDES

MAD RIVER PESTICIDES

SAN CARLOS PESTICIDE

SAN CARLOS PESTICIDE

SAN CARLOS PESTICIDE

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 08/02/1998 - 08/29/1998

DCN INVOICE FPN# Incident
#Legend Specific

H7J009

DAO030

DAO023

DAO023

H7J009

DAO030

DB0007

DB0007

H7J009

DB0007

DAO023

H7J009

H7J009

DB0007

DA0023

DAO030

DAO023

DA0023

DBO049

DAO030

DAO023

H7J009

DAO043

DAO023

DAO030

DAO043

DAO030

DAO023

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

Amountit Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

467.46

18.68

832.40

1,876.61

155.49

109.07

2,727.61

406.24

47.76

2,969.28

17.34

274.37

258.10

1,351.98

2,250.80

15.78

1,191.93

2,423.31

25,540.80

22,821.87

11,753.76

14,040.88

5,604.10

5,814.90

184.71

45.18

5,072.90

11,978.12
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Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL P& Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 08/02/1998 - 08/29/1998

SITES WITH SSID SUPERFUND

09-9609-0008

09-9609-0008

09-9609-0008

09-9609-0008

09-9609-0008

09-9609-0009

09-9609-0010

09-9609-0010

09-9609-0010

09-9609-0010

09-9609-0010

09-9610-0001

09-9610-0001

09-9610-0001

09-9610-0001

09-9610-0002

09-9610-0002

09-9610-0005

09-9610-0005

09-9610-0006

09-9610-0006

09-9610-0006

09-9610-0007

09-9610-0007

09-9610-0008

09-9610-0009

09-9610-0009

09-9610-0010

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

R3

R3

R3

R3

R3

X3

DF

DF

DF

DF

DF

DJ

DJ

DJ

DJ

DK

DK

BZ

BZ

BZ

BZ

BZ

BZ

BZ

BZ

BZ

BZ

BZ

BB 00

BB 00

BB 00

BB 00

BB 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RALPH GRAY TRUCKING 2633

ENVIROPUR/PRC WEST. INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST. INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

DC METALS

DC METALS

DC METALS

DC METALS

THE CRUZ RANCH/INSPECTION PLATING

THE CRUZ RANCH/INSPECTION PLATING

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

DCN INVOICE FPN# Incident Amount
# Legend Specific

DBO049

H7J009

DAO030

DAO043

DAO023

DAO023

DAO023

DAO030

DAO043

H7J009

DBO049

DAO043

H7J009

DAO030

DBO049

DAO043

DAO030

H7J007

H6J028

H6J028

H7J006

PWS019

H6J028

H7J006

H6J028

H6J028

HJ8005

H6J028

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

611.20

.00

.00

19,765.54

.00

.00

.00

.00

.00

7,573.12

.00

Cumulative
Costs

43,261.19

32.94

13,051.15

15,593.81

14,187.88

640.89

1,681.49

39,692.71

9,529.19

909.47

1,928.13

21,702.87

715.02

13,791.39

16,680.91

1,800.44

13,776.28

611.20

26,983.08

175,509.38

189,516.76

19,000.00

3,110.40

-406.33

26,513.73

94,169.38

11,001.03

47,233.92

Confidential Business Information • Not for Release Page 8 of 39



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL R|J Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXH|B|T , Regjon: g

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Reporting Period: 08/02/1998 - 08/29/1998

Act. IFMS DCN
Seq Line

Ref.

SITES WITH SSID SUPERFUND

09-9610-0010

09-9610-0011

09-9610-0011

09-9610-0011

09-9610-0011

09-9610-0011

09-9610-0011

09-9610-0012

09-9610-0012

09-9610-0012

09-9610-0013

09-9610-0014

09-9610-0014

09-9610-0014

09-9610-0014

09-9610-0014

09-9610-0015

09-9610-0015

09-9610-0015

09-9610-0018

09-9610-0018

09-9610-0018

09-9610-0018

09-9610-0018

09-9610-0018

09-9610-0018

09-9611-0002

09-9611-0002

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

BZ

9K

9K

9K

9K

9K

9K

BZ

BZ

BZ

BZ

DG

DG

DG

DG

DG

K2

K2

K2

DF

DF

DF

DF

DF

DF

DF

DN

DN

PA

SS

SS

SS

SS

SS

SS

PA

PA

PA

PA

RS

RS

RS

RS

RS

RS

RS

RS

BN

BN

BN

BN

BN

BN

BN

BN

BN

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

MCFARLAND KERN COUNTY

PEMECO INC.

PEMECO INC.

PEMECO INC.

PEMECO INC.

PEMECO INC.

PEMECO INC.

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

SULPHUR BANK MERCURY MINE

SULPHUR BANK MERCURY MINE

SULPHUR BANK MERCURY MINE

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J007

H6J028

H6J041

H7J008

H6J045

H7J007

H6S006

H6J028

H7J055

H7J006

H6J028

DA0043

DBO049

HJ8004

H7J009

DAO030

DBO049

DAO043

DAO030

H7J057

H7J009

HJ8004

H7J045

DBO049

DAO043

DAO030

DAO043

DAO030

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

4,066.52

.00

.00

.00

.00

.00

.00

.00

22,319.43

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

4,066.52

20,092.27

4,256.38

13,946.17

31,121.27

59,727.55

25,015.26

45,275.07

22,319.43

12.794.14

2,372.93

13,642.50

47,639.37

7.68

2,322.98

34,958.21

24.05

575.77

1,947.33

5,536.67

19,162.70

10,903.83

7,160.92

11,978.58

18,603.58

27,768.53

3,229.59

5,211.87
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Contractor: Ecology and Environment

Region: 9

Reporting Period: 08/02/1998 - 08/29/1998

SITES WITH SSID SUPERFUND

09-9611-0003

09-9611-0003

09-9611-0004

09-9611-0004

09-9611-0004

09-9611-0005

09-9611-0007

09-9611-0007

09-9611-0007

09-9611-0012

09-9611-0012

09-9611-0012

09-9611-0012

09-9611-0012

09-9611-0013

09-9611-0013

09-9611-0014

09-9611-0014

09-9611-0014

09-9611-0014

09-9611-0016

09-9611-0016

09-9611-0016

09-9611-0016

09-9611-0016

09-9612-0002

09-9612-0002

09-9612-0002

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DL

DL

DG

DG

DG

H2

DK

DK

DK

K7

K7

K7

K7

K7

17

17

DP

DP

DP

DP

DJ

DJ

DJ

DJ

DJ

DM

DM

DM

RS 00

RS 00

RV 00

RV 00

RV 00

RS 00

RV 00

RV 00

RV 00

SI 00

SI 00

SI 00

SI 00

SI 00

TH 00

TH 00

RS 00

RS 00

RS 00

RS 00

RV 00

RV 00

RV 00

RV 00

RV 00

RC 00

RC 00

RC 00

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

BROWN & BRYANT - ARVIN

THE CRUZ RANCH/INSPECTION PLATING

THE CRUZ RANCH/INSPECTION PLATING

THE CRUZ RANCH/INSPECTION PLATING

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

IRON MOUNTAIN MINE

IRON MOUNTAIN MINE

SANTA MONICA MTBE

SANTA MONICA MTBE

SANTA MONICA MTBE

SANTA MONICA MTBE

DC METALS

DC METALS

DC METALS

DC METALS

DC METALS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

Act. IFMS DCN
Seq Line

Ref.

DAO043

DAO030

DAO043

DBO049

DAO030

DAO030

DBO049

DAO043

DAO030

H7J007

H6S006

H7J008

H6J041

H6J045

DAO030

DAO043

DAO030

H7J009

DAO043

DBO049

H7J057

DBO049

H7J009

DAO030

DAO043

H7J007

H7J008

H6S006

INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,798.76

.00

.00

.00

.00

202.41

.00

.00

1,026.28

3,965.18

17,461.38

1,153.31

12,918.12

613.41

319.20

1.876.71

4,349.30

27.031.87

24.36

24,872.32

8,022.19

6,039.75

3,259.02

537.04

8,655.55

9,254.80

27,842.24

89.496 05

28,999.93

6,519.60

1,306.52

11,320.55

2,777.68

8,871.58

7,335.98

7,177.86
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Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL fig Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 08/02/1998 - 08/29/1998

SITES WITH SSID SUPERFUND

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0004

09-9612-0004

09-9612-0004

09-9612-0004

09-9612-0005

09-9612-0005

09-9612-0005

09-9612-0011

09-9612-0011

09-9612-0011

09-9612-0011

09-9612-0011

09-9701-0002

09-9701-0002

09-9701-0008

09-9701-0008

09-9701-0008

09-9701-0009

09-9701-0009

09-9701-0009

09-9701-0009

09-9701-0009

09-9701-0010

09-9701-0010

09-9701-0010

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DM

DM

DM

DL

DL

DL

DL

B8

B8

B8

DM

DM

DM

DM

DM

DS

DS

DS

DS

DS

D6

D6

D6

D6

D6

DN

DN

DN

RC

RC

RC

BB

BB

BB

BB

HR

HR

HR

SS

SS

SS

SS

SS

BN

BN

RV

RV

RV

HR

HR

HR

HR

HR

BB

BB

BB

00

00

00

00

00

00

00

0

0

0

0

0

0

0

0

0

0

0

0

0

00

00

00

00

00

00

00

00

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

HASSAYAMPA - LYNX CREEK FFR

HASSAYAMPA - LYNX CREEK FFR

HASSAYAMPA - LYNX CREEK FFR

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

PALOS VERDES SHELF.

PALOS VERDES SHELF.

PALOS VERDES SHELF.

PALOS VERDES SHELF.

PALOS VERDES SHELF.

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

Act. IFMS DCN
Seq Line

Ref.

INVOICE FPN# Incident
# Legend Specific

H6J041

H6J045

H7L030

DBO049

DAO030

H7J009

DAO043

H7J008

H6J045

H6J041

H7J007

H6J045

H6J041

H7J008

H7L030

DAO043

DA0030

DAO043

DAO030

DBO049

H7J007

H6J041

H7J008

H6J045

DA0030

H7J009

DBO049

DAO043

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

tount

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

604.29

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Cumulative
Costs

2,594.63

11,441.72

25,999.64

8,079.35

3,685.57

1,807.43

5,143.30

922.61

302.74

1,047.53

151,635.20

36,225.28

28,354.90

24,959.26

248,496.30

1,248.37

120.64

13,105.63

11,503.27

238.37

7.36

5,818.24

7,780.27

16,553.66

320.61

748.56

265.02

159.00
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Cbntractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.
SITES WITH SSID SUPERFUND

09-9701-0011

09-9701-0011

09-9701-0011

09-9702-0007

09-9702-0007

09-9702-0007

09-9702-0008

09-9702-0008

09-9702-0009

09-9702-0009

09-9702-0009

09-9703-0002

09-9703-0002

09-9703-0007

09-9703-0007

09-9703-0007

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0009

09-9703-0009

09-9703-0009

09-9703-0010

09-9703-0010

09-9704-0005

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DT

DT

DT

W6

W6

W6

DW

DW

DV

DV

DV

EA

EA

DY

DY

DY

75

75

75

75

75

75

DX

DX

DX

DZ

DZ

AP

RS

RS

RS

BB

BB

BB

RS

RS

RS

RS

RS

RS

RS

BN

BN

BN

HR

HR

HR

HR

HR

HR

BN

BN

BN

BN

BN

RS

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

MI-WUK RANCHERIA DRUG LAB SITE

MI-WUK RANCHERIA DRUG LAB SITE

TORRES-MARTINEZ DRUG LAB SITE

TORRES-MARTINEZ DRUG LAB SITE

TORRES-MARTINEZ DRUG LAB SITE

PROTOMETALS

PROTOMETALS

ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

MOORPARK METH DRUG LAB

MOORPARK METH DRUG LAB

MOORPARK METH DRUG LAB

SHERWIN-WILLIAMS

SHERWIN-WILLIAMS

PALAU CHEMICAL

Contractor: Ecology and Environment

Region: 9

Reporting Period: 08/02/1998 - 08/29/1998

DCN INVOICE FPN# Incident
# Legend Specific

H7J009

DBO049

DAO043

H7J009

DBO049

DAO043

DBO049

DAO043

H7J045

DAO043

DBO049

H7J009

DBO049

DBO049

DAO043

H7J009

H7J008

H7J007

H6J045

H7J038

H6J041

DA0030

DBO049

DAO043

H7J009

DBO049

DAO043

H7J057

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

ount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

562.48

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

21.71

14,716.95

9,096.02

739.43

15,564.56

1,211.87

1,610.54

2,425.38

270.50

1,848.74

1,826.77

2,358.80

11,360.63

2,391.64

2,302.61

2,777.68

2,256.78

6,720.69

862.68

2,442.97

17.08

1,906.18

4,821.03

8,316.02

6.02

576.29

2,202.79

4,007.79
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Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Op Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 08/02/1998 • 08/29/1998

SITES WITH SSID SUPERFUND

09-9704-0005

09-9704-0005

09-9704-0005

09-9704-0005

09-9704-0007

09-9704-0007

09-9704-0007

09-9704-0007

09-9705-0001

09-9705-0002

09-9705-0002

09-9705-0008

09-9705-0008

09-9705-0009

09-9705-0009

09-9705-0009

09-9705-0012

09-9706-0003

09-9706-0003

09-9706-0003

09-9706-0004

09-9706-0004

09-9706-0005

09-9706-0005

09-9706-0008

09-9706-0008

09-9706-0008

09-9706-0011

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

AP

AP

AP

AP

DT

DT

DT

DT

Z5

Z5

Z5

Z6

Z6

1R

1R

1R

B8

9K

9K

9K

BC

BC

1A

1A

Z8

Z8

Z8

DG

RS

RS

RS

RS

RV

RV

RV

RV

BN

RV

RV

BN

BN

RS

RS

RS

HR

RV

RV

RV

HR

HR

HR

HR

BN

BN

BN

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

PALAU CHEMICAL

PALAU CHEMICAL

PALAU CHEMICAL

PALAU CHEMICAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

FREELOVE VALLEY HOME METH LAB

FREELOVE VALLEY HOME METH LAB

FREELOVE VALLEY HOME METH LAB

OCEAN PARK LEAD

OCEAN PARK LEAD

NFPI PCB ASSESSMENT

NFPI PCB ASSESSMENT

NFPI PCB ASSESSMENT

HASSAYAMPA - LYNX CREEK FFR

PEMECO INC.

PEMECO INC.

PEMECO INC.

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

LEVIATHAN MINE

LEVIATHAN MINE

ALCO PACIFIC LEAD BATTERY SITE

ALCO PACIFIC LEAD BATTERY SITE

ALCO PACIFIC LEAD BATTERY SITE

FRESNO DRUM SITE

3CN INVOICE FPN# Incident Amount
# Legend Specific

H7J009

DB0049

H7J045

HJ8004

H7J045

DBO049

H7J009

H7J057

DBO049

DBO049

H7J009

H7J009

DBO049

H7J008

DBO049

H7J009

H7J007

HJ8004

DBO049

H7J009

H7J008

H7J007

H7J008

DA0030

H7J009

H7J057

DB0049

HJ8015

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,141.50

.00

.00

.00

.00

.00

.00

.00

.00

.00

424.92

Cumulative
Costs

31,944.00

15,587.65

5,164.34

3,921.88

535.98

40,637.17

70,650.88

4.25

1,692.69

6,205.18

602.36

4,148.65

4,748.27

5,940.78

5,600.37

177.00

8,147.36

21,666.99

1,759.58

101,217.21

556.05

486.44

897.63

3,415.18

9,268.24

168.73

3,372.01

30,255.49
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Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL fig Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 08/02/1998 - 08/29/1998

SITES WITH SSID SUPERFUND

09-9706-0011

09-9706-0011

09-9706-0011

09-9706-0011

09-9706-0012

09-9706-0012

09-9706-0013

09-9706-0013

09-9707-0006

09-9707-0006

09-9708-0002

09-9708-0003

09-9708-0004

09-9708-0005

09-9708-0006

09-9708-0018

09-9708-0018

09-9708-0018

09-9709-0002

09-9709-0003

09-9709-0004

09-9709-0004

09-9709-0005

09-9709-0005

09-9709-0006

09-9709-0006

09-9709-0006

09-9710-0001

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DG

DG

DG

DG

2C

2C

9K

9K

Z9

Z9

7H

3X

3Y

4Y

BC

CN

CN

CN

1A

BK

EH

EH

1B

1B

1A

1A

1A

EB

RV 00

RV 00

RV 00

RV 00

RP 00

RP 00

HR 00

HR 00

BN 00

BN 00

HR 00

HR 00

HR 00

HR 00

HR 00

RS 00

RS 00

RS 00

RS 00

BM 00

RS 00

RS 00

BN 00

BN 00

RV 00

RV 00

RV 00

BN 00

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

SAN GABRIEL VALLEY - PUENTE VALLEY

SAN GABRIEL VALLEY - PUENTE VALLEY

PEMECO INC.

PEMECO INC.

EAGLE 1 MILL SITE

EAGLE 1 MILL SITE

CRAFTON-REDLANDS AREA (LOCKHEED PROPULSION CO.)

STAUFFER CHEMICAL, DOMINGUEZ PLANT

LAVA CAP MINE

ALARK HARD CHROME

OMEGA CHEMICAL CO (AKA OMEGA SERVICES)

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

LEVIATHAN MINE

APPLE VALLEY DRUMS

SYNTRUM CORP.

SYNTRUM CORP.

BYERS BOMB SITE

BYERS BOMB SITE

LEVIATHAN MINE

LEVIATHAN MINE

LEVIATHAN MINE

K&L PLATING - PERMAIN

DCN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J057

H7J009

DBO049

H7J045

H8X013

H7X024

H7J008

H7J007

H7J009

H7J057

H7J007

H7J008

H7J008

H7J008

H7J008

H7J045

H7J009

H7J057

H7J045

H7J045

H7J009

H7J045

H7J057

HJ8004

HJ8015

HJ8004

H7J057

HJ8004

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

.00

.00

.00

.00

3,966.80

.00

.00

.00

.00

.00

176.19

.00

700.85

3.449.62

1,789.47

.00

.00

.00

.00

.00

.00

.00

.00

2,357.98

.00

1,353.33

.00

.00

2,927.15

3,693.66

750.11

2,242.31

18,087.72

86,730.19

1,032.84

27,355.17

29,882.23

1,290.04

9,325.11

6.577.73

23,622.36

9,734.59

23,616.56

3,327.66

11,750.36

2,554.17

4.109.80

218.19

12,691.35

6,771.89

58,715.66

10,162.13

5,592.78

1,353.33

31,232.71

11,834.67

Confidential Business Information • Not for Release *** Page 14 of 39



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL fig Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 08/02/1998 - 08/29/1998

Act. IFMS
Seq Line

Ref.

SITES WITH SSID SUPERFUND

09-9710-0001

09-9710-0003

09-9710-0003

09-9710-0004

09-9710-0007

09-9710-0008

09-9710-0008

09-9712-0001

09-9712-0001

09-9712-0004

09-9712-0004

09-9712-0008

09-9801-0001

09-9801-0006

09-9801-0007

09-9802-0005

09-9802-0013

09-9803-0001

09-9803-0004

09-9803-0007

09-9803-0009

09-9803-0009

09-9804-0001

09-9804-0002

09-9805-0004

09-9805-0012

09-9806-0001

09-9806-0003

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

EB

Z9

Z9

EF

3Y

EC

EC

1A

1A

DN

DN

1A

Z8

EH

H2

EF

EJ

EK

DK

9G

6Y

6Y

EM

EL

EL

D6

EN

1R

BN 00

RV 00

RV 00

BN 00

RV 00

BN 00

BN 00

BM 00

BM 00

RV 00

RV 00

HR 00

RS 00

RV 00

RP 00

RS 00

RV 00

BN 00

RV 00

RV 00

RV 00

RV 00

RS 00

BN 00

BB 00

HR 00

BN 00

RV 00

K&L PLATING - PERMAIN

EAGLE 1 MILL SITE

EAGLE 1 MILL SITE

TUOLUMNE RESERVATION DRUG LAB

LAVA CAP MINE

K&L PLATING - 89TH AVENUE

K&L PLATING - 89TH AVENUE

LEVIATHAN MINE

LEVIATHAN MINE

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

LEVIATHAN MINE

ALCO PACIFIC LEAD BATTERY SITE

SYNTRUM CORP.

BROWN & BRYANT - ARVIN

TUOLUMNE RESERVATION DRUG LAB

GAMBONINI MERCURY MINE

LAGOON DRIVE CHEMICALS

THE CRUZ RANCH/INSPECTION PLATING

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

WEST CAP ARIZONIA

WEST CAP ARIZONIA

POMONA PLATING

CORAY & SONS CHROME PLATING

CORAY & SONS CHROME PLATING

PALOS VERDES SHELF.

KINGSBURY CREEK MINE LAB

NFPI PCB ASSESSMENT

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J057

H7J009

H7J057

H7J057

H7J057

HJ8004

H7J057

H7J057

H7J045

DAO043

HJ8004

H7J008

HJ8004

HJ8004

HJ8004

HJ8004

HJ8004

HJ8004

HJ8004

HJ8004

HJ8015

HJ8004

HJ8004

HJ8004

HJ8015

H7J007

HJ8015

HJ8015

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

.00

.00

.00

.00

.00

.00

.00

174.25

.00

.00

.00

.00

4,253.81

1,004.50

89.01

.00

684.14

.00

.00

2,103.43

649.91

.00

629.15

.00

25.49

.00

593.63

-934.63

65,205.69

2,456.58

11,261.84

4,813.97

10,756.74

5,849.57

40,362.38

8,898 18

1,577.39

186.21

17,208.53

24,535.75

25,893.39

100,248.67

7,028.73

2,602.36

34,573.53

13,572.95

1,448.87

20,672.46

14,673.36

17,985.14

13,689.09

5,272.32

4,154.21

1,127.00

9,367.32

9,642.21
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Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL fip Contractor: Ecology and Environment

EXHIBIT I

Reporting Period:

Region: 9

08/02/1998 - 08/29/1998

SITES WITH SSID SUPERFUND

09-9806-0010

09-9807-0001

09-9807-0003

09-9808-0004

09 EM

09 EQ

09 ER

09 CP

TOTAL SITES WITH SSID

SITES WITHOUT SSID

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

BB

RV

BN

RS

00 POM(

00 CAPF

00 ENFIi

00 GRE1

SUPERFUND

SUPERFUND

BM

BM

BM

BM

BM

BM

BM

BM

BM

BM

BM

BM

BM

BM

BM

BM

BM

BM

BM

BM

00 EPA f

00 EPA f

00 EPAF

00 EPAF

00 EPA F

00 EPA F

00 EPAF

00 EPA F

00 EPAf

00 EPAF

00 EPAF

00 EPA F

00 ON-C;

00 ON-C/

00 ON-C/

00 ON-O

00 ON-C;

00 ON-O

00 ON-C/

00 ON-C/

PROGRAM WIDE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

*** Confidential Business Information

Act. IFMS DCN
Seq Line

Ref.

HJ8015

HJ8015

HJ8015

HJ8015

DBO049

DAO030

DA0005

DB0007

HJ8015

HJ8004

DB0003

H7J045

H7J057

DAO023

DAO043

H7J009

DAO023

H7J045

DA0005

HJ8015

DAO043

HJ8004

H7J057

H7J009

i - Not for Release ***

INVOICE FPN# Incident
# Legend Specific

33

33

33

33

FIXED FEE

SUBTOTAL

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

Amount

4,760.74

4,715.35

4,039.23

7,059.16
104,056.92

8,459.84

112,516.76

.00

.00

.00

.00

.00

.00

.00

430.93

.00

00

.00

.00

.00

.00

.00

4,166.54

.00

.00

.00

.00

Cumulative
Costs

7,779.32

5,934.80

5,574.41

7,059.16
4,897,186.66

377,148.28

5,274,334.94

27,942.92

33,210.00

19.757.58

22,395.78

5,860.12

5,349.67

12.346.61

14,608.30

25,701.94

1375809

12,765.57

30,507.29

13.524.83

18.264.10

11,000.00

4,166.54

10,116.73

16,427.44

22,767.04

5,397.74
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL fig Contractor: Ecology and Environment
Contract Number: 68-W6-0010

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9602-0001

09-9602-0001

09-9602-0001

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9603-0004

09-9603-0004

09-9603-0004

09-9603-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

BM 00

BM 00

BM 00

BM 00

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

START MOBILIZATION

START MOBILIZATION

START MOBILIZATION

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

SIMS/RIMS COORDINATION W/OES/CAL-EPA

SIMS/RIMS COORDINATION W/OES/CAL-EPA

SIMS/RIMS COORDINATION W/OES/CAL-EPA

SIMS/RIMS COORDINATION W/OES/CAL-EPA

Reporting Period:

Region: 9

08/02/1998 • 08/29/1998

Act. IFMS DCN
Seq Line

Ref.

INVOICE FPN# Incident
# Legend Specific

DB0049

DA0030

DB0007

DB0003

H7J009

DB0003

DA0005

H7J008

H7J007

H6S006

H6J041

H6J028

H7J009

H7J045

HJ8004

DBO049

DB0007

DB0003

DAO043

DA0030

DAO023

DA0005

H7J006

H7X024

H7J009

DB0007

DB0003

DAO023

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

Amount\t Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

20,600.37

19,014.97

4,319.77

17,237.26

1,245.64

2,737.65

5,233.45

27,185.80

2,540.16

28,373.92

19,813.26

53,951.04

34,167.65

2,362.12

.01

61,440.95

82,519.22

181,106.25

42,259.88

111,381.68

86,174.49

90,018.25

232.08

296.12

132.17

637.12

.34

139.89
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9603-0004

09-9603-0006

09-9603-0006

09-9603-0006

09-9603-0006

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

BM 00

BM 00

BM 00

BM 00

BM 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

SIMS/RIMS COORDINATION W/OES/CAL-EPA

CALIFORNIA REGULATION APPLICABILITY

CALIFORNIA REGULATION APPLICABILITY

CALIFORNIA REGULATION APPLICABILITY

CALIFORNIA REGULATION APPLICABILITY

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

Contractor: Ecology and Environment

Region: 9

Reporting Period: 08/02/1998 - 08/29/1998

Act. IFMS DCN
Seq Line

Ref.

DA0005

DAO043

DB0007

DB0003

DA0005

H7J008

H6S006

H6J041

H7J007

H6J028

HJ8004

H7J009

DAO043

DAO030

DAO023

DB0003

DB0049

DB0007

H7J045

H7J006

H7X024

H6J028

H7J008

H7J007

H6S006

H6J041

DBO049

DB0007

INVOI
#Legi

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

INVOICE FPN# Incident
Specific

Amountnt Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,759.98

60.26

27.15

27.97

313.50

3,931.78

1,794.89

914.24

1,594.69

5,716.45

4.32

11,203.76

2,581.72

8.369.06

7,935.70

5,374.53

7,287.55

5,335.04

470.86

411.65

328.37

22,746.11

10,261.16

1.553.37

13,862.26

5,640.01

24,417.45

21,162.79
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL fifi Contractor: Ecology and Environment
Contract Number: 68-W6-0010

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

SITES WITHOUT SSID

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0008

09-9604-0008

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

SUPERFUND PROGRAM WIDE

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

Reporting Period:

Region: 9

08/02/1998 - 08/29/1998

Act. IFMS DCN
Seq Line

Ref.

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

DB0003

DAO043

DAO030

DAO023

HJ8004

H7J045

H7J009

H7J006

H7X024

H7J008

H7J007

H6S006

H6J041

H6J028

HJ8004

H7J045

H7J009

DB0049

DB0007

DB0003

DAO043

DAO030

DA0023

H7J006

H8X013

H7X024

H7J038

H7J008

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,978.42

.00

.00

.00

.00

3,732.04

.00

.00

.00

.00

.00

.00

.00

.00

.00

62.04

.00

1,976.61

.00

7,568.16

6,916.34

40,919.88

42,466.93

1,561.97

3,328.79

18,260.52

153.12

113.88

6,900.98

14,044.50

4,235.95

1,433.75

16,576.79

31,775.77

15,739.82

16,583.50

8,984.65

1,579.08

4,294.88

1,758.21

10,057.18

15,774.06

2,886.41

408.65

703.35

4,607.42

5,957.36
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL flfi Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXH|B|T , ^ Regjon: g

Invoice Number: 33 Reporting Period: 08/02/1998 - 08/29/1998

TDD No. Reg. SSID Action Oper Site Name Act. IFMS DCN INVOICE FPN# Incident Amount Cumulative
No. Code Unit Seq Line # Legend Specific Costs

Ref.
SITES WITHOUT SSID

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0010

09-9604-0010

09-9604-0010

09-9604-0010

09-9604-0010

09-9605-0002

09-9605-0002

09-9605-0002

09-9605-0002

09-9605-0003

09-9605-0003

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

SUPERFUND PROGRAM WIDE

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

NGWA - OUTDOOR CONFERENCE

NGWA - OUTDOOR CONFERENCE

NGWA - OUTDOOR CONFERENCE

NGWA - OUTDOOR CONFERENCE

PESTICIDE TRAINING - UC BERKELEY

PESTICIDE TRAINING - UC BERKELEY

H7J007

H6S006

H6J041

H6J028

HJ8015

HJ8004

H7J045

H7J009

DBO049

DB0007

DB0003

DAO043

DAO030

DAO023

H7J006

H8X013

H7X024

H7J009

DB0007

DAO023

DB0003

DAO030

H7J009

DB0007

DB0003

DAO023

H7J009

DB0007

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

.00

.00

.00

.00

.00

.00

3,728.62

.00

.00

.00

.00

.00

.00

.00

.00

61.98

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14,312.42

4,894.53

3,616.92

17,171.96

4,962.69

30,250.44

12,155.37

12,973.23

9,202.66

16,756.49

3,920.98

4,392.40

24,516.01

18,092.10

2.170.52

442.78

651.75

290.14

1,599.77

1,160.81

27.97

54.26

579.87

6,039.33

4,528.16

23.93

276.74

5,377.23
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9605-0003

09-9605-0005

09-9605-0005

09-9605-0005

09-9605-0005

09-9605-0005

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0004

09-9607-0004

09-9607-0004

09-9607-0004

09-9607-0005

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

TH

TH

TH

TH

TH

TH

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

BM

BM

BM

BM

TH

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

PESTICIDI

CONTINUI

CONTINUI

CONTINUI

CONTINUI

CONTINUI

T.A.L.E.S.

T.A.L.E.S.

T.A.L.E.S.

T.A.L.E.S.

T.A.L.E.S.

T.A.L.E.S.

T.A.L.E.S.

T.A.L.E.S.

T.A.L.E.S.

REGION I)

REGION I)

REGION 1)

REGION 1)

REGION 1)

REGION 1)

REGION 1)

REGION 1)

NEWTECI

NEW TECI

NEW TECI

NEW TECI

BIA ER O\

PESTICIDE TRAINING - UC BERKELEY

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

Contractor: Ecology and Environment

Region: 9

Reporting Period: 08/02/1998 - 08/29/1998

INVOICE FPN# Incident
Specific

Act. IFMS DCN
Seq Line

Ref.

DAO023

H7J009

DB0007

DB0003

DAO030

DAO023

H7J057

H7J045

H7J009

DBO049

DB0007

DB0003

DAO043

DAO030

DAO023

DAO023

DAO043

DAO030

H7J057

H7J045

H7J009

DB0049

DB0007

DB0007

DAO030

DAO023

H7J009

DAO030

INVOI
#Legi

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

ount Cumulative
Costs

.00

.00

.00

.00

.00

.00

824.38

.00

.00

.00

.00

.00

.00

.00

.00

,00

.00

.00

.00

134.69

.00

.00

.00

.00

.00

.00

.00

.00

45.96

432.29

6,032.69

333.12

114.48

4,860.97

1,520.81

934.35

2,190.99

2,952.03

281.33

55.92

1,245.26

339.54

244.34

4,968.29

58.33

237.40

165.27

569.20

666.17

377.03

223.71

834.31

300.59

1,641.18

57.75

56.75
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Contractor: Ecology and Environment START: INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9607-0005

09-9609-0003

09-9611-0006

09-9611-0008

09-9611-0008

09-9611-0008

09-9611-0008

09-9611-0009

09-9611-0009

09-9611-0009

09-9611-0010

09-9611-0010

09-9611-0010

09-9611-0010

09-9611-0011

09-9611-0011

09-9611-0011

09-9611-0015

09-9612-0007

09-9612-0007

09-9612-0007

09-9612-0007

09-9612-0012

09-9612-0012

09-9612-0012

09-9701-0004

09-9701-0004

09-9701-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

TH 00

HA 00

TH

TH 0

TH 0

TH 0

TH 0

TH 0

TH 0

TH 0

TH 0

TH 0

TH 0

TH 0

BM 00

BM 00

BM 00

TH 00

JT 0

JT 0

JT 0

JT 0

TH 0

TH 0

TH 0

TH 0

TH 0

TH 0

BIA ER OVERVIEW

BRISBANE FIRE DEPARTMENT - RADIATION TRAINING

SITE SCREENING TRAINING -DTSC

USC PESTICIDE TRAINING LECTURE

USC PESTICIDE TRAINING LECTURE

USC PESTICIDE TRAINING LECTURE

USC PESTICIDE TRAINING LECTURE

PESTICIDE TRAINING - UC RICHMOND '97

PESTICIDE TRAINING - UC RICHMOND '97

PESTICIDE TRAINING - UC RICHMOND '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

CERCLIS COORDINATION

CERCLIS COORDINATION

CERCLIS COORDINATION

CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB

START ANNUAL WORKPLAN

START ANNUAL WORKPLAN

START ANNUAL WORKPLAN

START ANNUAL WORKPLAN

SITE SCREENING TRAINING - HI DOH

SITE SCREENING TRAINING - HI DOH

SITE SCREENING TRAINING - HI DOH

TRI-COUNTIES/DIABLO TRAINING

TRI-COUNTIES/DIABLO TRAINING

TRI-COUNTIES/DIABLO TRAINING

Contractor: Ecology and Environment

Region: 9

Reporting Period: 08/02/1998 - 08/29/1998

Act. IFMS DCN
Seq Line

Ref.

INVOICE FPN# Incident
# Legend Specific

DAO023

DAO023

H6S006

H7J009

DBO049

DAO043

DAO030

DBO049

DAO043

DAO030

H7J009

DB0049

DAO043

DAO030

DBO049

DAO043

DAO030

DAO030

H7J007

H6J041

H7J009

DB0049

H7J008

H6J045

H6J041

H7J009

DAO043

DAO030

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

Amountnt Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

4.967.51

1,546.15

3,060.01

218.24

99.43

1,059.00

58.33

56.49

872.43

2,557.75

2,793.72

949.33

3,426.24

108.49

66.60

962.17

757.04

2,437.97

1,493.58

4,089.69

1,463.10

30.48

52.82

6,646.17

2,489.49

68.07

272.05

675.43
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL fig Contractor: Ecology and Environment
Contract Number-

invoice Number: 33

68-W6-0010
EXHIBIT I

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9702-0001

09-9702-0001

09-9702-0001

09-9702-0001

09-9702-0001

09-9702-0003

09-9702-0003

09-9702-0003

09-9704-0001

09-9704-0001

09-9704-0001

09-9704-0009

09-9705-0013

09-9706-0006

09-9706-0006

09-9706-0006

09-9706-0006

09-9706-0010

09-9706-0010

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

BM 00

BM 00

BM 00

BM 00

BM 00

TH 00

TH 00

TH 00

HR 00

HR 00

HR 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

TH 00

TH 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

AZ SITE SCREENING

AZ SITE SCREENING

AZ SITE SCREENING

GAS CYLINDER ASSESSMENT TECHNICAL

DTSC DOCUMENT REVIEWS #1

PHYTOREMEDIATION TECHNOLOGY EVALUATION

PHYTOREMEDIATION TECHNOLOGY EVALUATION

PHYTOREMEDIATION TECHNOLOGY EVALUATION

PHYTOREMEDIATION TECHNOLOGY EVALUATION

BIA ER OVERVIEW

BIA ER OVERVIEW

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

Act. IFMS
Seq Line

Ref.

î r

Reporting Period:

Region: 9

08/02/1998 - 08/29/1998

)CN INVOICE FPN# Incident Amount
# Legend Specific

H7J057

H7J045

H7J009

DBO049

DAO030

H7J045

H7J009

DBO049

H7J008

H6J045

DA0030

H7J045

H7J007

H7J057

H7J045

H7J009

DBO049

H7J009

DBO049

H7J008

H7J007

H6J028

HJ8004

H7J045

H7J009

DBO049

H7J006

H8X013

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

4,514.34

.00

.00

.00

.00

.00

.00

14,459.38

.00

.00

.00

27,275.76

.00

.00

.00

453.40

Cumulative
Costs

348.47

222.78

3,137.37

5,301.95

45.92

7,190.68

9,039.59

3,841.46

7,842.29

5,177.69

1,173.98

438.73

26,263.33

188.64

163.89

1,036.27

314.50

4,025.75

2,127.37

61,367.43

83,131.49

50,895.19

202,252.40

97,550.93

81,339.57

21,557.74

17,311.60

2,187.57
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9706-0014

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9707-0002

09-9707-0002

09-9707-0007

09-9707-0007

09-9708-0012

09-9708-0012

09-9708-0017

09-9710-0005

09-9710-0009

09-9710-0009

09-9710-0010

09-9710-0010

09-9710-0010

09-9711-0002

09-9711-0002

09-9712-0007

09-9712-0007

09-9712-0007

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

TH 00

TH 00

TH 00

TH 00

BM 00

BM 00

TH 00

TH 00

BM 00

BM 00

BM 00

BM 00

BM 00

TH 00

TH 00

JT 00

JT 00

JT 00

ON-GOING START PROGRAM SUPPORT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

DTSC DOCUMENT REVIEWS #1

DTSC DOCUMENT REVIEWS #1

HRS TRAINING

HRS TRAINING

SIERRA MADRE SUBPOENA

SIERRA MADRE SUBPOENA

SITE SCREENING TRAINING - NAVAJO NATION

UC BERKELEY PESTICIDE LECTURE

COMPUTER & TECHNICAL SUPPORT FOR OSC CONFEREN

COMPUTER & TECHNICAL SUPPORT FOR OSC CONFEREN

R&D FOR RESPONSE RELATED INTERNET RESOURCES

R&D FOR RESPONSE RELATED INTERNET RESOURCES

R&D FOR RESPONSE RELATED INTERNET RESOURCES

LA COUNTY FIRE DEPARTMENT TRAINING SUPPORT

LA COUNTY FIRE DEPARTMENT TRAINING SUPPORT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

Contractor: Ecology and Environment

Region: 9

Reporting Period: 08/02/1998 - 08/29/1998

3CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7X024

H7J007

H6J028

H7J008

HJ8004

H7J045

H7J009

DBO049

H7J006

H7X024

H7J008

H7J007

H7J008

H7J007

H7J045

H7J009

H7J008

H7J057

DA0005

DAO043

H7J057

H7J045

H7J009

H7J057

H7J009

H7J007

H6S006

H6J028

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

.00

.00

.00

2,062.44

.00

10,999.71

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

222.56

.00

.00

.00

829.60

.00

.00

5,149.85

20,528.02

15,717.02

11,688.83

125,837.48

53,553.30

31,042.05

3,340.42

3,267.19

508.18

222.91

125.12

62.10

5,388.47

117.46

122.75

1.144.59

3,016.10

24.94

5,434.13

753.62

3,168.31

60.95

81.83

774.90

8,719.43

321.23

5,604.12
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0010

09-9712-0010

09-9712-0011

09-9712-0012

09-9801-0010

09-9802-0003

09-9802-0004

09-9802-0007

09-9803-0003

09-9803-0011

09-9804-0003

09-9805-0001

09-9805-0006

09-9805-0010

09-9806-0002

09-9806-0004

09-9806-0013

09-9806-0003

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

SUPERFUND PROGRAM WIDE

00 JT 00 START QA MANAGEMENT

00 JT 00 START QA MANAGEMENT

00 JT 00 START QA MANAGEMENT

00 JT 00 START QA MANAGEMENT

00 JT 00 START QA MANAGEMENT

00 JT 00 START QA MANAGEMENT

00 JT 00 START QA MANAGEMENT

00 JT 00 START QA MANAGEMENT

00 RV 00 TYPHOON PAKA RESPONSE

00 RV 00 TYPHOON PAKA RESPONSE

00 HR 00 GAO SURVEY

00 JT 00 START ANNUAL WORKPLAN

00 TH 00 ECOLOGICAL ASSESSMENT TRAINING

00 BM 00 ERCC SCOPING/PLANNING (SO. CA)

00 BM 00 HAZMAT COORDINATING COMM. LA CO.

00 TH 00 8-HOUR RADIATION TRAINING

00 HR 00 HRS SCREENING MEMORANDA

00 HR 00 SITE SCREENING

00 TH 00 SITE SCREENING TRANING - AZDEQ

00 TH 00 SITE SCREENING TRAINING - HOOPA

00 TH 00 CONTINUING CHALLENGE WORKSHOP

00 TH 00 PESTICIDE TRAINING - SACRAMENTO'98

00 TH 00 BIA ER OVERVIEW

00 BM 00 Y2K EVALUATION

00 BM 00 R9 ANNUAL SITE ASSESSMENT CONFERENCE

00 BM 00 WASTELAN DATA MANAGEMENT

TOTAL SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

Contractor: Ecology and Environment

Region: 9

Reporting Period: 08/02/1998 - 08/29/1998

Act. IFMS DCN
Seq Line

Ref.

Confidential Business Information - Not for Release

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J038

HJ8004

H7J045

DA0043

H7J036

H7J006

H8X013

H7X024

H7J057

H7J045

H7J008

H7J045

H7J008

HJ8004

HJ8004

HJ8004

H7J008

H7J007

H7J038

H7J007

HJ8015

HJ8015

HJ8015

HJ8015

H7J058

HJ8015

ie ***

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

FIXED FEE

SUBTOTAL

.00

.00

1,564.93

.00

.00

.00

26.01

.00

.00

.00

.00

.00

208.71

.00

185.80

.00

488.10

150.40

112.80

70.70

11,768.11

.00

247.39

1,972.73

61.12

412.91
95,183.15

7,738.41

102,921.56
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2,106.60

27,971.50

5,270.36

749.52

93.69

1,693.03

260.09

332.23

9,404.61

5,588.48

14,537.63

6,262.05

6,259.23

463.41

711.62

5,584.86

17,540.67

20,917.68

376.99

1,448.32

14,194.57

1,275.96

3,646.76

3,012.09

1,856.44

412.91
3,100,348.80

243,516.68

3,343,865.48



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9601-0020

09-9601-0020

09-9601-0020

09-9602-0002

09-9602-0002

09-9602-0002

09-9602-0002

09-9602-0002

09-9602-0002

09-9602-0002

09-9602-0002

09-9602-0006

09-9602-0006

09-9602-0006

09-9605-0009

09-9605-0009

09-9605-0009

09-9606-0003

09-9606-0003

09-9606-0003

09-9607-0006

09-9607-0006

09-9607-0006

09-9609-0006

09-9609-0006

09-9609-0007

09-9609-0007

09-9609-0011

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

<• ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

BM

BM

BM

RS

RS

RS

RS

RS

RS

RS

RS

PA

PA

PA

-BN

BN

BN

PA

PA

PA

BN

BN

BN

RS

RS

RS

RS

RS

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

-00

00

00

00

00

00

00

00

00

00

HAWAII TECHNICAL ASSISTANCE

HAWAII TECHNICAL ASSISTANCE

HAWAII TECHNICAL ASSISTANCE

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

ELECTRITE ASSESSMENT

ELECTRITE ASSESSMENT

ELECTRITE ASSESSMENT

UNOCAL RODEO REFINERY FIRE

UNOCAL RODEO REFINERY FIRE

UNOCAL RODEO REFINERY FIRE

HARD CHROME PRODUCTS

HARD CHROME PRODUCTS

HARD CHROME PRODUCTS

OREGON FORMALDEHYDE SPILL

OREGON FORMALDEHYDE SPILL

OREGON FORMALDEHYDE SPILL

TIDELANDS OIL PRODUCTION COMPANY

TIDELANDS OIL PRODUCTION COMPANY

PAAKEA ROAD PESTICIDE FIRE SITE

PAAKEA ROAD PESTICIDE FIRE SITE

FRESNO CYLINDERS

Contractor: Ecology and Environment

Region: 9

Reporting Period: 08/02/1998 • 08/29/1998

Act. IFMS DCN
Seq Line

Ref.

H7J009

DA0005

DB0003

H7J057

DBO049

DB0007

DB0003

DAO043

DAO030

DAO023

DA0005

H7J009

DB0003

DA0005

DB0007

DAO043

DAO023

H7J009

DB0007

DAO023

H7J009

DB0007

DA0023

DAO030

DAO023

DAO030

DAO023

DAO030

INVOI
#Legi

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

INVOICE FPN# Incident
Specific

Amountit Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

247.19

1,570.96

19.63

1,074.24

187.16

44.98

27.97

125.75

832.85

732.96

1.512.76

191.51

1,129.58

1,921.21

1,709.32

77.84

14.75

324.26

2,101.77

1,062.79

33.26

469.03

1,719.39

14.62

382.69

9,681.00

7,210.95

310.12
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Contractor: Ecology and Environment START: INVOICE/SITE DETAIL fig Contractor: Ecology and Environment
Contract Number:

Invoice Number: 33

68-W6-0010
EXHIBIT I

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9609-0011

09-9610-0004

09-9610-0016

09-9610-0016

09-9611-0001

09-9612-0003

09-9612-0003

09-9612-0003

09-9612-0006

09-9612-0006

09-9612-0006

09-9612-0006

09-9612-0006

09-9612-0008

09-9612-0008

09-9612-0008

09-9612-0008

09-9612-0009

09-9612-0009

09-9612-0009

09-9612-0009

09-9612-0009

09-9612-0010

09-9612-0010

09-9612-0010

09-9612-0010

09-9701-0001

09-9701-0001

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

RS 00

PA 00

RS 00

RS 00

RS 00

BN 00

BN 00

BN 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

RS 00

RS 00

RS 00

RS 00

RV

RV

FRESNO CYLINDERS

NORTH AMERICAN RESOURCES

CARDENAS BROS.

CARDENAS BROS.

TEXACO

SEQUOIA MINE SITE

SEQUOIA MINE SITE

SEQUOIA MINE SITE

BELL ORGANIZATIONAL MAINTENANCE SHOP (QMS) #6 FF

BELL ORGANIZATIONAL MAINTENANCE SHOP (QMS) #6 FF

BELL ORGANIZATIONAL MAINTENANCE SHOP (QMS) #6 FF

BELL ORGANIZATIONAL MAINTENANCE SHOP (QMS) #6 FF

BELL ORGANIZATIONAL MAINTENANCE SHOP (OMS) #6 FF

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

MOLYCORP INC

MOLYCORP INC

MOLYCORP INC

MOLYCORP INC

YUBA COUNTRY FLOOD RESPONSE

YUBA COUNTRY FLOOD RESPONSE

ur

Reporting Period:

DCN

Region: 9

08/02/1998 - 08/29/1998

INVOICE FPN# Incident
# Legend Specific

DAO023

H6S006

DAO043

DAO030

DAO030

DBO049

DAO043

DAO030

H7J008

H7J007

H6S006

H6J045

H6J041

H7J008

H6S006

H6J045

H6J041

H7J008

H7J007

H6S006

H6J041

DAO043

H7J009

DBO049

DA0043

DAO030

H7J009

DBO049

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

Amountit Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,725.12

2,228.37

640.22

7,942.37

521.04

69.03

287.53

1,177.79

2,415.33

865.44

320.90

3.32

1,595.36

2,704.68

58.33

2,479.13

472.07

3,916.46

764.12

58.33

336.33

2.62

12,180.18

2,390.14

10,904.74

1,391.26

793.78

302.12
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL fig Contractor: Ecology and Environment
Contract Number: 68-W6-0010

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9701-0001

09-9701-0001

09-9701-0003

09-9701-0003

09-9701-0003

09-9701-0003

09-9701-0005

09-9701-0005

09-9701-0005

09-9701-0005

09-9701-0006

09-9701-0006

09-9701-0006

09-9701-0006

09-9701-0007

09-9701-0007

09-9701-0007

09-9701-0007

09-9703-0006

09-9703-0006

09-9703-0006

09-9704-0002

09-9704-0002

09-9704-0002

09-9704-0003

09-9704-0003

09-9704-0006

09-9704-0006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

HR 00

HR 00

HR 00

BN 00

BN 00

RS 00

RS 00

YUBA COUNTRY FLOOD RESPONSE

YUBA COUNTRY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

MAR1POSA COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

KIEFER ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL

KIEFER ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL

KIEFER ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL

DICK'S AUTO SALVAGE

DICK'S AUTO SALVAGE

UNIVERSAL RECLAMATION SITE

UNIVERSAL RECLAMATION SITE

Reporting Period:

Region: 9

08/02/1998 - 08/29/1998

Act. IFMS DCN
Seq Line

Ref.

INVOICE FPN# Incident
# Legend Specific

DAO043

DAO030

H7J009

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

H7J008

H6J041

DA0030

DBO049

DAO043

H7J045

H7J009

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

Amountit Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,579.00

5,382.18

767.88

1,352.01

822.58

12,823.20

447.39

53.47

1,551>.46

2,038.16

439.34

57.66

2,634.26

4,379.92

377.72

38.44

1,717.40

5,447.22

4,475.74

1,640.31

3,297.79

667.50

36.41

1,076.40

1,666.05

125.75

13,506.72

13,350.23
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9704-0006

09-9704-0006

09-9704-0008

09-9704-0008

09-9704-0008

09-9704-0010

09-9705-0005

09-9705-0005

09-9705-0006

09-9705-0006

09-9705-0006

09-9705-0007

09-9705-0007

09-9706-0001

09-9706-0001

09-9706-0009

09-9706-0009

09-9707-0005

09-9708-0007

09-9708-0007

09-9708-0008

09-9708-0009

09-9708-0010

09-9708-0011

09-9708-0013

09-9708-0013

09-9708-0014

09-9708-0014

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

RS 00

RS 00

BM 00

BM 00

BM 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

BN 00

BN 00

BN 00

BN 00

BN 00

HR 00

HR 00

HR 00

HR 00

HR 00

PA 00

BN 00

BN 00

BN 00

BN 00

UNIVERSAL RECLAMATION SITE

UNIVERSAL RECLAMATION SITE

WATERBOARD ENTOMBMENT SITE INVENTORY

WATERBOARD ENTOMBMENT SITE INVENTORY

WATERBOARD ENTOMBMENT SITE INVENTORY

FORD CITY DUMP SITE SCREENING

SAFFORD RANGE - AZ ARMY NATIONAL GUARD

SAFFORD RANGE - AZ ARMY NATIONAL GUARD

DOUGLAS RANGE - AZ ARMY NATIONAL GUARD

DOUGLAS RANGE - AZ ARMY NATIONAL GUARD

DOUGLAS RANGE - AZ ARMY NATIONAL GUARD

FORT IRWIN NATIONAL TRAINING CENTER - FORT IRWIN M

FORT IRWIN NATIONAL TRAINING CENTER - FORT IRWIN M

ONE CAMELBACK/PHOENIX HYDROCARBONS

ONE CAMELBACK/PHOENIX HYDROCARBONS

WATER ROCK GREASY DRUMS

WATER ROCK GREASY DRUMS

RABBIT SPRINGS DRUG LAB

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

PENA BLANCA WATERSHED

SABINO CANYON SHOOTING RANGE

MANSFIELD CANYON MINES SITE

NORTH FORK MILL SITE

MESA PESTICIDES

MESA PESTICIDES

HAVASUPAI CANYON DRUM

HAVASUPAI CANYON DRUM

Contractor: Ecology and Environment

Region: 9

Reporting Period: 08/02/1998 - 08/29/1998

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

DBO049

DAO043

H7J045

H7J009

DBO049

H7J008

H7J008

H7J007

H7J008

H7J007

H6J041

H7J008

H7J007

H7J009

DBO049

H7J009

DBO049

H7J009

H7J007

H6J041

H7J008

H7J008

H7J008

H7J008

H7J045

H7J009

H7J045

H7J009

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,646.93

605.41

.00

.00

.00

.00

.00

3,684.58

917.75

67.35

698.27

457.29

486.92

923.14

3,286.14

3,163.83

1,551.32

9.77

445.95

5,164.76

1,731.00

1,450.25

60.77

3,426.96

1,308.63

1,218.54

7.94

5,301.05

3,649.20

3,817.89

9,124.86

14,973.93

6,604.29

5,944.65

2,878.66
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9709-0001

09-9710-0006

09-9710-0011

09-9710-0011

09-9710-0011

09-9710-0011

09-9710-0012

09-9710-0012

09-9710-0012

09-9710-0012

09-9711-0001

09-9712-0002

09-9712-0002

09-9712-0002

09-9712-0009

09-9712-0013

09-9801-0002

09-9801-0002

09-9801-0004

09-9801-0004

09-9801-0005

09-9801-0005

09-9801-0009

09-9802-0001

09-9802-0008

09-9802-0010

09-9802-0011

09-9802-0012

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

BN 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

PA 00

BN 00

BN 00

BN 00

RS 00

BN 00

PA 00

PA 00

Si 00

SI 00

SI 00

SI 00

BN 00

BN 00

PA 00

BN 00

HR 00

HR 00

GILA RIVER INDIAN COMMUNITY TIRE FIRE

KNOLL'S LODGE MOBILE HOME PARK

ENVIROPUR/PRC WEST, INC. (PATTERSON)

ENVIROPUR/PRC WEST, INC. (PATTERSON)

ENVIROPUR/PRC WEST, INC. (PATTERSON)

ENVIROPUR/PRC WEST, INC. (PATTERSON)

LEUNG PROPERTY

LEUNG PROPERTY

LEUNG PROPERTY

LEUNG PROPERTY

CITY OF YUMA, AZ - W.RIVERFRONT DEVELOPMENT AREA

BHP PINTO VALLEY

BHP PINTO VALLEY

BHP PINTO VALLEY

LEONA HEIGHTS SULFER MINE

K&L ANODIZING

CITY OF MT. SHASTA, CA - ROSEBURG

CITY OF MT. SHASTA, CA - ROSEBURG

SAN FRANCISCO RIVER MINE TAILINGS

SAN FRANCISCO RIVER MINE TAILINGS

MISSION LINEN

MISSION LINEN

ONE CAMELBACK/PHOENIX HYDROCARBONS

SIERRA CHEMICAL PLANT

NORTH FORK MILL SITE

LANCASTER RAD MUNITIONS

MENDOCINO NATIONAL FOREST - EEL RIVER SUMP

AURORA CANYON MILLSITE

Contractor: Ecology and Environment

Region: 9

Reporting Period: 08/02/1998 - 08/29/1998

Act. IFMS DCN
Seq Line

Ref.

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J045

H7J008

H7J045

HJ8015

H7J009

DAO043

HJ8004

H7J057

H7J009

DAO043

H7J056

H7J057

H7J045

H7J009

HJ8004

HJ8004

HB8001

H7J056

H7J038

H7J007

H7J038

H7J007

HJ8004

HJ8004

H7J056

HJ8004

H7J008

H7J008

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

.00

.00

.00

198.63

.00

.00

.00

.00

.00

.00

2,048.20

.00

.00

.00

.00

.00

494.19

.00

.00

4,149.23

6.192.00

.00

.00

67.35

754.64

.00

.00

.00

16,770.48

1,649.24

20,372.83

1,727.37

3,876.55

26,699.95

1,673.72

498.33

3,151.89

301.73

49,881.96

8,410.06

3,005.74

1,822.19

621.93

1,740.39

14,572.00

69,432.46

13,081.42

24,679.06

16,949.75

22,656.61

1,738.05

8,367.54

60,589.91

1,721.20

360.02

2,838.34
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL fig Contractor: Ecology and Environment
Contract Number: 68-W6-0010

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

Seq Line

SITES WITHOUT SSID

09-9802-0014

09-9803-0005

09-9803-0006

09-9803-0008

09-9803-0010

09-9804-0004

09-9804-0004

09-9804-0006

09-9805-0002

09-9805-0003

09-9805-0005

09-9805-0007

09-9805-0011

09-9806-0005

09-9806-0006

09-9806-0008

09-9806-0011

09-9806-0012

09-9806-0014

09-9807-0002

09-9808-0005

09-9808-0008

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

SUPERFUND SITE SUPPORT

ZZ HR 00 FLORENCE RANGE - AZ ARMY NATIONAL GUARD

ZZ SI 00 ORLAND CLEANERS

ZZ RS 00 WASTE DISPOSAL INC SITE

ZZ BN 00 PESCADERO DRUG LAB

ZZ BN 00 ASCON LANDFILL

ZZ SI 00 MCMINN STATE SUPERFUND SITE

ZZ SI 00 MCMINN STATE SUPERFUND SITE

ZZ SS 00 PLUMAS NATIONAL FOREST (PONDEROSA RESEVOIR)

ZZ PA 00 DOWNEY SITE DISCOVERY PROJECT

ZZ BM 00 BAKER CANYON BURIED DRUMS

ZZ HR 00 ALAMEDA NAVAL AIR STATION

ZZ HR 00 CHINA LAKE NAVAL WEAPONS STATION

ZZ PA 00 CITY OF STOCKTON

ZZ RS 00 CROWN PLATINING ASSESSMENT

ZZ SI 00 NOGALES WASH

ZZ RS 00 MCMINN STATE SUPERFUND SITE

ZZ HR 00 DUNCAN MILL SITE

ZZ HR 00 RICHEY MILL SITE

ZZ HR 00 ALLIED SIGNAL

ZZ BN 00 ONESOURCE CHEMICAL

ZZ BN 00 TRACY TIRE FIRE

ZZ RS 00 FORT APACHE, THE DRUMS

TOTAL SITES WITHOUT SSID SUPERFUND SITE SUPPORT

Reporting Period:

Region: 9

08/02/1998 - 08/29/1998

1S DCN
le
if.

H7J008

H7J007

HJ8004

HJ8004

HJ8004

H7J008

H7J038

H7J008

H7J008

HJ8015

H7J008

H7J008

H7J056

HJ8015

H7J058

HJ8015

H7J038

H7J038

H7J038

HJ8015

HJ8015

HJ8015

INVOICE FPN# Incident
# Legend Specific

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

FIXED FEE

SUBTOTAL

SUBTOTAL SUPERFUND

FIXED FEE

TOTAL SUPERFUND With FEE

Amount

36.36

231.28

.00

421.11

.00

.00

11,346.46

.00

4,191.97

.00

.00

.00

62.19

.00

327.60

2,295.14

509.96

122.23

129.64

5,028.29

9,187.07

727.20

50,773.08

4,127.88

54,900.96

250,013.15

20,326.13

270,339.28

Cumulative
Costs

4,788.99

11,245.28

17,903.71

16,784.27

2,786.55

7,501.49

17,252.79

3,349.10

14,598.42

10,296.99

1,395.22

1,278.47

2,278.76

3,117.31

327.60

14,023.69

695.42

347.06

835.86

7,121.31

9,187.07

727.20

785,417.81

38,895.64

824,313.45

8,782,953.27

659,560.60

9,442,513.87

Confidential Business Information - Not for Release Page 31 of 39



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL fig Contractor: Ecology and Environment
Contract Number:

Invoice Number: 33

68-W6-0010
EXHIBIT I

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

CEPP

09-9601-0003 09

09-9601-0003 09

09-9601-0003 09

09-9601-0004 09

09-9601-0004 09

09-9601-0004 09

09-9601-0004 09

09-9601-0005 09

09-9601-0005 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9603-0002 09

09-9603-0002 09

09-9603-0003 09

09-9603-0003 09

09-9604-0005 09

09-9604-0005 09

09-9604-0005 09

09-9604-0005 09

09-9604-0005 09

09-9604-0005 09

09-9604-0006 09

09-9604-0006 09

09-9604-0006 09

NON-SUPERFUND

TH 00 EMERGENCY AIR MONITORING DIRECTORY

TH 00 EMERGENCY AIR MONITORING DIRECTORY

TH 00 EMERGENCY AIR MONITORING DIRECTORY

RV EVACUATION GUIDANCE DOCUMENT

RV EVACUATION GUIDANCE DOCUMENT

RV EVACUATION GUIDANCE DOCUMENT

RV EVACUATION GUIDANCE DOCUMENT

RV SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

RV SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

TH OAHU EXERCISE - REPORT

TH OAHU EXERCISE - REPORT

RV PUNA GEOTHERMAL VENTURE RESPONSE

RV PUNA GEOTHERMAL VENTURE RESPONSE

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

Act. IFMS
Seq Line

Ref.

î r

Reporting Period:

Region: 9

08/02/1998 - 08/29/1998

DCN INVOICE FPN# Incident
# Legend Specific

EAR240

EAR159

EAR054

EAR267

EAR240

EAR159

EAR054

EAR240

EAR054

EAR268

EAR267

EAR240

EAR159

EAR133

EAR054

EAR240

EAR054

EAR240

EAR054

EAR268

EAR267

EAR240

EAR159

EAR133

EAR054

EAR159

EAR133

EAR054

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

Amountit Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

5,526.26

5,157.36

12,852.42

282.66

928.41

57.13

2,466.34

63.62

1,165.15

.00

7,359.76

17.589.30

7,322.57

1,736.43

6,293.76

38.14

684.35

65.34

2,737.16

279.90

562.99

857.77

704.36

882.38

606.14

2,762.79

934.61

2,351.99
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

NON-SUPERFUND
CEPP

09-9604-0006

09-9604-0006

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9605-0006

09-9605-0006

09-9605-0006

09-9605-0006

09-9605-0006

09-9607-0007

09-9607-0007

09-9607-0007

09-9610-0003

09-9610-0003

09-9610-0003

09-9610-0003

09-9610-0003

09-9610-0019

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

TH

TH

TH

TH

TH

BM

BM

BM

TH

TH

TH

TH

TH

TH

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

FEATHER RIVER CONTINGENCY PLAN

FEATHER RIVER CONTINGENCY PLAN

FEATHER RIVER CONTINGENCY PLAN

FEATHER RIVER CONTINGENCY PLAN

FEATHER RIVER CONTINGENCY PLAN

HAZMAT EXERCISE PREPARATION '96

HAZMAT EXERCISE PREPARATION '96

HAZMAT EXERCISE PREPARATION '96

CAMEO TRAINING PROGRAM

CAMEO TRAINING PROGRAM

CAMEO TRAINING PROGRAM

CAMEO TRAINING PROGRAM

CAMEO TRAINING PROGRAM

HAWAII EXERCISES FY '97

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 08/02/1998 - 08/29/1998

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

EAR267

EAR240

EAR268

EAR267

EAR240

EAR159

EAR133

EAR054

EAR268

EAR267

EAR240

EAR159

EAR133

EAR054

EAR268

EAR267

EAR240

EAR159

EAR054

EAR240

EAR159

EAR054

EAR268

EAR267

EAR240

EAR143

EAR133

EAR268

f

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

.00

.00

89.06

.00

.00

.00

.00

.00

88.98

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

4,780.64

.00

.00

2,377.12

6,748.05

6,502.48

655.25

1,936.04

1,048.16

820.36

590.05

4,588.44

1,346.75

3,198.03

1,461.23

1,241.67

1,066.91

6,235.02

29,413.52

20,228.02

22,317.90

13,602.93

30.11

4,896.30

216.92

61.721.67

2,085.91

21,495.81

4,780.64

6,176.39

9,617.20
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

NON-SUPERFUND

Seq Line
Ref.

CEPP

09-9610-0020

09-9611-0015

09-9611-0015

09-9702-0002

09-9702-0002

09-9702-0002

09-9702-0002

09-9702-0002

09-9702-0005

09-9702-0005

09-9702-0005

09-9706-0007

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0015

09-9710-0002

09-9712-0003

09-9712-0003

09-9712-0007

09-9801-0003

09-9804-0005

09-9804-0005

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

JT

JT

JT

JT

JT

TH

TH

TH

JT

TH

TH

TH

Contractor: Ecology and Environment

Region: 9

Reporting Period: 08/02/1998 - 08/29/1998

RCRA

09-9602-0004 09

NATIVE AMERICAN TRIBES HAZMAT EXERCISE

TH 00 CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB

TH 00 CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB

TOSCO REFINERY

TOSCO REFINERY

TOSCO REFINERY

TOSCO REFINERY

TOSCO REFINERY

ALAMEDA EXERCISE DESIGN COURSE

ALAMEDA EXERCISE DESIGN COURSE

ALAMEDA EXERCISE DESIGN COURSE

ROOT CAUSE ANALYSIS TRAINING

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 START EQUIPMENT MANAGEMENT

TH 00 ANNUAL TRIBAL CONFERENCE

TH 00 FEATHER RIVER CONTINGENCY PLAN

TH 00 FEATHER RIVER CONTINGENCY PLAN

JT 00 START QA MANAGEMENT

TH 00 OCEANIC ACP WORST-CASE SCENARIOS

TH 00 INTER-TRIBAL COUNCIL OF ARIZONA

TH 00 INTER-TRIBAL COUNCIL OF ARIZONA

TOTAL NON-SUPERFUND

JT 00 ON-GOING START PROGRAM SUPPORT

*** Confidential Business Information - Not for Release

i DCN

EAR240

EAR267

EAR240

EAR364

EAR267

EAR240

EAR159

EAR133

EAR267

EAR240

EAR159

EAR133

EAR364

EAR268

EAR143

EAR133

EAR133

EAR268

EAR364

EAR268

EAR268

EAR268

EAR268

EAR240

CEPP

J7C022

INVOICE FPN# Incident
# Legend Specific

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

FIXED FEE

SUBTOTAL

33

Amount

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

650.92

.00

.00

.00

.00

.00

1,399.60

.00

37.35

.00

.00

.00

7,046.55

572.89

7,619.44

.00

Cumulative
Costs

7.399.81

60.95

126.76

4,944.46

1,602.08

31,614.78

-1,781.24

13,203.95

.28

8,687.83

6.47

5,977.06

650.92

34,071.65

1,032.40

4,055.55

1,449.20

6,287.32

1,399.60

50,446.49

3,442.65

627.68

5,118.51

235.52

499,328.65

38,509.67

537,838.32

.00
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Contractor: Ecology and Environment

Region: 9

Reporting Period: 08/02/1998 - 08/29/1998

RCRA

09-9602-0004 09

09-9602-0004 09

09-9604-0005 09

09-9604-0005 09

09-9604-0005 09

09-9604-0006 09

09-9604-0006 09

09-9604-0006 09

09-9604-0006 09

09-9604-0007 09

09-9604-0007 09

09-9604-0007 09

09-9604-0007 09

09-9604-0007 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9705-0003 09

09-9705-0003 09

09-9705-0003 09

09-9705-0003 09

09-9705-0003 09

09-9705-0004 09

09-9705-0004 09

09-9705-0004 09

09-9705-0004 09

NON-SUPERFUND

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START COMPUTER SUPPORT

JT 00 START COMPUTER SUPPORT

JT 00 START COMPUTER SUPPORT

JT 00 START COMPUTER SUPPORT

JT 00 START COMPUTER SUPPORT

JF 00 ARCADIA MTBE SITE

JF 00 ARCADIA MTBE SITE

JF 00 ARCADIA MTBE SITE

JF 00 ARCADIA MTBE SITE

JF 00 ARCADIA MTBE SITE

JF 00 CHARNOCK MTBE SITE

JF 00 CHARNOCK MTBE SITE

JF 00 CHARNOCK MTBE SITE

JF 00 CHARNOCK MTBE SITE

)CN INVOICE FPN# Incident Amount
# Legend Specific

J7C011

J7C008

J7C022

J7C011

J7C008

J7C030

J7C022

J7C011

J7C008

J7C030

J7C022

J7C012

J7C011

J7C008

J7C030

J7C022

J7C012

J7C011

J7C008

J8C002

J7C030

J7C022

J7C011

J7C008

J8C001

J7C030

J7C012

J7C008

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15.97

.00

.00

.00

.00

15.96

.00

.00

.00

.00

.00

2,253.87

.00

34,823.60

.00

.00

.00

Cumulative
Costs

88.11

4,291.45

8.40

26.59

1,373.98

1.13

17.29

24.40

1,764.75

99.08

276.67

15.97

138.56

1,562.52

95.67

278.27

15.96

84.51

1,543.23

3,475.98

735.74

46,629.99

24,768.69

49,384.73

180,958.71

163,288.22

26,270.88

131,498.26
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 33

TDD No. Reg. SSID
No.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 08/02/1998 - 08/29/1998

RCRA

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9708-0015

09-9708-0015

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

OPA

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9604-0001

09-9604-0001

09-9604-0005

09-9604-0005

09-9604-0005

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

Action Oper Site Name
Code Unit

NON-SUPERFUND

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JF CHARNOCK MTBE SITE

JF CHARNOCK MTBE SITE

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

TOTAL NON-SUPERFUND

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

RV SHELL REFINERY FIRE/EXPLOSION

RV SHELL REFINERY FIRE/EXPLOSION

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

Act. IFMS DCN
Seq Line

Ref.

J7C030

J7C022

J7C012

J7C011

J7C008

J7C030

J7C022

J7C012

J7C011

J7C008

J7C012

J7C011

J7C030

J7C022

J7C012

J7C008

RCRA

PPO104

PPO036

PP0010

HPR114

PP0010

HPR114

PPO104

PPO036

PP0010

INVOICE FPN
# Legend

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

FIXED FEE

SUBTOTAL

33

33

33

33

33

33

33

33

33

Specific
Amount

.00

.00

116.72

.00

.00

.00

.00

274.99

.00

.00

.00

.00

.00

.00

6.70

.00
37,507.81

3,049.39

40,557.20

Cumulative
Costs

720.50

1,399.07

116.72

881.66

10,347.83

442.23

326.77

274.99

140.62

3,645.47

143.52

5,124.41

66.09

139.66

20.08

219.89
662,727.25

32,576.19
695,303.44

Confidential Business Information - Not for Release

.00

.00

.00

.00

.00

.00

.00

.00

.00
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3,348.98

9,018.39

4,401.20

4,552.18

1,662.26

48.66

326.92

452.53
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

NON-SUPERFUND
OPA

09-9604-0005

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9605-0006

09-9607-0003

09-9607-0003

09-9610-0019

09-9610-0019

09-9610-0019

09-9610-0021

09-9610-0021

09-9610-0021

09-9612-0001

09-9612-0001

09-9612-0001

09-9702-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

TH

RV

RV

TH

TH

TH

TH

TH

TH

TH

TH

TH

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

FEATHER RIVER CONTINGENCY PLAN

TRI CITY OIL

TRI CITY OIL

HAWAII EXERCISES FY '97

HAWAII EXERCISES FY '97

HAWAII EXERCISES FY '97

OCEANIC ACP WORST-CASE SCENARIOS

OCEANIC ACP WORST-CASE SCENARIOS

OCEANIC ACP WORST-CASE SCENARIOS

TRUCKEE RIVER HAZMAT PLAN

TRUCKEE RIVER HAZMAT PLAN

TRUCKEE RIVER HAZMAT PLAN

MARLAND MARINE OIL

Contractor: Ecology and Environment

Region: 9

Reporting Period: 08/02/1998 - 08/29/1998

3CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

HPR114

PP0104

PPO036

PP0010

HPR114

PPO104

PPO036

PP0106

PP0010

HPR114

PPO104

PPO036

PP0106

PP0010

HPR114

HPR114

PP0010

HPR114

PPO036

PP0010

HPR114

PPO036

PP0010

HPR114

PPO104

PPO036

HPR114

PPO036

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

.00

.00

.00

.00

.00

.00

.00

.00 .

.00

264.73

.00

.00

.00

.00

264.49

.00

.00

.00

.00

.00

1,932.70

.00

.00

.00

.00

.00

674.82

.00

1,394.44

1,216.68

3,371.83

1,980.60

1,922.61

362.85

1,001.34

181.70

460.95

3,907.54

315.59

1,616.05

441.15

606.90

4,126.76

40,203.73

4,961.96

14.54

9,067.72

6,157.73

53,248.00

4,983.78

2,155.95

2,819.84

7,750.82

1,453.16

37,371.01

3,493.23
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

NON-SUPERFUND

Act. IFMS
Seq Line

Ref.

OPA

09-9702-0004

09-9702-0006

09-9702-0006

09-9703-0003

09-9703-0003

09-9703-0003

09-9703-0005

09-9703-0005

09-9705-0011

09-9706-0014

09-9706-0014

09-9706-0015

09-9706-0015

09-9707-0001

09-9707-0003

09-9707-0004

09-9708-0001

09-9710-0006

09-9712-0007

09-9712-0007

09-9801-0003

09-9801-0008

09-9802-0002

09-9802-0006

09-9802-0009

09-9803-0002

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

RV

RV

RV

TH

TH

TH

RV

RV

AR

JT 00

JT 00

JT 00

JT 00

AR 00

BM 00

RV 00

RV 00

RS 00

JT 00

JT 00

TH 00

RV 00

RV 00

RV 00

RV 00

RV 00

MARLAND MARINE OIL

COALINGA OILY CREEK

COALINGA OILY CREEK

SPCC/FRP INSPECTOR

SPCC/FRP INSPECTOR

SPCC/FRP INSPECTOR

NEVADA COUNTY OIL SPILLS

NEVADA COUNTY OIL SPILLS

BAY AREA FRPS

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

SPCC/FRP INSPECTOR

INLAND OIL PRACTICAL EXERCISE

UNOCAL-AVILA BEACH

KNOLL'S LODGE MOBILE HOME PARK

KNOLL'S LODGE MOBILE HOME PARK

START QA MANAGEMENT

START QA MANAGEMENT

OCEANIC ACP WORST-CASE SCENARIOS

LAKEWOOD OIL SPILL

CAL-TRANS/LAKE MERRIT OIL SPILL

ESTERO BAY TANK FARM

SAN JON BARRANCA OIL SPILL

MAGNUS OIL SPILL

Contractor: Ecology and Environment

Region: 9

Reporting Period: 08/02/1998 - 08/29/1998

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

HPR114

PPO036

HPR114

PPO104

PPO036

HPR114

PPO036

HPR114

HPR114

PP0106

HPR114

PP0106

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

PP0106

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

33

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,934.80

.00

412.49

.00

.00

.00

.00

.00

.00

111.01

.00

.00

.00

.00

.00

.00

6093

2,879.60

71.73

4,015.37

3.314.91

479.79

4,125.97

3,796.18

7,864.60

3,068.90

23.891.31

90919

5,778.10

329.41

5,663.54

5,484.08

8,400.22

576.80

449.58

1,577.60

627.68

786.63

1,940.45

5,148.87

10,704.73

275.57
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Contractor: Ecology and Environment START: INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

NON-SUPERFUND

Contractor: Ecology and Environment

Region: 9

Reporting Period: 08/02/1998 - 08/29/1998

Act. IFMS
Seq Line

Ref.

DCN INVOICE FPN# Incident
# Legend Specific

OPA

09-9806-0007 09 AR 00 SPCC/FRP INSPECTOR

TOTAL NON-SUPERFUND

ZZ - Site Support 00 - Program Wide

HPR114 33

OPA

FIXED FEE

SUBTOTAL

SUBTOTAL NON-SUPERFUND

FIXED FEE

TOTAL NON-SUPERFUND With FEE

TOTAL SUPERFUND AND NON-SUPERFUND

TOTAL Fixed Fee

TOTAL INVOICE AMOUNT

Amount Cumulative
Costs

45.91
5,640.95

458.61

6,099.56
50,195.31

4,080.89

54,276.20

300,208.46

1,775.99
324,760.97

24,078.49

348,839.46
1,486,816.87

95,164.35

1,581,981.22

10,269,770.14
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24,406.97 760,855.90

$324,615.43 $11,030,626.04
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Contractor: Ecology and Environment

Contract Number: 68-W6-0010
START: Invoice/Site Detail

Attachment A
08/29/1998

Region: 9

Invoice Number: 33

FUNDING

DA0005

DA0030

DAO023

DAO030

DAO043

DB0003

DB0007

DBO049

EAR054

EAR133

EAR143

EAR159

EAR240

EAR267

EAR268

EAR364

H6J028

H6J041

H6J045

H6S006

H7J006

H7J007

H7J008

H7J009

SOURCE

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CEPP

CEPP

CEPP

CEPP

CEPP

CEPP

CEPP

CEPP

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

Removal

Site Assessment

Removal

Removal

Removal

Removal

Removal

Removal

Site Assessment

Site Assessment

Site Assessment

Site Assessment

Site Specific

Site Assessment

Site Assessment

Removal

mthly Cost

4,780.64

215.39

2,050.52

19,765.54

15,564.35

31,617.66

Monthly Fee

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

388.67

.00

.00

.00

17.51

166.71

.00

.00

.00

.00

1,606.94

1,265.38

2,570.52

.00

Monthly Cost

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

5,169.31

.00

.00

.00

232.90

2,217.23

.00

.00

.00

.00

21,372.48

16,829.73

34,188.18

.00

Cum. Cost

397,030.77

7,892.35

455,836.59

647,938.65

373,553.15

419,238.66

423,236.85

620,144.22

44,634.12

36,477.60

5,813.04

43,953.03

126,769.60

45,747.27

188,939.01

6,994.98

705,922.07

90,566.19

116,853.41

91,426.20

259,018.74

578,604.90

427,919.36

681,969.31

Cum. Fee

52,525.13

614.23

44,192.65

55,362.78

24,872.91

50,761.34

46,763.14

55,270.96

5,365.89

2,605.40

448.75

4,264.02

12,507.55

4,076.18

9,016.25

541.29

48,887.33

9,003.70

10,382.71

8,593.24

12,508.07

36,978.25

24,310.17

60,904.47

Total Cum.Cost

449,555.90

8,506.58

500,029.24

703,301.43

398,426.06

470,000.00

469,999.99

675,415.18

50,000.01

39,083.00

6,261.79

48,217.05

139,277.15

49,823.45

197,955.26

7,536.27

754,809.40

99,569.89

127,236.12

100,019.44

271,526.81

615,583.15

452,229.53

742,873.78
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Contractor: Ecology and Environment

Contract Number: 68-W6-0010

FUNDING SOURCE

H7J036 CERCLA/SARA

H7J038 CERCLA/SARA

H7J045 CERCLA/SARA

H7J055 CERCLA/SARA

H7J056 CERCLA/SARA

H7J057 CERCLA/SARA

H7J058 CERCLA/SARA

H7L030 CERCLA/SARA

H7X024 CERCLA/SARA

H8X013 CERCLA/SARA

HB8001 CERCLA/SARA

HJ8004 CERCLA/SARA

HJ8005 CERCLA/SARA

HJ8015 CERCLA/SARA

HPR114 OPA

J7C008 RCRA

J7C011 RCRA

J7C012 RCRA

J7C022 RCRA

J7C030 RCRA

J8C001 RCRA

J8C002 RCRA

PP0010 OPA

PP0106 OPA

START: Invoice/Site Detail

Attachment A

08/29/1998

Region: 9

Invoice Number: 33

Site Specific

Site Assessment

Removal

Site Specific

Brown Fields Initiati

Removal

Site Assessment

Site Specific

Enforcement

Enforcement

Brown Fields Initiati

Removal

Site Specific

Removal

Site Specific

Site Specific

Site Specific

Site Specific

Site Specific

Site Specific

Site Specific

Monthly Cost

64.84

20,389.70

44,382.33

22,319.43

2,865.03

3,130.32

388.72

604.29

4,570.23

494.19

18,945.59

7,573.12

57,337.81

5,640.95

2,253.87

430.34

34,823.60

Monthly Fee

5.27

1,657.68

3,608.29

1,814.57

232.93

254.50

31.60

49.13

.00

371.56

40.18

1,540.28

615.70

4,661.55

458.61

.00

183.24

34.99

.00

.00

2,831.16

.00

.00

.00

Monthly Cost

70.11

22,047.38

47,990.62

24,134.00

3,097.96

3,384.82

420.32

653.42

.00

4,941.79

534.37

20,485.87

8,188.82

61,999.36

6,099.56

.00

2,437.11

465.33

.00

.00

37,654.76

.00

.00

.00

Cum. Cost

9,364.56

58,696.28

370,170.61

22,319.43

182,183.09

380,207.40

2,184.04

274,495.94

94,813.92

21,386.81

14,572.00

835,591.61

11.001.03

189.815.13

234,843.52

205,632.11

31,277.55

26,858.12

49,076.12

165,448.66

180,958.71

3,475.98

22,751.21

5,050.52

Cum.Fee

162.61

3,459.65

24,437.55

1,814.57

3,373.55

19,395.76

136.08

14,623.45

6,328.48

1.016.76

859.45

36,905.86

815.19

8,560.85

14,969.85

11,897.52

2,425.99

2,248.71

1,560.54

9,101.70

5,359.61

202.29

2,231.46

293.92

Total Cum.Cost

9,527.17

62,155.93

394,608.16

24,134.00

185,556.64

399,603.16

2,320.12

289,119.39

101,142.40

22,403.57

15,431.45

872,497.47

11,816.22

198,375.98

249,813.37

217,529.63

33,703.54

29,106.83

50,636.66

174,550.36

186,318.32

3,678.27

24,982.67

5,344.44
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Contractor: Ecology and Environment

Contract Number: 68-W6-0010

FUNDING SOURCE

PPO036 OPA

PPO104 OPA

PWS019 CERCLA/SARA Site Specific

TOTAL

START: Invoice/Site Detail
Attachment A
08/29/1998

Monthly Cost Monthly Fee

.00

.00

.00

$300,208.46 $24,406.97

Monthly Cost

.00

.00

.00

Cum. Cost

44,778.51

17,337.21

19,000.00

$324,615.43 $10,269,770.14

Region: 9

Invoice Number: 33

Cum.Fee Total Cum.Cost

5,254.16 50,032.67

1,663.86 19,001.07

1,000.00 20,000.00

$760,855.83 $11,030,625.97
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09/17/1998 ECOLOGY AND ENVIRONMENT, INC.

CONTRACT CEILING COMPARISONS

CONTRACT NUMBER: 68-W6-0010

REGION: 9

Month End: 08/29/1998

CONTRACT OBLIGATED
CEILING FUNDING

MISC. ODCs

TRAVEL

SUBCONTRACTS:

TEAM SUBCONTRACTS

OTHER SUBCONTRACTS*
'Includes SubHandling Fee

TOTAL SUBCONTRACTS

ANALYTICAL SERVICES

EQUIPMENT

EQUIPMENT USAGE

DED LOE HOURS

NON LOE HOURS

LOE HOURS

ESTIMATED COST

FIXED FEE

CONTRACT
CEILINGS

d)

1,849,354,00

1,707,612.00

N/A

2,165,895.00

2,165,895.00

1,040,304.00

448,777.00

.00

140,700.00

65,000.00

205,700.00

15,778,303.00

957,894.00

TDD
BUDGETS

(2)

1,114,553.23

855,716.66

N/A

1,258,279.13

1,258,279.13

1,242,836.43

3,418.25

206,162.78

205,760.00

14,512,285.28

958,173.41

OBLIGATED
FUNDING

(3)

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

15,579,332.00

957,894.00

i
ACTUALS

(4)

1,093,180.54

549,333.03

843,935.26

655,517.97

1,499,453.23

130,801.50

1,967.10

.00

118,872.33

44,515.33

163,387.66

10,269,770.01

760,855.90

'l=Kl*tN 1
USED

100 x

59.11%

32.17%

N/A

30.27%

69.23%

12.57%

0.44%

84.49%

68.49%

79.43%

65.09%

79.43%

r k-rxwiviv i

USED
(4)/(3)x

100

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

65.92%

79.43%

TOTAL CONTRACT
DOLLARS 16,736,197.00 15,470,458.69 16,537,226.00 11,030,625.91 65.91% 66.70%
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TABLE F-1 Page 1 of 1

Monthly Region 9 Financial Management Summary

Contract Number: 68-W6-0010 Total Contract Summary For 08/02/1998 Through 08/29/1998

Reporting Period: 08/02/1998 - 08/29/1998 Contract Year 98

Reporting Date: 09/23/1998 ACTUAL COSTS CONTRACT YEAR SUMMARY

COST ELEMENTS CURRENT MONTH CONTRACT TO DATE
ESTIMATED COST AT

CONTRACT
COMPLETION BUDGET VARIANCE

P4

P3
P2

P1
T2

T1
TOTAL LOE

CLERICAL HOURS

GRAND TOTAL
Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Award Fee

Total Cost

10.00

1,780.63
1,977.75
1,320.82

152.00
.00

5,241.20

658.50

5,899.70
222,227.54

9,141.22

.00

14,251.02

23,392.24

5,005.83

28,398.07

.00

48,850.10

.00

299,475.71

732.75

24,406.97

.00

$324,615.43

*i

5,233.28
73,525.04

49,267.15
29,052.44

5,090.50
1,219.25

163,387.66

15,882.88

179,270.54

6,638,887.57

549,333.03

1,967.10

1,093,180.54

1,644,480.67

356,147.04

2,000,627.71

130,801.50

1,473,411.48

.00

10,243,728.26

26,041.75

760,855.90

.00

$11,030,625.91

** Confidential Business Information

.00

.00

.00

.00

.00

.00

.00

.00

206,460.11
9,869,014.71

853,390.76

4,507.25

1,115,593.93

1,973,491.94

414,433.31

2,387,925.25

1,245,436.43

1,257,115.59

208,582.78

4,894,984.52

25,142.31

961,433.64

$16,165,008.49

- Not for Release ****

.00

.00

.00

.00

.00

.00

.00

.00

206,305.00
9,852,018.30

860,072.66

3,418.25

1,115,884.23

1,979,375.14

415,668.78

2,395,043.92

1,242,836.43

1,256,236.58

209,792.78

5,103,909.71

25,124.73

960,711.34

$16,357,432.86

.00

.00

.00

.00

.00

.00

.00

.00

155.11

16,996.41

-6,681.90

1,089.00

-290.30

-5,883.20

-1,235.47

-7,118.67

2,600.00

879.01

-1,210.00

-208,925.19

17.58

722.30

$-192,424.37



TABLE F-2
Cumulative Region 9 Financial Management Summary

Contract Number: 68-W6-0010 Total Contract Summary For 08/02/1998 Through 08/29/1998

Reporting Period: 08/02/1998-08/29/1998 Contract Year 1998

Reoortina Date- 09/23/1998 CUMULATIVE ACTUAL ESTIMATED COSTReporting Date. 09/23/1998 COST INCEPTION TO AT CONTRACT

COST ELEMENTS °ATE COMPLETION BUDGET VARIANCE

Page 1 of 1

P4

P3

P2

P1

T2

T1
TOTAL LOE

CLERICAL HOURS

GRAND TOTAL

Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Award Fee

Total Cost

5,233.28

73,525.04

49,267.15

29,052.44

5,090.50

1,219.25

163,387.66

15,882.88

179,270.54

6,638,887.57

549,333.03

1,967.10

1,093,180.54

1,644,480.67

356,147.04

2,000,627.71

130,801.50

1,473,411.48

.00

10,243,728.26

26,041.75

760,855.90

.00

$11,030,625.91

.00

.00

.00

.00

.00

.00

.00

.00

206,460.11

9,869,014.71

853,390.76

4,507.25

1,115,593.93

1,973,491.94

414,433.31

2,387,925.25

1,245,436.43

1,257,115.59

208,582.78

4,480,551.21

25,142.31

961,433.64

$15,750,575.18

.00

.00

.00

.00

.00

.00

.00

.00

206,305.00

9,852,018.30

860,072.66

3,418.25

1,115,884.23

1,979,375.14

415,668.78

2,395,043.92

1,242,836.43

1,256,236.58

209,792.78

4,688,240.93

25,124.73

960,711.34

$15,941,764.08

.00

.00

.00

.00

.00

.00

.00

.00

.00

155.11

16,996.41

-6,681.90

1,089.00

-290.30

-5,883.20

-1,235.47

-7,118.67

2,600.00

879.01

-1,210.00

-207,689.72

17.58

722.30

$-191,188.90

*** Confidential Business Information - Not for Release ****



9/23/1998

CONTRACT NUMBER

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

68-W6-0010

Ecojogy and
Environment

CONTRACT EFFECTIVE
JMOD. NO. DATE

MODIFICATION
FUNDING

CUMULATIVE
SUM BY FUNDING CUMULATIVE

SOURCE TOTAL
FUNDING

FUNDING SOURCE: CEPP

01 02/22/1996

03 08/05/1996

J03 08/05/1996

|05 08/26/1996

10 02/25/1997

15 07/29/1997

16 08/21/1997

33 06/18/1998

FUNDING SOURCE: CERCLA/SARA

02 02/27/1996

03 08/05/1996

05 08/26/1996

06 09/20/1996

6 09/20/1997

12 04/07/1997

12 04/07/1997

15 07/29/1997

20 09/26/1997

28 04/24/1998

FUNDING SOURCE: CERCLA/SARA

00

01

01

03

06

06

|07

12/18/1995

02/22/1996

02/22/1996

08/05/1996

09/20/1996

09/20/1996

09/27/1996

50,000.00

140,000.00

50,000.00

50,000.00

50,000.00

200,000.00

20,000.00

220,000.00

100,000.00

750,000.00

100,000.00

130,000.00

4,000.00

649,801.00

520,000.00

284,960.00

210,000.00

687,806.50

450,000.00

470,000.00

470,000.00

500,000.00

710,971.00

397,206.00

674,349.00

50,000.00

190,000.00

240,000.00

290,000.00

340,000.00

540,000.00

560,000.00

780,000.00

50,000.00

190,000.00

240,000.00

290,000.00

340.000.00

540,000.00

560,000.00

780,000.00

Site Assessment

100,000.00 880,000.00

1,630,000.00

1,730,000.00

1,860,000.00

1,864,000.00

2,513,801.00

3,033,801.00

3,318,761.00

3,528,761.00

850,000.00

950,000.00

1,080,000.00

1,084,000.00

1,733,801.00

2,253,801.00

2,538,761.00

2,748,761.00

3,436,567.50

Removal

450,000.00

920,000.00

1,390,000.00

1,890,000.00

2,600,971.00

2,998,177.00

3,672,526.00

4,216,567.50

4,666,567.50

5,136,567.50

5,606,567.50

6,106,567.50

6,817,538.50

7,214,744.50

7,889,093.50

9/23/1998

CONTRACT NUMBER 68-W6-0010

EFFECTIVE
DATE

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

Ecology and
Environment, Inc

MODIFICATION
FUNDING

CUMULATIVE
SUM BY

MOD. NO.
CUMULATIVE

TOTAL FUNDING FUNDING SOURCE

MODIFICATION NUMBER: OO

12/18/1995 450,000.00 450,000.00

MODIFICATION NUMBER: 01

02/22/1996 50,000.00 50,000.00

02/22/1996 470,000.00 520,000.00

02/22/1996 470,000.00 990,000.00

02/22/1996 25,000.00 1,015,000.00
MODIFICATION NUMBER: 02

02/27/1996 100,000.00

MODIFICATION NUMBER: 03

08/05/1996 140,000.00 140,000.00

08/05/1996 50,000.00 190,000.00

08/05/1996 500,000.00 690,000.00

08/05/1996 750,000.00 1,440,000.00

08/05/1996 50,000.00 1,490,000.00

MODIFICATION NUMBER: 04

08/19/1996 .00

MODIFICATION NUMBER: 05

08/26/1996 50,000.00 50,000.00

08/26/1996 100,000.00 150,000.00

MODIFICATION NUMBER: Q6

09/20/1996 130,000.00 130,000.00

09/20/1996 397,206.00 527,206.00

09/20/1996 710,971.00 1,238,177.00

09/20/1997 4,000.00 1,242,177.00

MODIFICATION NUMBER: 07

09/27/1996 674,349.00 674,349.00

09/27/1996 20,000.00 694,349.00

09/27/1996 370,000.00 1,064,349.00

MODIFICATION NUMBER: 08

01/13/1997 .00 .00

MODIFICATION NUMBER: 09

01/31/1997 .00 .00

450,000.00 CERCLA/SARA Removal

500,000.00 CEPP

970,000.00 CERCLA/SARA Removal

1,440,000.00 CERCLA/SARA Removal

1,465,000.00 OPA

100,000.00 1,565,000.00 CERCLA/SARA Site Assessment

1,705,000.00 CEPP

1,755,000.00 CEPP

2,255,000.00 CERCLA/SARA Removal

3,005,000.00 CERCLA/SARA Site Assessment

3,055,000.00 OPA

.00 3,055,000.00 NONE

3,105,000.00 CEPP

3,205,000.00 CERCLA/SARA Site Assessment

3,335,000.00 CERCLA/SARA Site Assessment

3,732,206.00 CERCLA/SARA Removal

4,443,177.00 CERCLA/SARA Removal

4,447,177.00 CERCLA/SARA Site Assessment

5,121,526.00 CERCLA/SARA Removal

5,141,526.00 OPA

5,511,526.00 OPA

5,511,526.00 NONE

5,511,526.00 NONE

Confidential Business Information - Not for Release'



b/23/1998 TABLE F-3 Cftj
S//J/1SSB SUMMARY OF INCREMENTAL

FUNDING 1 IT
CONTRACT MODIFICATIONS Ecology and

START Region 9 Environment

CONTRACT NUMBER 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION
MOD. NO. DATE FUNDING

FUNDING SOURCE: CERCLA/SARA

12 04/07/1997 742,945.00

16 08/21/1997 537,995.00

19 09/18/1997 400,000.00

24 01/28/1998 1,219,205.00

25 03/16/1998 156,408.00

28 04/24/1998 687,806.50

FUNDING SOURCE: CERCLA/SARA

10 02/25/1997 500,000.00

14 06/17/1997 289,526.00

15 07/29/1997 750,000.00

16 08/21/1997 20,000.00

19 09/18/1997 890,000.00

24 01/28/1998 350,000.00

29 05/18/1998 60,351.00

CUMULATIVE
SUM BY FUNDING CUMULATIVE

SOURCE TOTAL
FUNDING

Removal

4,415,471.00 8,632,038.50

4,953,466.00 9,170,033.50

5,353,466.00 9,570,033.50

6,572,671.00 10,789,238.50

6,729,079.00 10,945,646.50

7,416,885.50 11,633,453.00

Site Specific

500,000.00 12,133,453.00

789,526.00 12,422,979.00

1,539,526.00 13,172,979.00

1,559,526.00 13,192,979.00

2,449,526.00 14,082,979.00

2,799,526.00 14,432,979.00

2,859,877.00 14,493,330.00

FUNDING SOURCE: CERCLA/SARA

19 09/18/1997 228,000.00

33 06/18/1998 300,000.00

FUNDING SOURCE: CERCLA/SARA

15 07/29/1997 100,000.00

29 05/18/1998 75,000.00

FUNDING SOURCE: Lust Activities

22 09/30/1997 5,000.00

FUNDING SOURCE: NONE

04 08/19/1996 .00

08 01/13/1997 .00

09 01/31/1997 .00

11 03/24/1997 .00

17 09/05/1997 .00

18 09/10/1997 .00

Brown Fields Initiative

228,000.00 14,721,330.00

528,000.00 15,021,330.00

Enforcement

100,000.00 15,121,330.00

175,000.00 15,196,330.00

Site Specific

5,000.00 15,201,330.00

.00

.00

.00

.00

.00

.00

15,201,330.00

15,201,330.00

15,201,330.00

15,201,330.00

15,201,330.00

15,201,330.00

9/23/1998

CONTRACT NUMBER 68-W6-0010

EFFECTIVE
DATE

MODIFICATION
FUNDING

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CUMULATIVE
SUM BY CUMULATIVE

MOD. NO. TOTAL FUNDING

Ecology and
Environment, Inc

FUNDING SOURCE

MODIFICATION NUMBER: 10

02/25/1997 50,000.00

02/25/1997 500,000.00

MODIFICATION NUMBER: n

03/24/1997 .00

MODIFICATION NUMBER: 12

04/07/1997 742,945.00

04/07/1997 520,000.00

04/07/1997 649,801.00

MODIFICATION NUMBER: 13

05/02/1997 200,000.00

MODIFICATION NUMBER: 14

06/17/1997 289,526.00

MODIFICATION NUMBER: 15

07/29/1997 200,000.00

07/29/1997 100,000.00

07/29/1997 284,960.00

07/29/1997 750,000.00

07/29/1997 50,000.00

07/29/1997 70,000.00

MODIFICATION NUMBER: 16

08/21/1997 20,000.00

08/21/1997 20,000.00

08/21/1997 537,995.00

08/21/1997 78,700.00

MODIFICATION NUMBER: 17

09/05/1997 .00

MODIFICATION NUMBER: 18

09/10/1997 .00

MODIFICATION NUMBER: 19

t)9/18/1997 400,000.00

09/18/1997 228,000.00

09/18/1997 890,000.00

09/18/1997 175,000.00

50,000.00 5,561,526.00 CEPP

550,000.00 6,061,526.00 CERCLA/SARA

.00 6,061,526.00 NONE

742,945.00 6,804,471.00 CERCLA/SARA

1,262,945.00 7,324,471.00 CERCLA/SARA

1,912,746.00 7,974,272.00 CERCLA/SARA

200,000.00 8,174,272.00 RCRA

289,526.00 8,463,798.00 CERCLA/SARA

200,000.00 8,663,798.00 CEPP

300,000.00 8,763,798.00 CERCLA/SARA

584,960.00 9,048,758.00 CERCLA/SARA

1,334,960.00 9,798,758.00 CERCLA/SARA

1,384,960.00 9,848,758.00 RCRA

1,454,960.00 9,918,758.00 RCRA

20,000.00 9,938,758.00 CEPP

40,000.00 9,958,758.00 CERCLA/SARA

577,995.00 10,496,753.00 CERCLA/SARA

656,695.00 10,575,453.00 RCRA

.00 10,575,453.00 NONE

.00 10,575,453.00 NONE

400,000.00

628,000.00

1,518,000.00

1,693,000.00

10,975,453.00 CERCLA/SARA

11,203,453.00 CERCLA/SARA

12,093,453.00 CERCLA/SARA

12,268,453.00 RCRA

Site Specific

Removal

Site Assessment

Site Assessment

Site Specific

Site Specific

Enforcement

Site Assessment

Site Specific

Site Specific

Site Specific

Site Specific

Removal

Site Specific

Removal

Brown Fields Initi

Site Specific

Site Specific
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9/23/1998

CONTRACT NUMBER

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

68-W6-0010

CONTRACT EFFECTIVE MODIFICATION
MOD. NO. DATE FUNDING

CUMULATIVE
UM BY FUN!

SOURCE

FUNDING SOURCE: NONE

21 09/29/1997

25 03/06/1998

26 04/24/1998
i
<27 04/24/1998

30 05/26/1998

31 06/08/1998

32 06/08/1998

FUNDING SOURCE: QPA

01 02/22/1996

|03 08/05/1996

p7 09/27/1996

p7 09/27/1996

09/30/1997

FUNDING SOURCE: RCRA

13

15

15

16

19

23

05/02/1997

07/29/1997

07/29/1997

08/21/1997

09/18/1997

01/05/1998

01/05/1998

.00

.00

.00

.00

.00

.00

.00

25,000.00

50.000.00

20,000.00

370,000.00

35,000.00

200,000.00

50,000.00

70,000.00

78,700.00

175,000.00

9,330.00

252,866.00

VE
DINC

.00

.00

.00

.00

.00

.00

.00

0.00

0.00

3.00

3.00

3.00

eSp

3.00

3.00

3.00

3.00

3.00

3.00

3.00

Ecology and
Environment

'CUMULATIVE
TOTAL
FUNDING

15,201,330.00

15,201,330.00

15,201,330.00

15,201,330.00

15,201,330.00

15,201,330.00

15,201,330.00

15,226,330.00

15,276,330.00

15,296,330.00

15,666.330.00

15,701,330.00

ecific

15,901,330.00

15,951,330.00

16,021,330.00

16,100,030.00

16,275,030.00

16,284,360.00

16,537,226.00

9/23/1998

CONTRACT NUMBER 68-W6-0010

EFFECTIVE MODIFICATION
DATE FUNDING

MODIFICATION NUMBER: 20

09/26/1997 210,000.00

MODIFICATION NUMBER: 21

09/29/1997 .00

MODIFICATION NUMBER: 22

09/30/1997 5,000.00

09/30/1997 35,000.00

MODIFICATION NUMBER: 23

01/05/1998 9,330.00

01/05/1998 252,866.00

MODIFICATION NUMBER: 24

01/28/1998 350,000.00

01/28/1998 1,219,205.00

MODIFICATION NUMBER: 25

03/06/1998 .00

03/16/1998 156,408.00

MODIFICATION NUMBER: 26

04/24/1998 .00

MODIFICATION NUMBER: 27

04/24/1998 .00

MODIFICATION NUMBER: 28

04/24/1998 687,806.50

04/24/1998 687,806.50

MODIFICATION NUMBER: 23

05/18/1998 60,351.00

05/18/1998 75,000.00

MODIFICATION NUMBER: 30

05/26/1998 .00

MODIFICATION NUMBER: 31

06/08/1998 .00

MODIFICATION NUMBER: 32

06/08/1998 .00

MODIFICATION NUMBER: 33

06/18/1998 220,000.00

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

Ecology and
Environment, Inc

CUMULATIVE
SUM BY CUMULATIVE

MOD. NO. TOTAL FUNDING FUNDING SOURCE

210,000.00 12,478,453.00 CERCLA/SARA

.00 12,478,453.00 NONE

5,000.00 12,483,453.00 Lust Activities

40,000.00 12,518,453.00 OPA

9,330.00 12,527,783.00 RCRA

262,196.00 12,780,649.00 RCRA

350,000.00 13,130,649.00 CERCLA/SARA

1,569,205.00 14,349,854.00 CERCLA/SARA

.00 14,349,854.00 NONE

156,408.00 14,506,262.00 CERCLA/SARA

.00 14,506,262.00 NONE

.00 14,506,262.00 NONE

687,806.50 15,194,068.50 CERCLA/SARA

1,375,613.00 15,881,875.00 CERCLA/SARA

60,351.00 15,942,226.00 CERCLA/SARA

135,351.00 16,017,226.00 CERCLA/SARA

.00 16,017,226.00 NONE

.00 16,017,226.00 NONE

.00 16,017,226.00 NONE

220,000.00 16,237,226.00 CEPP

Site Assessment

Site Specific

Site Specific

Site Specific

Site Specific

Removal

Removal

Site Assessment

Removal

Site Specific

Enforcement
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9/23/1998

CONTRACT NUMBER 68-W6-0010

EFFECTIVE
DATE

MODIFICATION
FUNDING

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CUMULATIVE
SUM BY CUMULATIVE

MOD. NO. TOTAL FUNDING

Ecology and
Environment, Inc

FUNDING SOURCE

MODIFICATION NUMBER: 33

06/18/1998 300,000.00 520,000.00 16,537,226.00 CERCLA/SARA Brown Fields Initi
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9/23/1998 TABLE F-3 fijl Page 1 of 8
SUMMARY OF INCREMENTAL j*&*

FUNDING Ecology'Srid
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CEPP
01 02/22/1996 50,000.00 50,000.00 50,000.00 FUNDING ACTION EAR054

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 100,000.00 100,000.00 FUNDING ACTION EAR159

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

03 08/05/1996 140,000.00 240,000.00 240,000.00 FUNDING ACTION EAR240

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

05 08/26/1996 50,000.00 290,000.00 290,000.00 FUNDING ACTION EAR267

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

10 02/25/1997 50,000.00 340,000.00 340,000.00 FUNDING ACTION EAR133

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

15 07/29/1997 200,000.00 540,000.00 540,000.00 FUNDING ACTION EAR268

PURPOSE: To obligate (increase) incremental funding. The total contract value remains unchanged.

16 08/21/1997 20,000.00 560,000.00 560,000.00 FUNDING ACTION EAR364

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for Accident Investigations. The total contract value
remains unchanged.

33 06/18/1998 220,000.00 780,000.00 780,000.00 FUNDING ACTION EAR143

PURPOSE: To obligate (increase) incremental funding. The total contract value remains unchanged. DCN EAR143 is CEPPO funding.

FUNDING SOURCE: CERCLA/SARA
00 12/18/1995 450,000.00 450,000.00 1,230,000.00 FUNDING ACTION DA0005

Initial Contract

** Confidential Business Information - Not for Release'



9/23/1998 TABLE F-3 CpCl Page 2 of 8
SUMMARY OF INCREMENTAL Ty*

FUNDING Ecologyand
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type ° DCN

FUNDING SOURCE: CERCLA/SARA
01 02/22/1996 470,000.00 920,000.00 1,700,000.00 FUNDING ACTION DB0007

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

01 02/22/1996 470,000.00 1,390,000.00 2,170,000.00 FUNDING ACTION DB0003

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

02 02/27/1996 100,000.00 1,490,000.00 2,270,000.00 FUNDING ACTION H6S006

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 750,000.00 2,240,000.00 3,020,000.00 FUNDING ACTION H6J028

The purpose of this modification is to obligate (increaseO incremental funding on the contract. The total contract value remains unchanged. The funding on
Document Control Number (DCN) H6J028 is specifically designated as Site Assessment Funding for use

03 08/05/1996 500,000.00 2,740,000.00 3,520,000.00 FUNDING ACTION DAO023

The purpose of theis modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

05 08/26/1996 100,000.00 2,840,000.00 3,620,000.00 FUNDING ACTION H6J041

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

06 09/20/1996 397,206.00 3,237,206.00 4,017,206.00 FUNDING ACTION DAO043

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

06 09/20/1996 130,000.00 3,367,206.00 4,147,206.00 FUNDING ACTION H6J045

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

06 09/20/1996 710,971.00 4,078,177.00 4,858,177.00 FUNDING ACTION DAO030

PURPOSE: To obligate (increase) incremental funding on the contract and to provide a counterpart to DA0030 for CERCLA/SARA Removal. The total
contract value remains unchanged.

Confidential Business Information - Not for Release **



9/23/1998 TABLE F-3 njH Page 3 of 8
SUMMARY OF INCREMENTAL U V

FUNDING EcologyaTid
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
06 09/20/1997 4,000.00 4,082,177.00 4,862,177.00 FUNDING ACTION DA0030

PURPOSE: To obligate (increase) the incremental funding on the contract and to provide a counterpart to DAO030 to allow for CERCLA/SARA Site
Assessment. The total contract value remains unchanged.

07 09/27/1996 674,349.00 4,756,526.00 5,536,526.00 FUNDING ACTION DBO049

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

10 02/25/1997 500,000.00 5,256,526.00 6,036,526.00 FUNDING ACTION H7J006

The purpose of this modification is to obligate (increase) incremental funding on the contract. DCN H7J006 is specifically designated for the McFarland Site
Assessment. The total contract value remains unchanged.

12 04/07/1997 742,945.00 5,999,471.00 6,779,471.00 FUNDING ACTION H7J009

The purspose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

12 04/07/1997 649,801.00 6,649,272.00 7,429,272.00 FUNDING ACTION H7J007

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains the unchanged.

12 04/07/1997 520,000.00 7,169,272.00 7,949,272.00 FUNDING ACTION H7J008

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

14 06/17/1997 289,526.00 7,458,798.00 8,238,798.00 FUNDING ACTION H7L030

PURPOSE: To obligate(increase) the incremental funding on the contract. The funding obligated is designated for the Quality Printed Circuits (QPC) site. Total
contract value remains unchanged.

15 07/29/1997 750,000.00 8,208,798.00 8,988,798.00 FUNDING ACTION H7J036

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. DCN# H7J036 is specifically designated
for the McFarland site.

15 07/29/1997 284,960.00 8,493,758.00 9,273,758.00 FUNDING ACTION H7J038

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release



9/23/1998 TABLE F-3 qpl Page 4 of 8

SUMMARY OF INCREMENTAL f %*
FUNDING EcologyTnd

CONTRACT MODIFICATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
15 07/29/1997 100,000.00 8,593,758.00 9,373,758.00 FUNDING ACTION H7X024

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Puente Valley OU of San Gabriel Valley (Area 4)
Site. The total contract value remains unchanged.

16 08/21/1997 20,000.00 8,613,758.00 9,393,758.00 FUNDING ACTION PWS019

PURPOSE: To obligate (increase) incremental funding on the contract designated specifically for the McFarland Site.

16 08/21/1997 537,995.00 9,151,753.00 9,931,753.00 FUNDING ACTION H7J045

PURPOSE: To obligate (increase) incrementral funding on the contract. The total contract value remains unchanged.

19 09/18/1997 400,000.00 9,551,753.00 10,331,753.00 FUNDING ACTION H7J057

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

19 09/18/1997 228,000.00 9,779,753.00 10,559,753.00 FUNDING ACTION H7J056

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding in DCN# H7J056 is
designated specifically for Brownfield sites.

19 09/18/1997 890,000.00 10,669,753.00 11,449,753.00 FUNDING ACTION H7J055

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding in DCN# H7J055 is
designated specifically for the McFarland site.

20 09/26/1997 210,000.00 10,879,753.00 11,659,753.00 FUNDING ACTION H7J058

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding is specifically designated for
site assessment.

24 01/28/1998 1,219,205.00 12,098,958.00 12,878,958.00 FUNDING ACTION HJ8004

PURPOSE: To obligate (increase) incremental funding on the contract.The funding is designated for CERCLA activities under the removal and PASI
Programs. The total contract value remains unchanged.

24 01/28/1998 350,000.00 12,448,958.00 13,228,958.00 FUNDING ACTION HJ8005

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated sepcifically to provide funding for activities on the McFarland
site.
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SUMMARY OF INCREMENTAL ty*
FUNDING Ecologylmd

CONTRACT MODIFICATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
25 03/16/1998 156,408.00 12,605,366.00 13,385,366.00 FUNDING ACTION HJ8004

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for CERCLA activities under the removal and PASI
programs. This change increases a previous partial obligation made in MOD 24.

28 04/24/1998 687,806.50 13,293,172.50 14,073,172.50 FUNDING ACTION HJ8015

PURPOSE: To obligate (increase) incremental funding on the contract. The contract value remains unchanged. DCN HJ8015 is designated for CERCLA
activities under the Removal programs.

28 04/24/1998 687,806.50 13,980,979.00 14,760,979.00 FUNDING ACTION HJ8O15 ,

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains the unchanged. DCN HJ8O15 is for CERCLA
activities under the PASI programs. ^

29 05/18/1998 60,351.00 14,041,330.00 14,821,330.00 FUNDING ACTION HJ8010 VI

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. This DCN HJ8010 is funding for site
assessment activities at the Quality Printed Circuits (QPC) superfund site. s $

29 05/18/1998 75,000.00 14,116,330.00 14,896,330.00 FUNDING ACTION H8X013 - :

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. This DCN H8X013 is designated
specifically for indentification of PRPs at the San Gabriel Valley Site -r

33 06/18/1998 300,000.00 14,416,330.00 15,196,330.00 FUNDING ACTION HB8001

PURPOSE: To obligate (increase) funding on the contract. The total contract value remains unchanged. DCN HB8001 is specifically designated for site
assessment at Brownfields.

FUNDING SOURCE: Lust Activities
22 09/30/1997 5,000.00 5,000.00 15,201,330.00 FUNDING ACTION J7C031

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding is designated specifically for
LUST activities on the Santa Monica MTBE.

FUNDING SOURCE: NONE
04 08/19/1996 .00 .00 15,201,330.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract. This change increase the total contract value. The
contract funding remains unchanged.

08 01/13/1997 .00 .00 15,201,330.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract, by exercising two non-dedicated options. This change
increases the total contract value. The contract funding remains unchanged.

** Confidential Business Information - Not for Release **
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SUMMARY OF INCREMENTAL
FUNDING Ecology and

CONTRACT MODIFICATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: NONE
09 01/31/1997 .00 .00 15,201,330.00 ADMINISTRATIVE

The purpose of this modification is to incorporate EPA wide mandated revised reporting requirements and replace Attachment I of Section J, Site Specific
Invoicing Requirements.

11 03/24/1997 .00 .00 15,201,330.00 ADMINISTRATIVE

The purpose of this modification is to change the designation of contract administrative representatives on the contract. Matthew A. Mitguard, Project Officer,
has been succeeded by Karen Nelson. Two Deputy Project Officers, Philip Armstrong and Celeste

17 09/05/1997 .00 .00 15,201,330.00 OPTION EXERCISED NONE

PURPOSE: To exercise one option to increase non-dedicated level of effort (LOE) hours on the contract. This change increases the total contract value. The
contract funding remains the same.

18 09/10/1997 .00 .00 15,201,330.00 OPTION EXERCISED NONE

PURPOSE: To exercise two options to increase the non-dedicated level of effort (LOE) hours on the contract. This change increases the total contract value.
The contract funding remains unchanged.

21 09/29/1997 .00 .00 15,201,330.00 ADMINISTRATIVE

PURPOSE: To correct by pen and ink the incremental funding code in EAR 364 in MOD 16.

25 03/06/1998 .00 .00 15,201,330.00 OPTION EXERCISED NONE

PURPOSE: To exercise five (5) options to increase the non-dedicated level of effort (LOE) hours on the contract. This change increases the total contract
value.

26 04/24/1998 .00 .00 15,201,330.00 ADMINISTRATIVE NONE

PURPOSE: To redistribute funding from Equipment to Subcontracts.

27 04/24/1998 .00 .00 15,201,330.00 ADMINISTRATIVE NONE

PURPOSE: To change the designation of contract administrative representatives on the contract. DPO is Celeste Temple and Contract Specialist is Ivon
Collins.

30 05/26/1998 .00 .00 15,201,330.00 ADMINISTRATIVE NONE

PURPOSE: To modify the key personnel clause in the contract. The total contract value remains unchanged.
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9/23/1998 TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CONTRACT NUMBER: 68-W6-0010

Ecology and
Environment

Page 7 of 8

CONTRACT
MOD. NO.

EFFECTIVE
DATE

MODIFICATION
FUNDING

CUMULATIVE SUM BY CUMULATIVE
FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: NONE
31 06/08/1998 .00 .00 15,201,330.00 OPTION EXERCISED NONE

PURPOSE: To increase non-dedicated level of effort (LOE) hours by exercising two options on the contract and to increase the total contract value. This
modification makes an administrative change to correct Modification 25, Paragraph H.23(b).

32 06/08/1998 .00 .00 15,201,330.00 ADMINISTRATIVE

PURPOSE: To redistribute funding for Other Direct Costs by adjusting the ODC ceilings in the contract.

FUNDING SOURCE: OPA
01 02/22/1996 25,000.00 25,000.00 15,226,330.00 FUNDING ACTION

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 75,000.00 15,276,330.00 FUNDING ACTION

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 20,000.00 95,000.00 15,296,330.00 FUNDING ACTION

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 370,000.00 465,000.00 15,666,330.00 FUNDING ACTION

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

22 09/30/1997 35,000.00 500,000.00 15,701,330.00 FUNDING ACTION

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

FUNDING SOURCE: RCRA
13 05/02/1997 200,000.00 200,000.00 15,901,330.00 FUNDING ACTION

NONE

PP0010

PPO036

PPO104

HPR114

PP0106

J7C008

the purpose of his modification is to obligate (increase) incremaental funding on the contract. The total contract value remains unchanged. Specific to Santa
Monica MTBE and Chernock and Arcadia MTBE sites.

15 07/29/1997 50,000.00 250,000.00 15,951,330.00 FUNDING ACTION J7C012

PURPOSE: To obligate (increase) the incremental funding on the contract. The funding is designated specifically for the Santa Monica Site MTBE for the TDD
for Charnock. The total contract value remains unchanged.

** Confidential Business Information - Not for Release'



9/23/1998 TABLE F-3 |*|J| Page 8 of 8

SUMMARY OF INCREMENTAL | ̂
FUNDING Ecology and

CONTRACT MODIFICATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type ° DCN

FUNDING SOURCE: RCRA
15 07/29/1997 70,000.00 320,000.00 16,021,330.00 FUNDING ACTION J7C011

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Charnock MTBE Site ($45,000) and the Arcadia Site
($25,000). Total contract value remains unchanged.

16 08/21/1997 78,700.00 398,700.00 16,100,030.00 FUNDING ACTION J7C022

PURPOSE: To obligate (increase) incremental funding in the contract. The funding is designated specifically for the Santa Monica Site MTBE with $20,000 for
Arcadia and $58,700 for Charnock.

19 09/18/1997 175,000.00 573,700.00 16,275,030.00 FUNDING ACTION J7C030

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. DCN# J7C030 is designated specifically
for Santa Monica Site MTBE with $40,000 for Arcadia and $135,000 for Charnock.

23 01/05/1998 9,330.00 583,030.00 16,284,360.00 FUNDING ACTION J8C002

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Santa Monica MTBE Site. Total contract value
remains unchanged.

23 01/05/1998 252,866.00 835,896.00 16,537,226.00 FUNDING ACTION J8C001

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Santa Monica MTBE site. Total contract value
remains unchanged.

** Confidential Business Information - Not for Release **



09/23/1998 TABLE F-4

SUMMARY OF FUNDING EXPENDITURES

Month Ending: 08/29/1998

Region: 9

Page 1 of 1

TOTAL NONE

Site Assessment

Removal

Site Specific

Brown Fields Initiative

Enforcement

TOTAL CERCLA/SARA

Site Specific

TOTAL RCRA

Site Specific

TOTAL Lust Activities

TOTAL OPA

TOTAL CEPP

TOTAL ALL FUNDING

Total
Obligations

.00

$0.00

3,436,567.50

7,416,885.50

2,859,877.00

528,000.00

175,000.00

$14,416,330.00

835,896.00

$835,896.00

5,000.00

$5,000.00

500,000.00

$500,000.00

780,000.00

$780,000.00

$16,537,226.00

Monthly
Costs

.00

$0.00

67,960.43

123,796.05

50,327.22

3,359.22

4,570.23

$250,013.15

37,507.81

$37,507.81

.00

$0.00

5,640.95

$5,640.95

7,046.55

$7,046.55

$300,208.46

Monthly
Fee

.00

$0.00

5,525.18

10,064.62

4,091.61

273.11

371.56

$20,326.08

3,049.39

$3,049.39

.00

$0.00

458.61

$458.61

572.89

$572.89

$24,406.97

Total
Monthly

Costs

$0.00

73,485.61

133,860.67

54,418.83

3,632.33

4,941.79

$270,339.23

40,557.20

$40,557.20

$0.00

6,099.56

$6,099.56

7,619.44

$7,619.44

$324,615.43

Cumulative
Costs

.00

$0.00

2,080,064.80

5,794,732.95

595,199.70

196,755.09

116,200.73

$8,782,953.27

662,727.25

$662,727.25

.00

$0.00

324,760.97

$324,760.97

499,328.65

$499,328.65

$10,269,770.14

Cumulative
Fee

.00

$0.00

142,365.36

479,953.40

30,923.89

4,233.00

7,345.24

664,820.89

32,796.36

$32,796.36

.00

$0.00

24,413.25

$24,413.25

38,825.33

$38,825.33

$760,855.83

Total
Cumulative

Costs

$0.00

2,222,430.16

6,274,686.35

626,123.59

200,988.09

123,545.97

$9,447,774.16

695,523.61

$695,523.61

$0.00

349,174.22

$349,174.22

538,153.98

$538,153.98

$11,030,625.97

REMAINING
BALANCE

$0.00

1,214,137.34

1,142,199.15

2,233,753.41

327,011.91

51,454.03

$4,968,555.84

140,372.39

$140,372.39

$0.00

150,825.78

$150,825.78

241,846.02

$241,846.02

$5,501,600.03



09/23/1998 _ . . _ . , , g^c-i Page 1 of 28
Ecology and Environment, Inc. Mrafrw

Cost by TDD
Contract #: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/29/1998

Region: 9

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

EPA Task Monitor: ARDITO, MICHAEL

SSID Number: 00

09-9610-0019 HAWAII EXERCISES FY '97

TOTAL SSID#: 00

TOTALS

19.00

19.00

19.00

1,932.70

1,932.70

$1,932.70

.00

.00

$.00

.00

.00

$.00

.00

.00

$.00

.00

.00

$.00

.00

.00

$.00

1,932.70

1,932.70

$1,932.70

*** Confidential Business Information - Not for Release ***



09/23/1998
Ecology and Environment, Inc.

Cost by TDD
Contract #: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 08/29/1998

Region: 9

Current Month

Page 2 of 28

TDD Number Site Name LOE Hours Labor Dollar
Other Direct Sub Band E

Travel Equipment Costs Contractors Services
Month
Total

EPA Task Monitor: ARMSTRONG, PHILIP

SSID Number: 75

09-9703-0008 LAWRENCE BERKELEY LAB - FFR

TOTAL SSID#: 75

9.00

9.00

536.22

536.22

.00

.00

.00

.00

26.26

26.26

.00

.00

.00

.00

562.48

562.48

SSID Number: ZZ

09-9708-0009

09-9708-0010

09-9802-0014

09-9806-0011

09-9806-0012

SABINO CANYON SHOOTING RANGE

MANSFIELD CANYON MINES SITE

FLORENCE RANGE - AZ ARMY NATION

DUNCAN MILL SITE

RICHEY MILL SITE

TOTAL SSID#: ZZ

TOTALS

32.50

17.00

.00

12.00

2.00

63.50

72.50

1,640.00

605.41

.00

509.96

122.23

2,877.60

$3,413.82

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

$.00

6.93

.00

36.36

.00

.00

43.29

$69.55

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

$.00

1,646.93

605.41

36.36

509.96

122.23

2,920.89

$3,483.37

*** Confidential Business Information - Not for Release



09/23/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/29/1998

Region: 9

Current Month

Page 3 of 28

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: BARTON, DANA

SSID Number: ZZ

09-9612-0001 TRUCKEE RIVER HAZMAT PLAN

09-9712-0003 FEATHER RIVER CONTINGENCY PLAN

09-9804-0004 MCMINN STATE SUPERFUND SITE

TOTAL SSID#: ZZ

TOTALS

8.00 674.82

25.00 1,327.74

277.00 11,134.90

310.00 13,137.46

310.00 $13,137.46

.00

.00

.00

.00

$.00

.00

.00

.00

.00

$.00

.00

71.86

211.56

283.42

$283.42

.00

.00

.00

.00

$.00

.00 674.82

.00 1,399.60

.00 11,346.46

.00 13,420.88

$.00 $13,420.88

Confidential Business Information - Not for Release
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Ecology and Environment, Inc. ^3W

Cost by TDD
Contract #: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/29/1998

Region: 9

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

EPA Task Monitor: CALANOG, STEVE

SSID Number: 00

09-9806-0007 SPCC/FRP INSPECTOR

TOTAL SSID#: 00

TOTALS

-2.00

-2.00
-2.00

-47.76

-47.76
$-47.76

.00

.00

$.00

.00

.00

$.00

93.67

93.67
$93.67

.00

.00
$.00

.00

.00
$.00

45.91

45.91

$45.91

Confidential Business Information - Not for Release ***



09/23/1998
Ecology and Environment, Inc.

Cost by TDD
Contract #: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 08/29/1998

Region: 9

Page 5 of 28

TDD Number Site Name

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct Sub

Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: CALHOON, MARK

SSID Number: BZ

09-9606-0001

09-9610-0005

09-9610-0006

09-9610-0009

09-9610-0010

09-9610-0012

MCFARLAND

MCFARLAND

MCFARLAND

MCFARLAND

MCFARLAND

MCFARLAND

TOTAL

KERN

KERN

KERN

KERN

KERN

KERN

COUNTY

COUNTY

COUNTY

COUNTY

COUNTY

COUNTY

SSID#: BZ

TOTALS

1.00

10.00

62.50

81.50

53.00

447.00

655.00

655.00

64.84

611.20

2,525.93

4,775.31

3,936.58

21,925.62

33,839.48

$33,839.48

.00

.00

34.40

2,708.88

.00

.00

2,743.28

$2,743.28

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

69.36

88.93

129.94

393.81

682.04

$682.04

.00

.00

17,135.85

.00

.00

.00

17,135.85

$17,135.85

.00

.00

.00

.00

.00

.00

.00

$.00

64.84

611.20

19,765.54

7,573.12

4,066.52

22,319.43

54,400.65

$54,400.65

Confidential Business Information - Not for Release



09/23/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/29/1998

Region: 9

Current Month

Page 6 of 28

TDD Number Site Name LOE Hours Labor Dollar

EPA Task Monitor: DOUGLAS, CAROLYN

SSID Number: 00

09-9801 -001 0 ECOLOGICAL ASSESSMENT TRAINING

09-9803-0003 HRS SCREENING MEMORANDA

TOTAL SSID#: 00

SSID Number: 3Y

09-9708-0004 LAVA CAP MINE

TOTAL SSID#: 3Y

SSID Number: 4Y

09-9708-0005 ALARK HARD CHROME

TOTAL SSID#: 4Y

SSID Number: 7H

09-9708-0002 CRAFTON-REDLANDS AREA (LOCKHE

TOTAL SS!D#: 7H

SSID Number: BC

09-9708-0006 OMEGA CHEMICAL CO (AKA OMEGA S

TOTAL SSID#: BC

TOTALS

6.00

11.00

17.00

11.00

11.00

88.00

88.00

6.50

6.5Q

43.50

43.50

166.00

208.71

488.10

696.81

679.84

679.84

3,449.62

3,449.62

176.19

176.19

1,789.47

1,789.47

$6,791.93

Other Direct Sub
Travel Equipment Costs Contractors

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

21.01

21.01

.00

.00

.00

.00

.00

.00

$21.01

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

Eand E
Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

Month
Total

208.71

488.10

696.81

700.85

700.85

3,449.62

3,449.62

176.19

176.19

1,789.47

1,789.47

$6,812.94

Confidential Business Information - Not for Release
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/29/1998

Region: 9

Current Month

Page 7 of 28

TDD Number Site Name LOE Hours Labor Dollar

EPA Task Monitor: DUNKELMAN, TOM

SSID Number: 9K

09-9706-0003 PEMECO INC.

TOTAL SSID#: 9K

SSID Number: EJ

09-9802-001 3 GAMBONINI MERCURY MINE

TOTAL SSID#: EJ

SSID Number: ZZ

09-971 0-001 1 ENVIROPUR/PRC WEST, INC. (PATTER

TOTAL SSID#: ZZ

TOTALS

24.50

24.50

14.00

14.00

5.50

5.50

44.00

1,026.93

1,026.93

557.17

557.17

198.63

198.63

$1,782.73

Other Direct Sub Eand E
Travel Equipment Costs Contractors Services

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

$.00

114.57

114.57

126.97

126.97

.00

.00

$241.54

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

$.00

Month
Total

1,141.50

1,141.50

684.14

684.14

198.63

198.63

$2,024.27

Confidential Business Information - Not for Release ***
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Ecology and Environment, Inc. K ̂

Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/29/1998

Region: 9

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

EPA Task Monitor: HENNING, LOREN

SSID Number: 2C

09-9706-0012 SAN GABRIEL VALLEY - PUENTE VALL

TOTAL SSID#: 2C

TOTALS

43.00

43.00

43.00

3,966.80

3,966.80

$3,966.80

.00

.00
$.00

.00

.00

$.00

.00

.00

$.00

.00

.00
$.00

.00

.00

$.00

3,966.80

3,966.80

$3,966.80

*** Confidential Business Information - Not for Release
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Ecology and Environment, Inc. Wff*

Cost by TDD
Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 08/29/1998

Region: 9

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

EPA Task Monitor: INGLIS, JEFF

SSID Number: 00

09-9610-0003 CAMEO TRAINING PROGRAM 129.00 4,553.56 108.39 .00 118.69 .00 .00 4,780.64

09-9805-0001 SITE SCREENING TRAINING - HOOPA .00 .00 .00 .00 70.70 .00 .00 70.70

TOTAL SSID#: 00 129.00 4,553.56 108.39 .00 189.39 .00 .00 4,851.34

TOTALS 129.00 $4,553.56 $108.39 $.00 $189.39 $.00 $.00 $4,851.34

Confidential Business Information - Not far Release
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/29/1998

Region: 9

Current Month

Page 10 of 28

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: JOHNSON, JERE

SSID Number: ZZ

09-9801 -0004 SAN FRANCISCO RIVER MINE TAILING

09-9801-0005 MISSION LINEN

09-9806-0006 NOGALES WASH

09-9806-0014 ALLIED SIGNAL

TOTAL SSID#: ZZ

TOTALS

36.50

86.50

8.00

2.00

133.00

133.00

909.97

5,666.51

327.60

129.64

7,033.72
$7,033.72

2,524.44

510.89

.00

.00

3,035.33

$3,035.33

.00

.00

.00

.00

.00
$.00

714.82

14.60

.00

.00

729.42

$729.42

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00
$.00

4,149.23

6,192.00

327.60

129.64

10,798.47

$10,798.47

Confidential Business Information - Not for Release
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Ecology and Environment, Inc. Ir*w

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/29/1998

Region: 9

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

EPA Task Monitor: LAWRENCE, KAY

SSID Number: 00

09-9710-0010 R&D FOR RESPONSE RELATED INTER

09-9806-0002 BIA ER OVERVIEW

09-9806-0004 Y2K EVALUATION

TOTAL SSID#: 00

SSID Number: 1R

09-9806-0003 NFPI PCB ASSESSMENT

TOTAL SSID#: 1R

SSID Number: 1U

09-9601 -0014 YAVAPAI PENTA POND

TOTAL SSID#: 1U

TOTALS

5.00

6.00

55.00

66.00

-23.00

-23.00

15.00

15.00

58.00

222.56

247.39

1,725.06

2,195.01

-935.24

-935.24

288.79

288.79
$1,548.56

.00

.00

.00

.00

.00

.00

.00

.00
$.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

247.67

247.67

.61

.61

44.14

44.14

$292.42

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00
$.00

222.56

247.39

1,972.73

2,442.68

-934.63

-934.63

332.93

332.93
$1,840.98

*** Confidential Business Information - Not for Release ***
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TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 08/29/1998

Region: 9

Page 12 of 28

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct Sub

Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: LEWIS, WILLIAM

SSID Number: 1B

09-9709-0005 BYERS BOMB SITE

TOTAL SSID#: 1B

SSID Number: EM

09-9804-0001 POMONA PLATING

09-9806-0010 POMONA PLATING

TOTAL SSID#: EM

SSID Number: ZZ

09-9806-0008 MCMINN STATE SUPERFUND SITE

TOTAL SSID#: ZZ

TOTALS

62.50

62.50

2.00

102.00

104.00

40.50

40.50

207.00

2,340.31

2,340.31

67.35

4,760.01

4,827.36

2,080.97

2,080.97

$9,248.64

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

$.00

17.67

17.67

.00

.73

.73

214.17

214.17

$232.57

.00

.00

561.80

.00

561.80

.00

.00

$561.80

.00

.00

.00

.00

.00

.00

.00

$.00

2,357.98

2,357.98

629.15

4,760.74

5,389.89

2,295.14

2,295.14

$10,043.01

Confidential Business Information - Not for Release
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TDD Number Site Name

Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/29/1998

Region: 9

Page 13 of 28

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: LINDER, STEVEN

SSID Number: ZZ

09-9705-0003 ARCADIA MTBE SITE

09-9705-0004 CHARNOCK MTBE SITE

TOTAL SSID#: ZZ

31.50

396.00

427.50

33.66

5,434.83

5,468.49

.00

.00

.00

.00

.00

.00

.00

56.51

56.51

2,220.21

29,332.26

31,552.47

.00

.00

.00

2,253.87

34,823.60

37,077.47
TOTALS 427.50 $5,468.49 $.00 $.00 $56.51 $31,552.47 $.00 $37,077.47

*** Confidential Business Information - Not for Release ***
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Ecology and Environment, Inc. '"**

Cost by TDD
Contract #: 68-W6-0010

Table F-5

Period Covered - Month Ending: 08/29/1998

Region: 9

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

EPA Task Monitor: LOFTIN, RACHEL

SSID Number: 00

09-9705-0013 DTSC DOCUMENT REVIEWS #1 99.00 4,448.84 .00 .00 65.50 .00 .00 4,514.34

09-9806-0013 R9 ANNUAL SITE ASSESSMENT CONF 1.00 61.12 .00 .00 .00 .00 .00 61.12

TOTAL SSID#: 00 100.00 4,509.96 .00 .00 65.50 .00 .00 4,575.46

TOTALS 100.00 $4,509.96 $.00 $.00 $65.50 $.00 $.00 $4,575.46

"** Confidential Business Information - Not for Release
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/29/1998

Region: 9

Current Month

Page 15 of 28

TDD Number Site Name LOE Hours Labor Dollar

EPA Task Monitor: MANDEL, ROBERT

SSID Number: CP

09-9808-0004 GREY EAGLE MINE SITE

TOTAL SSID#: CP

SSID Number: DJ

09-9611-0016 DC METALS

TOTAL SSID#: DJ

SSID Number: EL

09-9805-0004 CORAY & SONS CHROME PLATING

TOTAL SSID#: EL

SSID Number: ZZ

09-9802-0001 SIERRA CHEMICAL PLANT

TOTAL SSID#: ZZ

TOTALS

174.00

174.00

26.00

26.00

.00

.00

2.00

2.00

202.00

7,054.72

7,054.72

1,125.77

1,125.77

.00

.00

67.35

67.35

$8,247.84

Other Direct Sub Eand E
Travel Equipment Costs Contractors Services

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

4.44

4.44

672.99

672.99

25.49

25.49

.00

.00

$702.92

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

Month
Total

7,059.16

7,059.16

1,798.76

1,798.76

25.49

25.49

67.35

67.35

$8,950.76

*** Confidential Business Information - Not for Release
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 08/29/1998

Region: 9

Page 16 of 28

TDD Number Site Name

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct Sub

Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: MARTYN, RICHARD

SSID Number: 00

09-9802-0004 HAZMAT COORDINATING COMM. LA C

TOTAL SSID#: 00

SSID Number: ER

09-9807-0003 ENFIELD CHEMICAL

TOTAL SSID#: ER

SSID Number: ZZ

09-9807-0002 ONESOURCE CHEMICAL

TOTAL SSID#: ZZ

TOTALS

5.00

5.00

101.50

101.50

117.50

117.50

224.00

185.80

185.80

4,013.31

4,013.31

4,938.37

4,938.37

$9,137.48

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

25.92

25.92

89.92

89.92

$115.84

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

$.00

185.80

185.80

4,039.23

4,039.23

5,028.29

5,028.29

$9,253.32

Confidential Business Information - Not for Release
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Ecology and Environment, Inc. "*" a

Cost by TDD

Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 08/29/1998

Region: 9

Current Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: MITGUARD, MATTHEW

SSID Number: 00

09-9803-0011 SITE SCREENING

09-9804-0003 SITE SCREENING TRANING - AZDEQ

TOTAL SSID#: 00

SSID Number: ZZ

09-9803-0005 ORLAND CLEANERS

09-9805-0002 DOWNEY SITE DISCOVERY PROJECT

TOTAL SSID#: ZZ

TOTALS

4.00

3.00

7.00

3.00

120.00

123.00

130.00

150.40

112.80

263.20

231.28

4,080.55

4,311.83

$4,575.03

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00
$.00

.00

.00

.00

.00

111.42

111.42

$111.42

.00

.00

.00

.00

.00

.00
$.00

.00

.00

.00

.00

.00

.00
$.00

150.40

112.80

263.20

231.28

4,191.97

4,423.25

$4,686.45

Confidential Business Information - Not for Release ***
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Ecology and Environment, Inc.

Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/29/1998

Region: 9

Current Month

Page 18 of 28

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: MIX, THOMAS

SSID Number: ZZ

09-9711-0001 CITY OF YUMA, AZ - W.RIVERFRONT D

09-9801 -0002 CITY OF MT. SHASTA, CA - ROSEBUR

09-9805-0011 CITY OF STOCKTON

TOTAL SSID#: ZZ

TOTALS

46.00

4.00

29.00

79.00

1,981.54

424.30

61.12

2,466.96

.00

.00

.00

.00

.00

.00

.00

.00

66.66

69.89

1.07

137.62

.00

.00

.00

.00

79.00 $2,466.96 $.00 $.00 $137.62 $.00

.00 2,048.20

.00 494.19

.00 62.19

.00 2,604.58

$.00 $2,604.58

*** Confidential Business Information - Not for Release
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/29/1998

Region: 9

Page 19 of 28

TDD Number Site Name

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct Sub

Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: NELSON, KAREN

SSID Number: 00

09-9601-0001

09-9601-0002

09-9604-0007

09-9604-0008

09-9607-0001

09-9706-0014

09-9706-0015

09-9712-0007

EPA REGION IX SPILL PHONE

ON-CALL RESPONSE CALL OUT

START HEALTH & SAFETY COORDINA

START COMPUTER SUPPORT

REGION IX COST SUMMARY INFORMA

ON-GOING START PROGRAM SUPPOR

START EQUIPMENT MANAGEMENT

START QA MANAGEMENT

TOTAL SSID#: 00

12.

140.

.00

.45

135.50

107,

4.

439,

243.

56.

.50

.00

.00

,50

,50

1,138.45

142.90

4,166.54

6,117.79

5,848.48

134.69

34,075.32

8,578.00

2,443.14

61,506.86

.00

.00

.00

7.28

.00

1,408.24

2,927.72

10.93

4,354.17

.00

.00

.00

.00

.00

.00

.00

.00

.00

288

24

280

.03

.00

.47

.88

.00

9,407.42

2,243

121

12,366

.91

.53

.24

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

430.93

4,166.54

6,142.26

6,136.64

134.69

44,890.98

13,749.63

2,575.60

78,227.27

SSID Number: H2

09-9801-0007 BROWN & BRYANT - ARVIN

TOTAL SSID#: H2

TOTALS

2,

2,

1,140,

.00

,00

.45

89.01

89.01

$61,595.87

.00

.00

$4,354.17

.00

.00

$.00

.00

.00

$12,366.24

.00

.00

$.00

.00

.00

$.00

89.01

89.01

$78,316.28

*** Confidential Business Information - Not for Release



09/23/1998

TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/29/1998

Region: 9

Page 20 of 28

Current Month
LOE Hours Labor Dollar Travel Equipment

Other Direct
Costs

Sub
Contractors

Eand E
Services

Month
Total

EPA Task Monitor: RIVELAND-HAR, NANCY

SSID Number: DM

09-9612-0011 QUALITY PRINTED CIRCUITS

TOTAL SSID#: DM

TOTALS

5.00

5.00

5.00

591.26

591.26

$591.26

.00

.00

$.00

.00

.00

$.00

13.03

13.03

$13.03

.00

.00

$.00

.00 604.29

.00 604.29

$.00 $604.29

Confidential Business Information - Not for Release



09/23/1998 _ . . _ . . . g-sg Page 21 of 28
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/29/1998

Region: 9

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

EPA Task Monitor: ROSEN, VICKI

SSID Number: DM

09-9612-0002 QUALITY PRINTED CIRCUITS

TOTAL SSID#: DM

TOTALS

4.00

4.00

4.00

202.41

202.41

$202.41

.00

.00

$.00

.00

.00

$.00

.00

.00

$.00

.00

.00

$.00

.00

.00

$.00

202.41

202.41

$202.41

*** Confidential Business Information - Not for Release
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 08/29/1998

Region: 9

Current Month

Page 22 of 28

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: SHANE, DANIEL

SSID Number: DG

09-9706-0011 FRESNO DRUM SITE

TOTAL SS1D#: DG

SSID Number: Z8

09-9801 -0001 ALCO PACIFIC LEAD BATTERY SITE

TOTAL SSID#: Z8

TOTALS

19.00

19.00

.00

.00

.00

.00

.00

.00

125.00 4,214.99

125.00 4,214.99

144.00 $4,214.99

424.92

424.92

.00

.00

.00

.00

424.92

424.92

.00

.00

$.00

.00

.00

$.00

38.82

38.82

$463.74

.00

.00

$.00

.00 4,253.81

.00 4,253.81

$.00 $4,678.73

Confidential Business Information - Not for Release ***
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Ecology and Environment, Inc. * ̂ ^

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/29/1998

Region: 9

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

EPA Task Monitor: SHIPLEY, BRAD

SSID Number: 33

09-9601-0010 DEL NORTE COUNTY PESTICIDE STO

TOTAL SSID#: 33

SSID Number: EN

09-9806-0001 KINGSBURY CREEK MINE LAB

TOTAL SSID#: EN

TOTALS

.50

.50

14.50

14.50

15.00

25.13

25.13

554.80

554.80

$579.93

.00

.00

.00

.00

$.00

.00

.00

.00

.00

$.00

.00

.00

38.83

38.83

$38.83

.00

.00

.00

.00

$.00

.00

.00

.00

.00

$.00

25.13

25.13

593.63

593.63

$618.76

*** Confidential Business Information - Not for Release
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Ecology and Environment, Inc. rarg a

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/29/1998

Region: 9

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

EPA Task Monitor: SIMANONOK, STEVE

SSID Number: ZZ

09-9802-0008 NORTH FORK MILL SITE

TOTAL SSID#: ZZ

TOTALS

18.00

18.00

18.00

678.15

678.15

$678.15

.00

.00

$.00

.00

.00

$.00

76.49

76.49

$76.49

.00

.00

$.00

.00

.00

$.00

754.64

754.64

$754.64

*** Confidential Business Information - Not for Release



09/23/1998

TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 08/29/1998

Region: 9

Page 25 of 28

Current Month
LOE Hours Labor Dollar Travel Equipment

Other Direct Sub
Costs Contractors

Eand E Month
Services Total

EPA Task Monitor: SUTER, DANIEL

SSID Number: 00

09-9605-0008 T.A.L.E.S. DATABASE

TOTAL SSID#: 00

SSID Number: 1A

09-9709-0006 LEVIATHAN MINE

09-9712-0001 LEVIATHAN MINE

TOTAL SSID#: 1A

SSID Number: EH

09-9801-0006 SYNTRUM CORP.

TOTAL SSID#: EH

TOTALS

21.00

21.00

85.00

1.00

86.00

26.50

26.50

133.50

824.38

824.38

1,161.67

33.66

1,195.33

1,004.50

1,004.50

$3,024.21

.00

.00

132.42

132.42

264.84

.00

.00

$264.84

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

59.24

8.17

67.41

.00

.00

$67.41

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

$.00

824.38

824.38

1,353.33

174.25

1,527.58

1,004.50

1,004.50

$3,356.46

Confidential Business Information - Not for Release
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TDD Number Site Name

Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/29/1998

Region: 9

Page 26 of 28

Current Month
LOE Hours Labor Dollar Travel Equipment

Other Direct
Costs

Sub
Contractors

Eand E
Services

Month
Total

EPA Task Monitor: TEMPLE, CELESTE

SSID Number: 00

09-9808-0003 WASTELAN DATA MANAGEMENT

TOTAL SSID#: 00

TOTALS

6.00 412.91

6.00 412.91

6.00 $412.91

.00

.00

$.00

.00

.00

$.00

.00

.00

$.00

.00

.00

$.00

.00 412.91

.00 412.91
$.00 $412.91

*** Confidential Business Information - Not for Release ***
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 08/29/1998

Region: 9

Page 27 of 28

TDD Number Site Name

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct Sub

Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: WEDEN, CHRISTOPHER

SSID Number: 00

09-9805-0006 CONTINUING CHALLENGE WORKSHO

TOTAL SSID#: 00

SSID Number: 6Y

09-9803-0009 WEST CAP ARIZONIA

TOTAL SSID#: 6Y

SSID Number: 9G

09-9606-0002 INDIA BASIN BOATYARD SITE (DONCO

09-9803-0007 INDIA BASIN BOATYARD SITE (DONCO

TOTAL SSID#: 9G

SSID Number: EQ

09-9807-0001 CAPPELL ROAD ILLEGAL DUMP SITE

TOTAL SSID#: EQ

TOTALS

260.50

260.50

15.00

15.00

1.50

61.50

63.00

130.50

130.50

469.00

11,340.16

11,340.16

649.91

649.91

113.42

2,103.43

2,216.85

4,684.48

4,684.48

$18,891.40

358.97

358.97

.00

.00

.00

.00

.00

.00

.00

$358.97

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

68.98

68.98

.00

.00

.00

.00

.00

30.87

30.87

$99.85

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

11,768.11

11,768.11

649.91

649.91

113.42

2,103.43

2,216.85

4,715.35

4,715.35

$19,350.22

*** Confidential Business Information - Not for Release
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/29/1998

Region: 9

Current Month

Page 28 of 28

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: ZUROSKI, DONN

SSID Number: 3H

09-9601 -0011 CASMALIA RESOURCES

TOTAL SSID#: 3H

SSID Number: ZZ

09-9803-0008 PESCADERO DRUG LAB

09-9808-0005 TRACY TIRE FIRE

09-9808-0008 FORT APACHE, THE DRUMS

TOTAL SSID#: ZZ

TOTALS

19.00

19.00

13.00

258.25

19.00

290.25

309.25

807.84

807.84

88.38

8,814.13

718.66

9,621.17

$10,429.01

.00

.00

.00

232.44

.00

232.44

$232.44

.00

.00

.00

.00

.00

.00

$.00

1.18

1.18

.00

140.50

8.54

149.04

$150.22

.00

.00

332.73

.00

.00

332.73

$332.73

.00

.00

.00

.00

.00

.00

$.00

809.02

809.02

421.11

9,187.07

727.20

10,335.38

$11,144.40

*** Confidential Business Information - Not for Release



oology and Environment, Inc

ODC Cost Element Trend
Analysis

Table F-7

09/23/1998

Region
9

Month and Year

JAN 1996

FEB 1996

MAR 1996

APR 1996

MAY 1996

JUN 1996

JUL 1996

AUG 1996

SEP 1996

OCT 1996

NOV 1996

3ooks .
Publications

.00

.OC

.00

14.53

0.02%

.00

363.30

0.54%

508.06

0.99%

1,750.23

2.22%

169.96

0.20%

3.84

0.00%

.00

Communication

.00

222.45

2.09%

1,063.46

4.97%

1,811.21

2.68%

2,527.38

4.67%

2,254 0£

3.34%

3,004 86

5.85%

2,764.53

3.51%

3,459.84

4.13%

5,917.01

6.33%

2,705.14

3.38%

Computer
Usage

627.30

100.00%

4,288.70

40.38%

5,470.37

25.56%

8,676.41

12.83%

5,814.11

10.75%

5,590.07

8.28%

1,466.32

2 86%

8,975.37

11.40%

8,217.94

9.82%

8,203.67

8 77%

9,645.00

12.05%

Contract
Owned Vehicle
Repair

.00

38.73

0.36%

2,385.67

11.15%

4,293.99

6.35%

5,928.67

10.97%

3,767.00

5.58%

2,290.24

4.46%

3,382.87

4.30%

2,248.47

2.69%

2,506.64

2.68%

-1,205.54

-1.51%

Copy Costs

.00

.00

.00

726.91

1.08%

86.02

0.16%

270.54

0.40%

1,851.58

3.61%

.00

861.01

1.03%

1,535.94

1.64%

477.14

0.60%

Drilling

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Employee
Relocation

.00

.00

584.90

2.73%

.00

.00

.00

.00

.00

.00

.00

.00

^

Equipment

.00

00

.00

.00

.00

.00

.00

1,602.90

2.04%

926.72

1.11%

.00

637.35

0.80%

Expendables

.00

254.44

2.40%

129.14

0.60%

3,336.55

4.94%

2,642.74

4 89%

3,551.15

5 26%

4,108.47

8.00%

13,316.31

16.91%

6,954.17

8.31%

17,434.91

18.65%

7,049.14

8.80%

=ranchise _
Jcenses

.00

.00

.00

.00

,

.00

.00

.00

.00

.00

.00

.00



nsurance

.00

.00

.00

3,650.49

5.40%

.00

.00

.00

2,192.48

2.78%

1,096.24

1.31%

1,096.24

1.17%

1,096.24

1.37%

Cab Analysis

.00

.00

.00

1,753.00

2.59%

.00

.00

500.00

0.97%

1,000.00

1.27%

.00

.00

.00

Meals

.00

1,731.63

16.30%

1,235.21

5.77%

6,614.38

9.78%

2,874.89

5.32%

5,762.19

8.54%

2,527.03

4.92%

3,008.16

3.82%

5,876.75

7.02%

5,310.23

5.68%

2,947.60

3.68%

Other Rental
Costs

.00

.00

4,350.54

20.33%

5,350.52

7.91%

10,937.41

20.23%

6,793.95

10.07%

11,418.46

22.24%

4,767.28

6.05%

10,142.53

12.12%

5,788.60

6.19%

7,516.35

9.39%

Dutsfde Service

.00

16832

1.58%

1577

0.07%

4,984.03

7.37%

667.68

1 23%

558.38

0.83%

2,767.81

5.39%

1,367.28

1.74%

441.29

0.53%

4,337.38

4.64%

2,407.97

3.01%

3RysicaTExarhs

.00

.00

.00

.00

.00

.00

.00

.00

848.58

1.01%

.00

6.07

0.01%

Postage _
Delivery

.00

13.40

0.13%

1,372.35

6.41%

691.86

1.02%

894.40

1.65%

940.97

1.39%

1,830.75

3.57%

2,751.35

3.49%

1,706.68

2.04%

1,482.20

1.59%

640.45

0.80%

Professional
Consult.

.00

.00

.00

.00

.00

.00

.00

.00

.00

96.09

0.10%

.00

5rofessional
Development

.00

.00

.00

.00

.00

2,397.78

3.55%

1,646.96

3.21%

.00

88.62

0.11%

109.26

0.12%

.00

Protective
Clothing

.00

.00

.00

.00

.00

.00

.00

606.05

0.77%

1,675.30

2.00%

.00

103.06

0.13%

Recruitment
Expense

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

25.39

0 03%

Repairs
Maintenance

.00

.00

.00

.00

1,190.95

1.76%

2,497.44

4.86%

.00

2,161.50

2.58%

1,006.78

1.08%

489.05

0.61%



ample
hipment

.00

2.42

0.02%

.00

156.52

0.23%

.00

.00

223.41

0.44%

357.41

0.45%

861.29

1.03%

208.29

0.22%

290.75

0.36%

Special Print
Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Stationary
Office

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.OC

Subcontractor
Service

.00

.00

.00

2,478.72

3.67%

9,534.77

17.64%

11,234.25

16.64%

3,798.48

7.40%

17,504.54

22.23%

13,254.69

15 83%

16,934.19

18.11%

31,928.42

39.88%

Temporary Help

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Travel

.00

3,900.30

36.72%

4,795.56

22.41%

23,070.24

34.12%

12,158.41

22.49%

22,820.97

33.81%

10,909.77

21.25%

13,405.60

17.02%

22,718 84

27.14%

21,537.97

23.03%

13,302.77

16.62%

Utilities

.00

r .00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Grand Total

627.30

10,620.39

21,402.97

67,609.36

54,066.48

67,495.59

51,349.64

78,752.36

83,710.42

93,509.24

80,062.35



I oology and Environment, Inc

ODC Cost Element Trend
Analysis

Table F-7

09/23/1998

Region
9

Month and Year

DEC 1996

JAN 1997

FEB 1997

MAR 1997

APR 1997

MAY 1997

JUN 1997

JUL 1997

AUG 1997

SEP 1997

NOV 1997

Books
Publications

22.33

0.03%

551.90

0.91%

549.93

0.73%

264.61

0.31%

2,320.62

3.35%

270.3E

0.15%

328.73

0.29%

522.46

0.39%

326.99

0.15%

172.47

0.20%

2,065.61

0.69%

Communication

5,214.21

8.04%
I

3,179.18

5.27%

2,981.93

3.96%

3,337.24

3.93%

1,286.12

1.85%

4,076.05

2.31%

2,686.64

2.36%

3,557.34

2.65%

4,170.44

1.92%

3,136.46

3.55%

4,888.92

1.63%

Computer
Usage

9,120.96

14.07%

10,120.51

16.76%

11,145.34

14.80%

10,244.71

12.06%

10,518.51

15.16%

11,663.70

6.60%

10,636.34

9.36%

11,134.77

8.30%

11,790.83

5.44%

14,296.88

16.17%

12,401.29

4.13%

Contract
Owned Vehicle
Repair

3,609.06

5.57%

2,679.60

4.44%

5,589.51

7.42%

2,386.98

2.81%

2,484.61

3.58%

2,651.70

1.50%

2,682.48

2.36%

2,494.96

1.86%

3,147.90

1.45%

2,523.15

2.85%

2,501.67

0.83%

Copy Costs

586.08

0.90%

687.05

1.14%

182.44

0.24%

1,297.29

1.53%

761.03

1.10%

790.27

0.45%

696.27

0.61%

966.05

0.72%

.00

60.59

0.07%

1,634.76

0.54%

Drilling

.00

.00

.00

.00

.00

.00

.00

.00

.00

500.00

0.57%

.00

Employee
Relocation

.00

.00

.00

.00

1,214.00

1.75%

.00

.00

.00

.00

12.09

0.01%

.00

Equipment

-778.88

-1,20%

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

Expendables

6,937.96

10.70%

4.445.6E

7.36%

12,519.34

16.62%

9,388.56

11.05%

4,909.95

7.08%

7,576.47

4.29%

11,676.2C

10.28%

12,280.61

9.15%

4,464.68

2.06%

13,292.18

15.03%

8,581.97

2.86%

Franchise _
Licenses

.00

.00

.00

830.38

0.98%

16.10

0.02%

645.84

0.37%

.00

.00

-303.50

-0.14%

.00

.00



nsurance

1,096.24

1.69%

1,096.24

1.82%

1,096.24

1.46%

1,096.24

1.29%

1,096.24

1.58%

1,096.24

0.62%

1,096.24

0.96%

.00

2,947.60

1.36%

1,387.70

1.57%

1,419.17

0.47%

Lab Analysis

1,340.00

2.07%

.00

.00

4,180.00

4.92%

.00

15,202.50

8.61%

.od

8,395.0C

6.26%

.00

.00

58,850.00

19.60%

Meals

2,049.18

3.16%

1,939.93

3.21%

2,997.39

3.98%

1,879.16

2.21%

4,372.82

6.30%

2,454.62

1.39%

5,673.00

4.99%

2,218.37

1.65%

4,967.76

2.29%

4,781.57

5.41%

4,201.46

1.40%

Other Rental
Costs

4,774.63

7.36%

5,311.80

8.80%

3,749.68

4.98%

5,571.60

6.56%

6,667.69

9.61%

7,553.07

4.28%

9,396.55

8.27%

15,459.54

11.52%

14,236.32

6.57%

4,309.49

4.87%

6,241.78

2.08%

Outside Service

1,807.77

2.79%

5,199.12

8.61%

2,388.88

3.17%

4,497.89

5.29%

2,962.47

4.27%

4,800.90

2.72%

4,857.69

4.27%

3,698.72

2.76%

8,253.26

3.81%

2,676.45

3.03%

6,627.04

2.21%

°hysical Exams

.00

.00

733.26

0.97%

2,658.66

3.13%

.00

354.49

0.20%

.00

452.83

0.34%

1,000,94!

0.46%

259.80

0.29%

.00

Postage
Delivery

1,352.73;

2.09%

544.68

0.90%

889.20

1.18%

838.77

0.99%

2,515.74

3.63%

2,610.01

1.48%

5,792.12

5.10%

2,967.88

2.21%

9,372.19

4.33%

4,991.90

5.64%

2,318.48

0.77%

Professional _
Consult.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Professional
Development

101.98

0.16%

.00

.00

537.07

0.63%

461.32

0.67%

59.49

0.03%

.00

1,086.53

0.81%

.00

83.50

0.09%

98.33

0.03%

^

Protective
Clothing

846.30

1.31%

20247

0.34%

3,256.74

4.32%

623.80

0.73%

.00

.00

839.00

0.74%

.00

1,100.48

0.51%

.00

.00

Recruitment
Expense

115.33

0.18%

.00

.oq

.00

.00

1,638.41

0.93%

148.10

0.13%

.00

2,120.08

0.98%

.00

.00

Repairs _
Maintenance

2,078.90

3.21%

1,122.67

1.86%

2,043.55

2.71%

551.88

0.65%

126.10

0.18%

916.29

0.52%

774.73

0.68%

2,267.75

1.69%

1,003.06

0.46%

1,329.13

1.50%

1,860.26

0.62%



ample
hipment

375.20

0.58%

56.34

0.09%

25.19

0.03%

.00

8.23

0.01%

5.87

0.00%

1.21

0.00%

68.28

0.05%

154.33

0.07%

13.96

0.02%

18.23

0.01%

Special Print
Services

.00

.00

.00

.00

.00

.00

.00

.00

36.42

0.02%

.00

.00

Stationary
Office

82.78

0.13%

.00

.00

.00

.00

.00

.00

.00

.00

157.94

0.18%

.00

Subcontractor
Service

16,651.46

25.68%

13,607.20

22.54%

11,818.90

15.69%

24,412.14

28.73%

10,479.16

15.11%

99,257.43

56.18%

31,539.70

27.76%

51,263.99

38.21%

126,725.71

58.49%

14,310.07

16.18%

158,825.75

52.89%

Temporary TTelp

.00

.00

.00

.00

.00

205.23

0.12%

.00

5,856.75

4.36%

2,233.46

1.03%

.00

7,461.54

2.48%

Travel

7,460.08

11.50%

9,624.62

15.94%

13,348.12

17.72%

10,372.86

12.21%

17,165.53

24.75%

12,835.55

7.27%

24,805.67

21.83%

9,486.72

7.07%

18,918.48

8.73%

20,148.07

22.78%

20,278.42

6.75%

Utilities

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Grand Total

64,844.30

60,369.00

75,315.64

84,969.84

69,366.24

176,664.51

113,630.67

134,178.57

216,667.44

88,443.40

300,274.68



cology and Environment, Inc

ODC Cost Element Trend
Analysis

Table F-7

09/23/1998

Region
9

Month and Year

NOV 1997

DEC 1997

JAN 1998

FEB 1998

MAR 1998

MAY 1998

MAY 1998

JUN 1998

AUG 1998

Books
Publications

1,088.46

0.97%

9.72

0.01%

6,667.86

4.28%

866.39

0.33%

1,305.06

0.88%

763.61

0.40%

70.41

0.04%

176.03

0.15%

637.91

0.24%

Communication

2,471.92

2.21%

2,386.94

1.67%

3,652.43

2.34%

6,362.50

2.43%

2,979.66

2.01%

2,690.80

1.40%

3,131.08

1.91%

4,567.67

3.94%

7,452.84

2.80%

Computer
Usage

12,320.20

11.02%

11,364.64

7.96%

17,413.26

11.17%

15,342.53

5.85%

17,879.52

12.06%

18,635.06

9.72%

17,552.44

10.70%

16,327.31

14.10%

16,837.45

6.32%

Contract
Owned Vehicle
Repair

2,285.78

2.04%

2,388.11

1.67%

2,429.95

1.56%

5,751.18

2.19%

2,385.51

1.61%

6,408.71

3.34%

6,221.77

3.79%

7,207.11

6.22%

10,988.66

4.12%

Copy Costs

398.54

0.36%

338.84

0.24%

605.09

0.39%

1,161.73

0.44%

2,530.99

1.71%

1,141.75

0.60%

796.68

0.49%

1,395.42

1.21%

947.14

0.36%

Drilling

.00

93.30

0.07%

350.00

0.22%

.00

.00

.00

.00

.00

.00

Employee
Relocation

.00

.00

.00

.00

.00

.00

.00

.00

.00

Equipment

.00

.00

.00

.00

.00

.00

.00

.00

.00

Expendables

7,342.19

6.57%

9,453.84

6.62%

18,952.94

12.16%

4,145.71

1.58%

7,157.04

4.83%

6,187.12

3.23%

16,364.30

9.97%

16,574.01

14.31%

12,977.54

4.87%

Franchise _
Licenses

.00

.00

.00

.00

.00

.00

.00

.00

.00



nsurance

1,419.17

1.27%

1,620.69

1.13%

1,419.17

0.91%

1,419.17

0.54%

1,419.17

0.96%

1,419.17

0.74%

100.06

0.06%

2,846.54

2.46%

2,255.65

0.85%

Lab Analysis

.00

.00

31,460.00

20.18%

3,230.00

1.23%

270.00

0.18%

.00

0.00%

2,671.00

1.63%

1,950.00

1.68%

.00

Meals

900.78

0.81%

5,417.10

3.79%

2,841.35

1.82%

1,495.71

0.57%

1,915.70

1.29%

2,018.83

1.05%

1,621.83

0.99%

4,104.63

3.54%

6,624.81

2.49%

Other Rental
Costs

3,582.76

3.20%

9,455.87

6.62%

13,221.42

8.48%

2,241.24

0.85%

6,808.84

4.59%

10,317.60

5.38%

667.70

0.41%

2,762.29

2.39%

8,672.52

3.25%

Outside Service

1,710.11

1.53%

10,457.69

7.32%

8,369.22

5.37%

4,233.90

1.61%

10,313.34

6.96%

4,288.27

2.24%

9,288.05

5.66%

1,869.06

1.61%

9,053.47

3.40%

Physical Exams

.00

.00

405.46

0.26%

.00

.00

713.83

0.37%

787.89

0.48%

.00

456.46

0.17%

Postage
Delivery

4,606.43

4.12%

4,254.31

2.98%

2,852.05

1.83%

3,857.42

1.47%

2,131.47

1.44%

2,729.38

1.42%

2,154.30

1.31%

2,271.98

1.96%

8,654.53

3.25%

Professional _
Consult.

.00

.00

.00

.00

.00

.00

.00

.00

.00

Professional
Development

150.05

0.13%

.00

100.15

0.06%

-OC

241.96

0.16%

.00

.00

.00

.00

Protective
Clothing

.00

2,831.88

1.98%

3,195.01

2.05%

.00

570.53

0.38%

3,375.00

1.76%

523.38

0.32%

374.87

0.32%

6,639.39

2.49%

Recruitment
Expense

.00

.00

60.70

0.04%

1,295.82

0.49%

860.00

0.58%

182.10

0.10%

.00

3,072.64

2.65%

83.77

0.03%

^epairsF,
Maintenance

.00

525.19

0.37%

2,601.28

1.67%

194.96

0.07%

345.47

0.23%

19,033.04

9.93%

1,294.88

0.79%

268.52

0.23%

1,123.19

0.42%



ample
hipment

8.74

0.01%

215.36

0.15%

29.01

0.02%

19.72

0.01%

11.46

0.01%

9.87

0.01%

2,461.85

1.50%

17.66

0.02%

1,225.10

0.46%

Special Print
Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

Stationary _
Office

.00

.00

257.53

0.17%

.00

.00

34.11

0.02%

.00

.00

.00

Subcontractor
Service

65,632.39

58.69%

53,919.26

37.75%

18,218.06

11.68%

203,062.40

77,46%

78,314.55

52.84%

101,992.27

53.22%

89,330.57

54.43%

33,245.54

28.71%

140,595.77

52.77%

Temporary Help

1,151.29

1.03%

.00

378.94

0.24%

4.71

0.00%

257.84

0.17%

872.05

0.46%

108.13

0.07%

213.77

0.18%

221.33

0.08%

TraveF

6,238.75

5.58%

28,105.35

19.68%

20,449.88

13.12%

7,479.94

2.85%

10,519.91

7.10%

8,806.28

4.59%

8,964.45

5.46%

16,458.18

14.21%

31,013.44

11.64%

Utilities

517.09

0.46%

.00

-12.45

-0.01%

.00

.00

37.38

0.02%

.00

84.88

0.07%

-9.09

-0.00%

Grand Total

111,824.65

142,838.09

155,918.33

262,165.03

148,218.02

191,656.25

164,110.77

115,788.11

266,451.88



1 oology and Environment, Inc

ODC Cost Element Trend
Analysis

Table F-7

09/23/1998

Region
9

Month and Year

I _|
AUG 1998

Rolled Avg

Books.
Publications

786.29

1.01%

836.21

0.72%

Communication

316.63

0.41%

3,234.10

3.21%

Computer
Usage

3,357.01

4.30%

10,533.70

14.34%

Contract
Owned Vehicle
Repair

4,201.42

5.39%

3,505.05

3.67%

Copy~Costs

413.34

0.53%

859.28

0.82%

Drilling

.00

314.43

0.29%

Employee
Relocation

.00

603.66

1.50%

Equipment

.OC

597.02

0.68%

Expendibles

1.604.4S

2.06%

8,245.48

7.79%

Franchise .
Licenses

.OC

297.21

0.31%



nsurance

1,422.80

1.82%

1,516.06

1.42%

Lab Analysis

.00

9,342.96

5.08%

Meals

.00

3,412.14

4.11%

Other Rental
Costs

7,908.48

10.14%

7,199.22

7.82%

Outside Service

492.38

0.63%

4,050.37

3.41%

Physical Exams

.00

723.19

0.64%

Dostage
Delivery

616.93

0.79%

2,601.51

2.29%

Professional „
Consult.

.00

96.09

0.10%

3rofessional
Development

.00

511.64

0.70%

Protective
Clothing

.00

1,672.70

1.26%

Recruitment
Expense

.00

872.94

0.56%

Repairs _
Maintenance

382.30

0.49%

1,887.55

1.57%



imple
upment

00

262.53

0.22%

Special Print
Services

.00

36.42

0.02%

Stationary
Office

.00

133.09

0.12%

Subcontractor
Service

49,582 85

63 58%

§1,76538

34.14%

Temporary Help

00

1,580.42

0.85%

Travel

6,896.00

884%

14,774.09

16.27%

Utilities"

.00

123.56

0.11%

Grand Total

77,980.92

113,465.08
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report CS"*
By TDD/PAN Number """"

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 33

Month Ending: 08/29/1998 Date: 9/23/1998

TDD Number: 09-9601-0001 Site NamefTask Desc: EPA REGION IX SPILL PHONE

Account Code: 06 Computer Usage

TOTAL 09-9601-0001 FOR Computer Usage 237.27

TOTAL FOR: 09-9601-0001 237.27

Confidential Busfness Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number: 68-W6-0010 Voucher: 33

Month Ending: 08/29/1998 Date: 9/23/1998

TDD Number: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES

Account Code: 06 Computer Usage

TOTAL 09-9601-0011 FOR Computer Usage .97

TOTAL FOR: 09-9601-0011 .97

Confidential Business Information - Not for Releasn ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9601-0014

Account Code: 26 Outside Service

Removal Support (PRP/State)
PHOTO EXPRESS -

Site Name/Task Desc: YAVAPAI PENTA POND

NO SUBTASK USED

TOTAL 09-9601-0014 FOR Outside Service

TOTAL FOR: 09-9601-0014

_36.36_

36.36

36.36

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 33

Month Ending: 08/29/1998 Date: 9/23/1998

TDD Number: 09-9604-0007 Site Name/Task Desc: START HEALTH & SAFETY COORDINATION

Account Code: 26 Outside Service

Health & Safety Plan Activities NO SUBTASK USED
J.WHITE LABCORP OTS, INC.-RTP - 2_0.1_6_

TOTAL 09-9604-0007 FOR Outside Service 20.16

TOTAL FOR: 09-9604-0007 20.16

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9604-0008

Account Code: 06 Computer Usage

Account Code: 43 Travel
General Project Management

RANDALL, R. -

Site Name/Task Desc: START COMPUTER SUPPORT

TOTAL 09-9604-0008

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9604-0008 FOR Travel

TOTAL FOR: 09-9604-0008

231.39

. A0.0-

6.00

237.39

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9610-0003 Site Name/Task Desc: CAMEO TRAINING PROGRAM

Account Code: 06 Computer Usage

TOTAL 09-9610-0003 FOR Computer Usage 43.32

Account Code: 29 Postage & Delivery

Training NO SUBTASK USED
SHP CHRGS,8.14,LB OFC.-SF OFC. SHP CHRGS,8.14,LB OFC.-SF OFC. FEDERAL EXPRESS CORP _314_5_

TOTAL 09-9610-0003 FOR Postage & Delivery 3.45

Account Code: 38 Copy Costs

Training NO SUBTASK USED
16.50
16.50
1.50

15.00
1.50

TOTAL 09-9610-0003 FOR Copy Costs 51.00

Account Code: 43 Travel

Training NO SUBTASK USED
POV:LBOTOGLENDORA,CATOLB SAPP, J.L. - MINDEN, NV _ 89.28

TOTAL 09-9610-0003 FOR Travel 89.28

TOTAL FOR: 09-9610-0003 187.05

*** Confidential Business Information - Not for Roloacn



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9610-0006

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Preliminary Assessments
09-9610-0004 NINYO & MOORE -

Account Code: 29 Postage & Delivery

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 09-9610-0006

NO SUBTASK USED

TOTAL 09-9610-0006

Preliminary Assessments NO SUBTASK USED
SHPG CHRGS-SF OFC.-NO.CST.LABS FEDERAL EXPRESS CORP -

Account Code: 43 Travel

Preliminary Assessments
BOTELHO, T. -

TOTAL 09-9610-0006

NO SUBTASK USED

FOR Computer Usage

FOR Subcontractor Service

FOR Postage & Delivery

TOTAL 09-9610-0006 FOR Travel

TOTAL FOR: 09-9610-0006

.96

16,882.6_1_

16,882.61

56L17_

56.17

28.34_

28.34

16,968.08

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher:

Date:

33

9/23/1998

TDD Number: 09-9610-0009

Account Code: 06 Computer Usage

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 09-9610-0009 FOR Computer Usage

Account Code: 26 Outside Service

Preliminary Assessments
06/24/1998 FAX CHARGE AND TAX EDWARDS, H.F. - BAKERSFIELD, CA
07/01/1998 FAX SENT TO EPA LAB EDWARDS, H.F. - BAKERSFIELD, CA

NO SUBTASK USED
06/21/1998 00:00 07/01/1998 00:00
06/21/1998 00:00 07/01/1998 00:00

Account Code: 43 Travel

Preliminary Assessments
06/21/1998 PER DIEM EDWARDS, H.F. - BAKERSFIELD, CA
06/21/1998 LODGING EDWARDS, H.F. - BAKERSFIELD, CA
06/21/1998 INCIDENTALS EDWARDS, H.F. - BAKERSFIELD, CA
06/22/1998 PER DIEM EDWARDS, H.F. - BAKERSFIELD, CA
06/22/1998 LODGING EDWARDS, H.F. - BAKERSFIELD, CA
06/22/1998 INCIDENTALS EDWARDS, H.F. - BAKERSFIELD, CA
06/23/1998 LODGING EDWARDS, H.F. - BAKERSFIELD, CA
06/23/1998 PER DIEM EDWARDS, H.F. - BAKERSFIELD, CA
06/23/1998 INCIDENTALS EDWARDS, H.F. - BAKERSFIELD, CA
06/24/1998 PER DIEM EDWARDS, H.F. - BAKERSFIELD, CA
06/24/1998 LODGING EDWARDS, H.F. - BAKERSFIELD, CA
06/24/1998 INCIDENTALS EDWARDS, H.F. - BAKERSFIELD, CA
06/25/1998 BUS CALL EDWARDS, H.F. - BAKERSFIELD, CA
06/25/1998 INCIDENTALS EDWARDS, H.F. - BAKERSFIELD, CA
06/25/1998 PER DIEM EDWARDS, H.F. - BAKERSFIELD, CA
06/25/1998 LODGING EDWARDS, H.F. - BAKERSFIELD, CA
06/26/1998 PER DIEM EDWARDS, H.F. - BAKERSFIELD, CA
06/26/1998 LODGING EDWARDS, H.F. - BAKERSFIELD, CA
06/26/1998 INCIDENTALS EDWARDS, H.F. - BAKERSFIELD, CA
06/27/1998 INCIDENTALS EDWARDS, H.F. - BAKERSFIELD, CA
06/27/1998 LODGING EDWARDS, H.F. - BAKERSFIELD, CA
06/27/1998 PER DIEM EDWARDS, H.F. - BAKERSFIELD, CA
06/28/1998 PER DIEM EDWARDS, H.F. - BAKERSFIELD, CA
06/28/1998 INCIDENTALS EDWARDS, H.F. - BAKERSFIELD, CA
06/28/1998 LODGING EDWARDS, H.F. - BAKERSFIELD, CA
06/29/1998 INCIDENTALS EDWARDS, H.F. - BAKERSFIELD, CA
06/29/1998 LODGING EDWARDS, H.F. - BAKERSFIELD, CA
06/29/1998 PER DIEM EDWARDS, H.F. - BAKERSFIELD, CA
06/30/1998 LODGING EDWARDS, H.F. - BAKERSFIELD, CA
06/30/1998 PER DIEM EDWARDS, H.F. - BAKERSFIELD, CA
06/30/1998 INCIDENTALS EDWARDS, H.F. - BAKERSFIELD, CA
07/01/1998 PER DIEM EDWARDS, H.F. - BAKERSFIELD, CA
07/01/1998 INCIDENTALS EDWARDS, H.F. - BAKERSFIELD, CA
07/02/1998 RENTAL VEHICLE TWOO WEEKS EDWARDS, H.F. - BAKERSFIELD, CA

TOTAL 09-9610-0009

NO SUBTASK USED

FOR Outside Service

06/21/1998 00:00 07/01/1998 00:00
06/21/1998 00:00 07/01/1998 00:00
06/21/199800:00 07/01/1998 00:00
06/21/1998 00:00 07/01/1998 00:00
06/21/1998 00:00 07/01/1998 00:00
06/21/1998 00:00 07/01/1998 00:00
06/21/1998 00:00 07/01/1998 00:00
06/21/1998 00:00 07/01/1998 00:00
06/21/1998 00:00 07/01/1998 00:00
06/21/1998 00:00 07/01/1998 00:00
06/21/1998 00:00 07/01/1998 00:00
06/21/1998 00:00 07/01/1998 00:00
06/21/1998 00:00 07/01/1998 00:00
06/21/1998 00:00 07/01/1998 00:00
06/21/1998 00:00 07/01/1998 00:00
06/21/1998 00:00 07/01/1998 00:00
06/21/1998 00:00 07/01/1998 00:00
06/21/1998 00:00 07/01/1998 00:00
06/21/1998 00:00 07/01/1998 00:00
06/21/1998 00:00 07/01/1998 00:00
06/21/1998 00:00 07/01/1998 00:00
06/21/1998 00:00 07/01/1998 00:00
06/21/1998 00:00 07/01/1998 00:00
06/21/1998 00:00 07/01/1998 00:00
06/21/1998 00:00 07/01/1998 00:00
06/21/1998 00:00 07/01/1998 00:00
06/21/1998 00:00 07/01/1998 00:00
06/21/1998 00:00 07/01/1998 00:00
06/21/1998 00:00 07/01/1998 00:00
06/21/1998 00:00 07/01/1998 00:00
06/21/1998 00:00 07/01/1998 00:00
06/21/1998 00:00 07/01/1998 00:00
06/21/1998 00:00 07/01/1998 00:00
06/21/1998 00:00 07/01/1998 00:00

TOTAL 09-9610-0009 FOR Travel

52.43

4.83
16.00

20.83

30.00
96.32

1.50
40.00
96.32
2.00

96.32
40.00
2.00

40.00
96.32
2.00
5.07
2.00

40.00
96.32
40.00
96.32
2.00
2.00

96.32
40.00
40.00
2.00

96.32
2.00

96.32
40.00
96.32
40.00
2.00

30.00
1.50

822.11

2,231.38

TOTAL FOR: 09-9610-0009 2,304.64

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number: 68-W6-0010 Voucher: 33

Month Ending: 08/29/1998 Date: 9/23/1998

TDD Number: 09-9610-0010 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9610-0010 FOR Computer Usage 107.03

TOTAL FOR: 09-9610-0010 107.03

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 33

Month Ending: 08/29/1998 Date: 9/23/1998

TDD Number: 09-9610-0012 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9610-0012 FOR Computer Usage 259.14

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
SHPG CHRGS,8/5,SF-SEQUOIA ANAL. FEDERAL EXPRESS CORP - 3.45
SHPGCHRGS,8/5,SF-ALTAANAL.LABS FEDERAL EXPRESS CORP - 3.45
SHPG CHRGS,8/5,SF-NE.ENV.LABS FEDERAL EXPRESS CORP - 3.45
SHPG CHRGS,8/5,SF-COLUMBIA ANAL FEDERAL EXPRESS CORP - 3.45
•SHPG CHRGS,8/5,SF-2YMAX ENV. FEDERAL EXPRESS CORP - 3.57
SHPG CHRGS,8/5,SF-SOUND ANAL FEDERAL EXPRESS CORP - 3.45
SHPG CHRGS.8/5.SF-SW LABS OF OK. FEDERAL EXPRESS CORP - 357
SHPG CHRGS,8/5,SF-ATAS,INC. FEDERAL EXPRESS CORP - 3.45
SHPG CHRGS,7/31,SFOFC-BFLO OFC. FEDERAL EXPRESS CORP - 3.57
SHPG CHRGS,8/5,SF-PACIFIC ANAL. FEDERAL EXPRESS CORP - 3.45
SHPG CHRGS,8/5,SF-CURTIS & TOMP FEDERAL EXPRESS CORP - 3.57
SHPG CHRGS,8/5,SF-SPEC.ASSAYS FEDERAL EXPRESS CORP - 3.45
SHPG CHRGS.8/5.SF-E-MAX LABS FEDERAL EXPRESS CORP - 3.45
SHPG CHRGS,8/5,SF-QUANTERRA FEDERAL EXPRESS CORP - 3.45
SHPG CHRGS,8/5,SF OFC.-APPL.INC. FEDERAL EXPRESS CORP - 3.45
SHPG CHRGS,8/5,SF-NO.COAST ANAL FEDERAL EXPRESS CORP - 3.45
SHPG CHRGS,8/5,SF-ANAL.SVCS.CTR FEDERAL EXPRESS CORP - __ 3.57

TOTAL 09-9610-0012 FOR Postage & Delivery 59.25

Account Code: 38 Copy Costs

Preliminary Assessments NO SUBTASK USED
1.50
4.50

TOTAL 09-9610-0012 FOR Copy Costs 6.00

TOTAL FOR: 09-9610-0012 324.39

*** Confidential Business Information . Not for



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9611 -0016

Account Code: 29 Postage & Delivery
Removal Support (PRP/State)

Site Name/Task Desc: DC METALS

NO SUBTASK USED
SHPG CHRGS-SF OFC-AIR TOXICS FEDERAL EXPRESS CORP -

TOTAL 09-9611-0016
Account Code: 32 Books & Publications

NO SUBTASK USEDRemoval Support (PRP/State)
MANUAL SKC WEST INC -

Account Code: 41 Expendables
Removal Support (PRP/State)

TOTAL 09-9611-0016

NO SUBTASK USED

FOR Postage & Delivery

FOR Books & Publications

TOTAL 09-9611-0016 FOR Expendables

TOTAL FOR: 09-9611 -0016

. _!4A7_
14.67

_82 J2

82.72

_456.97_

456.97

554.36

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 33

Month Ending: 08/29/1998 Date: 9/23/1998

TDD Number: 09-9612-0011 Site Name/Task Desc: QUALITY PRINTED CIRCUITS

Account Code: 06 Computer Usage

TOTAL 09-9612-0011 FOR Computer Usage 10.73

TOTAL FOR: 09-9612-0011 io.73

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9703-0008 Site Name/Task Desc: LAWRENCE BERKELEY LAB - FFR

Account Code: 06 Computer Usage

TOTAL 09-9703-0008 FOR Computer Usage 21.63

TOTAL FOR: 09-9703-0008 21.63

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9705-0003 Site Name/Task Desc: ARCADIA MTBE SITE

Account Code: 27 Subcontractor Service

Environmental/Ecological Evaluations NO SUBTASK USED
09-9705-0003 NINYO & MOORE - 2,187.40

TOTAL 09-9705-0003 FOR Subcontractor Service 2,187.40

TOTAL FOR: 09-9705-0003 2,187.40

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report ;,

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9705-0004

Account Code: 06 Computer Usage

Account Code: 07 Communications

Environmental/Ecological Evaluations

Account Code: 27 Subcontractor Service

Environmental/Ecological Evaluations
09-9705-0004 NINYO& MOORE -

Account Code: 29 Postage & Delivery

Site Name/Task Desc: CHARNOCK MTBE SITE

TOTAL 09-9705-0004

NO SUBTASK USED

TOTAL 09-9705-0004

NO SUBTASK USED

TOTAL 09-9705-0004

FOR Computer Usage

FOR Communications

FOR Subcontractor Service

Environmental/Ecological Evaluations NO SUBTASK USED
SHP CHRGS,8/13,LB OF-ZYMAX.SAN SHP CHRGS,8/13,LB OF-ZYMAX.SAN LUIS OBISPO.CA. FEDERAL EXPRESS CORP

TOTAL 09-9705-0004 FOR Postage & Delivery

TOTAL FOR: 09-9705-0004

.17

26.47_

26.47

28,898.78_

28,898.78

1_9.92_

19.92

28,945.34

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9705-0013

Account Code: 06 Computer Usage

Account Code: 38 Copy Costs

General Technical Support

Site Name/Task Desc: DTSC DOCUMENT REVIEWS #1

TOTAL 09-9705-0013

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9705-0013 FOR Copy Costs

TOTAL FOR: 09-9705-0013

35.96

_18Lpp_

18.00

53.96

*** Confidential Business Information • Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9706-0003

Account Code: 06 Computer Usage

Account Code: 29 Postage & Delivery

Site Name/Task Desc: PEMECO INC.

TOTAL 09-9706-0003 FOR Computer Usage

Removal Support (PRP/State) NO SUBTASK USED
SHPG CHRGS-LB OFC.-AIR TOXICS FEDERAL EXPRESS CORP -

1.94

9.72

Account Code: 32 Books & Publications

Removal Support (PRP/State)
MANUAL SKC WEST INC -

TOTAL 09-9706-0003

NO SUBTASK USED

TOTAL 09-9706-0003

FOR Postage & Delivery 9.72

82.72

FOR Books & Publications

TOTAL FOR: 09-9706-0003

82.72

94.38

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9706-0011

Account Code: 26 Outside Service

Removal Support (PRP/State)
PHOTO EXPRESS -

Account Code: 50 Other Rental Costs

Removal Support (PRP/State)
APPLIED FIELD DATA SYSTEM -

Site Name/Task Desc: FRESNO DRUM SITE

NO SUBTASK USED

TOTAL 09-9706-0011

NO SUBTASK USED

FOR Outside Service

TOTAL 09-9706-0011 FOR Other Rental Costs

TOTAL FOR: 09-9706-0011

_5OO_2_

50.02

30J3.00

300.00

350.02



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9706-0014

Account Code: 06 Computer Usage

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

Account Code: 07 Communications

General Project Management

Account Code: 17 Insurance

TOTAL 09-9706-0014 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9706-0014 FOR Communications

General Project Management NO SUBTASK USED
AUTO INS.PMT#2,LB OFC. AUTO INS.PMT#2,LB OFC. SH GOW & COMPANY INC
AUTO FY99 1ST INSTALL SH GOW & COMPANY INC -
AUTO FY99 1ST INSTALL SH GOW & COMPANY INC -
AUTO INS.PMT#2,SF OFC. AUTO INS.PMT#2,SF OFC. SH GOW & COMPANY INC

TOTAL 09-9706-0014

Account Code: 26 Outside Service

General Project Management
PHOTO EXPRESS -

Account Code: 29 Postage & Delivery

NO SUBTASK USED

TOTAL 09-9706-0014

FOR Insurance

FOR Outside Service

General Project Management NO SUBTASK USED
SHP CHRGS,8/5,LB OFC.-SF OFC. SHP CHRGS,8/5,LB OFC.-SF OFC. FEDERAL EXPRESS CORP
SHP CHRGS,8/7,SF OFC.-LB OFC. SHP CHRGS,8/7,SF OFC.-LB OFC. AIRBORNE EXPRESS
SHP CHRGS,8/4,LB OFC.-SF OFC. SHP CHRGS,8/4,LB OFC.-SF OFC. AIRBORNE EXPRESS

Account Code: 38 Copy Costs

General Project Management

Account Code: 50 Other Rental Costs

TOTAL 03-9706-0014 FOR Postage & Delivery

NO SUBTASK USED

TOTAL 09-9706-0014 FOR Copy Costs

General Project Management
EXP I02#76467,KSW,AUG98 RENT -
SEPT98 RENT.SF OFC. SEPT98 RENT.SF OFC. KSW PROPERTIES

NO SUBTASK USED

1,184.20

36.88
.64

37.52

220.00
220.00
366.00
366.00

1,172.00

27.38
18.00

45.38

3.45
14.04
6.15

23.64

10.50
10.50

21.00

2,626.20
2,639.16

TOTAL 09-9706-0014 FOR Other Rental Costs 5,265.36

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 33

Month Ending: 08/29/1998 Date: 9/23/1998

TDD Number: 09-9706-0014 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

Account Code: 70 Contract Owned Vehicle Repair

General Project Management NO SUBTASK USED
SEPT98 RENT.SF OFC. SEPT98 RENT.SF OFC. CITYPARK 1_.16_°A°_

TOTAL 09-9706-0014 FOR Contract Owned Vehicle Repair 1,160.00

TOTAL FOR: 09-9706-0014 8,909.10

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9706-0015

Account Code: 06 Computer Usage

Site Name/Task Desc: START EQUIPMENT MANAGEMENT

Account Code: 07 Communications

Equipment Management Plan
PACIFIC BELL -
PACIFIC BELL -

Account Code: 26 Outside Service

Equipment Management Plan

TOTAL 09-9706-0015 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9706-0015

NO SUBTASK USED
PURCHASE OF SATELLITE MAP CASTELLANA, B. - MINDEN, NV

TOTAL 09-9706-0015

FOR Communications

FOR Outside Service

Account Code: 29 Postage & Delivery

Equipment Management Plan NO SUBTASK USED
SHPG CHRGS,8/5,SF OFC.-LB OFC. FEDERAL EXPRESS CORP -
SHP CHRGS,8/4,SF-LB OFC. AIRBORNE EXPRESS -
SHPG CHRGS-LB OFC.-SF OFC. FEDERAL EXPRESS CORP -
SHP CHRGS,8/4,LB OFC.-ENVIRO S SHP CHRGS,8/4,LB OFC.-ENVIRO SVC FEDERAL EXPRESS CORP
SHP CHRGS,8/4,LB OFC.-HAZCO SHP CHRGS,8/4,LB OFC.-HAZCO FEDERAL EXPRESS CORP
SHP CHRGS,8/4,LB OFC.-MIE.INC. SHP CHRGS,8/4,LB OFC.-M!E,iNC. FEDERAL EXPRESS CORP
SHP CHRGS,8/4,LB OFC.-AMS TECH SHP CHRGS,8/4,LB OFC.-AMS TECH FEDERAL EXPRESS CORP
SHP CHRGS,8/7,SF OFC.-LB OFC. SHP CHRGS,8/7,SF OFC.-LB OFC. FEDERAL EXPRESS CORP
SHP CHRGS.SF OF-FFOUR CORNERS SHP CHRGS.SF OF-FFOUR CORNERS ENV.,7/21/98 FEDERAL EXPRESS CORP

TOTAL 09-9706-0015 FOR Postage & Delivery

Account Code: 37 Repairs & Maintenance

NO SUBTASK USEDEquipment Management Plan
TN TECHNOLOGIES -
ANNUAL CALIBRATION & INSPECTIO ANNUAL CALIBRATION & INSPECTION OF HCN MONITOX #697063
SUPPLY CO.

(PAR VALLEN SAFETY

Account Code: 41 Expendables

TOTAL 09-9706-0015 FOR Repairs & Maintenance

NO SUBTASK USEDEquipment Management Plan
CAR WASH FOR EPA705 HAMRICK, E.S. - MINDEN, NV
4 BATTERIES FOR MOTOROLA SABER 4 BATTERIES FOR MOTOROLA SABER RADIOS VISION COMMUNICATION CO.
DRY EARSE BOARD 48X30 FOR EQUI DRY EARSE BOARD 48X30 FOR EQUIP. ROOM STAPLES

Account Code: 43 Travel

Equipment Management Plan
FUEL FOR START RESPONSE CASTELLANA, B. - MINDEN, NV

TOTAL 09-9706-0015

NO SUBTASK USED

FOR Expendables

83.95

144.96
37.17

182.13

27.01

40.92
12.57
3.92

14.67
34.17
7.17

10,32
24.17
10.00

157.91

136.75
178.16

314.91

9.95
389.87
182.67

582.49

30.82

*** Confidential Business Information - Not for Release



Contract Number:

Month Ending:

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F -8

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9706-0015

Account Code: 43 Travel

Equipment Management Plan
08/03/1998 STEEL TOE BOOTS RANDALL, R. - ONCORD, CA

Account Code: 50 Other Rental Costs

Site Name/Task Desc: START EQUIPMENT MANAGEMENT

NO SUBTASK USED

TOTAL 09-9706-0015

NO SUBTASK USED

08/03/1998 00:00 08/03/1998 00_:0_0_

FOR Travel

Equipment Management Plan
EXP I02#76454 BAY 511 AUG98 -
SEPT98 RENT.LB OFC.(STORAGE) SEPT98 RENT.LB OFC.(STORAGE) BAY 511 CORPORATION

Account Code: 70 Contract Owned Vehicle Repair

TOTAL 09-9706-0015

NO SUBTASK USED

FOR Other Rental Costs

Equipment Management Plan
EXP I02#76451 ,AMPCO,AUG98 RENT -
EXP I02#76458,CITYPARK,AUG98 -

08/05/1998 OIL CHANGE.SIDE MIRROR REPLACE CLEMENS, R.R. - SAN FRANCISCO, CA
08/12/1998 ABS MODULE REPLACEMENT CLEMENS, R.R. - SAN FRANCISCO, CA

08/05/1998 00:00 08/05/1998 00:00
08/12/1998 00:00 08/12/1998 00:00

TOTAL 09-9706-0015 FOR Contract Owned Vehicle Repair

TOTAL FOR: 09-9706-0015

_8aop_
110.82

250.00
250.00

500.00

640.00
1,160.00

188.51
312.30

2,300.81

4,260.03

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9708-0004

Account Code: 06 Computer Usage

Account Code: 32 Books & Publications

Preliminary Assessments
THE MAP CENTER -

Site Name/Task Desc: LAVA CAP MINE

TOTAL 09-9708-0004

NO SUBTASK USED

FOR Computer Usage 5.39

TOTAL 09-9708-0004 FOR Books & Publications

TOTAL FOR: 09-9708-0004

11.91

17.30

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9708-0009

Account Code: 06 Computer Usage

Account Code: 38 Copy Costs

Federal Facility Review

Site Name/Task Desc: SABINO CANYON SHOOTING RANGE

TOTAL 09-9708-0009 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9708-0009 FOR Copy Costs

TOTAL FOR: 09-9708-0009

2.71

_3.0p_

3.00

5.71

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number: 68-W6-0010 Voucher: 33

Month Ending: 08/29/1998 Date: 9/23/1998

TDD Number: 09-9709-0005 Site Name/Task Desc: BYERS BOMB SITE

Account Code: 06 Computer Usage

TOTAL 09-9709-0005 FOR Computer Usage 14.55

TOTAL FOR: 09-9709-0005 14.55

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9709-0006

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Removal Support (PRP/State)
PHOTO EXPRESS -

Account Code: 41 Expendables

Removal Support (PRP/State)
07/14/1998 PHOTOGRAPHIC SUPPLES BOTELHO, T. - MINDEN, NV
07/15/1998 WATER BOTELHO, T. - MINDEN, NV

Account Code: 43 Travel

Removal Support (PRP/State)
07/14/1998 LODGING BOTELHO, T. - MINDEN, NV
07/14/1998 PER DIEM BOTELHO, T. - MINDEN, NV
07/14/1998 TOLL BOTELHO, T. - MINDEN, NV
07/14/1998 INCIDENTALS BOTELHO, T. - MINDEN, NV
07/15/1998 INCIDENTALS BOTELHO, T. - MINDEN, NV
07/15/1998 TOLL BOTELHO, T. - MINDEN, NV
07/15/1998 PER DIEM BOTELHO, T. - MINDEN, NV

Site Name/Task Desc: LEVIATHAN MINE

TOTAL 09-9709-0006 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9709-0006 FOR Outside Service

NO SUBTASK USED
07/14/1998 00:00 07/15/1998 00:00
07/14/1998 00:00 07/15/1998 00:00

TOTAL 09-9709-0006 FOR Expendables

NO SUBTASK USED

TOTAL 09-9709-0006 FOR Travel

TOTAL FOR: 09-9709-0006

4.35

-27-4P-

27.40

16.36
.69

17.05

07/14/1998 00:00 07/15/1998 00:00
07/14/1998 00:00 07/15/1998 00:00
07/14/1998 00:00 07/15/1998 00:00
07/14/1998 00:00 07/15/1998 00:00
07/14/1998 00:00 07/15/1998 00:00
07/14/1998 00:00 07/15/1998 00:00
07/14/1998 00:00 07/15/1998 00:00

'el

48.07
27.00
2.00
1.50
1.50
2.00

27.00

109.07

157.87

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9711-0001

Account Code: 06 Computer Usage

Account Code: 38 Copy Costs

Site Assessment (Non-Removal)

Site Name/Task Desc: CITY OF YUMA, AZ - W.RIVERFRONT DEVELOPMENT AREA

TOTAL 09-9711-0001

NO SUBTASK USED

FOR Computer Usage 20.41

3.00
7.50

21.00
3.00

TOTAL 09-9711-0001 FOR Copy Costs

TOTAL FOR: 09-9711 -0001

34.50

54.91

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9712-0001 Site Name/Task Desc: LEVIATHAN MINE

Account Code: 41 Expendables

General Technical Support
07/29/1998 ICE.WATER.STRESS BEV. MARTIN, P.W. - MINDEN, NV

Account Code: 43 Travel

General Technical Support
07/28/1998 INCIDENTALS MARTIN, P.W. - MINDEN, NV
07/28/1998 LODGING MARTIN, P.W. - MINDEN, NV
07/28/1998 BRIDGE TOLL MARTIN, P.W. - MINDEN, NV
07/28/1998 PER DIEM MARTIN, P.W. - MINDEN, NV
07/29/1998 INCIDENTALS MARTIN, P.W. - MINDEN, NV
07/29/1998 PER DIEM MARTIN, P.W. - MINDEN, NV
07/29/1998 BRIDGE TOLL MARTIN, P.W. - MINDEN, NV

NO SUBTASK USED

TOTAL 09-9712-0001

NO SUBTASK USED

07/28/1998 00:00 07/29/1998 00:00

FOR Expendables

07/28/1998 00:00 07/29/1998 00:00
07/28/1998 00:00 07/29/1998 00:00
07/28/1998 00:00 07/29/1998 00:00
07/28/1998 00:00 07/29/1998 00:00
07/28/1998 00:00 07/29/1998 00:00
07/28/1998 00:00 07/29/1998 00:00
07/28/1998 00:00 07/29/1998 00:00

6.73

6.73

1.50
48.07

2.00
27.00

1.50
27.00
2.00

TOTAL 09-9712-0001 FOR Travel 109.07

TOTAL FOR: 09-9712-0001 115.80

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9712-0003

Account Code: 06 Computer Usage

Account Code: 38 Copy Costs

Contingency Planning

Site Name/Task Desc: FEATHER RIVER CONTINGENCY PLAN

TOTAL 09-9712-0003

NO SUBTASK USED

FOR Computer Usage 26.19

12.00
1.50
1.50

18.00

TOTAL 09-9712-0003 FOR Copy Costs

TOTAL FOR: 09-9712-0003

33.00

59.19

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9712-0007

Account Code: 06 Computer Usage

Account Code: 32 Books & Publications

Quality Management Plan Activities
MANUAL SKC WEST INC -

Account Code: 43 Travel

Quality Management Plan Activities
EDWARDS, H.F. -

Site Name/Task Desc: START QA MANAGEMENT

TOTAL 09-9712-0007 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9712-0007 FOR Books & Publications

NO SUBTASK USED

TOTAL 09-9712-0007 FOR Travel

TOTAL FOR: 09-9712-0007

11.88

_8_812_3_

88.23

9.00

109.11

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9801-0001 Site Name/Task Desc: ALCO PACIFIC LEAD BATTERY SITE

Account Code: 06 Computer Usage

TOTAL 09-9801-0001 FOR Computer Usage 2.07

Account Code: 41 Expendables

Removal Support (PRP/State) NO SUBTASK USED
5 COLD CHISEL FOR CONCRETE CHI HAMRICK, E.S. -MINDEN, NV 28.85
D BATTERY FOR FLASH LIGHT HAMRICK, E.S. - MINDEN, NV 1.06

TOTAL 09-9801-0001 FOR Expendables 29.91

TOTAL FOR: 09-9801-0001 31.93

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9801-0002

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Site Assessment (Non-Removal)
PHOTO EXPRESS -

Site Name/Task Desc: CITY OF MT. SHASTA, CA - ROSEBURG

TOTAL 09-9801-0002

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9801-0002 FOR Outside Service

TOTAL FOR: 09-9801-0002

42.94

14.63

14.63

57.57

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher:

Date:

33

9/23/1998

TDD Number: 09-9801-0004

Account Code: 06 Computer Usage

Site Name/Task Desc: SAN FRANCISCO RIVER MINE TAILINGS

TOTAL 09-9801-0004 FOR Computer Usage

Account Code: 26 Outside Service

Site Assessment (Non-Removal)
PHOTO EXPRESS -

Account Code: 32 Books & Publications

Site Assessment (Non-Removal)
07/22/1998 MAPS COLEN, T.M. - SAFFORD, AZ

Account Code: 41 Expendables

Site Assessment (Non-Removal)
07/22/1998 FIELD SUPPLIES COLEN, T.M. - SAFFORD, AZ
07/22/1998 FIELD SUPPLIES COLEN, T.M. - SAFFORD, AZ
07/22/1998 FIELD SUPPLIES COLEN, T.M. - SAFFORD, AZ
07/23/1998 FIELD SUPPLIES COLEN, T.M. - SAFFORD, AZ
07/24/1998 FIELD SUPPLIES COLEN, T.M. - SAFFORD, AZ
07/24/1998 STRESS BEVERAGE COLEN, T.M. - SAFFORD, AZ
07/25/1998 FIELD SUPPLIES COLEN, T.M. - SAFFORD, AZ
07/29/1998 FIELD SUPPLIES COLEN, T.M. - SAFFORD, AZ

Account Code: 43 Travel

Site Assessment (Non-Removal)
07/22/1998 HOTEL/Just=3 COLEN, T.M. -SAFFORD, AZ
07/22/1998 INCIDENTALS COLEN. T.M. - SAFFORD, AZ
07/22/1998 TAXI COLEN, T.M. - SAFFORD, AZ
07/22/1998 PER DIEM COLEN, T.M. -SAFFORD, AZ
07/22/1998 AIRFARE COLEN, T.M. - SAFFORD, AZ
07/23/1998 GASOLINE COLEN, T.M. - SAFFORD, AZ
07/23/1998 HOTEL/Just=3 COLEN, T.M. - SAFFORD, AZ
07/23/1998 INCIDENTALS COLEN, T.M. - SAFFORD, AZ
07/23/1998 PER DIEM COLEN, T.M. - SAFFORD, AZ
07/24/1998 PER DIEM COLEN, T.M. - SAFFORD, AZ
07/24/1998 HOTEL/Just=3 COLEN, T.M. - SAFFORD, AZ
07/24/1998 INCIDENTALS COLEN, T.M. - SAFFORD, AZ
07/25/1998 PER DIEM COLEN, T.M. - SAFFORD, AZ
07/25/1998 HOTEL/Just=3 COLEN, T.M. - SAFFORD, AZ
07/25/1998 GASOLINE COLEN, T.M. - SAFFORD, AZ
07/25/1998 INCIDENTALS COLEN, T.M. - SAFFORD, AZ
07/26/1998 PER DIEM COLEN, T.M. - SAFFORD, AZ
07/26/1998 GASOLINE COLEN, T.M. - SAFFORD, AZ
07/26/1998 HOTEL/Just=3 COLEN, T.M. - SAFFORD, AZ
07/26/1998 INCIDENTALS COLEN, T.M. -SAFFORD, AZ
07/27/1998 HOTEL/Just=3 COLEN, T M. - SAFFORD, AZ

NO SUBTASK USED

TOTAL 09-9801-0004

NO SUBTASK USED

TOTAL 09-9801-0004

NO SUBTASK USED

FOR Outside Service

07/22/1998 00:00 07/30/1998 00_:0p_

FOR Books & Publications

07/22/1998 00:00 07/30/1998 00:00
07/22/199800:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/199800:00 07/30/199800:00
07/22/199800:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00

TOTAL 09-9801-0004 FOR Expendables

NO SUBTASK USED
07/22/199800:00 07/30/199800:00
07/22/1998 00:00 07/30/1998 00:00
07/22/199800:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00

25.16

_64.04_

64.04

. A°P.
4.00

1.98
13.91
59.14
41.66
1.99
3.64
9.98
5.75

138.05

50.00
1.50

30.00
21.00

155.00
16.64
50.00

2.00
28.00
28.00
50.00
2.00

28.00
50.00
13.13
2.00

28.00
15.23
50.00

2.00
50.00

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher:

Date:

33

9/23/1998

TDD Number: 09-9801-0004

Account Code: 43 Travel

Site Assessment (Non-Removal)
07/27/1998 INCIDENTALS COLEN, T.M. - SAFFORD, AZ
07/27/1998 PER DIEM COLEN, T.M. -SAFFORD, AZ
07/28/1998 INCIDENTALS COLEN, T.M. - SAFFORD, AZ
07/28/1998 HOTEL/Just=3 COLEN, T.M. - SAFFORD, AZ
07/28/1998 PER DIEM COLEN, T.M. -SAFFORD, AZ
07/29/1998 INCIDENTALS COLEN, T.M. - SAFFORD, AZ
07/29/1998 HOTEL/Just=3 COLEN, T.M. - SAFFORD, AZ
07/29/1998 PER DIEM COLEN, T.M. - SAFFORD, AZ
07/30/1998 PER DIEM COLEN, T.M. - SAFFORD, AZ
07/30/1998 INCIDENTALS COLEN, T.M. - SAFFORD, AZ
07/30/1998 GASOLINE COLEN, T.M. - SAFFORD, AZ
07/30/1998 GASOLINE COLEN, T.M. -SAFFORD, AZ
07/30/1998 CAR RENTAL COLEN, T.M. - SAFFORD, AZ
07/30/1998 CAR RENTAL COLEN, T.M. - SAFFORD, AZ
07/30/1998 POV:30 MILES HOME COLEN, T.M. - SAFFORD, AZ
07/30/1998 AIRPORT PARKING COLEN, T.M. - SAFFORD, AZ
07/31/1998 PARKING AT WAREHOUSE COLEN, T.M. - SAFFORD, AZ

Site Name/Task Desc: SAN FRANCISCO RIVER MINE TAILINGS

NO SUBTASK USED

Account Code: 50 Other Rental Costs

Site Assessment (Non-Removal)
07/23/1998 STORAGE FOR EQUIPMENT COLEN,
07/24/1998 EQUIPMENT STORAGE COLEN, T.M.
07/25/1998 EQUIPMENT STORAGE COLEN, T.M.
07/26/1998 STORAGE FOR EQUIPMENT COLEN,
07/27/1998 STORAGE FOR EQUIPMENT COLEN,
07/28/1998 STORAGE FOR EQUIPMENT COLEN,
07/29/1998 STORAGE FOR EUQIPMENT COLEN,

T.M. - SAFFORD, AZ
-SAFFORD, AZ
- SAFFORD, AZ
T.M. - SAFFORD, AZ
T.M. - SAFFORD, AZ
T.M. - SAFFORD, AZ
T.M. - SAFFORD, AZ

TOTAL 09-9801-0004

NO SUBTASK USED

TOTAL 09-9801-0004

TOTAL FOR: 09-9801-0004

07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00

FOR Travel

07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00
07/22/1998 00:00 07/30/1998 00:00

FOR Other Rental Costs

04

2.00
28.00
2.00

50.00
28.00
2.00

50.00
28.00
21.00

1.50
7.63

18.68
602.59
543.25

9.30
3.00

10.00

2,079.45

51.08
51.08
51.08
51.08
51.08
51.08
51.08

357.56

2,668.26

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9801-0005

Account Code: 06 Computer Usage

Account Code: 43 Travel

Site Assessment (Non-Removal)
08/20/1998 POV:68 MILES CONCORD LAMBERT, R.E. -TUCSON, AZ
08/20/1998 CAR RENTAL LAMBERT, R.E. - TUCSON, AZ
08/20/1998 PER DIEM LAMBERT, R.E. - TUCSON, AZ
08/20/1998 ROUND TRIP AIRFARE LAMBERT, R.E. -TUCSON, AZ
08/20/1998 SHUTTLE TO AIRPORT LAMBERT, R.E. - TUCSON, AZ
08/20/1998 INCIDENTALS LAMBERT, R.E. - TUCSON, AZ
08/20/1998 AIRPORT PARKING LAMBERT, R.E. - TUCSON, AZ

Site Name/Task Desc: MISSION LINEN

TOTAL 09-9801-0005 FOR Computer Usage

NO SUBTASK USED
08/20/1998 00:00
08/20/199800:00
08/20/1998 00:00
08/20/1998 00:00
08/20/199800:00
08/20/1998 00:00
08/20/199800:00

08/20/199800:00
08/20/1998 00:00
08/20/199800:00
08/20/199800:00
08/20/1998 00:00
08/20/1998 00:00
08/20/1998 00:00

12.03

21.08
45.25
24.00

307.00
20.00
1.50
2.00

TOTAL 09-9801-0005 FOR Travel

TOTAL FOR: 09-9801-0005

420.83

432.86

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W6-0010 Voucher: 33

Month Ending: 08/29/1998 Date: 9/23/1998

TDD Number: 09-9802-0008 Site Name/Task Desc: NORTH FORK MILL SITE

Account Code: 38 Copy Costs

Site Assessment (Non-Removal) NO SUBTASK USED
12.00
1.50

12.00
10.50
12.00
1.50

12.00
1.50

TOTAL 09-9802-0008 FOR Copy Costs 63.00

TOTAL FOR: 09-9802-0008 63 On

Confidential Business Information - Not for Release "*



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9802-0013

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Removal Support (PRP/State)
PHOTO EXPRESS -

Account Code: 32 Books & Publications

Removal Support (PRP/State)
MANUAL SKC WEST INC -

Site Name/Task Desc: GAMBONINI MERCURY MINE

TOTAL 09-9802-0013 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9802-0013 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9802-0013 FOR Books & Publications

TOTAL FOR: 09-9802-0013

1.72

14.63

14.63

88.24

88.24

104.59

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending-

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9802-0014

Account Code: 41 Expendables

Federal Facility Review
RELIABLE -

Site Name/Task Desc: FLORENCE RANGE - AZ ARMY NATIONAL GUARD

NO SUBTASK USED

TOTAL 09-9802-0014 FOR Expendables

TOTAL FOR: 09-9802-0014

-2A9.5.
2995

29.95

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report IT%*

By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9803-0008

Account Code: 27 Subcontractor Service

Emergency Response
09-9803-0008 NINYO & MOORE -

Site Name/Task Desc: PESCADERO DRUG LAB

NO SUBTASK USED

TOTAL 09-9803-0008 FOR Subcontractor Service

TOTAL FOR: 09-9803-0008

_327.,81_

327.81

327.81

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9804-0001

Account Code: 27 Subcontractor Service

Removal Assessment
09-9804-0001 NINYO& MOORE -

Site Name/Task Desc: POMONA PLATING

NO SUBTASK USED

TOTAL 09-9804-0001 FOR Subcontractor Service

TOTAL FOR: 09-9804-0001

553.5p_

553.50

553.50

*** (Vtnfidontlal Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9804-0004

Account Code: 06 Computer Usage

Account Code: 29 Postage & Delivery

Site Assessment (Non-Removal)
U.S. POSTMASTER -
U.S. POSTMASTER -
U.S. POSTMASTER -

Site Name/Task Desc: MCMINN STATE SUPERFUND SITE

TOTAL 09-9804-0004

NO SUBTASK USED

FOR Computer Usage 14.26

-451.52
160.00
451.52

TOTAL 09-9804-0004 FOR Postage & Delivery

TOTAL FOR: 09-9804-0004

160.00

174.26

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9805-0001

Account Code: 06 Computer Usage

Account Code: 41 Expendables

Training
RELIABLE -
RELIABLE -

Site Name/Task Desc: SITE SCREENING TRAINING - HOOPA

TOTAL 09-9805-0001 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9805-0001 FOR Expendables

TOTAL FOR: 09-9805-0001

21.26

9.53
27.44

36.97

58.23

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9805-0002

Account Code: 06 Computer Usage

Account Code: 38 Copy Costs

Site Assessment (Non-Removal)

Site Name/Task Desc: DOWNEY SITE DISCOVERY PROJECT

TOTAL 09-9805-0002

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9805-0002 FOR Copy Costs

TOTAL FOR: 09-9805-0002

69.29

_2_2i50.

22.50

91.79

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number: 68-W6-0010 Voucher: 33

Month Ending: 08/29/1998 Date: 9/23/1998

TDD Number: 09-9805-0004 Site Name/Task Desc: CORAY & SONS CHROME PLATING

Account Code: 38 Copy Costs

Removal Support (PRP/State) NO SUBTASK USED
21 XIO_

TOTAL 09-9805-0004 FOR Copy Costs 21.00

TOTAL FOR: 09-9805-0004 21.00

*** Confidential Business Information . Not for Releaco ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report i*̂  -*

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher:

Date:

33

9/23/1998

TDD Number: 09-9805-0006

Account Code: 06 Computer Usage

Site Name/Task Desc: CONTINUING CHALLENGE WORKSHOP

Account Code: 38 Copy Costs

Training

Account Code: 41 Expendables

TOTAL 09-9805-0006

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9805-0006 FOR Copy Costs

Training NO SUBTASK USED
PURCHASE OF VELCRO FOR DISPLAY WISE, R.L. - MINDEN, NV
BOARD FOR PHOTO DISPLAY WISE, R.L. - MINDEN, NV
BLUE FOAM BOARD WISE, R.L. - MINDEN, NV

TOTAL 09-9805-0006 FOR Expendables

Account Code: 43 Travel
Training NO SUBTASK USED

08/13/1998 POV: LBO TO LAX TO LBO=40MI WISE, R.L. - LOS ANGELES, CA
08/13/1998 PER DIEM WISE, R.L. - LOS ANGELES, CA
08/13/1998 TAXI (SFO) WISE, R.L. - LOS ANGELES, CA
08/13/1998 PARKING WISE, R.L - LOS ANGELES, CA
08/13/1998 INCIDENTALS WISE, R.L - LOS ANGELES, CA
08/13/1998 AIRFARE WISE, R.L. - LOS ANGELES, CA

TOTAL 09-9805-0006

08/13/1998 00:00 08/13/1998 00:00
08/13/1998 00:00 08/13/1998 OO'OO
08/13/1998 00:00 08/13/1998 00:00
08/13/1998 00:00 08/13/1998 00:00
08/13/199a 00:00 08/13/1998 00:00
08/13/1998 00:00 08/13/1998 00:00

12.83

6.00
12.00
6.00

24.00

6.47
8.12
5.40

19.99

12.40
30.00
13.00
16.00
1.50

222.80

FOR Travel 295.70

TOTAL FOR: 09-9805-0006 352.52

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 33

Month Ending: 08/29/1998 Date: 9/23/1998

TDD Number: 09-9805-0011 Site Name/Task Desc: CITY OF STOCKTON

Account Code: 06 Computer Usage

TOTAL 09-9805-0011 FOR Computer Usage .88

TOTAL FOR: 09-9805-0011 .88



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9806-0001

Account Code: 26 Outside Service

Emergency Response
PHOTO EXPRESS -

Account Code: 38 Copy Costs

Emergency Response

Site Name/Task Desc: KINGSBURY CREEK MINE LAB

NO SUBTASK USED

TOTAL 09-9806-0001 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9806-0001 FOR Copy Costs

TOTAL FOR: 09-9806-0001

_7.99_

7.99

4.50
4.50

15.00

24.00

31.99

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 33

Month Ending: 08/29/1998 Date: 9/23/1998

TDD Number: 09-9806-0003 Site Name/Task Desc: NFPI PCB ASSESSMENT

Account Code: 06 Computer Usage

TOTAL 09-9806-0003 FOR Computer Usage .50

TOTAL FOR: 09-9806-0003 .50



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9806-0004

Account Code: 06 Computer Usage

Account Code: 32 Books & Publications

General Technical Support

Site Name/Task Desc: Y2K EVALUATION

TOTAL 09-9806-0004

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9806-0004 FOR Books & Publications

TOTAL FOR: 09-9806-0004

74.06

!2-9_9-5_

129.95

204.01

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 33

Month Ending: 08/29/1998 Date: 9/23/1998

TDD Number: 09-9806-0007 Site Name/Task Desc: SPCC/FRP INSPECTOR

Account Code: 26 Outside Service

SPCC Inspections NO SUBTASK USED
72 XEROX COLOR COPIES 72 XEROX COLOR COPIES WORLD TRADE PRINTING 77.16

TOTAL 09-9806-0007 FOR Outside Service 77.16

TOTAL FOR: 09-9806-0007 77 16

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9806-0008

Account Code: 32 Books & Publications

Removal Assessment
MANUAL SKC WEST INC -

Account Code: 38 Copy Costs

Removal Assessment

Site Name/Task Desc: MCMINN STATE SUPERFUND SITE

NO SUBTASK USED

TOTAL 09-9806-0008

NO SUBTASK USED

FOR Books & Publications

15_9.92_

159.92

10.50
6.00

TOTAL 09-9806-0008 FOR Copy Costs

TOTAL FOR: 09-9806-0008

16.50

176.42

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 33

Month Ending: 08/29/1998 Date: 9/23/1998

TDD Number: 09-9806-0010 Site Name/Task Desc: POMONA PLATING

Account Code: 06 Computer Usage

TOTAL 09-9806-0010 FOR Computer Usage .60

TOTAL FOR: 09-9806-0010 60

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 33

Month Ending: 08/29/1998 Date: 9/23/1998

TDD Number: 09-9807-0001 Site Name/Task Desc: CAPPELL ROAD ILLEGAL DUMP SITE

Account Code: 06 Computer Usage

TOTAL 09-9807-0001 FOR Computer Usage 25.43

TOTAL FOR: 09-9807-0001 25.43

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9807-0002 Site Name/Task Desc: ONESOURCE CHEMICAL

Account Code: 06 Computer Usage

TOTAL 09-9807-0002 FOR Computer Usage 70.61

Account Code: 29 Postage & Delivery

Emergency Response NO SUBTASK USED
SHP CHRGS,8/6,LB OFC.-USEPA.SF SHP CHRGS,8/6,LB OFC.-USEPA.SF FEDERAL EXPRESS CORP _3.,4_5

TOTAL 09-9807-0002 FOR Postage & Delivery 3.45

TOTAL FOR: 09-9807-0002 74.06

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 33

Month Ending: 08/29/1998 Date: 9/23/1998

TDD Number: 09-9807-0003 Site Name/Task Desc: ENFIELD CHEMICAL

Account Code: 06 Computer Usage

TOTAL 09-9807-0003 FOR Computer Usage 6.65

Account Code: 07 Communications

Emergency Response NO SUBTASK USED
LONG DISTANCE CARRIER FOR STAR LONG DISTANCE CARRIER FOR START CELL PHONES SPRINT 14.70

TOTAL 09-9807-0003 FOR Communications 14.70

TOTAL FOR: 09-9807-0003 21.35

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date: 9/23/1998

TDD Number: 09-9808-0004

Account Code: 06 Computer Usage

Account Code: 38 Copy Costs

Removal Assessment

Site Name/Task Desc: GREY EAGLE MINE SITE

TOTAL 09-9808-0004

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9808-0004 FOR Copy Costs

TOTAL FOR: 09-9808-0004

.66

3.0p_

3.00

3.66

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/29/1998

Voucher: 33

Date- 9/23/1998

TDD Number: 09-9808-0005

Account Code: 06 Computer Usage

Account Code: 41 Expendables

Emergency Response

Account Code: 43 Travel

Emergency Response

Account Code: 50 Other Rental Costs

Emergency Response

Site Name/Task Desc: TRACY TIRE FIRE

TOTAL 09-9808-0005 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9808-0005

NO SUBTASK USED

FOR Expendables

TOTAL 09-9808-0005

NO SUBTASK USED

FOR Travel

TOTAL 09-9808-0005 FOR Other Rental Costs

TOTAL FOR: 09-9808-0005

20.72

. A5_3_

3.53

2.00
65.72

1.50
50.25
48.00
24.00

191.47

_9JM8_

91.48

307.20

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC. f "<

Other Direct Cost Detail Report ', ^ r*

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 33

Month Ending: 08/29/1998 Date: 9/23/1998

TDD Number: 09-9808-0008 Site Name/Task Desc: FORT APACHE, THE DRUMS

Account Code: 06 Computer Usage

TOTAL 09-9808-0008 FOR Computer Usage 7.03

TOTAL FOR: 09-9808-0008 7.03

Confidential Business Information - Not for Release


